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Foreword 

Pearl Harbor will long stand out in men's minds as an example of the 
results of basic unpreparedness of a peace loving nation, of highly efficient 
treacherous surprise attack and of the resulting unification of America into 
a single tidal wave of purpose to victory. Therefore, all will be interested 
in the unique volume that follows. It is Admiral Wallin's own handicraft, 
with only minor modifications by this staff. 

The Navy has long needed a succinct account of the salvage operations 
at Pearl Harbor that miraculously resurrected what appeared to be a forever 
shattered fleet. We were delighted when Admiral Wallin agreed to under· 
take the job. He was exactly the right man for it-in talent, in perception, 
and in experience. He had served intimately with Admiral Nimitz and with 
Admiral Halsey in the Sou th Pacific, has commanded three different Navy 
Yards, and was a highly successful Chief of the Bureau of Ships. 

On 7 December 1941 the then Captain Wallin was serving at Pearl 
Harbor. He witnessed the events of that sha ttering and unifying "Day of 
In famy'-' His mind began to race at high speeds at once on the problems 
and means of getting the broken fleet back into service for its giant task. 
Unless the United States regained control of the sea, even greater disaster 
loomed. Without victory at sea, ty ranny soon would surely rule all Asia 
and Europe. In a matter of time it would surely rule the Americas. 

Captain Wallin salvaged most of the broken Pearl Harbor fleet that went 
on to figure prominently in the United States Navy's victory. So the account 
he masterfully tells covers what he masterfully accomplished. The United 
States owes him an unpayable debt for this high serv ice among many 
others in his long career. 

FoUowing graduation at the Naval Academy in the Class of 1917, 
Ensign (and later Lieutenant) WaHin entered into the Navy's then Con 
struction Corps. He intensively studied ship construction in all its in tricate 
facets, then he went on to various efficiently performed duties. At the time 
of Pearl Harbor Captain Wailin was serving as Battle Force engineer and 
was charged with overall responsibility for fleet repair and alterations. So 
he was in the thick of the Pearl Harbor attack from its onset. 

When I asked him to write the account of the salvage I expected a well 
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written one from his experience, his profound mind, his thoroughness, his 
broad perception, and his skill in expressing himself in writing. What .we 
got, as the reader wi ll note, is not just salvage, but a succinct summary of 
internationa l aggression during the '30 's-the surprise attack that inevitably 
followed weakness in face of aggression,- and the resurrection and superb 
service of the fleet that suffered treachery. At first some of us looked upon 
the three as strange shipmates. But the more we thought about it the more 
we came to the conclusion that they made a un ique team. Someone who had 
lived through all these, had thought about them at the time, had intimate 
personal contact in the attack and full responsibil ity for salvage had told 
them as the connected story they are-the three acts in a giant drama of 
world struggle. 

Admiral Wallin has written with tireless effort to portray the truth. 
Whether or not one agrees with all that he says about the events through 
Pearl Ha rbor (and I do with all but a few ) , the reader ca n know that 
Admi ral Wall in has assiduously sought just the truth. We sent him large 
cargoes of manuscript materia l and photographs to add to his own extensive 
collection. We supplied him with books or titles in numbers for his wide 
range of reading of published works in addition to the manuscript-he is 
one of the few people who has se riously read the 39 volumes of the Pearl 
Harbor Congressional Hearings. 

Rear Admiral r. Kent Loomis, Commander C. F. Johnson, Dr. William 
Morgan, Dr. Dean Allard , and others of us read the manuscript offering 
suggestions. Commander Victor Robison's assistant in the Curator Section, 
Mrs. Agnes Hoover, searched far and wide to obtain photographs to 
supplement the good ones supplied by Admira l \Vallin. Dr. Allard, Mr. 
Bernard Cavalcante, and Miss Sandra Brown ably edited the manuscript 
for publication and have carried the burden of building a manuscript into 
a book. Mrs. Robert W inters of Fort \'ifashington, Forest, Maryland, pre
pared the competent index to this volume_ The story, however, is Admiral 
Wallin's and a sign ificant one it is. ' 

A host of Americans should thank Admiral Wallin fo r this work. May 
it help strengthen in the Un ited States our sense of responsibility of service, 
our readiness to resist tyranny wisely, our integrity and devotion to the 
cause of liberty and dignity of man under God. May it also help to 
strengthen in all American minds understanding of the vast role the sea 
has played in America's destiny and is still to play. In the words of President 
Kennedy: "The sea means security. It can mean victory. 

E. M. ELLER, 
Rear Admiral, USN ( Retired), 

Director of Naval His/at)'. 
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Preface 

Ever since the successful completion of Fleet Salvage at Pearl Harbor in 
1942, I have freguently been importuned to write a comprehensive report 
of that grati fying outcome of the Pearl Harbor disaster. However, in view 
of other work and avocations, and especially because of the immensity of 
the task, if it was to be authentic, I was negatively indincd,-at least 
until a more propitious time. 

It was not until the early part of 1965 · that the Director of Naval 
History, Rear Admiral Ernest M. Eller, U.S. Navy, Retired. persuaded me 
to take the pen in hand. His argument was that the Pearl Harbor Salvage 
Operation should be made a matter of historical record, and could in 
addition serve as a ready reference book for any future work of that nature; 
also that he knew of no other person who could write a reasonably authentic 
account with the data and information still ava ilable. So, in a way, I was 
"Hobson's Choice" if the work was to be done at all. 

Fortunately, I had rather complete files covering the work. inasmuch 
as through the years 1 had become some sort of '·pack rat'" on technical 
records pertaining to my specialty of ship design, construction, and repair. 
Although I had turned over most of these fi les and photographs to the 
Bureau of Ships of the Navy Department, they were returned to me when 
I agreed to undertake the writing job. 

Despite the fact that nearly a quarter of a century has elapsed since 
the event a great portion of the impact of my experiences at Pearl Harbor 
and the salvasI.' work i~ still gu ite clear in my memory. At that time I 
was Material Officer on the staff of Vice Admiral William S. Pye, Com· 
mander of the Battle Force of the Pacific Fleet. Therefo re the handlins of 
the damage sustained by ships of the fleet immed ia tely became of first 
concern to me as an existent responsibility. W ithin a short time I was 
relieved of all other duties and ordered to full time work as Fleet Salvage 
Officer. 

Ever since those days I have at times pondered the events which occurred 
before and after the Japanese air raid, and have often wished that tbe 
American people miSht have obtai ned a more cor rect understanding of 
the "Whys and Wherefores." It bothered me greatly when, following the 
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attack, so many Americans and so much of OUf news media took a "Who 
dunnit" attitude toward the disaster and seemed to be more anxious to 
blame military negl igence and inattention to duty rather than to gain a 
right appraisal of the panorama of events. Perhaps it is an element of 
human nature to accuse ind ividua ls and to find scapegoats whenever dis
tasteful events occur. 

Consequently, with the knowledge of one who was on the scene at the 
time, and of one willing to undertake a vast amount of research from 
official and other sources, I agreed to p roceed with the salvage write-up,
provided I cou ld at the same time pinpoint the situat ion which pertained 
in the fleet and in our relations with Japan at that per iod. 

In order to do thi s with some semblance of authenticity I have rev iewed 
a goodly portion of the testimony given before the Roberts Commission in 
December 1941 and January 1942, the Hart Investigation in 1944, the 
Hewitt Inquiry of 1945, the Naval Court of Inguiry of 1944, the Army In
vestigation in 1944 , the Congressional Investigation of 1945, and the State 
Department releases published in 1953. This latter has been drawn upon 
freely as it is the official report of the United States' Foreign Policy from 
1931 to 194 1 inclusive, and is entitled "Peace and War." Also I have read 
a considerable number of books and reports on the Pearl Harbor attack, 
some written by Japanese participants. Virtually all of this information has 
the advantage of hindsight so far as evaluation is concerned and is there
fore of inestimable value in piecing together a momentous event which 
reguires retrospection as a primary ingredient. 

The Pearl Harbor episode brought forth multitudinous opin ions and 
convictions, some highly emotional and some perta ining to personalities. 
Others were based On cold logic and technical facts. In the over-a ll we must 
all agree that the event which set off a cruel and bloody war is fraught 
with many lessons and guideposts for the future. I have endeavored to 
pinpoint a few of these which are particularly worthwhile, and have 
striven honestly to be fair to a ll persons who were involved in any way 
either before, during, or after the event. 

The final appra isal of the Pearl Harbor attack is given in Chapter XV. 
It reveals indisputably that th e Japanese government made a great mistake 
in attacking Pearl Harbor, as it did also in other aspects of the struggle 
for dominance in the Pacific. There is now no doubt that the attack resulted 
from the gross unpreparedness of the American military forces, as was 
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attested by the 1945 statement of President Truman and the 1965 statement 
of Admiral Nimitz. 

I am indebted to the Director of Naval History and his staff for 
invaluable assistance throughout, and of course for general guidance. That 
office has furnished much valuable data and information such as official 
damage reports from the Bureau of Ships, descriptions of rehabilitation 
work from various naval shipyards, pertinent excerpts from ships' logs, 
and so forth. 

Also. I am most gratefu l to the Commandant of the Thirteenth Naval 
District, Rear Admiral William E. Ferrall, U.S. Navy, and his staff for 
much assistance, including office space and equipment. some secretarial 
work, and a widespread spirit of cooperation and helpfulness. 

HOMER N. WALLIN, 

Vice Admiral, USN (Reti,.ed). 
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1 
CHAPTER I 


Introduction 


7 DECEMBER 194 1 marked an abrupt turning point in world history. The 
treacherous Japanese air attack on the United States Fleet at Pearl Harbor 

and the Army Air Forces in Hawaii triggered a World War of unprece

dented proportions. 
On 8 December 1941 the Congress of the United States declared war on 

Japan, whereupon Germany and Italy three days later, on 11 December 
1941, declared war upon the United States. Their action was in compl iance 

with their mutual assistance treaty with Japan known as the Tripartite Pact 

of 27 September 1940. It is worthy of note that the United States did not 
formally cnter the European Wa,r until afte r Germany and Italy declared 

war on the Un ited States. 

Thus the Pearl Harbor attack brought the full potential of the United 
States into the European War which had continued since September 1939 

and which up to that t ime seemed destined to bring victory to the aggressors. 
But, as a consequence of United States involvement, an all·out war was 

touched off around the g lobe. The tide of battle was gradually turned 
against Hitler' s Nazi Germany and Italy's Fascist Mussolini . Their d ictator

ships, as well as the brutal militarism of Japan, were doomed to ignominious 
defeat. The war lords of Japan's efficient mi litary machine eventually 

suffered complete rout, and were doomed to humiliating defeat and uncon· 
ditional su rrender. The defeat of these three powers was accompl ished only 

after a long series of bloody battles, land, sea, and air, which continued 
at an ever- increasing tempo for nearly four years. 

The titanic world struggle not only changed territorial boundaries and 
governmental framework, but affected basically the whole fabric of civiliza 

tion , even the manner of living and the peoples' attitudes, standards, and 

ways of life. Indeed, the consequences of Japan' s surprise attack on Pearl 
Harbor and Hawaii were world-shaking, and they are of a continuing nature 
which will influence history in all phases for years yet to come. 

The immediate result of the Pearl Harbor attack was seeming disaster 

to the sea power of the United States, but this proved only tempora ry. The 
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psychological effect on fleet personnel was to arouse a fighting spi-rit "'hieh 
turned disaster~ into victories. 

Among the AmericaR civilian population too, the attack utlified wide 
diversities of viewpoint and opinion, and sol idified the total population 
in a spirit of ~jlling sacrifice :lnd determined effort which gave unlimited 
support to the armed forces. The mobilization of moral, mental, physical, 
and spiritual effort produced a miracle of production such as has never been 
imagined by man. The output of ships, airplanes, tanks, guns, and landing 
craft was astronomical. Likewise, the over-all logistic support to the millions 
of Americans and their Allies who manned these weapons of war, was 
'1uite beyond calculation. 

Thus, the Japanese militarists who had planned the Pearl Harbor attack 
over many months of careful and arduous preparation triggered for them
selves a disaster guite the opposite of their dreams of conguest. Rather 
than conguerors they became the supine victims of their own machinations. 

The Japanese government had been led into violating its solemn agreement9 
signed at The Hague in 1907 not to attack another nation without a declara
tion of war or an ultimatum . That government was entirely dismantled an 
reinstituted as a democra tic government by a generous · and compassionate 
America. 

So, in retrospect, the ambitions of the military forces of Japan, which 
culminated in the treacherous attack on the Fleet and Hawaiian Air Forces, 
proved calamitous. Its perpetrators failed entirely to understand that un
righteousness. although Aourishing for a time, cannot eventually prevail 
in a world whose major powers stand for peaceful pursuits and fair dealing. 
The Japanese government failed miserably in underestimating the recupera
tive power of its newly made enemy and the American potentia l for all-out 
combat. The success of the Japanese attack was more than compensated for 
by the aroused moral and spiritual powers of the American people as they 
applied themselves to the task before them. 

However, it must be recognized that the Japanese performed a masterful 
job in planning. preparing, practicing, and executing the attack. The effi
ciency of all aspects was well -nigh unbelievable. especially by people who 
habitually underestimated the capabilities of the Japanese. It is worthy of 
note that the weapons employed by Japan were the airplane and the aeria l 
torpedo. Both of these were developed by the United States, but not as 
efficiently as used by the Japanese. Why? Because the United States was 
unprepared for war due to a public fetish that preparedness invited inter
national misunderstanding and eventual conflict. 



Introduction j 

So, before outlining the damage wrought and the remedial measures 
taken, it seems appropriate to describe in some detail the strategy and 
tactics employed in del ivering the attack, and why it was so successfuL 
Thereafter we might cover the Fleet's response to the onslaught, the effect 
on specific ships, remedial action taken including details of salvage opera
tions, and so forth . But first it would seem profitable to pinpoint the basic 
causes underlying and overlying the international situation which set off 
the holocaust. 

Although much has been written regarding the world turmoil which 
developed during the 1930's, a short and specific recounting of the fateful 
events which culminated in World War II is necessary. Now it is Cjuite 
clear that the war was the result of wanton military aggression by Germany, 
Italy, and Japan, and that the United States was forced to take up arms 
against these predatory. forces if freedom and peace were to survive in 
the world. These basic facts have never been fully comprehended by the 
American people; neither have they understood how it was possible for the 
Pearl Harbor disaster to occur. One of the purposes of this book is to en
lighten the public on these points, especially the new generations. Such is 
a responsibility of historical writings, and it is particularly important that 
the oncoming personnel of the Navy and the other military services should 
have a ready reference from which to select guidelines when confronted 
with comparable problems and cirrumstances. It is well to take account 
of the words of George Santayana: "Those who cannot remember the past 
are condemned to repeat it." 

It is interesting to note that our wartime enemies are now our closest 
friends. Japan, Germany, and Italy enjoy the compassion and generosity 
of America, and are industrial leaders in their parts of the world. When 
we speak of Germany we mean, of course, West Germany, under the 
influence of the United States and her Allies. East Germany is a satellite of 
Russia and has been subjected to Soviet influence rather than to the influence 
of the Western World. 

Changes have also occurred among Allies in the war, including Russia 
and China. Russia has been the mother country of communism and has been 
our principal adversary for at least twenty years while she has fomented 
unrest throughout the world. China, whom we befriended against Japan, 
has fallen to communism and has turned out to be our mortal enemy. 
Strange indeed are the anamol ies that occur in international relations. 
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CHAPTER II 

The Trends Toward War 

1. BASIC CAUSES OF WAR 

Warfare with its tremendous sacrifice in lives and treasure is abhorrent to 
all civilized people. Some wars of the past have been considered justified 
when waged for religious or idealistic purposes, such as to right the wrongs 
imposed upon a people. But here we are concerned with warfare based 
primarily on aggression and greed. History tells us that armed conRict is 
and always has been a fact of life whenever covetous governments desire 
their neighbors' property, or whenever th irst for power dictates the purpose 
and aim of offici al s in control. In such circumstances the relative weakness 
of the intended victim is a contributing factor. It has been proved that it 

is impossible for a nation to run away from a bad situation, to believe that 
a serious situation does not exist, or that freedom is not involved. 

Peace- lov ing people teach and preach that national aggression and mili
tary force do not pay. But that wou ld depend, it seems, whether or not the 
agg ressor is met and repelled by a more powerful force in which hopefully 
righteousness adds to the power. This fact is true among nations even as 
among citizens who are menaced by criminals and bandits. 

2. GERMANY'S INSATIABLE APPETITE FOR AGGRESSION 

One of history's outstanding examples of wanton aggression and thirst for 
power is Hitler's Germ any. Following his coming to power in 1933 H itler 
initiated an armament bu ild -up and psychological aggression which were 
awesome to all peace.loving nations. Even so, the various acts of aggression 
were gradual and limited, as if to make them somewhat natural and more 
acceptable to the victims and to onlookers. In effect, Germany pursued the 
"Nibble Theory" by taking a little here and later a little there, but always 
professing a fervent desi re for peaceful practices and an end to expansive 
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ventures. Coupled with this were the appeasement policies of the leading 
world powers interested in world stability, but nonetheless trying des
perately to avoid coming to grips with a formidable aggressor. 

IUs of immense importance to review the germination of the European 
Wa r because it became a direct threat to American security, and certainly 

an indirect cause for the Japanese attack on Pearl Harbor. In addition, the 
experience of European nations with Nazi Germany was in many ways 
parallel to America's experience with pre-war Japan. 

The record shows that Hitler became ChanceUor in Germany's govern
ment in 1933. In 1934, he took the title of Fuehrer, which means in effect 
"all-powerfu l leader," and set out to bu ild up the peoples ' desire for 
expansion and the establishment of a so-ca ll ed "New Order" in Europe. 

Some of the significant steps taken before and after the declaration of the 
war in Europe were the following: 

a. In 1933 Hitler denounced and quit the League of N ations. Viola
tion of several provisions of the Ve rsailles Treaty which ended World War 
I followed in short order. 

b. In 1936 Germany violated the Lacarno Treaty of 1925, which guar
anteed the status quo in Western Europe, and reocrupied the Rhineland. 

c. In 1936 Germany joined Italy in entering the Spanish Civil \Var. 
d. In March 1938 Germany annexed Austria in violation of its pledge 

made in July 1936. 
e. In September 1938 Hi tler demanded control of part of Czechoslo

vak ia. This aroused all major nations to the danger of general war, where
upon England's Prime Minister Chamberlain journeyed to Munich to confe r 
with Hitler in order to avoid war in Europe. The resu lt was that Great 
Britain, Fra nce, Germany, and Italy met and agreed to Hitler's demand for 
taking over that part of Czechoslovakia called Sudetenland. 

f. Six months later, in March 1939, Germany took over most of 
Czechoslovakia in violation of the agreement made at Munich. 

g. By this time Hitler had put in high gear the persecu tion of the 
Jews in Germany and the annexed terr itories, such that President Roosevelt 
"could scarcely believe that such things could occur in a twentieth centu ry 
civilization." t 

h. At this point the United States appealed to Hitler and Mussolini 

I P,IiIU IiIl1d War, VI/if,d S'tlln Foreigll Poliq 1931- 1941, Department of State Publiation, 
Unitt<! States Government Printing Office, Washington, D .C., 194 2, p. ~8. Hereafter cited 
a.s Pure and W ...r. 
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for assurance of no further attacks on independent States of Europe and 
the Near East. Neither replied directly. The American Secretary of State, 
Cordell Hull, stated that all other nations were confronted with the '"tragic 
alternatives of surrender or armed defense."2 

i. In August 1939 Hitler demanded the return to Germany of Danzig, 
which was declared a free city in the Versailles Treaty. Following this 
demand Great Britain and France warned Germany that in compliance with 
their treaties with Poland, aggression against Poland would mean war. 

j. At this point the President of the United States appealed to Germany, 
Italy, and Poland to agree to settle their differences by direct negotiation or 
by arbitration. While Poiand replied favorably, no direct reply was made by 
Germany because, the German Ambassador explained, the invasion had 
already begun due to the uncooperative attitude of Poland.~ Thus with the 
invasion of Poland on 1 September 1939 the Eur.opean War began. 

k. As the tempo of war developed, Germany asserted its power in 
every di rection, especially its aggression toward neutral and unoffending 
nations. 

I. In Apri l 1940 Germany took over Denmark without opposition, and 
soon occupied Norway after overcoming Norway's spirited but futile re
sistance. This was denounced by the United States. 

m. Then Belgium and the Netherlands were invaded and subjugated, 
as well as Luxembourg, in May 1940. 

n. Early in 1941 Germany went to the assistance of Italy in its faltering 
invasion of Greece. By April 1941 the German forces overran both Greece 
and Yugoslavia and persuaded Rumania , Bulgaria, and Hungary to join the 
Tripartite Pact. 

o. In June 1941 Germany attacked Russia in violation of thei r non· 
aggression pact. 

p. Following its declaration of war in 1939, Germany carried on a 
vigorous submarine campaign against merchant ships, and gradually ex 
panded its campaign against ships of neutral nations with little or no 
consideration for the safety of the crews. 

q. By September 1941 Germany had sunk numerous American owned 
merchant ships in the Atlantic, and had attacked U.55. Greer. The first 
shots were fired in the Battle of the Atlantic 

"Ibid., p. 6}. 

~ Ibid., p. 66. 
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VSS Greer was al/acJud by a German JUbmarine 011 4 September 1941. 

r. On 17 October 1941 Germany torpedoed V.s.s. Kearney in the North 
Atlantic causing severe damage and killing eleven men. Later in the month, 
destroyer Reuben Jam e; was sunk by a V-boat and lost 115 officers and men. 

3. THE AGGRESSIONS OF ITALY 

Although Germany's aggressions covered a larger field of action, Italy's 
predatory acts were even more devoid of presumed justification. Whether 
Mussotini copied Hitler, or vice versa, is not clear, but both came into office 
originally as purported social ist reformers and developed into absolute dic
tators in the fateful years between 1934 and 1941. Both exercised emotional 
leadership over their popu lations to a degree which bordered on hypnosis, 
and thus they had full and loyal civilian support in their nefarious ventures. 

a. As early as 1934 diplomatic ci rcles were aware that Mussolini was 
making preparations to take over some territory in Africa. Defenseless 
Ethiopia was selected as his first victim, and in October 1935 Italian armed 
forces invaded that country . Emperor Haile Selassie resisted valiantly, but 
his primitive forces were no match for Italy's army and navy. The con· 
quest of Ethiopia was completed by May 1936. 
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h. The League of Nations became interested in this aggression and 
declared that Italy had violated her obligations under the Covenant and 
recommended commercial and financial sanctions against Italy. The imposi
tion of sanctions by world powers was regarded with some fear and indif
fe rence; consequently the limited sanctions that were imposed proved wholly 
ineffective. 

c. The United States held that Ita ly violated the Kellogg-Briand Pact 
of 1928 which renounced war as an instrument of national policy. 

d. Together with Germany, Italy participated in the Spanish Civil War 
in 1936, contrary to commitments previously made. 

e. Together Germany and Italy formed the Berlin-Rome Axis and 
Germany and Japan signed the Anti-Comintern Pact against Russia in 
late 1936. 

f. In November 1937 this Pact was expanded to include Italy, the 
same having been under negotiation among the three powers since 1934-35. 

g. In March 1939, when Hitler took Czechoslovakia, Mussolini's Fascist 
legions occupied Albania on Good Friday, 7 April 1939, 

h . When Germany invaded Belgium, The Netherlands, and France in 
May 1940 the United States appea led to Italy to refrain from participation 
and thus extending the war. Mussolini replied: "Italy is and intends to 
remain allied with Germany and that Italy cannot remain absent at a 
moment in which the fate of Europe is at stake.""' 

i. In Septem~r 1940 Germany, Italy, and Japan announced to the 
world that they had signed a treaty of alliance which provided mutual 
assistance-pol itical , economic, and military-and recognized the leadership 
of Germany and Italy in establishing a "New Order" in Europe, and the 
leadership of Japan in establishing a "New Order" in Greater East Asia. 

j. When the German Army was at the gates of Paris in June 1940, Italy 
declared war on France and Great Britain. Then it was that Winston 
Church ill called Mussolini "a jackal for plunging a knife into the back 
of his prostrate neighbor." 

k. Italy invaded Greece in October 1940 but was unable to ove rcome 
its brave defenders. When the Italian Army was forced to retreat into 
Albania, Germany came to Italy's assistance. The result was that Greece and 
Yugoslavia fell to the Axis Powers in April 1941. Then Rumania , Bulgaria, 
and Hungary joined the Tripartite Pact, thus extending the war. 

• ibid., p. 72 . 



14 Pearl Harbor 

4. THE BRUTAL AGGRESSIVENESS OF JAPAN 


japan 's program of belligerency and expansion had been in operation for 
nearly ten years prior to signing the treaty of a ll iance with Germany and 

Italy. However, Japan made common cause with Hitler and Mussol ini as 
early as 1934. Japan 's pattern of expansion, conquest, and terrorism was 

quite simi lar to that of Germany, especially with regard to expressing 
idealistic motives and promises while still moving fo rward with new inva 
sions and increased demand s. j apan's record of treaty violation and ags res
sian exceeds those of either Germany o r Italy. This fact should be compre

hended and understood by any person interested in the basic causes of the 
war which was started at Pearl Ha rbor. Let us therefore list some of the 

rtant items: 
' a. Following W orld War I Japan was granted a mandate over the 

islands formerly beld by Germany in. the Marshalls and Carol ines. Contrary 

to stipulations in the Treaty of Versai lles the Japanese proceeded to forti fy 
certain islands and to bu ild military bases in those islands, and to deny 
entry to the islands by foreigners. It might be noted parenthetica ll y that the 

later capture of these formidable bases in World War II cost tbe Uni ted 
States tbousands of casua lties. 

h. In 193 1 the Japanese Army invaded Manchuria and set up a puppet 
government under the name of Manchukuo. The Un ited States protested 

this action as an act of war in cynica l disregard of Japan's obligations under 
the Kellogg-Briand Pact and the Nine Power Treaty of 1922 regarding the 

principles and policies to be followed concerning China.~ The United States 
declared that it would not recognize any arrangement which impai red the 
rights of its citizens in China.6 

(. Fo r several months in 1932, Japan occupied Shanghai and refused 
to consider the proposals for peacefu l settlement put forth by Great Britain , 
France, Ita ly, and the United States. 

f d. In 1932 Japan developed an interna l campaign of public animosity 

~owards foreign nations, espec~al1y the United States, even proposing war 
If necessary. Setf·confidence was stimulated by the constant reminder that 

ttne Japanese military forces had always proved invincible. 

e, In 1933 Japan extended the bou ndar ies of Ma nchukuo by occu pying 
the province of Jehol in North China. 

' Ibid., pp. 4 and ~ . 


' Ibid., p. ~. 
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f. When the League of Nations in 1933 adopted a report finding Japan 
an aggressor in China and acting wrongly in pr inciple, the Japanese delega
tion walked out and the Japanese government gave notice of withdrawal 
from the League of Nations. 

g. In resJXInse to the American protests against .aggression and dis
regard of treaty rights, Japan in early 1934 advised the United States it 
had no intention of making trouble with any other power, and that no 
question between Japan and the United States was incapable of amicabl~ 
solution.' During diplomatic exchanges however, when the United States 
insisted on adherence to treaties including trade and commercia l agreements, 
Japan grad ually put forth a claim of super-sovereignty over parts of Asia 
on the basis of its specia l rights and responsibi lities.s 

h. In 1934 Japan gave notice of its refusal to renew the 1922 Treaty 
for the Limitation of Nava l Armament. 

i. By 193;, Japan had considerable domination over China and was 
building up its military strength. Japanese diplomats repeatedly pointed oU' 
that Japan was destined to be the leader of oriental civilization and criti
cized former Japanese government officials for "signing agreements which 
could not be carried out if Japan wanted to progress in the world." 9 

y 
j. At the London Naval Conference in 1935- 1936 Japan asked for 

naval parity with Great Britain and the United States. When this was not 
agreed to by the other powers Japan withdrew from the Conference and 
refused to abide with any limitation on naval armament. 

k. During these times the United States emphasized the importance of 
amicable conferences and such principles as equality in commercial and 
industrial affairs without resorting to force or threats of force. Japan ex
pressed general agreement, and its diplomats frequently regretted the 
misunderstand ing and misapprehension of the United States as to japan's 
intentions, and gave assurance that their armaments were not intended for 
war against anybody, especially the United States.1O 

l. Encouraged by the apparent improvement in the general progress 
and spirit of the people in Germany and Italy a grou p of Japanese Army 
officers fomented a mutiny which was directed towa rd setting up military 
control of national policies. The Japanese Army did many things to force 
the government to pursue a policy of expansionism in China . 

•""•. , pp. 18 and 39. (This vicwpoint was expressed many times.) 

' Ibid., pp. 38 and 39. (Kurusu. Yoshida. alld others put fonh this argument. ) 

' Ibid. , p. 38. (Kurusu 's statement to the U. S. EmbaS5Y in Tokyo. n December 193'.) 

"Ibid., p. 39. (Stul'ment by Yoshida. ) 
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m. On 2S November 1936 Japan and Germany signed their Anti 
Comintern Pact, which foreshadowed the similar patterns of aggression 
which each nation was to follow. 

n. In July 1937 the Marco Polo Bridge incident occurred. This was 
a planned clash between troops of Japan and China, which resulted in 
Japanese occupation of additional Chinese territory including Peiping in 
North China. At this point the United States addressed a note to all nations 
regarding the fundamental principles and international policy toward 
peaceful existence. The United States offered its good offices to compose 
differences between China and Japan and to negotiate an agreement. The 
diplomats of Germany and Italy agreed but Japan refused on the ground 
that the objectives and principles could only be attained in the far eastern 
situation by full recognition and realization of the actual particu lar circum
stances of that region. II As Japan poured more manpower and engines of 
war into China, the United States warned of the serious consequences to 
peace, goodwill, and cooperation as compared to the distrust and antipathy 
being generated among world powers by the brutal policies pursued by the 
Japanese government.12 

o. The Assembly of the League of Nations on 6 October 1937 adopted 
a report stating that Japanese activities in China violated Japan's treaty 
obligations. The United States, though not a member of the League , pro
claimed a similar position. 

p. The following month nineteen nations assembled at a conference 
in Brussels to consider peaceful means for ending the Japan-China conflict. 
Japan refused to attend on the ground that the dispute applied only to 
Japan and China and was outside the provisions of the Nine Power Treaty. 
All members of the conference except Italy went on record opposing 
Japan's position.1 3 

q. On 12 December 1937 the United States was shocked by the air
bombing and destruction of the Un ited States gunboat Panay and three 
United States merchant vessels on the Yangtze River, followed by the 
machine gunning of crews and passengers. The United States demanded 
formal apologies, complete indemnification, and assurances against future 
attacks on American nationals and property in China, or any unlawful inter
ference whatsoever with its legal rights and appropriate business. To this 

"16id., pp. 44 and 4). 

"[bid., p. 47. 

"1bid., pp. 49 and ~O. 
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strong representation Japan replied favorably, expressed profound regret, 
and fervently hoped that friendly relations would not be affected by this 
unfortunate affair. 14 

1\\1 ' . 

, 

U8N :<n4 L 1101001 n_ 

USS Panay U/dJ Jlmk bJ Japanese a;rrrafl, 12 December 1937. 

- r. In November 1937 Italy became a partner of Japan in the Anti 
Comintern Pact. 

s. After Germany's subjugation of the Netherlands in May 1940, 
Japa n expressed some concern as'to the status of the Netherlands Indies. 
The United States informed Japan and the world that any alteration of 
the status 9uO would prejudice the cause of stability, peace, and security of 
the whole Pacific area on account of the importance of the area's rich 
resources of oil, rubber, tin, and other commodities.15 

"Ibid ., p. 51 . 

II Ibid., p. 89. 
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t. Early in June 1940 Japan delivered a fu!l -scale bombing raid on 
Chungking, endangering American lives and property. The United States' 
protest was answered by japan's request for the removal of our nationals. 
A few days later 113 Japanese aircraft repeated the bombing. Thereafter, 
Japan requested all nations to remove from China all troops and war 
equipment which they might have in that area. 

u. During these times the Japanese occupation forces in various parts 
of China harassed and assaulted American citizens, destroyed their property, 
and even attacked missions and missionary hospitals. This was part of a 

terrorist campaign to compel foreigners to evacuate. 
v. Upon the fall of France in June 1940 Japan asked the French 

government at Vichy for rights and military bases in the French possessions 
in Indo-China. This request was backed by an ultimatum and threats of 
force, but even while awaiting a favorable reply the Japanese occupied 
strategic points. The Japanese had occupied the island of Hainan in 1939, 
which is abreast of Indo-China. 

w. On 27 September 1940 Japan signed a treaty of alliance with Ger
many and Italy which provided for mutual assistance in the establishment 
of Japanese leadership of a "New Order" in Asia, and for German-Italian 
leadership of a "New Order" in Europe. This was highly important to 
japan's objectives, and it was a clever move on the part of Germany and 
Italy. It was intended to require the United States to defend itself in the 
Pacific and thus to reduce her strength in the Atlantic. In case the United 
States should enter the European con Aict its military forces, especially its 
Navy, would be divided between the Atlantic and the Pacific. 

x. At about this time the Un ited States announced discontinuance of 
steel and scrap exportation to Japan. This was in accordance with the Export 
Control Act of July 1940. Japan immediately protested this action as an 
"unfriendly act," whereupon Secretary of State HuH stated that it was 
"amazing" that, after violating American rights and interests, to question 
this sort of response, especially' when in the subjugation of China the 
United States is called unfriendly unless we sit on the sideline cheerfully 
and agreeably as these acts go on. 16 

y. Many discussions were held between the diplomats of the United 
States and Japan to improve a deteriorating situation. The United States 
pointed out Japan's program of expansion by military force, together with 

,. Ibid., p. 94. (The above is a paraphrase of Senetary Hull"s reply to Ambassador 
Horiguchi.) 
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in tensive construction of military and nava l armament, and the openly 
declared intention to achieve and maintain by fo rce of arms a dominant 
position in the Western Pacific. Secretary of State Hu ll , cautioned that 

Japan's "best interests lay in the development of friendly relations with 
the United States and with othe r countries ·which believed in orderly and 
peaceful international processes." Ii 

z. In January 1941 the United States Ambassador to Japan, Joseph C. 
Grew, reported rumors that Japanese military forces planned a surpnse 
attack on Pearl H arbor in case of trouble with the United States. 

aa. Beginning in March 1941 continuous conferences were held in 
Washington between Japanese Ambassador Nomura and the State Depart
ment for the settlement of di fferences with regard to the Japanese policy 
wh ich was sloganized as a "New Order in Greater East Asia." As it turned 
out, this included taking territory by force and violating freedom of trade 
and freedom of the seas. 

bb. In May 1941 Japan proposed a settlement based on recognition by 
the United States of Manchukuo, recognition of peaceful expansion of Japan 
to the south, and discontinuance of United States material assistance to 
China. In retu rn Japan would guarantee the neutrality of the Philippine 
Islands. The Japanese were not willing to commit themselves unreservedly 
to a policy of peace, and would not abandon their ties with Hitler and 
Mussolini. ' B However, the Department of State wrote a comprehensive 
statement in which important concessions were made to Japanese policy, 
but with reservations intended to exert a restraining influence}9 

cco In the summer of 1941 H itler pressured the French Vichy Govern
ment to g rant Japan military base rights in Southern Indo·China. These 
became effective in July 1941 whereupon the President of the United States 
proposed neutralization of Indo-China so that all nations could carryon 
trade and commerce. Japan rejected this proposal. Then on 1 August, the 
United States imposed an oil embargo on Japan. 

dd. For severa l years military control of the Japanese government had 
been in the ascendancy. Almost full army control had been gained by threat, 
pressure, and assassination. The conservative elements, even including the 
Emperor, were shunted asidc . Prcmier Konoye was required to resign in 
October 1941 , and the new premier was Army Genera l Hideki Tojo. Thus 

"Ihid., p. 113 . 
'"Ihid.. p. 1 16. 

"Ihid., p. 117. 
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the militaristic element was in full control of Japan and took ove r the 
government with the purpose of consolidating their aggressions in China 
and proceeding with the "Greater East-Asia Co-Prosperity Sphere." 

ee. In return for discontinuance of the United States' trade restrictions, 
Japan offered to cooperate in a development of natural resources and trade 
in the southwest Pacific. There was a Japanese th reat to move into Thailand 
and to dominate the Indian Ocean while efforts of Germany and Italy 
were aimed at the Near and Middle East. At the same time the survival of 
Great Britain was in serious doubt. 

ff. Japanese di plomats now proposed a conference between their 
Premier Konoye and President Roosevelt to reach an overall settlement. 
But they were unwi ll ing to agree in advance on the basic principles which 
the United States had consistently championed and which Japan had con
sistently violated, But, as always, the Japanese stated that they "had no 
intention of using 'without provocation; mili tary fo rce against any- neigh
boring nation," 20 

gg. On 3 November 1941 Ambassador Grew explained to the United 
States government that the mi litaristic government of Japan could not be 
stopped, and that war cou ld not be averted by the imposition of economic 
embargoes or sanctions. On 17 November 1941 he suggested that vigi lance 
against sudden Japanese naval or military attack was essential.21 

hh. In November 1941 Japan 's specia l envoy, Mr. Kurusl.1 , arrived in 
Washington and endeavored with the help of the Japanese Ambassador to 
justify Japan's situation, which was really fuHy understood by our State 
Department. He had nothing new to offer on the crucial guestion of japan's 
aggressions. The United States promised that if Japan wOllld indicate some 
peacefu l intentions they would be well responded 10.22 

ii. Since Japan's expressions of peaceful intent contained qualifications 
and restrictions, and did not budge from the fundamenta l objectives stated 
by its military leaders, the United Slates under date of 26 November 1941 
made crystal clear its position. The American note was sent when it was 
fully realized that the long drawn-out negotiations to im prove the relations 
between the two governments were fai ling, 

jj, In early D ecember 1941 there were th rea tening Japanese troop move 
ments into Southeast Asia. When this was protested by President Roosevelt 

"" Ibid., pp. 124 and In , 

"Ibid. , pp, no and 131
"Ibid., pp. 132 and 13'1. 
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R~ar Admiral 'William R. Furlong, USN, Commander Minefratt, &ule Force, waJ in 
hi! flagJhip, USS Oglala, during the fatal1eJe alfack. He became Commandant ot the 

Navy Yard, Pearl Harbor, 011 25 December 1941. 

on 2 December, Kurusu explained that they were for protection against 
Chinese troops, and that Japan was concerned lest the allied powers should 
occupy Indo-China.n 

kk. On 6 December 1941 President Roosevelt transmitted a telegram 
to the Emperor of Japan appealing for cooperation toward elminating any 
form of military threat, and for restoring traditiona l unity . 

II. Under date of 7 December 1941 Japan's reply to the 26 November 
message was delivered to Secretary HulL The message was abusive and 
condemnatory, and ended with breaking off the negotiations. Secretary Hull 
said to the Japanese diplomats : "1 have never seen a document that was 
more crowded with infamous falsehoods and distortions-infamous false
hoods and distortions on a scale so huge that I never imagined until today 
that any Government on th is planet was capable of uttering them." 24 

The world now knows that when the Japanese note was written their 
naval task. force was on the way to attack Pearl Harbor , and the attack had 

"Ibid., pp. 139 and 140. 
I. Ibid., p. 142 . (Secretary Hull"s statement of 7 Dec~mber 1941 to 'he Japanese diplomats.) 
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already been delivered more than an hou r before the note was del ivered by 
the Japanese diplomats. This certain ly shows bad faith on the part of the 
Japanese. Their attack force was assembled and underway before the 
26 November 194 1 note was received by them; their basis for peace was 
premised upon an unbending attitude regarding Japanese policies in the 
Pacific; their continued diplomatic efforts were fraudulent because they knew 
that the United States would not agree to their demands. Even as late as 
30 November 1941, General Tojo as Premier stated that the Japanese 
purpose was to purge East Asia, with a vengeance, of hostile British and 
United States influences. 
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1. AMERICAN ATIIWDES AND POLICIES 

The gathering d ouds of war in Europe and the Far East became more and 
more ominous to the United States dming each of the half dozen years 
preced ing the attack on Pearl Harbor. Because of OU f nation 's firm com
mitment to peace there was much sympathy and concern among Americans 
for the victims of the aggression. In the early stages of unprincipled aggres
sion abroad there seemed little need to worry about what was developing 
in other countries, or what OU( own welfare and eventual security might be. 
Yet as time went on and situations became more critica l we found ourselves 
the only ma jor world power that was not engaged in warfare. Even when 
our foreign trade and property were jeopardized and our citizens abroad 
were endangered we were rel uctant to take decisive actions which might 
possibly embroil us in the w<;>r1dwide conflict. Even while condemning the 
aggressor nations fhe large majority of ou r people demanded peace and 
neutrality for themselves. 

As pressu res mounted our diplomatic poticy stood fi rmly for cooperative 
observance of law and order by all nations. Yet in most cases we found 
ourselves impotent in negotiating settlements for the benefit of world 
peace or our own interests . The unremitting efforts made by our country, 
as well as the efforts made by the victimized nations, proved that talk, dis
cussion, and negotiation were almost futile. Aggressor nations are no more 
susceptible to logical argument than outlaws bent on plunder. Both operate 
by force of arms, and it requires force of arms to restrain them. 

The major dilemma confronting the United States was whether to tolerate 
a wholly unsatisfactory world situation, or to resort to forceful intervention . 
Neither was acceptable nor rea ll y possible, but nevertheless the great prob

" 
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tern of the United States was to determine how to restore peace and lawful 
practices among nations in a disrupted world without going to war. How 
to strengthen Ollr diplomatic voice in the world without building a sufficient 
military force to back up adequately that voice was a real dilemma faced by 
OUf government. 

A specific dilemma in the case of Japan's pol icy in China, the Secretary 
of State noted, was to come to amicable agreement with Japan but not at 
the expense of China. 

A related dilemma was how to make prepa rations against the possibility 
of armed conflict when public opinion opposed military expenditures and 
seemed obsessed with the benefits of neutralism and perhaps by self
righteousness. These and other contradictory factors of our national life 
and well-being are touched upon in this chapter, as are the steps taken to 
reconci le opposing considerations. 

2. RETRENCHMENT IN MILITARY PREPAREDNESS 

For a dozen years or more after World War I the Un ited States fo llowed 
a program of drastic retrenchment in military preparedness. Much of this 
was quite in order because we had built up a gigantic military machine by 
the end of World Wa r I, and there were in va rious stages of completion 
large nava l build ing programs. The Washington Treaty for the Limitation 
of Naval Armament, signed in 1922 by the United States, Great Britain, 
Japan, Italy, and France was in this tradition. 

But public opin ion demanded much greater military curtailment to demon
strate America's support of the worldwide yearning for peace as exempli
fied by the various peace-keeping treaties of those years. Also, it is inter
esting to note that in the mid 1930's the Nye Committee of the United 
States Senate held numerous hearings to show that war was caused in large 
part by the manufacturers arid vendors of armament and milita ry equip
ment. It was pointed out that drastic reduction in the purchase of such 
materials would presumably tend toward peace. 

Many peace organizations were active during those times in promoting 
general disarmament. In the absence of any over-all agreement among the 
world powers there was a strong feeling for "disarmament by example," 
the theory being that other nations would probably follow the strongest 
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nation in the world. Professional propagandists were likewise busy. The 
result was that throughout the 1920's the military forces of the United 
States were steadily .reduced in effectiveness. Very few new ships were 
authorized, and manning leve ls in the military services were greatly cur
tailed. In short, the military services existed on a starvation diet. 

However, when the economic depression began after 1929, the nation was 
fortunate that a portion of the Congress iona l appropriations for the 
National Industrial Recovery Act was assigned to a rehabilitation program 
in ship construction, but not without opposition from well -meaning organ
izations devoted to the hope of peace through disarmament. Included in 
this program of sh ip construction were a number of major vessels. The 
design and construction of such ships re<Juires four to five years. But some 
of these became available and were of inestimable yalue in the early days 
of World War II. An important national benefit was the reactivation of 
the famished American shipbuilding trade which thus was available for 
the gigantic programs of production in the days ahead. 

At this time there was no comprehension of the magn itude of the mili
tary needs which shortly would be thrust upon us. Of course, there was 
very little COncern that such needs wou ld require several years of lead 
time for the design, pla nn ing, development, and manufacrure, or for the 
training of personnel for operation. The large portion of our population 
was determined to avoid wa r at any cost, and they were guite sure that 
the best way to avoid war was to avoid preparing for war. 

Naturall y the Congress reflected the viewpoint of public opinion. 
Although supporting most of the President's recommendations for national 
defense, in the late 1930's it acted otherwise repeatedly. For example, 
in 1938 the House of Representatives barely defeated the proposed 
Ludlow constitutional amendment which would have requ ired a popular 
vote as a prereguisite to a declaration of wa r by the Congress. Except for 
the strong representations made by the President and the Secretary of State 
this proposal wou ld probably have been passed. I 

Near the end of 1938 Secretary of War Woodring reported that despite 
improvements made, the United States stood eighteenth in relative strength 
among the standing armies of the world. In 1939 Congress refused to 

'P~art" and If/ar, p. 52. (President Roosevelt wrote to the Speaker of the House on 
6 January 1938. and Secretary Hull warned On 8 January 1938 that thi$ proposal would 
hamstring the Government.) 
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modify the prohibition against U.s. merchant ships trading with friendly 
nations under attack, but did allow these countries to buy ou r war materia ls 
on a cash and carry basis. 

Although the Congress approved calling up for active duty the Reserves 
and the National Guard, in August 1940 it was required that they be used 
only within the Western Hemisphere or in United States territories. As 
late as August 1940 Congress passed the fi rst peacetime Selective Service and 
Training Act in our history by a small margin, but with the same restric
tions as for the Reserves and National Guard. At about the same time 
Congress defeated a bill for improving the defenses of Guam, on the basis 
that the United States should not do anything to provoke or irritate Japan. 

So while some progress was made in building up the national defense 
forces, public opinion was d ivided as to the advisabi lity of doing anything 
which had the appearance of warlike measures. Except for the strong 
leadership and insistence of the President and Secretary of State, backed 
by U.S. naval and military leaders, our military structure might weil have 
been guite impotent in late 1941 when World War II broke upon us. 

3. DIPLOMACY AT WORK TO PREVENT WAR AND 
TO IMPROVE PREPAREDNESS FOR WAR 

In a world beset with ever-increasing international outlawry, the diplomatic 
work load of a leading world power committed to peace and legal procedures 
among nations was enormous. The United States exerted every means to 
impress upon the offending nations the importance of peaceful processes 
and the avoidance of violence. Secretary of State Cordell Hull was a patient 
and reasonable man. He continuously emphasized the inviolability of treaties 
and agreements among the nations if peace and orderly progress were to 
be maintained. The logic of his arguments was clear to most people. And 
let it be said that his work during those critical years bears the stamp of 
excellence in building a framework of definite action which late r could be 
properly taken. Together with President Roosevelt, the State Department 
took progressive steps toward exposing internationa l outlawry, and in time 
toward taking specific action to oppose it. We might list a few of the most 
important steps which were taken. Many of the specific measures taken 
pertain primarily to problems in the Atlantic, but of course are clearly 
related to the problems presented by the Japanese in the Pacific. Many 
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of the steps taken by government officials were for the purpose of inform
ing the American people of the implications of the world conflict, and 
alerting them to possible involvement if principles of peace and honor 
were to be preserved. 

a. Freedom of trade and commercial activity as guaranteed by treaties 
and agreements were the subject of frequent notes and discussions. The 
situation became crucial when freedom of the seas became involved. 
Ultimately the United States took decisive action by instituting a naval patrol 
in the Atlantic in 1941. 

b. When public opinion seemed willing to overlook violations of 
American rights in 1938 Secretary Hull warned that our security would be 
menaced if we abandoned our legitimate principles because of fear or 
unwill ingness. Only by meeting aUf responsibilities and making our proper 
contributions to the firm establishment of a world order based on law "can 
we keep the problem of our own security in true perspective.. " 2 

c. When war broke in Europe in 1939 the United States declared its 
neutrality and also declared a Limited National Emergency. The embargo 
on the export of arms under the Neutrality Act was repealed in November 
1939 so that some aid could be rendered to Great Britain and France. 

d. In order to exert a restraining influence on Japan's warlike policies 
it was decided that the fleet exercises in May of 1940 would be held in the 
Hawaiian area. The Fleet remained in Hawaii after the maneuvers. This 
was a diplomatic decision, which was not concurred by all military leaders. 

e. On 19 May 1940, President Roosevelt said, "We are shocked and 
angered" by the over-running of the Lowlands by the Germans and he said 
that- it is a mistaken idea that the American republics are wholly sa fe from 
the im'pact of the attacks on civi lization in other parts of the world.~ A 
month later, on 20 June 1940, the Secretary of State stated that, because 
of the imminent fall of France, never before has there Ixen such a powerful 
challenge to freedom, that we could meet it only by retaining an unshakable 
faith in the worth of freedom and honor, of truth and justice, of intellectual 
and spiritual integrity, and by determination to give our all for the 
preservation of our way of life! 

f. When the Japanese bombed Chinese civilians the United States 
declared a "Moral Em bargo" against Japan. The American government 

I lhiJ ., p . 55. (Senetary Hull's addttss in Wuhinston, D.C. On l7 March 1!H8.) 

~ lhill., p. 73. 
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appealed to manufacturers and exporters of aircraft parts and armaments 
not to send these products where they would be used against civilians. 

g. In September 1940 American Ambassador Grew reported that Japan 
felt that she had a "golden opportunity." Japan, he said, was a predatory 
power and a fully opportun ist nation seeking to profit through the weakness 
of others. She has been deterred from taking great liberties with interests 

Uf the United States because she respected our potential power, and she 
trampled on our rights in exact ratio to the strength of conviction that the 
United States public would not permit that power to be developed and used .5 

h. Embargoes and sanctions against Japan were frequently considered 
and carefully evaluated as to risk of provocation. However, in July 1940 
the Export Control Act authorized the President in the interest of national 
defense to prohibit or curtail the export of certain war materials, including 
scrap metal and oil. 

i. In January 1941 President Roosevelt declared in his State of the 
Union Message to Congress that American security was threatened, that 
we supported resolute people resisting aggression , and that our own security 
would "never permi t us to acquiesce in a peace dictated by aggressors or 
sponsored by appeasers ." 6 

j. In March 1941 Congress passed the Lend Lease Act and appropriated 
seven billion dolla rs to aid friendly nations. President Roosevelt made a 
statement that this action ended any compromise with tyranny and the 
forces of oppression.7 

k. On 27 May 1941 the President declared an "Unl imited National 
Emergency." A major objective was to authorize naval action to prevent 
the aggressors from gaining control of the seas. 8 

I. Following attacks on American merchant and nava l ships in Sep
tember and October 1941 President Roosevelt stated: " History has recorded 
who fi red the first shot." We had sought 110 shooting war with H itler, but 
we were not will ing to pay fo r peace by permitting Hitler to attack our 
ships when they were on legitimate business.9 

ffi. On 21 October 194 1 Secretary Hu ll stated with regard to the Con
gressiona l authorization for American merchant vessels to carry cargoes to 
belligerents that the "paramount principle of national policy is the preserva-

I Ibid., p. 92 . 
• Ibid., p. 9). 

1 I bid., p. 96. 

'Ibid., pp. 101 and 102. 

"/bid. , pp. 110 and 112. 




Problems and Dilemmas of the United S,ates 31 

tion of the safety and security of the nation;" and the "highest right flowing 
from that principle is the righ t of self-defense." 10 

n. On 17 August 194 1 President Roosevelt and Secretary HuH con
ferred with Japanese diplomats and delivered a note which contained the 
statement that the government of the United States "finds it necessary to 
say to the Government of Japan that if the Japanese Government takes any 
further steps in pursuance of a policy or program of mi litary domination by 
force or threat of force of neighboring countries, the Government of the 
United States wilJ be compelled to take immediately any and all steps 
which it may deem necessary toward safeguarding the legitimate rights and 
interests of the United States and the American nationals and toward 
insuring the safety and security of the United States," 11 

o. On 1 December 1941 Secretary Hull stated to Japanese diplomats 
that the United States would give all the materials Japan requ ires if the 
Japanese leaders will show some movement toward peace and discontinue 
bellicose threats and bluster. 12 

Thus it is seen that American diplomacy was active throughout the 
decade preceding Pearl Harbor, in endeavoring to restrain the aggressors 
on the one hand, and on the other, to educate the American people regarding 
the issues at stake and the threat to their freedom and security. 

4. HARDENING OF PUBLIC OPINION 

As the people became informed of the progress of events in Europe and 
Japan, and were alerted to the effects on American interests and principles, 
they gradually assumed stronger views against the three aggressor nations. 
Yet despite the actions of those nations, the clear mandate of the people 
was to refrain from war or the appearance of war. 

There were wide differences of opinion as to the rightness or wrongness 
of every nation's actions, including our own. Some of these were based on 
race, nationality, or personal experience. Others were influenced by paid 
propaganda outputs in this countryXBllt the great majority of the people 
were sincere and honest in their desire to avoid warfare if at all possible, 
and were willing to make concessions and even sacrifices to that end. There 

10 Ibid., p . HI. 


II Ibid. , pp, 123 and 124 . 

"Ibid., p. 139. 
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were some who deprecated the mild and patient manner of the State 
Department over the years, and felt that any nation whi,ch violated our 
legitimate pursuits or hazarded our nationals abroad should be sternly 
dealt with . Such persons criticized the State Department for writing notes 
rather than acting forthrightly and forcibly. 

The unprovoked bombing of USS Panay and three merchant ships in 1937 
by the Japanese hardened the American viewpoint, as did the brutal attacks 
on missionary hospitals in China, and the terror-bombing of the Chinese 
people. 

There was strong opposition to the exportation of scrap metal and oil 
to Japan before these items were embargoed in 1940 and 1941 especially 
when these commodities were in short supply in the United States. Yet 
Ambassador Grew stated that economic sanctions were more likely to cause 
war than to avoid it. This was one of the dilemmas which the Administra· 
tion had to face. The Japanese, he explained, could not be bluffed or forced 
into submission. They would not "back down" as the Oriental psychology 
would consider this a "loss of face." 

By 1941 the great majority of our people were quite aware of Japan's 
unprincipled behavior, but still regarded the Japanese people with some 
sympathy and with considerable admiration for their industriousness, objec~ 
tiveness, and national loyalty. But the ever-increasing tempo of japan's 
depredations and the belligerent demands of their government changed 
attitudes of sympathy and admiration into anxiety and antipathy. When 
Japan took virtually full control of Indo·China in the summer of 1941 and 
demanded that Thailand grant special concessions, the American people 
approved our imposition of an oil embargo. Nevertheless public opinion 
tried hard to take these aggressions in stride, and it remained for the 
Japanese to solidify public opinion completely by the surprise attack on the 
American flag at Pearl Harbor. 

5. ASSISTANCE TO FRIENDLY NATIONS 

The American public seemed in large part to be naive regarding the full 
implications of the European War and the Sino.Japanese War. Our high 
government officia ls, however, were 9uite aware of the threats to American 
interests and eventual security. It soon became crystal clear that the basic 
contest was between the forces of predatory authoritarianism and the free 

I 
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nations of the world. Therefore, regardless of personal attachment to one 
country or another, the effort and influence of the United States were 
naturally directed toward restraining the predatory powers and assisting 
the free nations. This diplomatic position became increasingly active and 
forceful each year as even ts became more threatening. 

Our endeavors to render material support to the beleaguered free nations 
required some mil itary protection. As the contest widened, the need for 
defense indicated the importance of grea ter mili tary potency. Thus the 
American stance against world aggression gradually developed from the 
diplomatic stage to the economic, and finally to the military, culminating in 
the United States becoming, clearly, if not formally, all ied with the free 
nations against the Axis Powers. 

We have already mentioned some of the more significant measures of 
diplomacy; now we might consider a few of the more important steps taken 
to render assistance to the fr iendly nations. 

a. American trade with China had been of importance to both countries 
for many years, and was essential to China in resisting japan's depredations. 
From the start of the conflict we furnished assistance to China by shipping 
important materials to meet economic and military requirements. Such 
assistance to China was characterized by Japan as "an unfriendly act." 

b. The Neutrality Acts of 1935 and 1937 placed a rigid embargo on 
the export of arms to all belligerents, and thus had an injuriOUS effect on 
friendly nations which were comparatively deficient in military equipment 
with which to resist the aggressors. At various times President Roosevelt 
and Secretary Hull endeavored to persuade Congress to amend the Acts 
favorably to the victimized nations, but to no avail until November 1939 
when the Acts were partially repealed. Although the Congress continued to 
st~nd fi rm for military neutra lity, the apathy and complacency of the people 
were challenged and gradually broken down because of the shockingly 
predatory events abroad. 

c. In June 1940 President Roosevelt reported that the United States 
would provide surplus material resources to Great Britain and France, and 
pointed out that this was in our self interest. In justify ing this action he 
stated that we as a nation were concerned that "military and naval victory 
for the gods of focce and hate would endanger the institutions of democracy 
in the western world," and that our sympathies were with these nations 
that were giving their li feblood in combat against these forces.IS 

" Ibid., p. 74 . 
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d. In September 1940 the American government agreed with Great 
Britain to transfer fifty old-type destroyers in exchange for long-term leases 
of certain bases in the Western Atlantic and Caribbean. These bases would 
be essential in case of war, which they eventually proved to be. 

e. In December 1940 it was plain that the European aggressors intended 
to dominate all of Europe and ultimately the rest of the world. President 
Roosevelt proclaimed that the United States would act as the "Arsenal of 
Democracy," and stated that we must help defend the free world by furnish
ing needed materials. In January 1941 the President asked Congress to 
authorize the lending of arms and other assistance to such nations when this 
was vital to the interests of the United States. 

f. Despite the bitter protests of isolationists Congress passed the Lend 
Lease Act in March 1941 and appropriated seven billion dollars to put it into 
effect. This Act permitted all direct military aid to Great Britain. 

g. By 194 1 the loss of British ships to German submarines exceeded 
the rate of production in the shipyards of both Great Brita in and the 
United States. In order to deliver to Great Britain the material aid required, 
the Un ited States instituted a naval patrol force to protect British ships In 

the Western Atlantic. 
h. On 30 October 1941 Roosevelt informed Stalin of his decision to 

grant the Soviet Union up to one billion dollars of Lend Lease Aid to 
counter Hitler's invas ion of Russia. 

i. By November 194 1 it was clear that the surviva l of Great Britain 
was essent ial to the whole free world, and therefore the United States 
removed v.irtually all restrictions on arms shipments to that nat ion. 

j. In spite of continued protests of Japan we had for several years 
assisted China by furnishing military equ ipment for shipment over the 
Burma Road, which by 194 1 was the only open route to China as all others 
had been blockaded by Japan. 

6. MILITARY PREPAREDNESS MEASURES 

The military capabilities of the United States in the early 1930's were small 
compared to what might be required to match the powerful fo rces of the 
Axis. This fact was fully realized by responsible government officials, but 
public sentiment was quite fixed in opposition to any warlike gestures. 
including the bu ildup of armament. Furthermore, the economic depression 
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affected expenditures for military preparedness. Yet, paradoxica lly, it was 
the depression which permitted significant improvement in preparedness. 
This was because the National Industrial Recovery Act provided funds for f/; 1'([\,"1\" 
industrial activity which would give jobs to the unemployed . President 
Roosevelt knew that the building of armaments, partiOllarly ships, made 
jobs in nearly every phase of industry, and therefore in ~he exercised 
the authority granted by Congress and ordered the construction of thirty-two 

~ 

naval vessels. This was the first significant step in preparing for the needs 
o World War II , and hindsight proves that it was a fortunate and 
indispensable step. 

Other steps were taken as the grim events abroad pressed on the national 
consciousness and brought a change in the public attitude toward military 
preparedness. Some of the more important were the folJowing: 

a. In 1934 the Vinson-Trammel Naval Bill authorized the navy to 
build up to treaty limitations. This did not provide funds for constructi on 
but indicated Congressional opin ion as to the need for correcting our naval 
deficiencies. 

b. In 1937 President Roosevelt announced that the Navy was proceed. 
ing with the construction of two new battleships, the first since the 1922 
treaty. These were Wa shinglon and NQrlh Carolina which rendered valiant 
service in World War II . The Army also received new equipment, and an 
increase in officers and men from 118,000 to a new limit of 158,000. 

c. In his Janu ary 1938 message to Congress the President recommended 
increasing our defenses to insure reasonable security against worldwide pres
sures and assaults. Congress authorized a twenty percent increase in ships 
for the Navy and appropriated for two new battleships and two aircraft 
carriers. Debate in Congress showed that much doubt existed on the need 
for these increases, and some isolationist groups suspected that the real 
purpose was to aid Great Britain. Secretary Hull replied that neither extreme 
internationalism or extreme isolationism was desired , but that inaction meant 
aiding the lawless nations. Ii 

d. Again , in his January 1939 message to Congress, the President 
recommended further strengthening of the national defense, especia ll y in 
air power, and the mobilization of industry for quantity production. 

e. When France sued for an armistice with Germany in June 1940 the 
United States insisted that the French fleet should not be surrendered to 
Germany, and received assurances accordingly, 

u Ibid" pp. H-~~, 
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f. Just before the surrender of France)n June 1940 President Roosevelt 
asked Congress for authority to build ~O,OOO military airplanes, and stated 
to Congress that nations unable to defend themse lves were easi ly subjugated. 
Old defense systems, he pointed out, were inadequate if American liberties 
and principles were to be maintained.15 

g. Following the fall of France the President requested Congress to 
appropriate five bi ll ion dollars fo r further increases in defense. This was 
granted on 27 August 1940. At the same time Congress authorized calling 
up the Reserves and National Guard for active duty. In July 1940, forty
five additional warships were ordered for the Navy Department. 

h. In the summer of 1940 the President recommended to Congress the 
authorization for a "Two Ocean Navy," which was approved. 

i. The first peacetime Selective Servic:e and Training Act in United 
States history was passed in September 1940, and in August 1941, when the 
international situation was very foreboding, Congress extended the period 
of service to one and one-half years. But th is was done by only a one vote 
margin in the House of Representatives. 

In keeping with Congressional authorizations and appropriations for the • 
building up of national defense, many important steps were taken in 1940 
and 194 1 to improve American power on land, sea, and air. For instance, 
there were ordered or authorized for the Navy in 1940: 

6 Iowa class battlesh ips of 45,000 tons 
5 M ontana class battleships of 56,000 tons (None of the ships were 

ever finished.) 
6 battle cruisers of about 27 ,000 tons (None were completed.) ~~~" <~ 

11 aircraft carriers of 27 ,000 tons ·w,; $;z.7 
40 crUIsers 

115 destroyers 

67 submarines 


Many auxiliaries and small craft 


With the exception of the larger battleships and the battle cruisers most 
of these vessels were exped ited following the Pearl Harbor attack, and 
together with other shi ps which were ordered later, formed the irresistible 
force which vanquished the Japanese Navy. 

n Ibid., p. 79. 
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CHAPTER IV 


The Fleet at Pearl Harbor 


1. WHY WAS THE FLEET THERE? 


Pearl Harbor had been a relatively minor naval base for many years, and did 

not become a major base until the early summer of 1940. The decision to 
base the Reet at Pearl Harbo r was a dipl omatic decision, and was taken in 
the hope that it would accentuate OUf concern over the situation in the 

Western Pacific, and serve as a rest raining influence on japan's aggression. 
From a military viewpoint Pearl Harbor was not a satisfactory fleet base 

for many reasons, such as: 
a. It was restricted in area and had only one access to the open sea . 

Due to limited area it was necessary for ships to be clustered rather than 

dispersed. 
h. It was far removed from the source of essential supplies, such as 

oil , food , mechanica l materials, technical installations, and industrial 
capacity. 

c. Transportatiqn from the W est Coast was~slow and inadequate. 

d. Essential services for regu lar Beet activities and exercises were in 

sho rt supply. These included tugs, target practice facilities, and a host of 
other things required by sh ips of the fleet. L 

e. Hawaii lacked adequate housing and recreationa l facilities for 
military personnel. 

f. The great majority of fleet personnel were separated from their 
fami lies and f riends over long periods of time. This was an unsuitabk 
morale situation in peacetime. 

g. The defen ses of Pearl H a rbor were almost non-existent. This was 

an Army responsibil ity, bu t the Army lacked the wherewithal to provide 
much defense, especially in anti -aircraft batteries and pu rsui t aircraft. 

For these reasons, and others, the Commander-in-Ch ief of the U.S. Fleet 

protested strenuously and repeatedly the decision to base the fleet at Pearl 

Ha rbor instead of Southern Cal ifornia . He doubted that the presence of 
the fleet at Pearl H arbor was a deterrent to the Japanese, and pointed out 

41 
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Ship! dodted at Ten-Tell Dorle . 

that it might have the opposite effect. The final result was that he, Admi ral 
Joseph O. Richardson, was relieved of command on 1 February 1941 and 
was succeeded by Admiral Husband E.' Kimmel. At that time the fleet 

became the U.s. Pacific Fleet, and the separate Atlantic Fleet was established. 
It migh t be well to mention here that Admiral Richardson felt that the fleet 

was not prepared for war and was seriously lacking in logistic support, 
especially oi l tankers. ' 
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Despite the inade<Juacies at Pearl Harbor it is correct to say that during 
the year or so before the Japanese attack many of the handicaps were par
tially overcome through persistent and hard work. In retrospect, it appean 
that even though Pearl Harbor was in many ways an unsatisfactory fleet base, 
the fact that the Fleet was there prevented the Japanese from initially oc
cupying Hawaii and Midway, thereby using them later as bases to intercept 
our naval forces. Our Fleet in that case would have had to operate from the 
West Coast 'during at least the early part of World War II. Most impor· 
tantly, after the war started Pearl Harbor became the largest and most 
efficient nava l base in world history, Its value as a springboard for mounting 
our unparalleled offensive actions against the Japanese was incalculable. 

2 ARMY -NAVY DEFENSE OF PEARL HARBOR 

As has been indicated, the military defenses of Pearl Harbor were qu ite 
meager. The development of a great military base takes years of planning, 
coord ination, copious funds, and continual construction, installation, and 
support, Such development required close coordination of the various mili
tary services. This, of course, can be quite difficu lt in the face of separate 
evaluations both in Wash ington and on the scene. However, it is note
worthy that, contrary to views expressed by much of the news media after 
the Japanese attack, there was a high degree of cooperation and coordina
tion between the Army and the Navy in the years prior to the Pearl Harbor 
episode. This was a friendly and hard working joint effort. Here are some of 
the results of that effort: 

a. Hawaii was defended by Army forces including heavy and light 
artillery, infantry, and ai r force. The Air Corps was part of the Army at 
that time. 

b. The Army Air Corps operated largely from the three fields at 
H ickam, Bellows, and Wheeler. The first two were principally bomber fields, 
whi le Wheeler operated pursuit planes. All fields were in process of develop· 
ment and were training personnel to operate planes On a combat basis. 
Hickam Field was busy receiving new 8-17's from the West Coast, outfitt ing 
and commissioning them, and fiying them to bolste r the defenses of Wake 
Island and the Philippines. It is estimated that only about ninety-four Army 
Air Force planes were ready fo r combat by 7 December. Many of the 
planes were under overhaul or having new equipment installed . • 
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c. The Army had 26 fixed three-inch anti-aircraft guns and 60 mobile 
three-inch guns. None of the latter were emplaced as the assigned locations 
for wartime emplacements were on private property. Also 140 thirty-seven 
millimeter guns were assigned, but only 20 were delivered, and these were 
without ammunition. A large number of so caliber machine guns were on 
order but only 40 percent had been delivered . 

d. The Na'.'y and Marine Corps had three airfields: Ford Island in the 
center of Pearl Harbor, the Marine Corps fighter field at nearby Ewa, and 
the seaplane fie ld at Kaneohe. The Ford Island field served primarily to 
receive aircraft carrier planes and to operate them while the carriers were 
in port. Like the Army airfields, the Navy was busy training men, installing 
improvements and new equipment, and overhaul ing wornout parts. The 
total number of Navy and Marine Corps planes ready for combat was 
approximately fifty-two. 

e. All of these forces were busy every weekday in Aight operations, 
target practice, and training. Citizens of Hawaii were accustomed to hearing 
planes overhead continuously every day except Sunday. Gunfire incidental 
to target practice was commonplace. 

£. Ships of the active Fleet when in Pearl Harbor were assigned ce r
tain sections of arc to defend against possible air attacks. Standing orders 
of the Commander-in-Chief of the Pacific Fleet required that one-qua rter of 
the anti-aircraft batteries be in a ready state at all times, that gun crews be 
near at hand, and a supply of ammun ition be in ready service boxes near 
the guns. 

g. To defend against prowling submarines the channel entrance to 

Pearl Ha rbor was gua rded by a double submarine net or gate. It was kept 
closed at night; it was opened and closed as required by traffic of ships 
entering or leaving. Patrol vessels were always on duty in the approaches 
to Pearl Harbor to detect any submarines which might be attempting to 
enter. 

3. RECONNAISSANCE 

The need for air reconnaissance was clearly understood by the high com· 
mand at Pearl Harbor, and strenuous steps were taken to make it effective . 
As early as January 1941 Rear Admiral P. N. L. Bellinger, Commander of 
Patrol W ing TWO of the Fleet, and also in command of the Ford Island 
facilities, reported to the Navy Department that because of deficiencies in 
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planes, equipment, material , personnel, and facilities "we are operating on 
a shoestring," and that all efforts to improve the situation had not been 
effective. I Similar correspondence ensued later with but little resul ts. The 
usual answer from Washington was that "we are doing the best we can." 

The Army Air Corps and the N avy Patrol Force cooperated closely in 
developing a jOint operation to insure the best possible reconnaissance with 
the means then available. Admiral Bellinger, together with Major General 
F. 1. Martin of the Army Air Corps, got out a joint estimate of the situa tion 
under date of 31 March 1941 which set up a search and attack group to be 
used in case of hostilities or in time of emergency. In this document the 
following statement was made: "The aircraft at present available in Hawa ii 
are inadeguate to maintain, for an extended period, from bases on OAHU, 
a patrol extensive enough to insure that an air attack from an Orange 
[enemy ] ca rrier cannot arrive over OAHU as a complete surprise." Thus 
the possibi lity of surprise air attack was envisioned long before the attack, 
and plans were developed to detect and defeat such an attack. A surprise 
attack without a declaration of war or of hostilities was envisioned at an 
early date, but the words "surprise attack" usually referred to a carrier raid 
after a proper declaration. Such a raid was in the minds of fleet officers, but 
as in WaShington eyes were turned to Southeast Asia. 

The shortage of planes and personnel to ca rry out a continuous daylight 
patrol was startl ing, especially when the need to modify and overhaul these 
planes is considered. It was estimated that one effective patrol through 560 
degrees at a distance of 800 mi les required not less than 84 planes on a 16 • 
hou r flight. To do this continually with necessary reliefs in planes and 
personnel would reguire at least 180 reconnaissance planes. Of course no 
such number of planes was available, nor was the manpower required to 
operate them. 

With the air forces available, however, a considerable amount of air 
reconnaissance was conducted by ooth the Army and the Navy, at times as 
a joint operation. When aircraft carrier task forces of the Fleet were at 
sea there were simulated air strikes on Pearl Harbor to improve air recon· 
naissance and air raid defense. The last such drill was held on 12 November 
1941; the next was scheduled for 29 November 1941 but had to be post· 
poned unt il 13 December because of a task force sortie. As early as the 
spring of 1941 joint air raid drills were held weekly for a time to familiarize 

'Commandt r Patrol Wing TWO Jetter of 16 January ]941 to the Chief of Naval 
OptTlll ions. 
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personnel with requirements, but the frequency was gradually reduced 
because of interference with training as well as wear and tear on equ ipment. 
Communications of that time were not equal to the tasks put upon them. 
This was especially true of the communications with the Army and with 
outlying stations. Anti-submarine search by both aircraft and destroyers was 
a regular part of fleet movements. Carrier reconnaissance planes ranged 
out over wide areas of ocean whenever task forces were leaving or entering 
Pearl Harbor. 

On the morning of 7 December there were a number of reconnaissance 
planes aloft, and others were in a standby ready status. 

a. Three patrol planes were searching the fleet operating areas, and 
three others standing by on a thirty minute notice. 

b. Four other planes from Ford Island were in the air operating with 
submarines in joint exercises. 

c. At Midway five planes were on reconnaissance to a distance of 450 
mi les, two others were enroute to rendezvous with the USS Lexington task 
force 400 miles to the southeast. Four additional planes were on ready alert. 

d. Three Marine Scout bombers at Ewa Field were on tv.'o hou rs notice, 
and fi f teen bombers and fifteen utility planes on four hOlI rs notice. 

e. Some forty Army planes could be ca lled upon for reconnaissance 
duty by Patrol Wing TWO in emergency but were never called except in 
connection with air raid dri ll s. 

f. In addition, the three task forces at sea were conducting a regu lar 
wartime search by aircraft and destroyers, as required by fleet orders. 

The advisability of continuous and complete air reconnaissance was always 
in mind, but this presented a dilemma of the utmost difficulty. First there 
were insufficient planes and personnel; next was the intensive schedules for 
tra ining, instruction, maintenance, and improvement. The same principle 
applied to other elements of our mi litary forces. In the fleet the workday 
was long and intensive, and reasonable consideration had to be given 
toward preventing staleness and poor morale among the limited manpower 
available. 

In the days just prior to 7 December we were at peace, although peace 
was overhung by ominous clouds. The various military forces were prepar· 
ing for probable hosti lities, and it was imprudent to divert our efforts unduly 
in directions which would wear out planes and pi lots in advance of actual 
needs. When Admiral Richardson was still the Fleet Commander, he took 
up the guestion of justification ·for continuous long range reconna issance. 

L 
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USN l<RL ,MODJU1U 

ShiP! moored in £111 Loch, looking norlhlllelt. 

He addressed the Navy Department as follows under date of 28 November 
1940: " I feel that the fleet must operate on either of two assumptions, 
that is that we are at peace and no security measures are reguired; or, that 
wartime measures of security must be carried out. Heretofore , we have 
carried aLIt limited security measures largely as a basis for tra ining and on 
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the assumption that no foreign power would choose to bring on a war by an 
attack on the Fleet, but that some misdi rected or fanatica l nationals might 
undertake individual and irresponsible attack on Fleet units ," 2 

This was answered by the Navy Department under the date of 23 
December 1940 as follows: "There will be an advantage in making occa· 
sional sweeps by aircraft and surface craft but it is not yet necessary to 
make these continuous. I agree with you that the wear and tear on ~uip. 
ment, and the detrimental effects on training, of full security measures 
should be given due weight.'" 

With these points in mind. and others too, it was a command decision 
based on calculated risks that reconnaissance as well as other defense matters 
should ~ on a moderate scale in peacetime. Thus there was a minimum of 
air reconnaissance on Sunday, 7 December. Of course the Japanese were 
fully aware that Sunday was a day of rest and relaxation among the defense 
forces at Hawaii , and they also knew no doubt that Americans accepted 
in good faith the Japanese legal commitment not to attack without an 
ultimatum or declaration of war. On top of this was the general feeling 
that the Japanese would not be so irrationa l as to make their initial attack 
on the stronghold of the Pacifi c. 

4. RADAR 

The importance of rada r for distant reconnaissance was recognized by the 
late 1930's. Scientists, engineers, and manufacturers were engaged in impor· 
tant programs of development. Military officials were expediting the 
purchase and installation of radar equipment to the extent that funds and 
qualified personnel would permit. The installations ·in Hawai i at the time 
of the Pearl Harbor attack were new and quite experimental. There were 
few military personnel who were trained to operate a radar installation in 
a reliable manner. 

The Navy was installing production sets as fast as they could .be 
obtained and made reliable ; but in December 1941, only about a half·dozen 
ships of the Pacific Fleet had rad ar installed. The Army was then in the 
process of installing th ree large fixed radars on high ground in H awaii, 

I Hearingr bt/prt Ibt Joinl Commillu vn /h e llll!uliga/ ion of the Ptarl Harbor Alla(~, 

Part 14. p. 9n. Hereaf te r cited as Hearings. 
'Ibid. , p. 980. 
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and six mobile radars on trucks. The effective distance for detection would 
depend of course upon the height of the installation and the height or 
elevation of the target. Thus a large ship could be detected by another 
ship with the radar at a distance of about twenty miles, while an airplane 
at 10,000 feet could be detected by a fixed land radar at a distance up to 
200 miles. 

Arrangements had been made between the Army and Navy for joint 
utilization of radar insta ll at ions. Since the Navy had more experience in 
the use of radar, it was agreed' that Army personnel wou ld go to sea on 
four or more of the Navy ships for training and practice in rada r operation. 
This was done in June 1941. 

The Army radars were installed by the Corps of Engineers and operated 
by the Signal Corps. A system was worked out whereby radar information 
could be forwarded to an "Aircraft Warning Service" for evaluation and 
action. This came under the Army Air Corps wh ich passed the information 
to the "Interceptor Command" when defense action was indicated. This 
system of air raid defense was not fuUy operative by 7 December although 
some drills had been held. As will be observed, this was an all-A rmy set-up 
since Navy radars were secured in port because of their low elevation on 
the ships and the interference from the high surrounding land masses and 
buildings. However, some from the Navy were assigned on an unofficial 
basis to assist the Army's evaluation system. 

The Army radar service was operative every day except Sunday from 
0400 to 1600 hours, but on Sunday it was manned from 0400 to 0700 hours. 
General Short considered these hours the most dangerous time for an air 
attack. Except for the large installation where one enlisted man had volun
teered to continue because of his interest and desire for experience, no radar 
was operating on the morning of 7 December. This turned out to be a well 
publiCized circumstance, because this man detected on the radar screen a 
large flight of aircraft bearing north at a distance of about 130 mi les. He 
was perplexed by what he detected, but reported it by telephone to a 
Lieutenant on duty at the "Aircraft Warning Service." The Lieu tenant 
discounted the information as not being of much moment for several 
reasons: 

a. They cou ld be planes from our two U.S. aircraft carriers which he 
knew were at sea. 

b. They could be planes out of Hickam Field. 
c. They could be the twelve B-17's arriving from the West Coast fo r 

• 
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transfer to the Philippine Islands. Actually these planes did arrive shortly 
thereafter and were badly shot up by the Japanese. 

d. At that time there was no proper identification system to determine 
whether planes on the screen were friend or foe, so there was no sure 
method by which the planes could be identified as other than American. 

The important fac t of cou rse was that the planes were the Japanese 
raiding force wh ich arr ived an hour later. If the radar information had been 
fully utilized it is like ly that Pearl Ha rbor and all airfields wou ld have 
been fully alerted. If our forces had been ready, wha t would the results 
have been? No doubt a much greater number of Japanese planes wou ld have 
been destroyed, and possibly some of their ships damaged or sunk, But ou r 
own losses would not have been materi ally lessened, and the general out· 
come might well have been about the ,same. This interesting viewpoint will 
be covered in later pages. 

5. OPERATION OF THE FLEET 

During the eighteen months following the basing of the Pacific Fleet at 
Pearl Harbor great progress was made in training the sea forces for possible 
hostilities and in improving the faci lities of the new base of operations. 
There were generous appropriations for new ships, equipment, man power, 
and for shore installations. The resul ts were beginning to show, but there 
is always a great time lag between authorizing such things and thei r 
integration into the operating forces. 

New ships and planes were being delivered but the bulk of these were 
assigned to the Atlantic where actual war conditions existed and prospects 
were extremely grave. The new units required trained men: and therefore 
training had topmost priority. It became the duty of the...Pacific Fleet to do 
a vast amount of on·the·job training of men to be transferred back to the 
mainland for later assignment by the Navy Department. Many of these, 
especially officers, were reserves called to active duty . It is worthy to note 
here that these reserves became a major part of the fleet and fought with 
great distinction in World \"Var 11. 

A large proportion of the new air strength was diverted to the Phi lip
pines, Midway, and Wake. It was the policy to st rengthen these islands. 
Such a policy originated in Washington , and was part of the war plan 
which would be followed in case of hostilities with Japan . 
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In shoreside activities great improvements were made to the shop facili
ties at the Pearl Harbor Navy Yard. A large new drydock, additional oil 
stowages, and genera l expansion of repair capacity were also incl uded. 
Without these, the wartime performance of the Navy Yard in suppor ting 
a greatly enlarged Aeet would have been impossible. 

In the summer of 1941 the Pearl Harbor Navy Yard was entirely com
petent to handle a limited number of overhauls of all but the largest ships. 
The Yard was gradually bui lt up in officers and civilian manpower so that 
it could do a very creditable job withi n the limits of its capacity. Although 
major overhaul s of ships such as battl.eships and aircraft carriers were per
formed at the West Coast Navy Ya rds, the Pearl Harbor Navy Ya rd was 
able to handle many important items of work on all ships including the 
insta ll ation and testing ou t of new improvemen ts such as radar, anti-aircraft 
guns, fire control gea r, radios, and so forth. The regu lar overhauls about 
once every eighteen months for battleships, aircraft carriers, and most 
cruisers and submarines were handled at the West Coast Navy Ya rds. The 
ships we re rotated in the fleet schedules so th at a minimum was absen t at 
anyone time. The arrangement insured a program of maintenance and 
improvement, and at the same time gave the ship crews an opportunity to 
visit the mainland for seve ra l months and to be with thei r families and 
friends. 

The active units of the fleet operated on a strenuous schedu le of training. 
They were engaged in sea maneuvers about 60 percent of the time and 
were in port at Pearl Harbor the other 40 percent. The submarines based at 
Pearl Harbor operated on a special schedu le, wh ile all other ships were 
divided into three separate task forces wh ich overlapped each other in their 
scheduled time at sea and in port. While at sea, major units of the fleet 
were screened by aircraft and des troyers to be sure that enemy submarines 
were not in the operatin g areas. It was assumed that the operating areas 
were infested with Japanese submarines, and that a surprise attack would 
be by submarines against major uni ts of the fleet. 

6. HOW POWERFUL WAS THE FLEET? 

\ Among most Americans, and even most military personnel, Pearl Harbor 
was believed to be a mighty bastion of defense. Together with the power 
of the Pacific Fleet, Hawa ii was considered by the public to be impregnable. 
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The Aeet itself was assumed to be invincible as compared to that of any 
prospective enemy. ,Even some of the high ranking personnel of the State 
Department had fajth in the supposition that if hostilities occurred. the sea 
forces of Japan could be vanquished in a few weeks. But as we well know 

• that viewpoint was quite mythical. 

~ Just prior to the Japanese attack the Pacific Fleet had a total of 1~9 
vessels assigned, induding some smaller craft such as mine layers, mine 
sweepers, and patrol vessels. This compared to 224 such vessels assigned to 
the Atlantic Fleet. If we exclude the smaller vessels, the Pacific Fleet had 
III ships and the Atlantic Fleet 188. The Pacific Fleet had nine of the 
fifteen battleships and most of the modern submarines, but the Atlantic 
Fleet exce lled in other types. At the time of sending the United States Fleet 
to base in Hawai i, that Aeet was relatively stronger than the fleet based in 
the Atlantic, but events in Europe and the Atlantic forced Washington to 
transfer some of the ships from the Pacific where peace sti ll prevai led. In 
May 1941 the following were detached from the Pacific and sent to the 
Atlantic fo r duty: 4 

3 battleships 

I aircraft carrier 

4 cruisers 

9 destroyers 


To show Washington's concern over the Atlantic and the Med iterranean , it 
was proposed in the summer of 1941 that a like force from the Pacific be 
transferred to the At lantic, but this proposal was dropped. These transfers 
indicate that the Atlantic was deemed to be the scene of needed strength. 

The three major task forces comprising the Fleet were organized as 
foHows: 5 

Task Force I, Vice Admiral W. S. Pye, Commander Battle Force, in 
USS Cahjomia 

6 battleships 

aircraft carrier 


• RtpOrl of Iht l oim Commilfu on th~ Im·tlligalion of the Pearl Harb or AI/ark, nnd 
Additional V itlll' 0/ Air. Ku/t Together lI 'ith Minorit)' Vitll'J r>f Mr. Fergusoll and Mr. 
Brew/ur, Unit l'd States Goven>ment Priming Office, Washington, D.C.. 1946, p. 167. 
Hereafter dted as Report 0/ Ibe loilll Commiflu . 

• Hearings, Part 17. p. 2B~. 
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5 light cruisers 


18 destroyers 

;> mine vessels 


Task Force II, Vice Admiral William F. Halsey, Commander Aircraft 
Battle Force, in USS Enterprise .. 

3 battleships 
1 aircraft carrier 
4 heavy cruisers 

I S destroyers 

4 mine vessels 

Task Force III , Vice Admiral Wilson Brown, Commander Scouting Force, 
In USS Indianapolis 

I aircraft carrier 
8 heavy cruisers 

9 destroyers 
13 mine vessels 

6 attack transports 

At least one of these three task forces was always at sea. Usually two 
of them were at sea for overlapping periods during tactical operations. 

In addition the submarines were organized as a task force for independent 
operations to provide an efficient Submarine Observation and Attack Force 
and to conduct patrols as ordered by the Fleet Commander. The operating 
schedule called for about thirty submarines and their supporting vessels. 

The above gives a good approximation of the strength of the Pacific 
Fleet. However, all the ships were not in Pearl Harbor or not in full 
operating status. Some ,",'ere at West Coast Navy Yards for regular over
haul, some at the Pearl Harbor Navy Yard for re<juired material improve
ment work, and many were operating at sea . 

While the sfrength of the fleet seemed quite formidable, it was realized 
by "those in the know" that the Japanese fleet was considerably stronger. 
Definite information, of course, was unavailable, but it was known that 
Japan had been busy building and training for at least a half-dozen years. 
The extent of their superiority was demonstrated in the early days of the 
war, especially in the category of aircraft carriers and aircraft carrier planes. 
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7. WHERE WERE THE FLEET SHIPS ON 7 DECEMBER ? 

Contrary to popular belief, many ships of the fleet were not present at 
Pearl Harbor on 7 December. A rough estimate wou ld show that about 
one-half of the total force was absent. Fortunatel}' all three of the aircraft 
carriers assigned to tile fleet were elsewhere, but eight of the nine battleships 
assigned were present and took the brunt of the attack. 

Several of the ships were absen t in connect ion with Navy Yard overhauls 
on the West Coast. Bu t others were on special missions , such as: 

a. A special task force under Vice Admira l Halsey in Enfe rpriJe .....as 
about 200 mi les west of Hawaii eoroute to Pearl Harbor after having 
delivered Marine Corps fighter pl anes to beef up the defense of Wake 
Island . T his task force consisted of 1 aircra ft carrier, 3 heavy cruisers, and 
9 destroyers. 

b. Another special task force und er Rear Admiral J. H . Newton with 
Lexingtol1 was about 400 mi les southeast of Midway enroute to that island 
to deliver Marine Corps scout bombers. This fo rce consisted of 1 airc raft 
carrier, 3 heavier crui~rs, and 5 destroye rs. 

c. A specia l task force ll nder Vice Admi ral \'{!ilson Brown consisting 
of 1 heavy cruiser and 5 destroyers together with minesweepers was off 
Johnston Island to test a new type of lan ding craft. 

d. Two heavy cruisers were on convoy duty in the Samoa and Solomons 
areas in connection with protection of shipping to Australia. 

e. One heavy cruiser and four destroyer minesweepers were abou t 
twenty-five miles south of Oahu cond ucting special exercises. 

£. Two submarines were in the Midway a rea, and two others in the 
Wake Island area. 

g. Other sh ips, such as oil tanke rs were enroute to Hawaii from the 
\'Q"est Coast. 

AU of these ships at sea were in a status of wartime alert, fully armed , 
and ready for any emergency. Their absence from Pearl Harbor left the 
follow ing ships present : 

8 battlesh ips 

2 heavy cruisers 

4-10,000 ton cru isers 

2-7,000 ton cruisers 


30 destroyers 

4 submarines 
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1 gunboat 

9 minelayers 
14 mmesweepers 

27 auxiliaries such as repair ships, tenders, store ships, and tugs. 

All of the vessels at Pearl Harbor , except those undergoing overhaul 
at the Navy Yard, were, in accordance with fleet orders, in readiness can· 
clition three, which required about one-quarter of the anti-aircraft batteries 
and their control stations to be in a ready status with gun crews and ammu
nition at hand. All fleet vessels had. ready for use their full supply of 

ammunition plus a reserve supply. Also, these vessels were required to be 
on twelve hours notice for getting underway. Actually. however, none of 
the Jhips requi red twelve hours steaming notice to get underway, as will 

shortly be seen; the requirement for twelve hours was for a fleet sortie. 
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CHAPTER V 


Imminence of War 


1. BREAKDOWN OF DIPLOMACY 


The numerous diplomatic discussions in Washington, and the many ex
changes of diplomatic notes and proposals were not fruitful in lessening 
the gap between Japan 's adamant demands and America 's vigorous opposi
tion. Anal ysts of the facts cou ld readily see that the two countries were 
on a collision CQurse which could only result in hostilities. However, the 
American publ ic was fa r from convinced that the actual situation could be 
so extreme, and continued to put great fai th in the negotiations which had 
been going on in Washington for eight or nine mon ths. W hether or not 
these diplomatic efforts were bona fide on the part of Japan might now be 
doubted. Unquestionably the United States could have delayed the conflict 
for a time by agreeing to the various demands of the Japanese. These 
demands were so extreme that Japan did not ex pect full agreement, but 
nevertheless pursued the po licy of di plomatic exchanges until the last. Even 
the attacking force had instructions to withhold the attack in case the 
diplomats came to an agreement. 

It is fair to say that the great majority of the people, even in the military 
services, did not visualize a direct attack by Japan. Rather it was taken for 
granted that Japan would move toward the south which was rich in oil 
and other resources. There were some who felt that Japan would take 
the Russian mari time provinces to the northward. This was especially so 
since th is region was greatly desi red by the Japanese Army, but Russia 
was sti ll unconquered by Germany and Japan did not want that nation to 
be counted as an enemy at that time. 

However, the policies and actions of Japan were dominated by the 
extreme militarists headed by Premier General Tojo. Their estimate of the 
situation was so favorable that they were determined that now there had 
been presented to them a "golden opportunity" to strike and accomplish 
thei r purposes. Their trea ty of all iance with Germany and Ita ly gave them 
full confiden ce because at that time the Axis Powers were eminently success
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ful. France had fallen , Great Britain was wobbling, Hitler's army was near 
the gates of Moscow, Rommel's German army was overrunning Egypt, the 
Near East was threatened, and the United States stood alone in remon
stration without any formal allies . 

2. JAPAN'S KNOWLEDGE OF PEARL HARBOR 

The information received from the Japanese after the war shows that their 
methodical observations and espionage kept them well informed of every
thing concerning the defenses of Hawaii and the activities of the Pacific 
Fleet. In our open democratic society Japanese agents were free to observe 
Aeet practices, take photographs with their high-powered equipment, and to 
solicit almost any information desired. Any person could roam the hills 
around Pearl Harbor or other areas of Hawaii and witness the comings and 
goings of each and every ship, exactly; where they were moored while in 
port, and what their schedules seemed to be. Also, such persons could 
readily obtain specific information on the air fields and various defense 
measures such as anti-aircraft guns, torpedo nets around ships, and barrage 
balloons. High-powered binoculars were hardly necessary, but they showed 
particular details which in large measure were unknown even to any single 
officer of the Aeet. In fact, one of the espionage officers in the Japanese 
Consulate has admitted that he rented a plane at a commercial airport of 
Honolulu and regularly flew over Hawaii's military air bases. He also stated 
that he watched flee t sorties from Mount Tantalus or from Aiea. 

Testimony before the Roberts Commission and the Congressional Investi
gation showed that the Japanese Consulate in Honolulu was headquarters 
for an espionage ring. There, was at least one German spy. At that time 
there were about 37,000 Japanese aliens in Hawaii and some 117,000 
American citizens of Japanese ancestry. 

The Consulate's spy ring was unbelievably effective. Tokyo asked for 
and received regular reports from the Consulate at Honolulu and from other 
Pacific ports regarding the movements of ships, their specific location in 
port. air reconnaisance, defense measures, troop movements, and other 
matters. As 7 December drew near, such reports were requested by Tokyo 
at shorter intervals, and they were furnished as re'luested. The exchanges 
were numerous and intensely interesting. Here are excerpts from a few 
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typical examples. These may be seen in their entirety in Part 12 of the 

Copgressional Investigation of Pearl Harbor. 

From Honolulu to Tokyo 16 January 1941: 

2. The number of vessels seen in the harbor on the morning of the 16th 
was as fo llows: five battleships ... five light cruisers ... nineteen destroyers, 
two destroyer tenders about six small submarines. . and three 
transports. 

The Yorktown is not in port . 
The CinCUS shifted the flag from the New Mexico to the Pennsyhania 

on 1'5 January. [Trans . 1/31 /41] 

From Honolu lu to Tokyo 21 February 1941: 

1. The capital ships and others departed from Pearl Harbor on the 13th 
and returned on the 19th. (It is said that they wi ll depart again on the 
coming Wednesday and return on the following Wednesday). Judging from 
the statements by various sailors who were on these vessels, the training was 
apparently held in the vicinities of Kauai, Lahaina and Hilo. (Trans. 
2/28/41] 

From Tokyo to Honolulu 21 September 1941: 

Henceforth, we would like to have you make reports concerning vessels 
along the fo llowing lines insofar as possible: [The message divides Pearl 
Harbor waters into a number of areas which are delineated.] 

2. With regard to war ships and aircraft carriers, we would like to have 
ylfu report on those at anchor . . tied up at wharves, buoys and in docks. 
(Designate types and classes briefly. If possible we would like to have you 
make mention of the fact when there are two or more vessels alongside the 
same wharf.) [Trans. 10/ 9/ 41] 

From Tokyo to Honolulu 15 November 1941: 

As relations between Japan and the United States are most critical, make 
your 'ships in harbor reporf irregular, but at a rate of twice a week. 
Although you already are no doubt aware, please take extra care to maintain 
secrecy. [Trans. 12/3/41] 

From Tokyo to Honolulu 29 November 1941: 

We have been rcce)\'ing reports from you on ship movements, but in 
future will you also report even when there are no movements. [Trans. 
12/ '/41] 
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From Tokyo to Honolulu 2 December 1941: 

In view of the present situation, the presence in port of warships, airplane 
carriers, and cruisers is of utmost importance. Hereafter, to the utmost of 
your ability, let me know day by day. Wire me in each case whether or not 
there afe any observation balloons above Pearl Harbor or if there ace any 
indications that they will be sent up. Also advise me whether or not the 
warships are provided with anti-mine nets. [Trans. 12/ 30/ 41] 

From Honolulu to Tokyo 4 December 1941: 

On the afternoon of the 3rd one British gunboat entered Honolulu 
harbor. She left port early on the morning of the 4th . ... 

Furthermore, immediately after the vessel entered port a sailor took some 
mail to the British Consular Office and received some mail in return. [Trans. 
12/ 12/ 41 J 

From Honolu lu to Tokyo ~ December 1941: 

1. During Frida.y morning, the 5th, the three battleships mentioned in my 
message [ previously] arrived here. They had been at sea for eight days. 

2. The Lexington and five heavy cruisers left port on the same day. 
3. The following ships were in port on the afternoon of the 5th: 8 battle

ships, 3 light cruisers. 16 destroyers. [Trans. 12/ 10/ 41] 

From Tokyo to Honolulu 6 December 1941: 

Please wire immediately .. . the mo\'ements of the fleet subse'luent to the 
fourth. [Trans. 12/ 12/ 41] 

From Honolulu to Tokyo 6 December 1941: 

l. On the American Continent in October the Army began training bar
rage balloon troops at Camp Davis, North Carolina. Not only have they 
ordered fOur or five hundred balloons, but it is understood that they are 
considering the use of these balloons in the defense of Hawaii and Panama. 
In so far as Hawaii is concerned, though investigations have been made in 
the neighborhood of Pearl Harbor, they have not set up mooring e<{uipment, 
nor have they selected the troops to man them. Furthermore, there is no 
indication that any training for the maintenance of ba lloons is being under
taken. At the present time there are no signs of barrage balloon equipmenl. 
In addition, it is difficult to imagine that they have actually any. However, 
even though they have actually made preparations, because they must control 
the air over the water and land runways of the airports in the vicinity of 
Pearl Harbor, Hickham, Ford and Ewa, there are limits to the balloon 
defense of Pearl Harbor. I imagine that in all probability there is consider
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able opportun ity left to take advantage for a surprise attack against these 
places. 

2. In my opinion the battleships do not have torpedo nets. . [Trans. 
12/8/41) 

From Honolulu to Tokyo 6 December 1941: 

... The following ships were observed at anchor on the 6th : 
9 battleships, 3 light cruisers, 3 submarine tenders, 17 destroyers, and in 

addition there were 4 light cruisers, 2 destroyers lying at docks (the heavy 
cruisers and airplane carriers have all left) . 

2. It appears that no air recon naissance is being conducted by the fleet air 
arm. [Trans. 12/ 8/ 41] 

The diplomatic codes used by the Japanese in the exchange of com· 
munications regarding Pearl Harbor and the fleet became known to us, but 
at the time of the attack most of their military codes were still secure. 
Actually they used a number of different codes and changed them occa
sionally. Also, they devised a system to report movements of fleet ships 
by the display of lights at night. The lights would be at certain land areas 
in Hawaii, and these could be observed by Japanese submarines on surveil
lance patrol off shore. The exact time of display and the number of lights 
shown would identify the type and number of large vessels which had 
departed , or were about to depart, from Pearl Harbor. 

Another method was to include in regular news broadcasts certain infor
mation regarding the breaking off of diplomatic relations. This was known 
as the "hidden word" method. The intended message was clear when the 
key was understood and applied. 

Tokyo sent out to their embassies throughout the world the key to a 
weather report message to give advance information to its agents of the 
impending termination of diplomatic relations with pa rticula r countries. 
This was done by adding a "ringer" in the weather report, and repeating 
it three or more times. Thus "east wind rain" referred to the United 
States-Japan relations ; "west wind dear" to the British; and "north wind 
cloudy" to the Russians. 

Clearly. the Japanese informational system gave specific· knowledge on the 
American structure of defense. The Pacific Fleet situation prior to the 
attack was almost an open book to Japan. Their complete information per
mitted them to provide each attack ing plane with a specified target and 
its exact location in the harbor. Sketches on official Navy charts were 
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recovered from Japanese ai rplanes and midget submarines which were shot 
down or captured cluring the attack. 

3. AMERICA'S KNOWLEDGE OF JAPAN'S INTENTIONS 

Most Americans have traditionally frowned upon espionage and spying 
as sources of information pertinent to our secur ity and military defense. 
Consequent I), we had but liule knowledge comparable to the knowledge 
Japan had regarding Pearl Harbor and OUf defenses. The United States' 
representatives in Japan were greatly restricted in obtaining definite infor
mation, as indeed were all foreigners, in the total itarian atmosphere which 
prevailed there. Rumors were ri fe and there was plenty of evidence that 
Japan was intent on a great program of expansion of mi litary capabilities. 
Yet we lacked details on how much had been accomplished in augmenting 
their naval and air power, and the training of operating personnel. We 
were yet to learn, to Our sorrow, how extensive their preparations had 
been and how proficiently their manpower had been developed and trained. 

It was still an American tendency, and indeed a world-wide one, to 
underrate the Japanese. For instance, we rated them as excellent copyists, 
but lacking in originality; we smirked at the stories of some of their ships 
havi ng capsized at lau nching; some .accepted the myth that because of their 
eye structure the Japanese could never be good combat aviators. Events 
soon proved that such ignorance of a prospective enemy might be termed 
the "valor of ignorance" because our misconceptions produced a false sense 
of security, a fee lIng of over-confidence, and a presumed inherent 
superiority. 

From many sources, however, we knew beyond question that Japan 
would strike when the circumstances suited her, but nobody knew when, 
where, or how. Her plans and the execution of them were closely guarded 
secrets which were known to only a few within the Japanese government 
or among her military st rategists. 

As has been seen, there had been rumo[s of an attack on Pearl Harbor. 
But then; we[e also rumors on many other targets and it seemed far-fetched 
and foolhardy to attack Hawaii, especially without a su itable declaration. 
Why would Japan attack such a concentration of American power nearly 
3,500 miles away while its real objectives in the Far East were nea r at hand 
and almost defenseless? 
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In addition to Southeast Asia and the Dutch East Indies, Japan coveted 
the maritime provinces of Russia bordering on the Pacific. This fact was 
widely recognized , and now with H itler's army nea r to Moscow, that move 

seemed q uite logical to military analysts, especially as it was known that the 

Japanese Army was particula rly anxious to occupy those areas. And after 

all, the Army was running the government, which was headed now by 
General T ajo. 

The imminence of hosti le action pointed to attacks in the Western 
Pacific area. There seemed to be little probability that the initial attack 

could be against Pearl Harbor. This was the ourent estimate of the situation 
among American officials. There was no person "in the know" who had 

forecast an attack on Pearl Harbor. The secret knowledge In possession of 

the United States In Washington at the time supported the general!y-held 

viewpoint that Japan's first move would be in the Western Pacifi c. 

For over a year many of the Army and Navy radio stat ions had been able 

to intercept, and certain ones to decode, most of the Japanese secret diplo

matic messages. This was indeed an accomplishment of the highest value. 

It gave our government the basic information concerning Japanese conversa

tions wi th Germany and Ita ly, and even Tokyo's instruction to its d iplomats 

in Washington. Such infomation was referred to as " mag ic," and pertained 

specifically to the diplomat ic code which was designated as "purple." Cred it 

for the remarkable achievemen t of breaking this code goes to both Navy 

and Army personnel, and was carried to the point of actually being able to 

manufactu re machines for coding and decoding "purple" messages. 

The diplomatic messages did not contain specific warning of the attack 

on Pearl H arbor . Even the Japanese diplomats in WaShington were kept 

entirely uninformed of that mil itary project. They were purposely kept 

from military secrets so that they would continue thei r diplomatic efforts 

without g iving an inkling of what the mil itary had in mind. 

At that time we had not completely broken the Japanese mi litary codes. 

Even if they had been in ou r possession at the time of Pearl Harbor it would 

not have been of great assistance because the attack was hand led in strict 

secrecy with complete radio silence. Inasmuch as the objectives of Japan 

with reference to their program in Asia, as well as their relationships to 

Germany and Italy, were well documented by these many exchanges, let us 

set down as interesting sidelights a few excerpts from the numerous 

"purple" messages printed in Part 12 of the comprehensive Hearing! Before 
the Joint Committee on the b1t'tJligaliol1 of the Pearl HarbOf AfldCk. 
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From Tokyo to Berlin 2 Ju ly 1941: 

The Policy. 
1. Imperial Japan shall adhere to the policy of contributing to world peace 

by establishing the Great East Asia Sphere of Co-prosperity, regardless of 
how the world situation may change. 

2. The Imperial Government shall continue its endeavor to dispose of the 
China incident, and shall take measures with a view to advancing southward 
in order to establish firmly a basis for her self·existence and self-protection. 
[T rans. 8/ 8/ 41] 1 

From Tokyo to All Diplomatic Offices 26 July 1941: 

Depending upon how Japanese relations with England and the United 
States turn out, we may have to consider divesting England and the United 
States of all their interests in China. If and when things come to the worst, 
I want all areas concerned to cooperate in either destro)' ing or seizing the 
considerable mining and other industrial equipment and ships of these 
countries. Be particularly SUfe to let nothing be taken away. I want you all 
to be ready at any moment to take this precautionary step of transferring 
the property of these two nations to our control. [Trans. 7/28/41J 2 

From Nomura in Wash ington to Tokyo 30 Ju ly 1941: 

Today I knew from the hard looks on their faces that they meant business 
and I could see that if we do flOt answer to suit them that they are going to 
take some drastic steps. 

During my first conversation with R~vel t after I took office the Presi
dent, referring to the Panay incident, said that at the time he cooperated 
with the Secretary of State and succeeded in restraining popular opinion but 
that in case such a thing happened a second time, it would probably be quite 
impossible to again ca lm the storm. The latest incident brought all this back 
to me and I can see just how gravely they are regarding it. Think of it! 
Popular demand for the freezing of Japanese funds was subsiding and now 
this had to happen. I must tel l you it certainly occurred at an inopportune 
moment. [ Trans. 8/ 2/ 4 1] 3 

From Tokyo to Embassy in Washington 31 Ju ly 1941: 

We are expanding our best efforts to cooperate with Germany. She knows 
it and ought to understand our actions. 

6. \'\feU, the formula for cooperation between Tokyo and Berl in, in order 
to realize the fundamental spirit of the Tripartite Pact, should be for each 

'HearingI, Put 12, p. l. 
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country to have a certain Aexibility in its conduct. What I mean to say is that 
each should understand that real cooperation does not necessarily mean com· 
plete symmetry of action. In other words, we should trust each other and 
while striving toward onc general obj ective, each use our own discretion 
within the bounds of good judgment. 

Thus, all measures which our Empire shall take will ~ based upon a 
determination to bring about the success of the objectives of the Tripartite 
Pact. That this is a fa ct is proven by the promulgation of an Imperial 
rescript. We are ever working toward the realization of those objectives, and 
now during this dire emergency is certainly no time to engage in any light 
unpremeditated or over-speedy ateion. Please send to Rome. [ Trans. 
8/4/41] ~ 

From Tokyo to Japanese Embassy in Washington 16 October 1941: 

Although I have been requested by both the German and Italian Ambas
sadors in Tokyo to give them confidential information on the Japanese
American negotiations, I have, in consideration of the nature of the nego
tiations, been declining to do so. However, early Ihis month, following the 
German attacks on American merchant ships and the consequent (revival?) 
of the movement fo r re\' ision of the Neutra lity Act, the German authorit ies 
demanded that the Japanese Government submit to the American Govern
ment a message to the effect that the Japanese Government observes that if 
the ROOSEVELT Administration continues to attack the Axis Powers in· 
creasingly, a belligerent situation would inevitably arise betwC(:n Germany 
and Italy on the one hand and the United States on the other, and this would 
provide the reasons for the convocation of the duties envisioned in the ThrC(: 
Power agreement and might lead Japan to join immediately the war in oppo
si tion to the United States. [Trans. 10/17/4 1) ~ 

From Tokyo to Washington 22 November 1941 : 

... Stick to our fix ed policy and do your very besl. Spare no efforts and try 
to bring about the solution we desire. There are reasons beyond yOUf ability 
to guess why we wanted to settle Japanese-American relations by the 25th, 
but if within the next three or four days you can finish your con\'ersations 
with the Americans; if the signing can be completed by the 29th, (let me 
write it out for you-twenty ninth); if the perti nent notes can be exchanged; 
if we can get an understanding with Great Britain and the Netherlands; and 
in short jf everything can be finis hed, we have decided to wait unti l that 
date. This time we mean it, that the deadline absolutely cannot be changed. 
After that things are automatically going 10 happen. Please take this into 
your careful consideration and work harder than you ever have before. This, 

• Ibid., p_ lO . 
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for the present, is for the informtion of you two Ambassadors alone. [Trans. 

11 / 22/41]' 

From Washington to Tokyo 27 November 1941: 

On the 27th, I, together with Ambassador Kurusu, called on the Presi
dent. (Secretary Hull was also present.) The resume of our talks fo llows : 

The President: " In the last Great War, Japan and the United States were 
together on the side of the Allies. At that time, both Japan and the United 
States were given ample proof that Germany fail ed to comprehend the way 
the people of other countries think. 

"Since these com'ersations were begun, I am aware of the fact that much 
effort has been made by the Japanese side, too, by those who cherish peace. 
I am highly appreciative of this fact. It is clear that the majority of the 
American people arc anxious to maintain peaceful relations with Japan. 
I am one of those who still harbors much hope that Japanese-U.S. relations 
will be settled peacefully." 

I: "Your recent proposal will no doubt be the cause of painful disappoint
ment to the Japanese Go\'crnmcnt." 

The President : "To tell you the truth, I, too, am very disappointed that 
the si tuation has de\'eloped in the manner that it has. However, during the 
several months that these conversations were being conducted, cold water 
was poured on them when Japan occupied southern French Indo·China. 
According to recent intelligences, there are fears that a second cold water 
dousing may become an actuality." (He apparently meant the increase in our 
troops to French Indo-China and our occupation of Thai.) (See my message 
# 1205.) "1 fully understand that the general public in Japan who has been 
living in war condi tions for the past year, cannot see a parallel with condi
tions in the United States, which is living under peaceful conditions. 

"During all of the time, however, that Your Excellency and Secretary 
Hull have been conversing, we have never heard of or seen concrete proof 
of any peaceful intention by the leading elements of Japan. This has made 
these talks an exceedingly difficult undertaking." [Trans. 11 /29/ 41] 7 

From Tokyo to Japanese Ambassador in Berlin 30 November 1941: 

4. If when you tel! them this, the Germans and Italians question you about 
our attitude toward the Soviet, say that we ha\'e already clarified our attitude 
toward the Russians in our statement of last July. Say that by our present 
moy'es southward we do not mean to relax our pressure against the Soviet 
and that if Russia joins hands tighter with England and the United States 
and resists us with hostilities, we are ready to turn upon her with all our 

I Ibid., p. 16). 
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might; however, right now, it is to our advantage to stress the south and for 
the time being we would prefer to refrain from any direct moves in the 
north. 

5. This message is important from a strategic point of view and must 
under all circumstances be held in the most absolute secrecy. This goes with· 
out saying. Therefore, will you please impress upon the Germans and 
Italians how important secrecy is. 

6. As for Italy, after our Ambassador in Berlin has communicated th is 
to the Germans, he will transmit a suitable translation to Premier MUSSO
LIN I and Foreign Minister CIANO. As soon as a date is set for a confer
coce with the Germans and Italians, please let me know. [Trans. 12/ 1/41] ~ 

From Berl in to Tokyo 29 November 1941: 

1. Ribbentrop opened our meeting by again inquiring whether I had re
ceived any. reports regarding the Japanese·U.S. negotiations. I replied that 
I had received no official word. 

Ribbentrop : " It is essential that Japan effect the New Order in East Asia 
without los ing this opportun ity. There never has been and probably never 
will be a time when closer cooperation under the Tripartite Pact is so im
portant. If Japan hesitates at this time, and Germany goes ahead and estab· 
lishes her European New Order, all the mi litary might of Britain and the 
United States will be concentrated against Japan. 

"As Fuehrer Hitler said today, there are fundamental d ifferences in the 
very right to exist between Germany and Japan, and the United States. \Vle 
have received advice to the effect that there is practically no hope of the 
Japanese·U.S. negotiations being concluded succe55fully, because of the fact 
that the United States is putting up a stiff front . 

"If this is indeed the fact of the case, and if Japan reaches a decision to 
fight Britain and the United States, I am confident that that will not only 
be to the interest of Germany and Japan jointly, but would bring about 
favorable results for Japan herSelf ." [Trans. 12/ 1/ 41)9 

From Tokyo to Japanese Ambassador in Berlin 30 November 1941: 

3. The proposal presented by the United States on the 26th made this atti
tude of theirs clearer than ever. In it there is one insulting clause which says 
that no matter what treaty either party enters into with a third power it will 
not be interpreted as having any bearing upon the basic object of this treaty, 
namely the maintenance of peace in the Pacific. This means specifically the 

'IMd. , pp. 204 ~nd 20'. 
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Three-Power Pact. It means that in case the United States enters the Euro
pean war at any time the Japanese Empire will not be allowed to give 
assistance to Germany and Italy. It is clearly a trick. This clause alone, let 
alone others, makes it impossible to find any basis in the America!! proposal 
for negotiations. What is more, before the United States brought forth this 
p lan, they conferred with England, Australia, the Netherlands, and China
they did so repeatedly. Therefore, it is dear that the United States is now 
in collusion with these nations and has decided to regard Japan, along with 
Germany and Italy, as an enemy. [Trans. 12/ 1/41] 10 

From Tokyo to Ambassador in Washington 1 December 1941: 

When you are faced with the necessity of destroying codes, get in touch 
with the N aval Attache·s office there and make use of chemicals they have 
on hand for this purpose. The Attache should have been adviS("d by the 
Navy Ministry regarding this. [Trans. 12/ 1/ 41) II 

From Rome to Tokyo 3 December 1941: 

On this day, at 11 o·clock in the morl1:ing, I, accompanied by Ando, called 
on Premier Mussolini, ( Foreign Minister Ciano was also present) . 1 de
scribed the developments in the Japanese-U.S. negotiations in accordance 
with the contents of your message #986 to Berlin. 

Mussolini : " I have been carefully watching the progress of the Japanese
U.S. talks from the very beginning and therefore am not at all surprised to 
receive your report. As a matter of fact, in view of the utter bull-headedness 
of the United States and the meddlesome nature of President Roosevelt, I 
should say that the outcome was nothing but what should have been ex
pected . One of the aims of the United States is to make the Far East her 
owo, from an economic standpoint. I have felt from the beginning that if 
it was the intention of the United States to separate Japan from the Axis 
first and then intervene in Europe, the United States was doomed to fail 
because of Japan·s loyal and sincere nature. 

"As Your Excellency and Your Excellency's predecessor know, I whole
hearted ly endorse Japan·s policy of n eating a N ew Order in East Asi a. This 
has been true in the past, is true now and will be so in the future. I am 
one who is firmly convinced that Japan has every right to be the leader of 
the Great East Asia area." 

I continued by relating to him the contents of your message referred to 
in the heading, (with regard to paragraph 3 of that message, I said that I 
had been advised that some arrangements were being made between our 
Ambassador in Berlin and Ribbentrop). With regard to paragraph 2, Mus· 
sol ini said that should war break out, Italy would give every military aid 
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she had at her disposal, i.e., that she would make evcr)' effort to keep the 
British navy checked in the Mediterranean. 

Mussolini: "Recently, the formation of an Italian-German air fo rce bloc 
was discussed so as to afford closer cooperation between the two to ap ply 
fu rther pressure on the British in the Mediterranean. The negotiations on 
this proposal have progressed to a point where it may be signed any day 
now," 

Regarding paragraph 2 agai n, should Japan declare war on the United 
States and Great Britain , I asked, would Italy do likewise immediately? 
Mussolini replied : "Of course. She is obligated to do so under the terms of 
the Tripartite Pact. Since Germany would also be obliged to follow suit, 
we would like to confcee with Germany on this point." 

With reference to paragraph 3, I submitted the French text of your meso 
sage #987, as one proposal, and asked him whether he preferred it to be 
separately or jointly. He replied that as long as it was done simultaneously 
with Germany it did not make much difference to him, but if it were done 
jointly he thought it would give the impression of mOfe strength. 

Mussolini failed to bring up the subject of Soviet Russia, so the matter 
was not brought up at all. [Trans. 12/6/4 J] 12 

The total group of "purple" messages showed that Japan was unwilling 
to give up her alliance with Germany and Italy, would not remove troops 
from Indo·China, and refused to abide by the American demands regarding 
China and free trade for U.S. nationals as gua ranteed by commercia l 
treaties. 

The Japanese were qu ite un aware that the United States was in possession 
of their diplomatic code, and therefore able to read their communications. 
However, they fully realized that the various radio stations under the 
control of the United States were regularly monitoring the radio traffic 
of the Japanese Fleet. This was a customary practice . among nations and 
furnished valuable information. One of the obvious advantages was the 
accumulation of sufficient information and data to enable cryptanalysts to 
eventually break the codes. It is now common knowledge that the military 
code of the Japanese was broken shortly after the Pearl Harbor attack , and 
this achievement was an incalcu lable benefit. 

Another purpose of moni toring was to fix the location of the enemy's 
ships. This could be done qu ite handily by means of obtaining cross-bearings. 
For instance, each ship of the Japanese Fleet had a specific call signa l. When 
that ship answered its call one could use a directi on finder to ascertain its 

" I bid., pp. 228 and 229. 



73 imminence of U'/ar 

USN '2<38. 

Admiral Harold R. Stark, USN, Chief of Naval Operatioll! frol1l I AlIgll!1 193910 12 
Marrh 1942. 

general location, and when several of ou r radio stations from distant areas 
did likewise, the cross-bearings on that ship would show its defi ni te location. 
In many cases it would not even be necessary to get cross-bearings, especially 
when the habitual operations of the fleet vessels were understood. 
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For quite some time before 7 December the Pearl Harbor radio stations 
maintained a fairly accurate record of the location of the major units of 
tbe Japanese Fleet. This radio intelligence was reported to the Commander· 
in-Chief almost daily and was considered quite reliable until just prior to 
the attack, when its reliability was greatly reduced by counter measures 
taken by the Japanese. First they changed the call signals of their ships on 
1 November, and then again on 1 December. This had been done before, 
and was confusing for a time but not usually for very long. Then the 
Japanese used deceptive call signals to give the impression that ce rtain 
major ships like aircraft carriers were elsewhere than where they actually 
were. For several weeks in late November our monitoring stations lost 
contact with the Japanese carriers and some other major vessels. This gave 
rise to the suspicion that these ships might have taken up stations at the 
naval bases of the Mandated Islands. 

The chief countermeasure to defeat monitoring is radio silence, and 
that is what the Japanese used so effectively. A certain amount of radio 
silence by the carriers was observed in the early stages of their preparations 
for the attack, and absolute radio silence was in effect for all ships of the 
attacking task force which assembl ed in northern Japan and sailed fo r 
Hawaii on 26 November 1941. 

4. WARNING TO THE FLEET 

The probability of hostilities between the United States and the Axis Powers 
was well recognized by a large portion of the American public. But how 
this might come about, and when, was entirely specu lative. The news media 
featured the growing tensions which existed in both the Atlantic and the 
Pacific, and even the Mediterranea n, but few visualized that a direct attack 
on the United States was imminent. The general concept seemed to be that 
if we were drawn into the wa r it would be by going to the defense of a 
victimized area, such as Malaya or the Dutch East Indies. 

In order to relieve the pressure on Malaya and other areas which were 
held by our all ies, the American plan for a possible war with Japan was 
for the fleet to attack the Japanese Mandated Islands in the Marshalls and 
the Carolines and to establish a fleet base at Truk. Blit because of many 
problems and shortages, such an expedition was looked upon unfavorably 
by most naval officials. The American public of that time would not support 
a war of that nature. Then the Japanese solved this dilemma by making 
a direct attack on the American flag at Pearl Harbor. 



75 lmmmellce of Wat 

The people of Hawaii , including the military, were accustomed to news 
reports showing the continuing controversy between opposing powers, but 
in Hawaii there was little turmoil or tension. Business went on routinely, 
people pursued their usual activ.ities, and military personnel were carrying 
out the program of preparedness. There was little suspicion that Japan 
would launch a direct attack prior to a state of war, or at least an ultimatum, 
against the strong-hold of the Pacific. Among the military the prevailing 
talk seemed to be that if war should come it would be somewhere else, 
probably in the Southwest Pacific. 

From official Washington there had come to Hawaii, as to other Pacific 
outposts, almost a superfluity of alarms and alerts for over a year. These 
were usually of a general nature as reflecting the new aggressions of Japan, 
or the widening gap in diplomatic relations. In most cases such warnings 
were precautionary and were not intended for public mformation. In fact 
the Hawaiian commanders were always cautioned to limit the warning 
information to those who needed to know , and to avoid arousing or irri
tating Japan by any overt or unfriendly action. The rank and file of the 
military, as well as the general public, were probably not aware of the 
serious implications which existed just prior to 7 December. And some 
of the most important implications were not known to the high commands 
in Hawaii because Washington had not transmitted them. 

The warning signa ls sent from Washington had value , but were lacking 
in important essentials. Naturally, in Washington they could not be specific 
enough to forecast what would happen. There were sometimes differences 
in the estimates of the situation behveen the Army and the Navy. Further
more, the separate signals sent out by the Army and the Navy were received 
and evaluated separately in Hawaii. There was not unity of command but 
there was a remarkable d~gree of discussion and coordination regarding the 
information which was received. 

The first alert came from the War Department to the Hawaiian Army 
Command and to Panama in June 1940. The date marked the fall of France, 


. indications of possible German aggression in South America, and also the 

Japanese bombing of Chungking. This alert continued for a month. The 

Navy was not included in the Washington instructions but was told of the 
situation locally, and participated by increasing its long-range air patrol and 
continuing it for some months. Washington cautioned Ha\vaii to avoid 
publicity or in any way from provoking curiosity of news media or alien 
agents. 
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In February 1941 the Secretary of the Navy advised the Secretary of War 
of the possibility of air attack on Pearl Harbor. Copies of this communica
tion were received by the Army and by the Navy in Hawaii. In July 1941 
Hawaii was warned of the tense situation caused by the Japanese occupa
tion of Southern Indo-China and the Un ited States' imposition of an em
bargo on trade with Japan. 

When the Konoye cabinet fell in Japan and General Tojo took ove r the 
government as Premier in October 1941 , the Hawai ian commands and other 
Pacific commands were again advised of the seriousness of the situation in 
the Pacific. This dispatch from the Chief of Naval Operations in Washing
ton went to a ll commanders directly concerned. 

Admiral Kimmel issued a new serurity order under date of 14 October 
1941 which superseded the security order which was in effect dated 15 

US); NRoI.L (MOD) 27317 

Adm;ral HtlJballd E. Kimmel, USN, Commallder-ill-Chief PaCIfic Fleet Oil 7 December 
1941, 
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February 1941.. This delineated actions to be taken in the anti-aircraft 

defense, anti-submarine defense, Army and Navy coord ination, communica
tions plans, drills, and so on . In his order Admiral Kimmel stated: "That 

no responsible foreign power will provoke war ... by attack on the Fleet 

or Base, . [but] that a declaration of war may be preceded by; (1) a 
su rprise aHack on ships . in Pearl Harbor, (2) a surprise submarine attack 
on ships in the operating areas, (3) a combination of these two." I~ This 

eventual ity had been mentioned in the letter sent to the Secretary of War 
by the Secretary of the Navy in January 1941. It had also been covered 
in great detai l by the Martin-Bell inger order for the defense of Pearl 

Harbor 31 March 1941. In that order it is stated: " In the past Orange 
[Japan) has never preceded hostile actions by a declaration of war." The 
Chief-of-Staff of Admiral Kimmel, Rear Admiral W. W. Smith, stated at 

the Hewitt Inguiry that "they were aware of the possibility of hostile 

action without a declaration of war, but they expected the Japanese might 
hit the Philippines, Midway, or Guam, but not Pearl Harbor.;' 14 This was 

the thought "universally held. 

The Navy Department dispatch of 16 October 1941, was essentially as 
follows: 

The resignation of the Japanese Cabinet has created a grave situation. If 
a new Cabinet is formed it will probably be strongly nationalistic and anti 
American. If the Konoye Cabinet remains the effect wi ll be that it will 
operate under a new mandate which will not include rapprochement with th!" 
U.S. In !"ith!"r case hostiliti!"s betw!"en Japan and Russia arc a strong possi 
bility. Since the U.S. and Britain are held responsible by Japan for her 
pres!"nt despt"ratc situation there is also a possibility that Japan may attack 
thes!" two powers. In view of these possibilities you will take due precautions 
including such preparatory deployments as will not disclose strategic inten· 
tion nor constitu.te provocative actions against Japan .15 

On 24 November 1941, a message was received from the Navy Depart
ment as fo ll ows: 

Chances of favorable outcome of negotiations with Japan very doubtful. 
This situation coupled with statements of Japanese Government and move
ments of their naval and military forces indicate in OU f opin ion that a sur· 
prise aggressive movement in any direction includi ng attack on Phil ippines 
or Guam is a possibility. Chief of Staff has ~en this dispatch concurs and 
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requests action adees to inform senior Army officers their areas. Utmost 
secrecy necessary in order not to complicate an already tense situation or 
precipitate Japanese action. Guam will be informed separately.IS 

The final and most important warning was sent from Washington and 
to other Pacific outposts on 27 November 1941. It was specifically desig. 
nated as a "war warning." It reads as fo llows: 

This despatch is to be considered a war warning_ Negotiations with Japan 
looking toward stabilization of conditions in the Pacific have ceased and an 
aggressive move by Japan is expected within the next few days. The nurn· 
her and equipment of Japanese troops and the organization of naval task 
forces indicates an amphibious expedition against cither the Philippines 
Thai or Kra Pcninsula or possibly Borneo. Execute an appropriate dcfensivc 
deployment prcparatory to carrying out the tasks assigned in WPL46. 
Inform district and Army authorities. A simila r warning is being scnt by 
W ar Department. SPENA VO inform British. Continental districts Guam 
Samoa directed take appropriate measures against sabotage. 17 

It is noted that at no time did Wash ington ind icate any bel ief of a sur
prise air attack on Pearl Harbor in advance of a forma l dedaration of 
hostilities. On the contrary, the supposition continued to be that Japan's 
moves would be to the south , and evidence was at hand giving validity to 
such beliefs. This belief was supported by the fortnightl y summary sent 
out from Washington under date of 1 December 1941 from the Director 
of Naval Intelligence. On the Japanese naval situation it stated : 

Deployment of naval fOfces to the southward has indicated dearly that 
extensive preparations afe underway for hostilities. At the same time troop 
transports and freighters afe pouring conti nually down from Japan and 
northern China coast ports headed south, apparently for French Indo·China 
and Formosan ports. Present movements to the south appear to be carried 
oul by small individual units, but the organization of an extensive task force, 
now definitely indicated, will probably take sharper form in the next few 
days . . To dale this task force, under the command of the Commander in 
Chief Second Fleet, appears to be subdivided into two major task groups, 
one gradually concentrating oR' the Southeast Asiatic coast, the other in the 
Mandates. Each constitutes a strong striking force of heavy and light 
cruisers, units of the Combined Air Force, destro},er and submarine squad
rons. Although one division of battleships also may be assigned the major 
capital ship strength remains in home waters, as well as the greatest portion 
of the carriers. 

II Ibid., p. 98. 

If Ibid., p. 98. 
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The c'Iuipment being carried south is a vast assortment, including land · 
ing boats in considerable numbers. Activity in the Mandates, under naval 
control , consists not only of large reinforcements of personnel, aircraft, 
munitions but also of conshuction material with yard workmen, eng ineers, 
etc. 18 

Washington 's acute desire to avoid war in the Pacific should also be 
noted. In fact both the War and Navy Depa rtments expressed the hope in 
November 1941 that firm diplomatic attihIdes toward Japan not be taken 
for a period of three months or more, during which time reasonable pre· 
paredness would be obtained. It was especially desired to improve defenses 
in the Philippines as it was recognized that the Japanese coveted this ter· 
ritory. Its location was critical to Japanese expansion. The United States was 
in process of adding a large number of B~17's to the air power of the 
Ph ilippine Islands . Under date of 27 November 1941 General Marshall , the 
Army's Chief of Staff, and Admiral Stark, the Chief of Naval Operations, 
lsked the President and Secretary of State for more time to prepare, stating: 
"The most essential thing now, from the United States viewpoint, is to 
gain time .. . . Precipitance of military action on our part should be avoided 
so long as consistent with national policy." 19 

Although the additional time was not to be, the fact was clear that the 
United States did not commit any overt mi litary action against Japan . The 
final overt hostile act was Japan's t reacherous bombing of Pearl Harbor 
with a conseguent toll of destruction and human lives. 

5. WHAT INFORMA nON DID HAWAII NOT RECENE? 

While Washington furn ished to Hawaii and elsewhere a great volume of 
information on the critical relations between Japan and the United States, 
it is a fad that some very important information was not ~nt to Hawaii. 
This was the "purple" informat ion regarding the specific ships in designated 
locations in Pearl Harbor during the few days prior to 7 December, and 
the instructions to various places to burn certain codes. However, it should 
be mentioned here that the work of decoding and translation of the multi
tude of messages was not completed until after 7 December. The amount 

.. FOr/nighlly SlimmaT)' oj Currenl National SiIU/ltions, Na.vy Department, ~rial No. n, 

D«cmber 1941, p. 9. 

"Reporl oj Ih, / oi"l CommillU, p. In. 
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of work over-taxed the section in charge of this specialty and some of it 
was not completed until after the air attack. 

At an earlier time, shortly after "purple" messages became available, 
the Fleet was an addressee for this information. But this was discontinued 
about six months before the attack in the interest of security. Obviously the 
value to our government of intercepting and reading Japanese secret diplo
matic messages was so great that it would be foolhardy to risk any compro
mise of our advantage. 

Likewise, the instructions to Japanese Embassies and Consulates to destroy 
their codes and coding machines were highly significant. Here again, 
Hawaii was not cut in directly. However, the commands in Hawaii were 
aware of it through their own surveillance of the Japanese Consulate as 
American representatives observed the burning of records there. 

While we must recognize the possibility that the Pearl Harbor attack 
should have been blunted to some extent if more of the information avail
able in Washington had been transmitted to Hawaii, there is room for other 
viewpoints. Harassed by the pressure of events and torrents of information, 
the responsible officials in Washington were subject to human limitations 
as to relative urgency, evaluation, and necessary action. Without doubt 
some officials, using their hindsight, c~}lld jater see that certain things might 
have been done differently and better. At the time, however, it would seem 
that their estimate of the situation indicated that little could be gained by 
alerting Hawaii beyond what already had been done. 

As for the Hawaiian commands, some people observed that they were 
"fed up" on alarms, alerts, rumors, and an overdose of pressures and cau
tionary messages. Fleet operations were at times subordinate to alerts and 
defense drills, and suffered accordingly. The cry of "wolf" had become 
so customary that it no longer made an impact. And even if the Pacific 
Fleet had been fully ready, the damage would not have been much less. 
In fact, it might well have been much more. 
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CHAPTER VI 


Japanese Attack, Strategy, 
and Tactics 

1. PREPAREDNESS, WAR GAMES, AND DRILLS 

The attack on Pearl Harbor was the brain-child of Admiral Isoruku Yama
moto, the Commander-in-Chief of the Japanese Combined Fleet. He was 
well schooled in American ways, having had a tour of duty in Washington. 
Moreover, he was well regarded by American officers, was a sophisticated 
poker player, giving to successful bluffing.! He was regarded as bold and 
venturesome. But, to some he was head-strong and lacking in prudence. 

He had worked his way up jn the Japanese Navy, was vice-minister in 
1939, but became the Commander-in-Chief of the Combined Fleet in 1941 
due to his familiarity with aircraft and carriers. He was a proponent of 
the attack on Pearl Harbor. The purpose was to sink or cripple large units 
so as to immobilize the Pacific Fleet while the Japanese invaded the Philip
pine Islands, the East Indies, and improved the defenses of the Mandates. 

Thus a perimeter could be drawn which would discourage the United 
States, British, and Dutch responses and would in due time destroy the 
American will to fight an enemy so far from home. 

Yamamoto proved an aggressive naval commander. He carried through 
the attack on Pearl Harbor, as well as the naval operations against other 
points in the South, proving to an unbelieving world that the Japanese were 
capable of more than one major offensive at the same time. Fortunately for 
the Allied Powe~s, especially the United States, Yamamoto's plane was shot 
down in April 1943 while on a naval inspection trip to the Solomon Islands. 

In January 1941 Rear Admiral Onishi was appointed Chief of Staff of the 
Japanese Eleventh Air Fleet and ordered to make a study of the Pearl 
Harbor operation. In early September 1941 Admiral Nagano, Chief of 
General Staff, and selected members of the Combined Fleet and the First 

1 The Campaigns of the Pacific War, United States Strategic Bombiog Surve)', Naval 
Analysis Division, Washington, D.C, 1946, p_ 13_ Hereafter cited as Campaign!. 
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Air Fleet commenced work on details of the actua l plan of attack. It was 
then that the attack on Pear! Harbor was played several times on the wa r 
game-board and each time it showed a successful attack with a maxim llrn 

loss of about one-third of the Japanese force, including airplanes. 
By August 1941 or carlier aviators were trained to drop torpedoes from 

very low altitudes; the torpedoes were fitted with wooden fins or stabil izers 
to prevent diving. To defeat nets around capita l ships, the aviators were 
trained to use bombs from high-level planes and diving planes . Some of 
these bombs were made over from 14 or IS-inch armor-piercing shell s in 
order to penetrate the armored decks or tu rret tops of battleships. 

The Japanese were fully awa re of the U.S. Fleet doctrine to get underway 
in case of attack and to pass out to sea through Pearl Ha rbor's narrow 
entrance channel. To take full advantage of this eventuality the Japanese 
stationed five fleet submarines near the entrance and had about thirteen 
more submarines on patrol duty in other areas bordering Hawaii. These 
submarines left Yokohama on 11 November 1941 and sa iled by different 
routes. 

Five of the large submarines carried midget submarines on their decks . 

ues l'RotL (Mom ' 13M 

Fleet Admiral iJorokll Y amamoto, l IN, Commander-ill_Chief Combined Fleet. 
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The midgets were to enter Pearl Harbor if they could and fire torpedoes 
against the capital sh ips. The midget submarines had only two men aboard, 
carried only two small torpedoes, and were about seventy·nine feet long. 
After launching midget submarines from their decks not later than the 
evening of 6 December, the large submarines were to patrol around Ha· 
waiian waters to intercept enemy ships leaving Pearl Harbor. In no case 
were submarines to attack prior to the air attack. 

2. ASSEMBLING OF ArrACK FORCE 

The task force under command of Vice Admiral Nagumo, assembled at 
Hitokappu Bay on the island of Erotufu in the Aleutian Islands of Japan 
on 22 November 1941 , although some -of the vessels had come earlier. The 
assembling of ships was spread out as utmost secrecy was to be observed. 
The government knew of the proposed attack on the United States Fleet 
but this knowledge was withheld from all not directly connected with the 
project. The Emperor knew of the plan in general, but the attack was not 
to occur until after the message concluding negotiations with the Un ited 
States Government was delivered. 

Complete radio silence was practiced and some radio deception was 
engaged in. Careful planning of the route to Pearl Harbor was undertaken 
and the northern route was chosen despite anticipated bad weather for 
refueling in order to avoid meeting other ships and to make detection less 
likely. 

Prior to departure the aviators were deemed sufficiently trained, and 
refueling exercises had proved very successful. The task force sailed for 
Pear! Harbor on 2'5 November 1941 , United States time. 

3. ROUTE OF THE PEARL HARBOR ArrACK FORCE 

The Pearl Harbor attack force proceeded along the track shown on page 
89. The force operated under certain instructions which should be men· 
tioned. "X" Day 2 was selected as 7 December (U.S. time) because it 
was Sunday. A few days later would have been more desirable because of 

• "X" Day in mi litary parlanc~ means the day of actual attack or opening of hostilitie!;. 
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the darkness of the moon. The refueling was undertaken on 3 December 
(U.S. time) without mishap. 

No shipping was encountered, but if the attack force was discovered prior 
to "X- 2" day the force was to return to Japan without executing the attack. 
If discovered prior to "X-I " day the decision became the responsibi lity of 
the attack force commander, but jf discovered On "X- I" or "X" day the 
attack was to continue. If the Uni ted States Fleet interfered in any way it 
was to be attacked and sunk. 

On 1 December 1941, (U.S. time) the Japanese Naval General Staff 
approved the Pea'!" l Harbor attack. This was supplemented by the approval 
of the Commander-in-Chief of the Combined Fleet, Admiral Yamamoto. 
The orders issued are given below.! The times given are Japanese times 
which are one day later than United States times. 

::; November 1941 
From: The Chief of Naval General Staff' 
To: CinC Combined Fleet 

1. In view of the fact that it is feared war has become unavoidable with 
the United States, Great Britain, and the Netherlands, and for the self· 
preservation and future existence of the Empi re, the various preparations for 
war operations will be completed by the fi rst part of De<:ember. 

2. The CinC of the Combined Fleet will efl e<: t the re'luired preparat ions 
for war operatio ns. 

3. Execution of details will be as directed by Chief of the Naval General 
Staff. 

7 November 1941 
From: CinC Combined Fleet 
To: First Air Fleet 

The Task Force, keeping its mOl'ement strictly s«ret, shall assemble in 
H itokappu Bay by 22 November for refuel ing. 

Note: (Upon arrival at Hitokappu Bay all ships with a limited cruisi ng 
range were deck loaded with drums of fuel and oil was stowed in all avail· 
able spaces inside the ships.) 

2~ November 1941 
From : CinC Combined Fleet 
To: First Air Fleet 

(Pearl Harbor Attack Force) 

T he task force, keeping its movement strictly secret and mainta ining d ose 

' Paraphu :;cd vers ions of the:;c orders may be found in Htar;"gf, Part 13, pr. 41)-4 17. 
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guard against submarines and aircraft, shall advance into Hawaiian waters, 
and upon the very opening of hosti lities shall attack the main force of the 
United States Fleet in Hawaii and deal it a mortal blow. The first air raid 
is planned for the dawn of X-day (exact date to be given by later order). 

Upon completion of the air raid, the task force, keeping close coordina
tion and guarding against the enemy·s counterattack, shall speedily lea\'e the 
enemy waters and then return to Japan. 

Should the negotiations with the United States prove successful, the task 
fo rce shall hold itseI{ in readiness fo rthwith to return and reassemble. 

25 November 194 1 
From: CinC Combined Fleet 
To: First Air Fleet 

( Pearl H arbor Attack Force) 

The task force, keeping its movement strictly secret, shall leave H ito
kappu Bay on the morning of 26th November and advance to 42 0 N. 
1700 E. on the afternoon of 3 December and speedily complete refueling. 

1 December 1941 

From: The Chief of Naval General Staff 

To: CinC Combined Fleet 


Japan under the necessity of her self-preservation, has reached a decision 
to declare war on the United States of America, British Empire, and the 
Netherlands. Time to sta rt action will be announced later. The CinC Com
bined Fleet shall, at the st"art of war direct an attack on the enemy Reet in 
the Hawaiian area and reduce it to impotency using the First Air Fleet as 
the nucleus of the attack force. 

Note: (The above despatch was issued by Admiral Nagano under authority 
delegated by Imperial Order. The commencement of hostilities was decided 
upon by Cabi net Counril on I December.) 

2 December 1941 

From: T he Chief of Naval General Staff 

To : CinC Combined Fleet 


The hostile action against the United States of America, the Bri tish 
Empire, and the Netherlands shall be commenced on 8 December. Bear in 
mind that, should it appear certain that Japanese-American negotiations 
wiJ( reach an amicable sett lement prior to the commencem~nt of hostile 
action, ;1. 11 forces of the Combined Fleet are to be ordered to reassemble and 
return 10 thei r bases. 

Note that if the American government agreed to the Japanese demands 
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the attack force would not attack but would return to their bases. The likeli
hood for this was remote indeed. Yet the Japanese diplomats were kept 
active in Washington as it was intended that they should not present the 
final note until one-half hour before the scheduled time of the Pearl Harbor 
attack. Actually they did not present it until after the attack, due to their 
own delay. 

Of cou rse the diplomatic efforts were not successful and as a result the 
Japanese attack force continued. It received the signal "Climb Mount 
Niitaka" on "X-I" day, which was the order to attack. The attack fo rce 
arrived at its destination, 200 miles north of Oahu at 0730 on 7 December 
1941 (V.S. time). The fi rst ai r attack took off from the carriers at 0600, 
preceded by two float planes each from two heavy cruisers. These visited 
Pearl Harbor and Lahaina Roads and reported "all dear." 

The strategy of the Japanese was to immobilize the various air bases on 
the Hawa iia n island of Oahu so that fighter planes cou ld not get into the 
air and offer opposition. 

4. THE ATTACK FORCE 

The attack force consisted of the following six ai rcra ft carriers: Akngi, 
Kngn, Soryu, ZlIiknkll, Hiryu, Shoknku. To these had been added a number 
of seasoned aviators from carriers not included in the attack force. 

The Screening Unit had the mission of furnishing cover. This unit was 
composed of one light cruiser and nine destroyers. The Support Force was 
composed of two battleshi ps and two heavy cru isers. 

The Patrol Un it was three "1 "-type submarines which preceded the attack 
force and patrolled the ship lanes. In addition there were eight tankers 
which returned to Japan following the refuel ing on 3 December. 

5. THE ATTACK 

The force launched 360 planes. The first wave of 189 planes took off at 
0600 under command of Commander Fuchida. The second wave of 171 
planes. under command of Lieutenant Commander Shimazak i, were sched
uled to take off one hour and fifteen minutes later. Because these overl apped 
somewhat, and because the second wave was about fifteen minutes ahead of 
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Admiral Chllichi NlIglltllO, lIN, Commandt,..;n-Chie! FirJ! Air fleel and Commande,' 
Pearl Harbor Striking Farct. 

schedule, United States observers at Pearl Harbor were unable to state 
accurately when one wave ended and another began. 

In addition to the 360 planes in the attacking wave, the carriers retained 
S4 type Zero fighters to take turns as combat air patroL The patrols 
alternated every two hours and cont inued from an hour before sunrise until 
forty-nve minutes after sunset. 

The first wave consisted of 50 horizontal bombers each carrying an 800 
kilogram (1760 pounds) armor-piercing bomb, 40 torpedo planes each 
ca rrying an BOO ki logram ~ ,aeria l torpedo, and 54 dive-bombers each carry
ing a 250 kilogram land bomb as well as machine guns for strafing. In 
addidon 45 fighters were over these planes for air control and strafing 
attack as might be rquire-d. 

The targets of the huriwntal bombers, attacki ng from 10,000 feet, and 
the low flying torpedo planes were the battleships and carriers. The battle

• One kilogram is about 2.2 pounds. 
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ships were mostly secured in pairs. so that the inboa rd battleships could 
not be reached with torpedoes. Therefore the horizontal bombers intended 
to h it inboard battleships with enough large armor-piercing bombs to put 
them out of commission. It is well to remember that the sh ips were enti rely 
stationary whi le the Japanese airplanes were operating in ideal visibility and 
wind conditions. 

The fi rst objective of the dive-bombers was the air bases at Ford Island 
and Wheeler Field where the fighters were located. The air patrol was to 
strafe the air ba~s if the United States fighters failed to appear. They were 
also to attack the air bases at Ford Island, Hickam, \'(Iheeier, Ewa, Bel
lows. and Kaneohe with their 20 millimeter ~ and 7.7 millimeter machine 
guns. 

The second wave consisted of 54 horizontal bombers each carrying one 

• One millimeter ~ual5 1/1000 of a mner. One meter equ.1s ~9.n inc~. 
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250 kilogram bomb and six 60 kilogram bombs. In addition 36 fighters were 
overhead to meet Hawaiian based fighters or for strafing airfields with 
their 20 millimeter and 7.7 millimeter machine guns. The mission of the 
horizontal bombers was the various air bases, while the objectives of the 
dive-bombers were the major ships of the Pacific Fleet. 

The attack started at Wheeler and Ford Island at 0755, while the torpedo 
planes attacked the battleships at 0757. The grounded aircraft were attacked 
at 0800 and the horizonta l bombers got into action about 0805. It was 
estimated that although the 250 kilogram bombs would not pierce the 
armored decks of the battleships they would be effective against cruisers 
and carriers. But finding no carriers present, these 'bombs were directed 
against battleships . 

The Japanese torpedoes were especially effective. There were no torpedo 
nets spread for the protection of battleships, and each battleship was a 
stationary target which cou ld hardly be missed by the forty torpedo planes 
flying 50-100 feet above the water. We were to learn that Japanese tor
pedoes were more lethal than American torpedoes; first, because they had ' 
been tested for explosive effect whereas American torpedoes had not been so 
tested on grounds of economy; secondly, because the Japanese used oxygen, 
which is highly explosive, instead of air for propulsion of torpedoes ; and 
thirdly, because the torpedoes carried an explosive charge of over 1000 
pounds as compared to the America n charge of about 500 pounds. 

The question was asked why torpedo nets were not used by the flee t, 
and why captive ba lloons were not employed. The answers are very simple. 
Due to the restricted area, and the need for seaplane lanes for taking off 
and landing, torpedo nets could not be used. Balloon barrages were con
sidered undesirable because they interfered with ou r own aircraft ove r the 
fleet. Probably, the best answer is that these items were not available in 
sufficien t quantity at that time. 

6. DIRECfrON OF ATTACK 

The illustration on page 93 gives the plan of attack, and indicates the 
reason local observers concluded that the planes came from a southerly 
direction. It will be noted that the first wave was to leave the northerly 
rendezvous at 0740 and the second wave at 0850. The torpedo bombe rs 
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were to approach the battleships from the port beam, which they did with 
disastrous results. 

Each aviator had a chart or map show ing the exact location of his target. 
Finding no aircraft carrier in Pearl Harbor, these fliers used some of thei r 
ammunition on battleships and some on the old battleship Utah which 
had been converted to an aircraft target ship. She was presumably identified 
by some aviators as an aircraft carrier. 

7. SUBMARINES 

The damage caused by the submarines stationed at the entrance to Pearl 
Harbor was neg ligible. Of the five midget submarines all were eventually 
lost without inflicting any damage. No ship was damaged by torpedoes fired 
from the 'T' .type submarines on' patrol duty after launch ing their midget 
submarines. One ' '1'' -type was lost on 10 December in an attack by Elltu

prise planes. The fleet type submarines were on patrol duty in the Hawaiian 
area until early January, but caused no damage. Thereafter they were on the 
West Coast of the Un ited States, accomplishing only minor results. 

8. JAPANESE LOSSES 

After completing its missiOn each Japanese aircraft was to return to its 
carrier. The losses reported from American sou rces were freguently dupli
cated and gave an inflated figure. Japanese admissions after the surrender 
presumably gave a true picture and were as fo llows: 

Aircraft in fi rst wave: 
Fighter Planes .. .. 3 
Dive- Bombers ............. ........ ..................... .......... ...... ........... ................ 1 

'Torpedo Bombers .. ......... .. .. ............. ............ ............. .... ............. ............. ;. 

Total .... .... ........ ... .... .................... . ... ........ ................ ........ 9 


Aircraft in second wave: 
Fighter Planes .... ...................... .................. .. ...... ............ 6 
Dive-Bombers .......... ... ...... .... ... ..... ..................... .... ...... ......_ 14 
Total .. .. .... ............. .. ~....................... .............. ........ ......... ................... ................. 20 

Grand total of aircraft lost : 29 
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/aptJlleJe midget submarine N o. 19 

The losses of the Japanese do not include planes lost or damaged when 
returning to the carriers. 

Submarines lost : 

Fleet type "I" 1 


Midget type 5 

Total 6 ' 


The airplanes returned to their carriers immediately after rendezvousing 
with their fighters at a point about 20 miles bearing 3400 from Kaena 
Point. The aircraft carriers were underway fo r Japan at that time. There 
was no rearming of airplanes fo r renewed attacks on Pearl Harbor. Admiral 
Nagumo felt that the mission was completed and he was intent on getting 
clea r of the area as quickly as possible as had been ordered. He was some· 
what afraid of an attack by American carrier planes whose whereabouts 

I Campaign r, pp. 18 and 19. 
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were unknown, and from land based pursuit planes of. the Army at Pearl 
H arbor. Nagumo assumed that as many as fifty of these were operable 
after the attack. 

He had one mission yet to perform. On his return voyage to Japan he 
detached two aircraft carriers, two heavy cruisers, and two destroyers for 
an attack on Wake Island. 

9. JAPANESE ESTIMATES OF DAMAGE 
TO THE AMERICANS 

From pilot reports and photographs taken from attack planes of the second 
wave the Japanese estimate was: 

Ships damaged or sunk: 
Sunk-4 batt leships, 1 cruiser, 2 tankers 
Heavily damaged---4 battleships 
Lightly damaged-l battleship 

Aircraft shot down or damaged: 
Shot down-lO 
Destroyed on the ground- 250 i 

7 Ibid., p. 19. 
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CHAPTER VII 


Results of Japanese Surprise 

Air Raid 


1. SUNDAY WAS A DAY OF REST IN HAWAII 

IN PEACETIME 


Sunday, 7 December 1941 was a typical day of rest in Hawaii. The weather 
was perfect with some cloud cover overhead. The people were taking it easy 

as was their custom on Sundays. The military was sleeping in or eating 
breakfast a bit late since this was a day of relaxation and rest. The 
accounts of battleship survivors, which are included later in this work, give 

the state of mind general among the military as well as among alJ Hawaiian 
residents. 

Although Admiral Kimmel in his Fleet Order warned of a surprise air 

raid on Pearl Harbor as a possibility, few thought "it could happen here," 
Most people felt the Japanese would not attack without a declaration of 
hostile intent. The fact that they had attacked China in 1895 and Russia 

in 1905 without a declaration of waf was considered not applicable to 

modern Japan. The military personnel, however, were not sure of Japan's 
code of honor in this regard, and made preparations accordingly. Yet, in 
the various hearings no American military man excused the air raid on the 

ground that Japan had vio lated her solemn agreement to the Hague 
Convention. 

There was little real reconnaissance on 7 December. There was none to 

the north , whicli proved to be the vulnerable direction. It was taken for 
granted that if the Japanese attacked, the attack would be from a southerly 

direction, where the Mandated Islands were. But, the trade winds were 
northerly and would be helpful to the Japanese in carrying a bomb load 

over 200 miles of water. 
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/ apaneJe plann over Ford f jJand. 

2. SUBMARINES 

The firs t indication of hosti le action by Japan was a submarine periscope 
sighted at 0350 by the minesweeper Condor. The destroyer Wa rd, which 
was on patrol duty at the Pearl Harbor entrance, was notified and opened 
fire and dropped depth charges. Also a PBY seaplane dropped depth 
charges which showed a noticeable oi l slick afte r the explosions. It was 
assumed that the subma rine was sunk in about 1,200 feet of water. 

A message was sent at 0654 which was delivered to the Duty Officer of 
the Commander-in-Chief of the United States Fleet at 07 15. After request
ing confirmation Patrol Wing T WO verified the report at 0732. But a second 
confirmation of this unbelievable circumstance was requested . Before veri
ficati on was received the attack on Ford Island dispelled all doubt. 

3. WE ARE AT WAR 

At 0755 the N avy Yard signal tower telephoned to the Commander-in
Chief at his quarters, "Enemy air raid- not drill." At about the same time 
the Commander Patrol Wing TWO broadcasted from Ford Isl and the warn
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ing: "Air Raid, Pearl Harbor- This is Not a Drill." Within a few minutes 
an identical message came from the Commander-in-Chief of the U.S. Pacific 
Fleet. 

Fleet doctrine required all ships to get underway as soon as possible but 
some were not able to overcome the damage which the Japanese attack 
wrought. As it turned out, it was better that ships stayed moored because 
there was some fear that the planes had dropped mines in the entrance 
channel; and let us not forget that enemy submarines awaited the ships in · 
the various sea lanes. Most destroyers and a few cruisers did get underway 
and joined forces to find and confront the Japanese Fleet, but these searched 
southward instead of northward. Perhaps it was best that they were unable 
to contact the Japanese forces, for these forces were much superior and 
had plenty of air power. Sunk at sea, they would have been lost beyond 
recall-though they would have been far tougher targets. 

4. ALL AIR BASES IMMOBILIZED 

True to the Japanese plan all air bases were first put out of commission so 
that air interference with Japanese attacks on the ships of the fleet was 
minimaL Ford Island was attacked at 0755 and all fighting planes were 
effectively disposed of prior to torpedo attacks on ships which occurred 
at 0757. Likewise Ewa, Hickam, Wheeler, Bellows, and Kaneohe were 
subjected to dive-bomber attacks and machine gun strafing. The Army field 
at Haleiwa was not attacked because the Japanese knew it had only a few 
reserve training planes. 

The Army was on sabotage alert only, and therefore its planes were 
grouped together with ten feet or less from wing-tip to wing-tip. Only 
machine gun ammunition was avai lable to Army personnel until well into 
the morning. This fact plus the sabotage philosophy resulted in a perfect 
target for the Japanese dive-bombers and machine gun strafers. 

The score board shows that the attackers put all of the air bases virtually 
out of commission for several hours. The figures given before the Joint 
Congressional Investigating Committee on 15 November 1945 are as 
follows: 

Ford Island-33 out of 70 totally destroyed or damaged. 
Ewa- 33 out of 49 totally destroyed . 
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16 out of the remainder were too damaged to fly. (3 were on 
patrol. ) 

Hickam-IS out of 30 combat planes totally destroyed. 
Wheeler-42 out of 83 combat planes totally destroyed . 
BeJlows-3 out of 12 combat planes tota lly destroyed. 
Kaneohe-26 out of 35 seaplanes totally destroyed. 

6 were severely damaged. (3 were on patrol.) ! 

The true story is that the Japanese put out of commission the half dozen 
potent ai r bases in, Hawaii . Although the Army Air Force and Naval Air 
acted heroically when the true nature of the attack was comprehended by 
the personnel, the fact remains that on ly a token air force was able to resist 
the Japanese or follow them to their carriers. 

5. SHIPS ATTACKED BY TORPEDO PLANES 

Within a very short time after Ford Island and Hickam were struck, the 
moored ships were attacked by torpedo planes. The forty planes came in 

Wru kage al Naval Air Sra,ion, Ford Island, with ships burning in badground, 7 

December 1941 . 


'H~"rinss, Part I, pp. , ... and " . 
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Plane! and hangar! wrecked during the lapal/eJe attack (ni Naval Air Station, Ford 

liland. 


groups in the early stages of the assault and their targets being stationary, 
the accuracy of fire was lethal. The torpedoes were let go 50-100 feet 
above the water only a few hundred yards short of the ships. There were 
four groups of torpedo bombers in all, the first one on the port beams of 
the ships. The following ships were hit: California, W est Virginia, Okla· 
homa, Arizona: The second group also attacked the port sides, The third 
was from the west and was directed against ships tied up at the Navy Yard 
dock. It was then that Helena was hit by a torpedo after it had passed 
under Oglala. The force of the explosion opened a hole in the old mine· 
layer Oglala which eventually caused her to capsize. The fourth group 
came from the northwest and was successful in putting at least two tor· 

pedoes in Utah and one in Rflleigh, The old battleship Utah was rigged - _ 

as an aerial target ship and resembled an aircraft carrier; she capsized to 
port at OSt3. It is interesting to note that Utah and Raleigh occupied berths 
usually assigned to aircraft carriers, The forty torpedo planes presumably 
fired forty torpedoes, of which about half found their mark . 

A few of the Japanese torpedoes were recovered from the mudbanks in 
which they ended their runs. All of them were fitted with wooden fins to 
prevent diving, and they were modified to explode after a very short run: 
These were new features to the Americans as it had been believed a depth 
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of at least seventy-five feet was necessary for modern torpedoes, and a run 
of several hundred yards was required prior to explosion. 

6. INBOARD SHIPS HIT BY HIGH·LEVEL BOMBERS 

The inboard sh ips could not be reached by torpedoes, for which reason 
the Japanese endeavored to immobilize them by armor-piercing projectiles 
dropped from a height of about 10,000 feet. The following, ships were hit 
~y 14 or 15-inch projectiles or later by smaller bombs: Pennsylvania, 
Nevada, Arizona, California, Wesl Virginia, Maryland, TenneJ"Jee, Hono
lulu, Vestal, Shaw, Floating Dry Dock Number Two, and Curliu. CaHin 
and DoumeJ were in Dry Dock Number One ahead of Pennsylvania and 

Japaneu pltlfuJ attacking Pearl Harbor. 
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were hit by diving planes using the smaller bombs. The extent of the 
damage caused is covered in a later chapter. 

7. LOSSES IN HONOLULU 

Honolulu did not escape. Severa l people were killed on the streets of the 
city or elsewhere, and several buildings were destroyed , including a Jap
anese language school. Whether all losses resulted from bombs being jetti
soned by planes before their return to their carriers or whether some were 
5-inch shell s fired by fleet ships at Japanese planes is not clear and proba. 
bly never will be solved . 

A number of private planes, out for flying in balmy Hawaiian sk ies, 
were shot down by the Japanese in the early stages of the attack. Such 
planes were entirely inoffensive and the slaughter of their occupants was 
wanton murder in the first degree. 

8. OFFICERS AND MEN ABOARD SHIP AND FIT FOR DUTY 

Some mainland newspapers published stories of a dearth of manpower at 
air bases and on boa rd ship on Sunday morning, or unfitness for duty on 
account of drunkenness. The Roberts Commission had as witnesses the 
President of the Temperance League of Hawaii and its Executive Secretary. 
Both. of them admitted that the letter signed by them to the people of 
America was exaggerated and slanderous. Although there were about 11,000 
soldiers and sailors in Honolulu on the night of 6 December, that figure 
represents only about ten percent of the total milita ry fo rce, and onl y a few 
were drunk or disorderly . In fact the police records ind icate that more 
civilians were arrested for drunkenness on the night of 6 December than 
were military. It should also be noted that leave or liberty ex pi red at 
midnight, and the military personnel who imbibed beer at the various service 
dubs could not obtain beer after midnight on 6 December. No liquor was 
served on mi litary ships. 

Officers and selected enlisted men whose families lived at the, time in 
Honolulu were- granted weekend leave over 7 December. Yet the figures 
were kept within the limits set by the fleet order. The hearings of the Can· 
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gressional Committee show that the actual number of men on board and 
available for duty at 0800 on 7 December were: 

Admirals .. ..... ....... ..... ... ....... ..._............"............. .............. 5 or more 

Commanding offi cers of battleships ........ ,.... " ........................ 5 out of 8 

Commanding offi cers of cruisers .... . ...... ...."..".. .. " " ....... 6 out of 7 
Commandi ng offi cers of destroyers .... ................ . ..... " .... .. .. ... .. 63~h 
Damage.control officers of battleships ............~....".. ,. 6 out of 8 
Average percentage of offi cers: 

Battleships (approximate) .................. ........ " .. " .............................. 60-7070 

Cruisers, battle force (approx imate) .... ........... 659'0 
Destroye rs, battle force ( approximate ) ....... 50% 

Average percentage of men : 
Battleships ... ......... ........ ... 	 . ............... _..... 951f'o 

Cruisers, battle fo rce ...... ............... _.. .. ... ....... ...... ............ ......... 98% 

Destroyers, battle fo rce. .............. ....................... 85 1f'o 2 

The Army exceeded these figures somewhat because the Army had quarters 

available at the duty sites for offi cers and enlisted men. 

9. 	ANTI-AIRCRAFT BATTERIES WHICH OPPOSED 
THE JAPANESE PLANES 

As has been seen the fleet order rC<:Juired that about one-fourth of the anti 
aircraft batteries be man ned, with ammunition near at hand . The batteries 

selected were in various sectors, with range fi nders and di rectors appropriate 
to those sectors. The 50 caliber machi ne guns were furnished with 300 
roun ds of ammunition, and the two 5-inch guns with 15 rounds each in 
ready service boxes. Additional ammunition was furnished from magazines 

by personnel regularly assigned to that task and by volunteers. The number 
of shots fi red by various guns was given at the Congressional Investigation 
as follows: 

Rounds of machine gun ammunition ............ ........ 27 5,807 

3 /{0 --7 Rounds of~- inch 50 caliber ............................. .. ........... . 1,74 1 


Rounds of 5-inch 25 ca liber 	 1,) 23 
Rounds of 5-inch 38 cal iber . . . .................. ...... ........ .. .......... ..... .... . 1,665' 


' Ibid. , p. 49. 
' Ibid., p. n. 
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Heavy barrage of tJnti-tJircrtJfl fire which the JapmJtJe p/tJ1/tJ encollllfered. 

The machine guns got into action promptly while the '- inch guns were 
firi ng with in four minutes. The destroyers had all anti -aircraft batteries firing 
in about seven minutes although the machine guns opened fire immediately. 
As will be seen from survivors' reports printed la ter, general quarters was 
sounded on practically all ships promptly. The effectiveness of the Navy 
fire is evidenced by the fact that five of the torpedo planes which began the 
attack on the large units of the fleet were shot down. 

Mention should be made of the midget submar ine which ga ined entrance 
to Pearl Harbo r. At 08 35 on 7 December C"r/iss sighted a periscope and 
immediately opened fi re. The submarine surfaced and fi red one torpedo 
toward the nested destroyers. Cur/iss hit the conning tower twice as Mona
ghan dropped depth cha rges. There was never any doubt that the submarine 
was sunk. It is shown on page 169 as finally recovered severa l weeks later. 

As fo r the Army, only a limited amount of ammunition was at hand , 
although machine gun ammuni tion was available on some of the Army 
planes. None of the 3·inch mobile batteries were emplaced. There was not 
at the time any anti-aircraft batteries around airfie lds or around the Navy 
compound. 
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10. DEEDS OF HEROISM 


Deeds of heroism in both the Army and Navy were common and in keeping 
with the highest traditions of the services. The Army awarded five Distin
guished Service Crosses and sixty- fi ve Silver Stars ; the Navy recommended 
fifteen Medals of Honor and awarded sixty Navy Crosses. 

11. TOTAL DEAD AND WOUNDED IN THE SERVICES 

The Army list given at the Congressional Investigating Committee was 
as follows: 

Killed in action or fatally wounded ................................................. 215 

Wounded in action ......... .......... ... .... .. ... .. ........... ....."..... . 360 

Missing in action ............"..... ... ........ .................. 22 

The Navy was as follows : 
Killed in action or fatally wounded ................._. 2,036 
Wounded in action .......,...............~.. . ............ .......... 759 

Total killed or fata lly wounded ...................... ... ......... .................... 2,251 


Tota l wounded in action ............. ........... ...................... ............ ... ............................ . 1,119 


12. SABOTAGE 

Let it be recorded that there was no sabotage or insurrection in Honolulu 
or anywhere in Hawaii. It is true that the Federal Bureau of Investigation 
immediately took into custody suspected enemy agents, including ~70 

Japanese, 98 Germans, and 14 Italians. 
Contrary to the stories printed in some mainland papers there was no 

organized glutting of roads to Pearl Harbor. In the early stages of the 
attack no one had any trouble driving from Honolulu to Pearl Harbor 
although such roads became crowded in due course. 

Here it should be mentioned that staff officers and others received tele· 
phone calls at Honolulu '" to return to the ship immediately ; we are under 
enemy air attack ." Commercial radio assisted in th is. All complied promptly, 
although the great majority thought it was a Sunday drill, and th at the 
"boom boom" which they heard (a customary sound on weekdays) was 
intended to add realism to the drill. 'Even when entering the Navy Yard on 
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the way to the boat dock most officers were unbelieving until seeing the 
wreckage and the burning oil on the waters, and the bottom of Oklahoma 
in the distance. 

The prevalent story of poisoned drinking water was pure fabrication, as 
was also the story of cutting direction markers in sugar cane fields to indi
cate the course to Pearl Harbor. Many similar stories were ill-founded. 

Martial 'law was promptly put into force in Honolulu. All except those 
with military business were off the streets at nine o'clock in the evening. 
Strict black-out was practiced at night. All women and children except 
those women holding government jobs were evacuated as soon as ships were 
available. 

13. STATE OF MIND OF MILITARY PERSONNEL 

There was now no doubt that the Japanese had scored a great victory. Most 
of the air bases were a shambles and a large pa rt of the fleet was immo
bilized. The damage -done .seemed great indeed, and spirits were at a low 
ebb. On 10 December came the news that Prince of WaleJ and Repulse 
had been sunk near Singapore. Two days earlier the air bases in the 
Philippine Islands were successfully attacked. It did not seem possible at 
the time that the Japanese could be so victorious. 

What if another air raid was made on the fleet and its reserve oil supply 
or its repair base at the Navy Yard----or a landing force of the Japanese 
hit the beaches? Families in Honolulu were indeed in jeopardy and many 
took to the hills to escape the danger that seemed to threaten. 

For several months the Army was unable to guarantee that the islands 
of the Hawaiian group were safe against successful Japanese landing attack. 
This included Midway, from which land-based airplanes could operate. 
Therefore the Navy was forced to consider Pearl Harbor as a base with 
limited capabilities. With the possibility of Japanese land-based planes near 
at hand it was decided that Pearl Harbor should be used by the fleet as 
little as possible, that task forces should stay at sea a maximu~ of time, that 
rest and relaxation were things that had to take second place in wartime. 
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Washington's Response to the 

Japanese Attack 


1. MILITARY AND CIVILIANS TAKEN BY SURPRISE 

When President Roosevelt read the intercepted "purple" messages just prior 
to Pearl Harbor he remarked : "This means war," He did not foresee a 
Japanese attack on the Pacific Fleet but he knew that the Government of 
Japan would rather go to war against the United States, Great Britain, and 
the Netherlands than give up their alliance with Germany and Italy, or 
recede from their depredations in China. By now it was easy to anticipate 
that eventuall y we would have to go to the assistance. of Great Britain 
against H itler if freedom was to prevail , but it was hoped that peace in 
the Pacific wou ld continue until the Atlantic peril was satisfactorily met. 

Thus was war thrust upon us, and hi ndsight proves that the attack on 
Pearl Harbor, despite its losses. brought the blessings of a nation un ified in 
spirit and purpose and was for us the easiest way to open hostilities with 
Japan and the Axis Powers. If the United States had not been attacked, the 
alternatives were a naval attack on the Mandated Islands or a naval excur
sion into southern Asia. Either would have been hazardous and the milita ry 
recoiled from the necessity of fighting a long war against such odds with 
a divided public opinion at home. 

The losses at Pea rl Harbor seemed staggering at the time. W ashi ngton 
was as surprised as the personnel at Pearl Harbor that the Japanese had 
decided somewhat inscrutably to attack the Paci fic Fleet. Fou r years of 
bloody warfare lay ahead and victory over the fanat ical "Sons of Heaven" 
seemed assured,-at least eventually . The attack on Pearl Harbor proved 
that the impossible was possible after ap . 
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...,
USS Arizona burning afler the magazine explolion. The'Jhip forward;1 USS Tennessee 
which ;1 plaing water over the stern 10 keep oil fireI from Arizona at a diJlanu, 

uss W est Virginia;J on the far left . 

2. DECLARATION OF WAR 

The President lost no time in taking official action against Japan . On 8 
December 1941 the President told Congress: "Yesterday, December 7. 1941 
- a date which will live in infamy-the United States of America was sud
denly and deliberately attqcked by naval and air forces of the Empire 
of Japan." Congress then declared war on Japan. One vote was cast against 
the measure by a Congresswoman from Montana. Agreeable to their alliance 
with Japan, Germany and Ita ly declared war on the United States four days 
later. So the United States was at war not only with Japan but with the 
front-runners of the European War, Germany and Italy. 

3. SECRETARY OF THE NAVY VISITS PEARL HARBOR 

Almost immediately the Secretary of the Navy, Frank Knox, set out for 
Pearl Harbor to see at first hand what damage the Japanese had wrought. 
He remained until Friday the 12th. On his return he had a conference with 
the President, and held a news conference on the following Monday, D 
December 1941. He lauded the heroic action of the fleet in resisting the 
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enemy, and gave a number of instances of fearless and intrepid action. 
Secretary Knox admitted that the attack was a surprise to all concerned. 
Before leaving Washington for Pearl Harbor he sent a message to all Naval 
ships and stations. It is quoted because it is so appropriate for all times: 

The enemy has struck a savage, treacherous blow. \X'e are at war, all of 
us! There is no lime now for dispu tes or delay of any kind. \Ve must have 
ships and more ships, guns and more guns, men and more men- faster and 
faster . There is no time to lose. The Navy must lead the way. Speed up
it is your Navy and your Nation! 

Frank Knox 
Secretary of the Navy 

Although the Japanese took pichues of the damage they had caused, 
and these pictures were published abroad, Japan was relatively uninformed 
of the full extent of the damage. As is customary in warfare, the enemy 
was not told more than he already knows. For that reason Secretary Knox 
minimized the damage. At that time the fleet in Pearl Harbor felt that 
the Secretary's report was less than half the truth ,-but time proved that 
his estimates were excessive and that the full extent of the damage was less 
than at first visualized. This proves the adage that people are prone to see 
the worst or pessimistic sides of a situation rather than the best or opti
mistic aspects. 

4. THE ROBERTS COMMISSION 

Official Washington lost no time in appointing' a Commission to investigate 
Pearl Harbor. This was headed by Associate Justice Owen J. Roberts of the 
United States Supreme Court, a Republican. Three of the members were 
retired office rs of the Army and the Navy while one member was on active 
duty with the Army Air Corps. 

The Com mission met as early as 18 December 1941 in the Munitions 
Building at Washington. After.gctting statements from the top officers of 
the Army and Navy it went to Hawaii where it viewed the wreckage and 
held hearings at Fort Shafter, at the Submarine Base, and at the Royal 
Hawai ian Hotel. The Commission received sworn testimony until 10 Janu
ary 1942. After that it returned to Washington where it received sworn 
testimony from various Army and Navy officers from 19 January 1942 to 
23 January 1942 when the Commission's report was made to the President. 

The report to the President disposed of a number of wild rumors, and 
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included a number of basic facts about the Hawaiian Command. Wash
ington knew the possibility of air raids, and so did H awaii, but both con
sidered such a circumstance remote. Both were of the firm opinion that 
collision courses in national interests would result in eventual warfare. but 

neither considered Japan so desperate or foolhardy as to attack Pearl Ha rbor. 
The Roberts Commission went on record with the following summary 

and recommendations, among others: "Army preparations were primarily 
based on fear of sabotage while the Navy's were based on fear of submarine 
attack.. . The first surprise attack .' caught them completely unpre
pared. It was abput fom minutes before the first anti-aircraft fire by the 
N avy began, and as the Army aircraft batteries were not manned nor their 

mobile units in position it was some time before their anti-aircraft fire 
became effective .... The final results ... left the Army airfields and the 
Naval station very badly damaged and resulted in the practical immobiliza
tion of the majority of the Navy's battle fleet in the Pacific for months to 

come, the loss of 75 percent of the Army's air forces on the Islands, and 
the loss of an even larger percentage of the Navy's air force on Oahu.... 
The loss of life and the number of wounded in this attack is a shocking 
result of unpreparedness." 

The Commission concluded: "This attack has emphasized the complete
ness of the Nava l and Military information in the heads of the Japanese, 

the meticulous detail of their pl ans of attack, and their courage, ability 
and resourcefulness in executing and pressing home their operation. It 

should serve as a mighty incentive to our defense forces to spare no effort 
to achieve a 6nal victory," 

5. PRESIDENT ROOSEVELT'S FIRESIDE CHAT 

On 23 February 1942 the President gave a fireside chat to the nation entitled 

"We Must Keep on Striking our Enemies Wherever and Whenever We 
Can Meet Them," Th is was delivered on the day after Washington's 
Birthday, and the President drew a parallel between Valley Forge of 
colonial days and the odds wh ich faced the American people of the present. 
He discounted wild rumors and called attention to the relatively moderate 

losses which we suffered at Pearl Harbor. Although we had been compelled 
to yield ground to the enemy he said, "we will regain it. So spoke Americans 
in 1776, and so speak Americans today!" 
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6. ADMIRAL KIMMEL AND GENERAL SHORT RELIEVED 

The President did not wait for the Roberts report before taking action with 
regard to Admiral Husband E. Kimmel and Lieutenant General Walter 
Short. It was traditional in the services that they should be relieved. Their 
commands had suffered a tragedy, one which was greatly exaggerated in 
the mind of the public, but nevertheless one which seemed sizable at 
the time. There was no air reconnaissance to the north on that fateful 
Sunday. They left their posts with the good wishes of their subordinates. 
Admiral Kimmel was affectionately regarded in the Reet as an officer of 
ungualified loyalty and efficiency. H is going was deeply regretted , but the 
nature of things required that he be relieved . Had he remained as Com
mander-in-Chief he would undoubtedly have proven himself one of the 
Navy's greatest heroes of all time. 

The poisonous rumors that gained credence is illustrated by letters wh ich 
Mrs. Kimmel received following his departure. The first was from a woman 
who deprecated the fact that two pregnant women were required to get off 
the clipper plane to the mainland (planes were very infrequent in those 
days) to make room for her and her belongings. The nephew of the woman 
asserted that demands upon the plane's personnel deprived other passengers 
of the attention which was due them. In the other letter the woman writer 
said that she had it on good authority that Mrs. Kimmel and Mrs. Short 
were never invited to the same party because of their conflicting tempera· 
ments. To both of these letters Mrs. Kimmel replied that she had never been 
on a clipper plane and had never been in Hawaii! Too bad that other ill
founded rumors and gossip could not be scotched so easily at the time! 

Vice Admiral William S. Pye relieved Admiral Kimmel on 17 December 
1941 as temporary Commander of the Fleet. He was I)umber two in the 
fleet echelon of command and assumed the job as additional duty until a 
regular relief arrived. Admi ral Pye was hard put to decide whether to take 
action in relieving Wake Island . He had two task forces near enough to 
the island to subject the Japanese forces to an aircraft carrier raid. But to 
do so rC<Juired him to risk the loss of a carrier, which at that stage he 
could ill afford. Hindsight proves that action even against the land-based 
planes of the Japanese from the Marshall Islands only about 500 miles 
away would have been successful. But Wake is nearer to Japan than Hawaii , 
and holding it would have been impossible without changing the whole 
complexion of the war which lay ahead . The rel ief of Wake would have 
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prevented the capture of military and some 650 civ ilian personnel which 
the Japanese took into custody. There were a number of other conside ra
tions involved, including the state of the wea ther, the shortage of fleet 
oi lers, and the lack of loading and unload ing facili ties at Wake. As it 

appea rs now, Admiral Pye acted wisely, about 22 December 1941 , in sacri
fi cing the man power on Wake without risking the loss or crippling of onc 
or more aircraft ca rriers. 

7. ADMIRAL C. W. NIMITZ TAKES COMMAND 

Admiral Chester W. Nimitz , fo rmerly Chief of the Bureau of Navigation, 
took command on 31 December 194 1. He was a fortunate choice for the 
position. Although he was unknown to the public at that time, hi s appoint
ment restored public confidence in the abilities of the Un ited States Navy. 

NR.t.L (MOD I 21111_.11 

Admiral Cherie,· lf7. Nimitz auuI1Je! dfllieJ dJ Coml1ldnder-il1-Chief Parifir Flul, 
31 Dutmb,,· 1941, on boal·d USS Grayling at Pearl Harbor. 
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He not only got along with all elements of a unified command but proved 
a strong commander in his quiet sort of way. He was destined to remain in 
command throughout the war and to be promoted in due course to Fleet 
Admi ral. 

Fleet Admiral Nimitz was a plain man who had no use in wartime for 
furbelows and ruffles. He was non-argumentative, but used his common 
sense to arrive at decisions which had to be made. He was a good listener, 
but used his own judgment in making decisions. He re was a man who in due 
time gained the confidence of all by the sheer demonstration of abi lity and 
good wi ll. 

Although originally a pessimist in salvage operations, his inte rest is well 
illustrated by the fact that for six months he required the Sa lvage Officer to 
see him at an appointed time once a week to talk over the progress of the 
work . Whenever significant salvage operations occurred, such as the entry 
into dry dock of a ship that once rested on the bottom of Pearl Harbor, he 
and others in high command were always present to show thei r interest 
and to add their prestige to the work. 

8. ADMIRAL ERNEST J. KING BECOMES 
COMMANDER-IN-CHIEF OF THE U.S. FLEET 

In order to coordinate the Atlantic and Pacific theaters, the Commander of 
the Atlantic Fleet was, on 30 December 1941, assigned as the Commander 
in-Chief of the United States Fleet. He became the over-all Commander-in
Chief of the Navy under the genera l direction of the Secretary of the Navy 
and the President of the United States. Admiral King later became the 
Chief of Naval Operations as additional duty, when he relieved Admi ral 
Harold R. Stark as the Chief of Naval Operations in March 1942, and 
eventually was promoted to Fleet Admiral. For the rest of the war Admiral 
King wore both hats. 

Admiral King sent the following message to the Navy shortly after taking 
the oath as "Cominch :" 

The: way to victory is long 

The going will be hard 

We: will do the best we can with what we've got 

We: must have more planes and ships at once 

Then it will be our turn to strike 

We will win through in time. 
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He and Admiral Nimitz made a strong team which operated harmoni
ously throughout the war. To them island hopping was not new or novel 
because in their naval warfare they had many islands to contend with and 
many isl ands to conguer. These two officers were a portent to our enemies, 
especially to Japan , that no effort would be spared to bring ultimate un
conditiona l victory. 

9. ADMIRAL NIMITZ'S POLICY OF 
A "LIMITED OFFENSIVE" 

Since the days of John Paul J?nes the Navy had pursued the policy of using 
the offensive as the best defense. Nimitz was hard put to find means in the 
Pacific Fleet to take the offensive without undue risk. Obviously we were 
fa r inferior to the Japanese. and undue risk was out of the question until 
the industria l ma rvel of American production permitted the fleet to sai l for 
Japan's strongholds. Nimitz was under g reat pressure from Washington, to 
take the offensive aga inst j apan's Navy. He refused to move until he had 
sufficient time to size up the situation wh ich confronted him. Then, about 
the first of February he solved this ridd le by the adoption of the "Limited 
Offensive" policy in directing fleet operations. This policy was inaugurated 
for the purpose of restoring morale in the Pacific Fleet, of holding the line 
against any furthe r expansion of Japanese power in the Pacific, of staging 
raids against the Pacific enemy, of diverting Japanese strength away from 
the East Indies if possible, and of safeguarding communications to Hawaii, 
Midway, and Australia. 

10. HALSEY'S EARLY RAIDS 

Admiral Nimitz used the intrepid Vice Admiral William F. Halsey to carry 
out his policy. On 1 February 1942 Halsey bombed the Ma rshaUs with the 
Enterprise force while Rear Admiral Frank Jack Fletcher with the Y ork

t OWII force bombed the Gi lberts. On his way home Halsey struck Wake 
and Marcus , the latter only about 600 miles from Japan. Then Fletcher 
joined Vice Admiral Wilson Brown's Lexington force which bombed Lae 
and the Solomons as well as the northern coast of New Guinea. The mili
tary effect of these raids was not consequential but they proved to the 
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Japanese that American forces were on the loose and had to be reckoned 
with. They proved that aircraft carriers were capable of air raids even when 
the enemy was fully alert. 

As early as mid-April 1942, the Halsey-Dool ittle team bombed Tokyo 
and other Japanese cities. This was accomplished with sixteen medium range 
8-25's launched from the deck of Hom el, commanded by Captain Marc 
Mitscher. The carrier Enterprise carried Admiral Halsey in command of the 
expedition which besides the two carriers was composed of the cruisers 
Nashville and Vincennes, four destroyers, and one oiler. Enterprise main· 
ta ined air patrol over and in advance of the task force. 

The air raid was origina lly conceived by Captain F. S. Low and Captain 
Donald Duncan of the Staff of Admiral King in Washington. They with the 
cooperation of General "Hap" Arnold, who was head of the Army Air 
Corps, modified the Army B-25's for their mission. 

The raid had to take off from a distance of about 650 miles to avoid 
detection by one of the many Japanese patrol vessels. All of the Ameri· 

' 

Lieutenant General l ameJ H. Dooliltle, USA, alld Admiral Mar( A. Mit!cher, USN, 
on board USS Hornet. 
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can pilots landed in China or Russia or in waters near China; the few who 
were captured by the Japanese in China were imprisoned or put to death. 
Nevertheless, the raid was successful and served notice on the Japanese as 
early as April 1942 that even Tokyo was not exempt from American sea 
and air power. 

The President referred to the Halsey-Doolittle air raid as having origi 
nated from "Shangri-la." This was released for the benefit of the American 
public, but primarily for the confusion of the enemy_ 
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CHAPTER IX 

Observations and Statements 

Made By Survivors 


1. CONDITION OF SHIPS AT 0755 

On 7 December 1941 , all major combatant ships at Pearl Harbor were in 
condition "X" with two machine guns manned and two S-inch anti-aircraft 
guns with ready ammunition and crews near at hand. After the attack 
began, the ships assumed condition " Y " or "Z" as rapidly as possible. The 
battlesh ips had been in port for several days and had been refueled. Most 
of the ships were ninety-five percent full of fuel oil. The degree of closure 
of water-tight doors and hatches is determined by the conditions named. 
Condition "X" is the minimum safety condition, while condition "Z" is 
,the battle closure condition. Condition "Y" is between the two. These are 
usually designated by their alphabetical names, that is "X-ray," "Yoke," 
and "Zed." 

The survivors from the battleships sunk at their berths and the many 
ships round about furnish ample evidence as to the nature of the various 
attacks. In summary, many of the battleship surviVOrs considered that a 
"fire and rescue party:' was required because of a disaster at Ford Island 
before the true nature of events was ascertained. Among the crews, many 
wondered why a drill was taking place on a Sunday morning. 

The cruisers, destroyers, and service vessels some distance away saw the 
enemy planes earl ier and witnessed the torpedo plane attack on the battle
sh ips. The impressions held by the various personnel, as well as the actions 
they took , can best be determined from excerpts of these statements, which 
are taken from official reports of the engagement. These statements are given 
here to refute the many irresponsible statements which have been made 
rega rd ing the behavior of Navy men at Pearl Harbor. The survivors' state· 
ments are known to only a few and have not therefore been referred to 
genera ll y. Some are reproduced here to present a true picture of these 
important events. 

l2l 
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A erial tJ;~w of Battleship Row. From left 10 right: Arizona, Tennessee ( inboard ) alld 
W est Virginia, Maryland alld O klahoma (capsized). 

2. IMPRESSIONS AND ACfIONS ON U.s.S. WEST VIRGIN IA 

Lieutenant C. v , Ricketts wrote as follows : 

At about 0755 on 7 December, 1941 , I was sitting at breakfast table in 
the wardroom when assembly was sounded and the fire and rCKue party 
called away. Almost immediately thereaft er, as I was leaving the wardroom, 
general quarters was sounded. As I went up the ladder to the starboard side 
of the qua rter deck, I heard the word being passed by word of mouth that , 
"The Japs are attacking." As I reached the quarterdeck I felt the ship ~ing 
hit. She was shaken some but I was not knocked from my feet. 1 thought 
then that instead of actual hits the vibration might be caused by bombs fa ll· 
ing close aboard. I went up the starboard side of the boat de<k to the anti· 
aircraft battery which was being manned. Ensign Hunter was present on the 
starboard battery and I told h im to open fi re as soon as possible. Ensign 
Hunter, incidentally, was attached to the fi ve inch anti·aircraft battery and 
that was his regularly assigned battle station. Ensign Graham, who is also 
in the anti-aircraft battery, was present during the fi ring although I do not 
remember giving him any actual orders or seeing him at that time. r then 
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AdmirdJ Cliff/de V. Ricketts, USN. 

went to the Fire Control tower as I was the ~nior officer in the gunnery 
department aboard. The tower was locked so we broke it o~n. Thco Captain 
then appeared and as the ship was listing n.pidly to port and I knew 
probably few C&R officen were aboard I said, "Captain, sha ll I go below 
and oountetflood ?" He replied, "Yes, do that." I went down through times 



128 Pearl Harbor 

square where I picked up Bill ingsley, 8.M.l /c, to help. We went to the 
main deck and aft on the starboard side and down to the second deck 
through the escape scuttle in the hatch in front of the Executive Officer's 
Office. The hatches in this vicinity were closed with escape scuttles open. 
Wounded were being brought up the hatches forward. The ship was now 
listing so heavily that on the linoleum decks it was impossible to wa lk with
out holding on to something. I reached the third deck by the ladder at 
frame 87 starboard and went forward to the fi rst group of counterflood 
valves. Billingsley went aft and got a crank for operating the valves. When 
he came back Rucker and Bobick, shipfitters from Repair III , came with 
him. Billingsle), and I started 8 -163 counlerflooding while the other men 
assisted at other valves. \'(Ihen I was assured that counterBooding was well 
underway, I told Rucker to counterflood everything on the starboard side 
unti l the ship was on an even keel. It was not long before the excessive list 
to port began to decrease. Rucker told me later that he had not previously 
received any orders to counterBood but he and Bobick decided that they 
should anyway and they actually opened the valves to two voids in Repair 
III. This action on their part, in my opi nion , showed excellent initiative 
and judgment. 

I then went to the anti-aircraft battery on the boat deck and found that 
all ammunition from the ready boxes had been expended. I went to times 

Dense Jmoke frame! USS West Virginia and USS Tennessee. 
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square and formed an ammunition train, opening hatches as necessary. How
ever, when the hatch to the third deck A-420 was opened we found it to be 
flooded. This hatch was again closed and further attempts to obtain ammuni
tion were abandoned. Ensign Ford, who was assisting me in this attempt, 
then very properly used the ammunition train and other personnel available 
to evacuate the wounded from the second deck. 

When all the men had left and Lieutenant (jg) White was on the line, 
I went dowl) the fire hose to the crane. From that time on until relief fire 
fighting parties arrived we fought the fire on the boat deck starboard case
mates, and port side of the main deck forward . Ensigns Hinel Hazelton, 
Lombardi, Graham, and some others did excellent work in this fire fighting. 

The personnel that worked with me on the bridge I cannot commend too 
highly. They carried out every order promptly and enthusiastically, even 
when it meant danger to themselves, They did not attempt to abandon the 
bridge until ordered to do so. These personnel were: Lieutenant (ig) F. H. 
White, Ensign V. Delano, Siewart, A. A., C.S.M., Leak, L. N. Cphm., 
and Miller, D ., Matt.2 / c. Two or three other men, signalmen I believe, 
were also present. Lieutenant (ig) F..H. White is to be especially com· 
mended for his great help, many suggestions, and disregard of personal 
danger. Ensign Graham and Ensign Lombardi provided us a means of 
escape by passing us lines from the starboard crane and by directing the fire 
fighting on the after side of the mast structure. 

The Captain deserves the highest praise for his noble conduct to the last. 
Although in great pain he kept inquiring about the condition of the ship, 
whether or not we had any pumps running, etc. He was particularly con· 
cerned about the fires on board and the oil on the surface of the water. 
I assured him that everyone was doing everything possible to fight the fire 
and control the damage. He ~id not want to be moved and after the fire 
started, kept insisting that we leave him and go below. For a short time 
after he was wounded it would have been possible to lower him down, but 
his wound was so serious I knew that he would be better off with as little 
handling as possible. Leak concurred with me in this opinion. However, 
when the fire broke out around the after part of the bridge structure I moved 
him regardless because of the suffocating smoke and the approaching fire. 

The Executive Officer, Commander R. H. Hillenkoetter, the senior sur
viving officer of West V irgil1ia wrote: 

I was in my cabin just commencing to dress, when at 07Y5 the word 
was passed "Away Fire and Rescue Party."' This was followed about thirty 
seconds later by "General Quarters"; at the same time, 0755, the marine 
orderly rushed into the cabin and announced, "The Japanese are attacking 
us," Also, just at this time two heavy shocks on the hull of the West Vir
ginia were felt. It seemed as if these shocks were somewhere forward on 
the port side. 
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By this time I had reached the Quarterdeck. and the ship was beginning 
to Jist rapidly to poct I proceeded along the starboard side until just forwa rd 
of Number Three Turret, when there was a third hea,'}, shock fclt to port. 
The planes on top of Turret Three caught on fire, and there were flames ali 
around the Turret Top. The quarterdeck sentry informed me that the Cap
tain had already gone to the bridge, so I remained aft to assist the extin
guishing of the fire around Turret Three and on the quarterdeck. There was 
another heavy explosion at this time, that threw me flat on the deck . During 
all this time the ship was continuing to list to port, and at the time of this 
latest shock, I should estimate that the list Wali about 200 or 2,0 (this is 
purdy an estimate) . I called to the sound power telephone watch to tell 
Central to counterRood, but do not know whether or not this word got 
through. 
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USS Argonne fighting (ires on West Virginia. 

Immediately following this latest explosion, I saw a Rash of flame about 
fifteen 'feet high somewhere forward on the ARIZONA and had just 
gotten to my feet again when there was a terrific flash of flame from the 
ARIZONA , this S(!cond flash being higher than the foretop , Burning debris 
of sizes from a fract ion of an inch up to ""e inches in diameter rained on 
the quarterde<k of the WEST VIRG INIA. 
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Duri ng all of the aix)\'e the ship's batteries continued firing, and shortly 
after the AR IZONA explosion, the list on the WEST VIRGINIA stopped 
and she gradually started to right herself. Meanwhile, efforts to push over
board the burning embers on the quarterdeck and to extinguish the fire on 
top of Turret Three and in the planes was continued. There was another 
heavy shock, distinguishable from the shock of the ship's own guns firing, 
and it was reported that a large fire had broken out amidships. I went into 
the deck·house and found the repair parties already working agai nst a fire, 
but without much success, as the fire increased by leaps and bounds. At this 
time, a Telephone Talker said "Central Station says Abandon Ship," As it 
was ev ident the fire fighting party had no chance to extinguish the fire, they 
were ordered to leave the ship. The fire had by then, from all appearances, 
from aft, isolated the after and forward parts of the ship. I went out on the 
port side of the quarterdeck, and seeing no boats on that side went over to 
the starboard side, B}' this time the stern of the TENNESSEE was burning, 
and a wall of fl ame was advanci ng toward the WEST VIRGINIA and the 
TENNESSEE from oil on the water from the ARIZONA. I looked around 
and saw no one else aft on deck and then I dove overboard and swam to 
the TENN ESSEE. On getting on deck of the TENESSEE I found about ten 
WEST VIRGINIA people gathered under the ove-rhang of the TENNES· 
SEE's Number Three Turret. As the TENNESSEE people were busily en
gaged in fire fighting but in no need of any extra help, I took the WEST 
VIRGINIA people o\'er the starboard side on to the pipe.line to help in 
extinguishing the fi re that had started in the rubbish and trash and oil 
covered water between the- TENNESSEE and Ford Island. Several of our 
people that were hurt were loaded into a truck and taken to the dispensary. 
I then brought the truck back to that part of Ford Island oppos ite the 
TENNESSEE and kept on with efforts to distinguish the fires among the 
trash and oil on the water. More and more WEST VIRGINIA personnel 
kept arriving at this point, some by swimming, some by hanging on to 
wreckage, and, I think one whaleboat load . 

Lieutenant C. V, Ricketts, the Senior Gunnery Officer aboard, and regular 
Second Battery Control Officer, who, as his battery was not firing, busie-d 
himself with aiding the Damage Control Officer in counter-flooding, in 
caring for the Captain whe-n wounded, in attempting to get additional am· 
munition to the Anti -aircraft battery, and was unsparing of himself in his 
efforts during the action and during the fire-fighting which followed. 

Lieutenant F. H. White, D-V(G), U.S.N.R., who, aided by Miller, Doris, 
Mess Attendant second class, U.S. Navy, was instrumental in hauling peopk 
;Llong through oi l and water to the quarterdeck, thereby unquestionably sav
ing the lives of a number of people who might otherwise have been lost. 
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National tnJi&n jlyin& from stern of USS West Virginia 

Because the above named people are particularly mentioned, it must not 
be construed that the act ions and work of thei r shipmates and associates was 
any less valuable or less courageous. The entire ship's company is deserving 
of the highest commendation, both (or their work on December 7th and on 
the days following. All the ship's company. officers and men, ask is another 
chance at the enemy. Their devotion to duty and their performance of duty 
have given new meanings to thoS(: phrases. 

3. IMPRESSIONS AND ACTIONS ON U.s.s. OKLAHOMA 

Lieutenant Commander Will iam M. Hobby, Jr. , wrote as follows: 

On the morni ng of Sunday, De(em~[ 7, 1941 , the OKLAHOMA was 
s«ured at berth F- '5, Pearl Harbor, outboard of the 'MARYLAND and star· 
board side of the MARYLAND. Commander J. L. Kenworthy was senior 
officer on board, and I was second in command, At about 0800 I heard the 
",'ord over the loud speaker to man the anti-aircraft battery, then shots from 
an indeterminate direction, then a second time the word to man the anti
aircraft battery for a real attack. As I was going topside the word was passed 
to man all baH le stations. I ran up the starboard side out to the main deck 
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aft by the break of the deck. Before I reached the main de'!ck aft there'! was a 
din of gunfire'! and e'!xplosions from all directions. 

I started up the ladder from the'! main deck aft to the anti·aircraft gun 
platform on the'! starboard side; at this point I felt what I believe was the 
first torpedo hit-a dull thud and a powerful reverberation, on the port side, 
and the ship began listing to port. I started back down with the idea of 
getting to Ce'!ntral and directing the flooding of the starboard blisters, but 
almost immediately there'! was a second torpedo hit and then a third and the 
ship listed more; at this time streams of me'!n were pouring up through 
hatches to the topside. A second or so later, at about the lime I was back 
down to the mlin deck aft again, came the fourth torpedo hit, and the ship 
continued to list to port-at least a twenty degree list at this time, I estimate, 
and still listing. 1 dire<:ted petty officers near me to spread out over the 
length of the ship and keep the men as orderly and calm as possible'!. I 
sighted Commande'!r Kenworthy on the starboard catwalk and made'! my way 
to him and told him that 1 thought the best now was to save as many rne'!n as 
possible, that it was now impossible to make further wate'!rt ight closures and 
C'!Stablish any further watertight inte'!grity. He agreed and we both passed the 
word to abandon ship. I called to men on main deck aft to attempt to get to 
work on the loud speaker. 

Although there were now hundreds of men on the starboard side, the 
general conduct of aU hands was 'luiet and calm. There was an explosion 
around the port side of the fo recastle, which I thought was a bomb hit. I 
worked my way forward and Commander Kenworthy worked his way aft. 
There was another shock and concussion and vibration and fuel oil splashed 
in streams over everything topside. This was either another torpedo hi t or 
a large bomb hit close aboard. The ship continued to list over to pori, now 
about 30 degrees, or more, I thought. I entered # 1 casemate to see about 
the escape of men (rom below to topside. Men were still coming out through 
casemates, and thence out through gun ports to the catwalk and onto the 
side. When no more men were to be seen in casemates, I climbed up through 
a gun port and out over the side; the ship was capsizing and the angle was 
about 90 degrees. I pulled myself along the side and bottom as the vessel 
keeled over; the ship finally settled when the mast and stack apparently 
hit bottom, with an angle of approximately 14:; degrees, starboard side 
uppermost. 

I sat on Ihe bottom at about frame 60; hun.dreds of men were along the 
hull making their way to the water's edge. Keenum C. W ., CBM, joi ne'!d me 
and rendered much aid in steadying the men and directing them to swim to 
the MARYLAND, to the Ford Island Landing, or to a motor launch, 
depending on the location of the men. The air attack continued and bombs 
were dropping nearby, but none struck the OKLAHOMA aft er she capsized. 
All men who reached the topside were apparently saved, swimming either to 
the MARYLAND, the shore, or to a motor launch. There were many cases 
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USS Oklahoma. 	Thirty·one men were 'CHlied by the working force (filling holn 
through the bottom. USS Maryland iJ 011 the right. 

of men aiding ot hers to swim, and in some cases actually towing them to 
shore or the MA RYLAND or a boal. The general conduct of the crew 
continued to be excellent. 

I saw the O KLAHOMA officers and men who boarded the MARYLAND 
go to the MARYLAND anti-aircraft battery and aid in the anti-aircraft lire 
on the MARYLA ND. I saw Boatswain Bathol' acting as coxswain of a 
motor launch and picking up men and taking them to Ford Island landing. 
After ali others had clea red the hull of the ship, as far as we could see, 
Keenum and I made OU f way out to the bow. I discarded shoes and uniform, 
expecting to swim in, at this juncture Boatswain Bolhne approached in a 
motor launch, having already landed one load of men. There were about 
fifty men in this second load. Keenum and I entered the motor launch. The 
boat made the dock and un loaded all but Boatswain Bothne, four men, and 
myself. OKLAHOMA men on the dock were handling lines of a tanker 
which was getting underway, and some of them boa rded the tanker upon 
being told that the tanker needed more men to go out on her. Other men on • 
the dock were asking where they (ould go to aid in anti·aircraft fire; all 
seemed to be thinking of how to fight rather than seeking safety. 

I remained in the motor launch, and with Boatswain Bothne and four 
men patrolled up and down the line facing the OKLAHOMA, WEST 
VIRGINIA , and ARIZONA, looki ng fo r survivors to pick up from the 
water. By this time it appeared that all men had reached shore and the water 
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was clear of men. \'<'e patrolled for about twenty minutes (estimated), until 
it seemed that the attack was ovef, or at least that no more bombs were 
being dropped that we could see, and we could see no more enemy planes. 
Then we took the motor launch across the harbor to the Mine Dock 
landing. Here wefe survivors, other boards, and Navy Yard personnel 
along the dock. A truck driver volunteered to drive those of us without 
clothes to the Receiving Station for clothes. We drove there, and I obtained 
dungarees, shoes and a white sailor's hat. Then the truck returned me to the 
landing. I commandeered a motor boat and returned to the hull of the 
OKLAHOMA: Others were on the OKLAHOMA and still more were 
coming aboard as I arr ived. W ith several men I went over the hull d iscussing 
possibilities of salvaging those still alive inside. Commander Kranzfe1der, 
Lieutenant Commander Benson, Lieutenant Commander Henderson were 
now on the hull . Also Boatswain Bothne and twenty Or thirty men from the 
OKLAHOMA who had returned. I believe that all returned at approximately 
the same time. Thenceforth we concentrated on salvage work for the rescue 
of survivors trapped inside. I remained on the hull or inside the hull for 
the next sixty hours as senior OKLAHOMA officer on salvage work. A 
detailed report of salvage work is submitted as a separate report. 

Boatswain A. M. Bothne wrote : 

About 0800 December 7, I was on the after end of the superstructure 
deck. The first indication I had of the attack was when Hilton , BMI / c 
started to (all fo r the sixth division men to man the anti ·aircraft battery. 
I ~aw three torpedoes hit the OKLAHOMA, one forward at about frame 35 
or 40. The ship started to lisl immediately when the fi rst torpedo hit. After 
the third torpedo hit the sh ip listed to an angle of about 45 degrees. All 
lines to the MARYLAND were still holding with about 150 or 200 men 
sitt ing on the sta rboard blister ledge. The ship seemed to be stationary in 
that iX'sition fOr a short interval when another torpedo hit the port side, 
then the lines to the MARYLAND carried away and the OKLAHOMA 
rolled on over to about 13 ~ degrees. I swam out to # 3 motor launch and 
started rescuing the men who were left on the edge of the hull . 

The fire burned around the CALIFORNIA and was extinguished. With 
the aid of a waler barge and tug #31 the tire around the WEST VIRGINIA 
was brought under control. I then noticed activi ty on the bottom of the 
OKLAHOMA and reported 10 Lieutenant Commander Hobby to aid in 
rescue and sa lvage work. 

Chief Machinist, Second Class, W . F. Staff wrote as fo llows: 

Sunday morning at 0750 on 7 December 1941, I was in the Carpenter 
Shop when the general alarm was sounded. I immediately went along the 
starboard side of the third deck to my batt le station. I felt several explosions 
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on the way to Repair II. When I got to Repair II I took my phones and 
went to get a AashIight but they were locked up so I went on down to 
11.-28, the fo rward ai r compressor room, and started to set Zed. 

There was an electricians mate and a fireman also Centers, J.P., MM2 / c 

and myself in the compartment. \Vhen the lights went Qui the fi reman and 

electricians mate started to go out the zed hatch which had been set by 


repair 11 ; they were yelling and screaming. Water and fuel oil was coming 

down the hatch. I tried to stop them from opening the hatch but couldn't. 


The next thing we knew we wefe all under water and oiL Centers and 

myself were the only ones that came up. 


It took us some time in the dark to find Qut that we were back in 11.-28 

and the ship had capsized. 


We then tried to get into the li nen storeroom. It was on the starboard 

side and was out of the water. A-28 was about hal{ full of oil and water. 

The storeroom was locked and it took several hours to beat the lock off with 

a wrench that we found on the air compressor. We could not get into the 

storeroom as gear must have wedsed against the door. 


We tried to get into a small storeroom which was on the o\'erhead, but 

it was also locked and we could not get into position to beat the lock off. 


About Monday noon we heard tapping and we answered them . After so 

long they were right overhead and we could hear them talking. When they 

started to cut into us it let out our air and we we[e under air pressure; the 

water came up as our air escaped. 


The water came up and tan out the hole they were cutting and they left. 

But we still had about six inches of air space. 


We tried the linen room again and it gave a l ittle. Apparently the water 

had cleared the gear from the door, we went in and started tapping again. 


The rescuers soon got out to us again and we left the ship at 0200 Tues

day morning. 


I wish to thank these men for their hard work in rescuing us: Keenum, 

CBM , Thomas, SFI C, and Harris CM2c. 


4. IMPRESSIONS AND ACTIONS ON U.s.S. ARIZONA 

Aviation Machinist's Mate, Third Class M. T. Hurst wrote as follow s: 

When the attack on Pearl Harbor ~8an on Decem~r 7, 1941, I was on 
the quarter de<k smoking a cigarette. The first bit o f excitement r noticed 
was the Oflicer·of-the-Deck and the Junior 0.0. standing near the 
Admiral's gangway, pointing and looking west toward Ford Island. Out of 
curiosity I went over to the life line to see what everyone was looking at. I 
saw a large column of smoke going up into the air. At this time the 0 .0 .0. 
told the boatswain's mate of the watch to sound general alarm which he did 
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on the double. At the time 1 thought there was a fire on one of the ships 
or the air station so I went up into #:; casemate to see what was going on. 

lt was now that the first word was said about an air attack and then 
everyone seemed to think it was the Army having a mock attack. I watched 
several planes SWttp over Ford Island and when one went over our fantail 
I saw the red spot on the wing. OUf guns then opened up and it first struck 
me that we were being attacked. I then went back on the quarter deck and 
just as I reached the armor deck, general quarters was sounded. My generaL 
quarters station was not down there so I started back up the ladder which 
was made a little difficult by a marine officer fighting his way below. 

When I reached main deck there was a fir e in the Executi"e Officer's 
office. Lane, an aviation radioman, Burns, our yeoman, and I started to 
get a hose to fight the fire . At this time a fire broke out on the quarter deck, 
and we dragged the hose out there. Lane screwed on the nozzle while I 
went to turn on the water at the plug forward of # 3 turret. 

A bomb then hit somewhere forward of me and knocked me down. I 
finished turning on the water and started out to where I was to help Lane, 
but he was no longer there. I noticed there was no water coming out of 
the nozzle so I started to go forward and saw many marines and sailors 
lying about the deck badly burned. I tried to help one but he was pretty 
well blown up. 

Someone yelled, "Get out of here," so I picked up someone and started 
to carry him off. Someone said to let him go since he was dead. It was 
pretty hot then and several men were running around badly burned, so with 
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a couple of other fellows, onc of them Burns, I helped to get these men 
ovcr to the life line and told them to go over the side. I then went over to 
the blister and jumped into the water. I was near a mooring quay so I went 
under it and took off my pants and socks. My shoes got separated (rom me 
some place. From there I swam to the motor launch tied up along side of 
the quay. Someone helped me out onto the quay. Then we wccc all busy 
for some time helping others out and putfing injured into the launch. The 
launch was going to the SOLACE so when it started pulling away I dove 
over the side and started to swim to Ford Island . It was the farth~t and 
fastest swim I have ever made. Upon reaching land we were directed to 
the bomb shelter whtre I remained until taken over to the Reedving Bar· 
racks. I stayed there until coming to Ford Island. 

It should be explained that each ship was moored to two quays which 
were near Ford Island. Most of the men called them "keys" and the state· 
ments of survivors often refer to them as keys. 

Seaman First Class W. W. Parker wrote as follows: 

On December 7, 1941, about 7:50 a.m. I was on the blister top of the 
USS ARIZONA when a s<juadron of Japanese dive bombers began to bomb 
the air·drome on Ford Island. I stood there a few minutes and watched, 
thinking it was a bombing practice. Air raid sirens began to blow. I went 
up to the battery on the double time and manned gun one. After one round, 
the gun captain ordered us to take cover when they began strafing us with 
machine gun fi re. All took cover with the exception of three of us who 
kept on firing. We still did not understand what was taking piace. Then 
we saw the WEST VIRGINIA topedoed. Next, we saw a flight of horizontal 
bombers that began to drop their bombs. One bomb hit in front of the 
forward turret. We think it went down in the magazine for the whole 
forward part of the ship blew up and caught fire. One of the other men and 
I must have b~n blown over the side of the galley deck. About that time a 
bomb went down the stack. That's all I remember until I was on the quarter 
deck and aware that they were taking men from the quay over to Ford 
Island in whaleboats. About that time all the ships were getting organized 
and were putting up a heavy barrage of fi re. The Japanese planes were not 
doing so good then for they were being driven off. I saw four or five 
planes shot down. There were two planes shot down by our machine gun · 
ners who were on security watch on the ARIZONA. None of the ammuni· 
tion we fi red exploded in the air; why r do not know unless it was because 
the fuse was not set. This is all I can actually say that I saw. 

Ensign H. D. Davison wrote as follow s: 

It was just before colors, in fact I had already sent the messenger down to 
make the 8 o'clock reports to the Captain. Then I heard a d ive bomber 
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attack from o\'~rhead . I looked through my spyglass and saw the rcd dots on 
the wings. That made me wonder but I still couldn't believe it unti l I saw 
some bombs fall ing. The fi rst o lle hit up by the air Station. I sounded the 
ai r raid alarm and notified the Captain. The Captain and Lieutenant Com
mander Fuqua came on deck, and the Captain went on up to the bridge. 
Mr. FUCjua told me' to sound General Quarters. About that time we took a 
bomb hit on the starboard side of the quarterdeck, just about abreast of #4 
turret. We grabbed the men available and started dropping the hatches and 
leading om hose on the quarterdeck. 

About th is time, the planes that "had made the initial dive bomb attack 
strafed the ship. Mr. Fuqua and I told all hands to get in the marine com
partment. It was reported to us that we had a bomb in the executive officer's 
office. Mr. Fugua told me to call the center engine room and get pressure 
on the fire mains. Then he 'went up to the boat deck. I told the boatswain's 
mate of the watch to do that. Then I went into the 0.0:5 booth to do it 

myself. Just after I stepped in the booth we took another hit which seemed 
to be on the starboard side of the quarterdeck just about frame 88. The 
boatswain's mate and I were trapped in the booth by the flames. We started 
out of the booth, trying to run through the flame aft on the quarter deck. 
We cou ld not get through so we went over the lifeline into the water. I 
was conscious of a swcrtish sickening smell to the flame. 

After I got in the water my fi rst intention was to go to the guay and 
then onto the '1uarterdeck or to swim to the gangway and get aboard. But 
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after I took one look at the ship, I dedded that it was useless. She had 
settled down by the bow and appeared broken in two. The foremast was 
toppled over, she was a mass of fl ames from the fo recastle to just forwa rd 
of turret #3. 1 was helped into a motor launch by Ensign Bush and another 
man. Then we in turn took the motor launch and picked up as many sur
vivors as we could find in the water. We took them over to the landing at 
Ford Island. There we wefe met by Air Station Marines who helped us. 

o Ensign Bush and I took the barge which had come up and took it back 
over alongside the quarterdeck where we gathered another load of injured. 
Upon our return to Ford Island we noticed three more boats alongsi de 
the ARIZONA SO we proceeded to the air raid shelter. Then I wcnt up to 
the dispensary for fi rst aid treatment. 

5. IMPRESSIONS AND ACTIONS ON V.s.s. CALIFORNIA 

Lieutenant Commander M. N. Little, First Lieutenant and Acting Com· 
manding Officer wrote as follows: 

About 0750 or 0755, Sunday, D~ember 7, 1941, I was working in my 
office when I heard a series of explosions foUowed by the word passed over 
the loud speaker system, "Air Raid! Air Raid! Seek Shelter! Seek Shelter !" 
I rushed from my office and as I reached the door the general alarm was 
sounded. I paused long enough to order Baldwin, R. M. , my Chief Yeoman, 
to assume command of the Damage Control personnel in Central Station 
and tell him that I was going to the bridge to take command. I then ran 
up to the conning tower on the emergency platform. Enroute I noticed 
several dark gray planes with red wing markings attacking the moored line 
of battleships. As I reached the emergency platform I heard several heavy 
explosions and looking aft saw large columns of water arising along the 
ships moored abaft the CALI FORNIA. I entered the conning tower and 
found it already partially manned Lieutenant Fritschmann was in control 
of the ship's armament: I ordered him to complete the manning of the A.A. 
Battery as soon as possible, to get up ammunition , and open fi re on any 
enemy planes sighted. I then ordered Main Control to make preparations 
for getting underway and Central Station to have repair parties set condi
tions YOKE and ZED throughout the ship . 

I next stepped out on the emergency platform and walked around the 
superstructure in order to see whether I could sight planes attacking from 
any direction. Within a few minutes I saw a low flying plane approach 
from the di r~tion of Merry Point, bank steeply and launch a torpedo. The 
bubble track of the torpedo was clearly visible as it headed for us and struck 
the ship somewhere slightly abaft t.he port beam about frame 100. As the 
torpedo exploded a heavy column of water arose alongside the port side 
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and the ship lurch~d and began to list to port. I returned to the conning 
tower where I informed ccntral station that we had been struck by a torpedo 
on the port quarter in Repair III area and directed Baldwin to countcrBood 
starboard voids as nttessary to reduce the list and restrict it to four degrees 
or less, at the same time cautioning him to watch the draft and not to 
fl ood SO many voids that he would be in danger of sinking the ship. 

I spent the next ten or fifteen minutes alternately in the conning tower 
checking the progress of counterfiooding operations with Central Station 
and on t.he emergency platform observing the efforts of the personnel to 
procure ammunition. There was none available to the A. A. Battery except 
that in ready boxes on the ready guns and at the time of the first torpedo 
hit ammunition from the magazilles had not been receil,red by the battery. 
Lieutenant Fritschmann assured me that every effort was being made to get 
the ammunition supply functioning and I refrained from disturbing him by 
repeated questioning. After the first torpedo hit it was reported that power 
was lost on the A.A. hoists and I directed that the ammunition supply be 
started using hand power. Central Station had reported that counterAooding 
was in progress and the list had apparently b~n checked, at least tem
porarily, when the second torpedo struck. 

Oil fim approachillg USS California. 
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I caught only a glimpse through the conning tower eye port of the track 
of the second torpedo as it approached but believed that it had struck 
forward of amidships, about abeam of turret II. I notified Central Station 
of this second torpedo hit and ordered further counterftooding as necessary 
to restrict the list of the ship but again cautioned Baldwin not to flood 
so many voids that he would sink the ship. I also ordered that 1 be informed 
of the 'damage when it was ascertained. The OKLAHOMA which was 
moored astern of us outboard of the MARYLAND was already listing 
heavily and was obviously about to capsize. At this time I was more con
cerned about the possible danger of the ship capsizing than of sinking. I 
soon received a report from Central Station that further voids were being 
counterAooded and a report from Lieutenant Fritschmann that the ammuni
tion supply was functioning, although slowly. The list after the second 
torpedo hit had increased markedly and Wa5 about six or seven degrets but 
apparently checked at that point so I took advantage of the lull to order 
Lieutenant Commander Eckhoff who was also in the conning tower with 
me, to assume direction of activities on the Bridge while I took a quick 
turn about the ship to see personally how matters were going. 

I then took a quick turn around the Casemates and Boat Deck. In the 
course of this round I noted that the personnel on the various stations were 
on the whole. cool and collected and eager to have ammunition so they could 
fight back in the event of a reoccurrence of the attack. After the round of 
the gun stations I returned to the emergency platform outside of the Con 
ning Tower a few moments before the commencement of the bombing 
attack. 

Just before the bombing attack on this ship Commander Stone, the Execu
tive Officer, ap~ared on the bridge, having returned to the ship from shore 
leave at 0845. I informed him of the situation and he thereupon assumed 
command. 

Shortly after Commander Stone's arrival the bombing attack commenced. 
I was still with him when what appeared to be a whole stick of bombs 
landed on our starboard side in the water between the ship and the shore. 
A few seconds later the ship was hit by a bomb admidships on the star· 
board side. There was a heavy explosion below decks followed by light 
smoke from the starboard side and later heavy smoke. This bombing was 
followed by strafi ng with machine guns. Such guns of our battery as had 
ammunition and could bear were in action . I informed Central of the bomb 
hit amids hips and ordered Repair I to report to the scene. There appeared 
to be several recurrent waves of strafing attacks but no further bombing. 

I returned to the Captain who was on the Emergency Platform and gave 
him a brief surrunary of the damage at that time insofar as r knew it. From 
there I went to the 9uarterdeck intending to enter the main deck and reach 
the scene of the fire which was then raging on the starboard side in the 
interior of the ship. I undoggC'd the door on the starboard side of the quarter

• 
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deck leadi ng into the main cle<:k but was met by a rush of heavy smoke 
and heat so intense that it was impossible to enter the compartment. I 
closed the door and started to enter the Crew's Reception Room hoping to 
get in that way but found the same conditions existing there. The 2JZ talker 
of Repair I had leEt the Crew's Reception Room and was crouched on the 
platform of the officers' ladder leading from the quarterdeck to the boat 
deck where his telephone lead would reach. I asked him if he still had 
Central Station and he said yes that Baldwin wanted to speak with me. 
Baldwin informed me that he had lost communication with all repair parties 
save Repair I. I inquired whether Central was intact and personnel safe 
and he said yes everything was all right there. 

I started across to the port side intending to try again to gd inside to 
the main deck but upon my arri val there noted that the fire on the next 
ship astern had worked down to the oil which formed a heavy coating on the 
surface of the water and was coming down rapidly toward the CALlFOR· 
NIA with the wind which waS blowing a fresh breeze from that direction. 
I returned to the Emergency Platform where I pointed out the approaching 
fire to the Captain. He left me presumably to confer with Admira l Pye who 
was aboard by this time and was on the Flag Bridge. Upon his return a few 
minutes later the Captain directed the Executive Officer to order the crew to 
abandon ship. 

I went immediately to the Conning Tower where I had the JA talker 
dirttt Baldwin in Central to order all repai r parties to abandon ship and 
Baldwin himself to evacuate Central Station with the personnel therein via 

8II-Q-1~1 

California engulfed by oil fi res. 
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the Conning Tower tube. When I saw that the tube was open and the 
personnel of Central Station on their way up I left the Conning Tov.'er and 
went to the forecastle , where I stood by and directed the men to slide down 
to the Mooring lines to the quay rather than to jump or dive into the 
water. As the fire came forward on the port side of the CALIFORN IA 
I slid down one of the mooring lines to the quay where I remained tern· 
porarily. Fire passed down the port side setting many fires on the weather 
decks but the ship as a whole did not catch fire . Seeing that the fi~ was 
passing I swam over from the quay to the dredge pontoons and went 
inshore to where a large group of men were gathered at the water's edge 
and ordered them to return to the ship in an attempt to salvage her. 
I myself returned to the quay in a punt and climbed up the mooring lines 
to the deck where I started to organize the personnel to fight the fires 
still burning amidships and to prevent the ship from sinking or capsizing. 

As I spent most of the time during the actual engagement either on the 
Emergency Platform or in the Conning Tower I did not witness any acts of 
extraordinary heroism or bravery because there was no opportunity for such 
display. On the other hand every man whom I observed was manning his 
station and performing his duties with coolness and without fear in entire 
disregard of any danger to which he might be subject. Of the per
formance of duty of all members of the damage control organization both 
during the action and in the subsequent rescue work thereto I cannot speak 
too highly. I cannot single out any one individual from this group for 
special mention without doing an injustice to all the others. As described 
by the reports of their leaders the work of all members of the damage 
control organization was most gratifying and praiseworthy, fully in keeping 
with the highest traditions of the service. 

Private A. E. Senior, U.S. Marine Corps, wrote as follows: 

When General Quarters was sounded I went to my battle station, 
5 inch/ 'H Gun #8 in Casemate #8 on the port side. The Battery Officer 
then asked for volunteers to go below for gas masks. I volunteered, but 
we could not get down to the storeroom where the masks were stored, so 
we returned to our gun stations. Again the Battery Officer asked for two 
volunteers to go below and haul 5 inch/ 25 A.A. ammunition to the topside 
because the hoists were out of commission. We went down through the 
escape hatch in Casemate #6, through the Division Compartment, and 
finally through the hatch on the starboard side to the 'Col' Division Com
partment. Thi s is where ammunition was being taken out of the hoist which 
was being operated by hand in the handling room. It was being passed 
from there to the topside by hand. It was here, at this time that I first saw 
Ensign H. C. Jones. He was standing on the third deck at the foot of the 
bdder directing the hand passing of ammunition up the ladder. In passing 
the ammunition, I was at the top of the ladder from the handling room, and 
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on ly one man was between myself and Ensign Jones. We had been down 
there about fifteen or twenty minutes when the bomb hit on the starboard 
side of the ship. The on ly light we had was blown out when the bomb hit. 
\X'hen it hit, the compartment filled with smoke and I reached for my gas 
mask, which I had layed on top of a shell box behind me, and put it on. 
Then someone said , 'Me. Jones has been hit' so I flashed the flashlight I 
had on Ensign Jones' face and it was all bloody. His white coat also had 
blood all over it. Two other men and myself took a hold of Me. Jones 
and started up the ladder with h im. We got him as far as the M Division 
Compartment. Then he wouldn't let us carry him any farther. When we 
tried to he said, ' lea\'e me alone, I'm done for. Get out of here before the 
magazines go off: Then there was another shock from below and that's the 
h.st 1. letnt;mbet \1l\t\\ the)' ~'e;te tl\1~hl\g tnt; up \htough tne e;(ape natch 
in Casemate #3. 

6. IMPRESSIONS AND ACTIONS ON U.s.S. UTAH 

There are only a few su rvivor's reports from Utah, which was a fo rmer 
battleship converted to a ta rget ship. One of the best was written by the 
Acting Commanding Officer, Lieutenant Commander S. S. Isqu ith, which 
is as follows: 
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On Sunday, December 7, 1941, while moored at Berth FOX-ll, Pearl 
Harbor, T.H., 3 planes whose identification were not questioned but taken 
for U.S. planes maneuvering, were observed just as colors were being 
hoisted at 0800, heading northerly from the harbor entrance. They made a 
low dive on the southern end of Ford Island and each dropped a bomb. 

Immediately thereafter the air was filled with planes dearly distinguished 
as yellow colored planes with brilliant red Rising Sun insignia on fuselage 
and red wing tips, flying low at about 100 knots speed and dropping aerial .. 
torpedoes and bombs. They appeared to be Henkle 11 3, or similar type, with 1 
very silent engines . The general alarm was immediately rung and word was 
passed, "All hands to bombing quarters." About this time, 0801, a severe 
underwater hit, at approximately frame 84, port side, was felt and the ship 
immediately commenced to list to port. Another underwater hit was 
felt almost immediately thereafter in about the same general location 
and the listing of the ship increased immediately to about 15 degrees. At 
this time I rea lized that the ship would capsize and word was passed. 
"All hands on deck and all engineroom and fireroom, radio and dynamo 
watch to lay up on deck and release all prisoners:' 

All hands were ordered to the starboard side, which was the high side, 
to escape danger of loose timbers pinning men down. Word was passed 
for aU hands to equip themselves with life jackets but due to the fact that 
the life jackets were stored in canvas bags in the air castle, it was not 
practicable for many men to obtain li fe jackets due to miscellaneous gear 
stored in the starboard aircastle moving and a bomb explosion in the 
port aircastle which took place at that time. At about this time the engine 
room reported that steam had dropped and that they were unable to cut 
in the drain pumps, that the port engine room was flooded and that the 
starboard engine room was taking water rapidly, the water at that time 
being above the high pressure turbine and reduction gear. The lights were 
still on in the engine room. The engine room watch cleared the starboard 
engine room. No.2 fireroom, NO.4 boiler steaming, reported steam dropping 
rapidly and additional burner cut in to hold steam, The second hit put out 
all fires. The fireroom watch then abandoned the fireroom, closed the 
quick dosing fuel oil valve, leaving the auxiliary feed pumps operating 
but slowing down due to lack of steam. 

By about 0805, the ship had listed to about 40 degrees to port. l ights 
were still on. No report had been received from the dynamo room; word 
was again passed. "All hands on deck and abandon ship over starboard 
side," The crew commenced getting over the ·side, the ship continuing to 
list but somewhat slower. The attacking planes were now returning from a 
northerly direction flying low and strafing the crew as they abandoned 
ship. The loose timbers about the decks were moving to port, interfering 
greatly with the efforts of the crew to abandon ship. 

Observing the strafing and the moving of the timbers and loose gear in 
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tht: aircasties, I directed that the crew divide into three groups, one group 
going up the ladder leading from the starboard aircastle to the Captain's 
cabin , one going up the ladder from the starboard wardroom country to the 
passage inboard of the Captain's stateroom, and one going up the ladder 
leading from the starboard wardroom country Mar the wardroom pantry to 
the forecastle. A large number of these men escaJXd through the ports 
in the Captain's cabin. 

lieutenant (jg) P. F. Hauck, Machinist S. A. Szymanski, and myself 
were the last to leave the ship going through the ports in the Captain's 
cabin. At this time, about 0810, the ship was listing about 80 degrees to port 
and planes were still strafing the ship. Mooring lines were parting and two 
motor launches and the motor whale boat were picking up men in the 
water. Many men were observed swimming to the north and south quays 
of Pier FOX-ll, and as planes were still strafing, the men were ordered to 
the sides of the quays for some protection. 

At about 0812, the last mooring Jines had parted and the ship was 
capsized, the keel plainly showing. All men picked up by ship's boats were 
taken asho[(' to Ford Island and boats were ord('red to return and pick 
up any men still swimming about. 

On reaching shore on Ford Island, all hands were ordered into the trenches 
that had been dug there for some Public Works Proj ect, in order to protect 
themselves from the strafing planes. Noting that many m('n w('ce in jured 
and wounded, Commander G. H. Larson , (Me), u.s. Navy, with Kerns, 
Jean W., HSl c, U.S. Naval Reserve, who had brought a .lirst aid kit 
ashore with him, set up a fi rst aid station in the quarters of Lieutenant 
Church (CEC), Building N o. 118, Ford Island. Commander Larson, Gray, 
PhM, and two other pharmacist's mates proceeded with the first aid 
treatment of all men who had been injured and necessary cases were sent 
to the Naval Air Station Dispensary in Naval Air Station trucks supplied 
for this purpose. 

While in the trenches, a short time later, knocking was heard on the 
ship's hull. At this time planes were slill strafing and dropping bombs. I 
called for a volunteer cr~ to return to the UTAH to investigate the 
knocking heard. Machinist Szymanski and a volunteer crew consisting of 
MacSelwiney, CMM, and two seamen, names unknown, returned to the 
ship and located the tapping coming from the void space V-98, under the 
dynamo room. They answered the knocking with knocks on the outside 
which in turn were answered by knocking within the ship. 

Realizing that there were personnel trapped inside the ship, Machinist 
Szymanski obtained a cutting torch and ' equipment from the U.S.S. 
RALEIGH and cut a hole in the bottom of the ship and rescued Vaessen, 
John 8., F2c V-6, USNR, who reported that he had been the last man in 
that part of the ship. He was on watch on the forward distribution board 
when the ship was hit and the voltage commenced dropping. He cut out 
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power forward and then aft in an endeavor to maintain lights in the ship. 
Finally the lights dimmed and went out and he, then being unable to 
escape to the deck, proceeded to the dynamo room, entered the starboard 
dynamo work shop, opened the manhole to compartment V -98 and clim~d 
up to the ship's bottom taking his wrench and flashlight with him . 

All officers and enlisted personnel are to be commended for the initiative 
and prompt execution of all orders during the entire period and I am of the 
opinion that the coolness and lack of excitement as well as the small loss 
of life was due to a great extent to the training they had received during 
the previous nine weeks of duty as a bombing target. The boat crews 
acted in a manner well worthy of commendation, picking up men from the 
water during the entire strafing period. 

The reports of surviVors agree with the report given above. It should be 
mentioned here that Utah did not open fire against the Japanese planes 
because the guns were all inoperative. By reason of acting as target ship 
in the rurrent operations all of the anti-ai rcraft guns were covered with 
steel housing while the smaller machine guns were dismantled and stowed 
below decks. 

There were 58 men lost on Utah, The majority of those lost were killed 
or injured by 6 x 12 timbers which covered the ship in two layers; the 
swim to Ford Island was considerable, although shipmates helped each 
other in getting through the oily water. 
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7. THE PERFORMANCE OF V.S.s. NEVADA 

Nevada was moo red just astern of Arizona. In accordance with the fleet 
doctrine she got underway and headed for the entrance before the order 
was cancelled. The senior officer aboard at the time was Lieutenant Com

mander Thomas of the Naval Reserve. 
The Japanese planes were first seen at 0801 and General Quarters was 

sounded immediately. The Captain's official report indicates that the rna· 
chine guns forward and aft opened fire at 0802 and the 5·inch opened 
fire about 0803 with local control as it was deemed inappropriate to wait 

for director control personnel to reach their stations in the top of masts. 
The machine guns fired effectively at enemy torpedo planes approaching 

from the portside. One plane was brought down by machine gun fire and 

fell about 100 yards off the port quarter. Another plane dropped a torpedo 
which struck N evada on the port bow. The 5-inch guns on the portside 

downed a torpedo plane before it released its weapon. 
About 0830 aIJ guns opened fire again and continued until 0915 when 

the attack slackened. The official reports differ as to the number of enemy 
planes shot down, but as many as five were reported. Some of these were 

dive bombers which attacked Nevada while she was underway. 
She got underway at 0840 and headed southwest. When abreast Drydock 

Number One she was heavi ly attacked by Japanese dive bombers. At this 
time Admiral Furlong, standing on the deck of his doomed flagship, Oglala, 
ordered the ship to seek refuge in the M iddle Loch. He feared tha t she 
might block the entrance channel, especially if the enemy had dropped 

mines in that area as then seemed probable. Accordingly, he ordered two 
tugs to assist N evada, and she was grounded near the entrance at Waipio 
Point. 

"There were no more Japanese attacks . Nevada had fough t gallantly, 
and had received one torpedo hit and at least six bomb hits. Her crew 

was magnifi cent . The Captain , Captain F. W. Scanland, reported as follows: 

The Commanding Officer finds it extremely difficult to single out in · 
dividual members of the crew as deserving of special praise. Every officer 
and man aboard, without exception, performed his duties in a most com· 
mendable manner and without regard to personal safety. The courage 
and spirit of the anti-aircraft gun crews, where bomb hits caused most of 
the casualties, was of the highest order. Every man on the ship carried 
on in accordance with the best traditions of the service. 

It is considered that Lieutenant Commander Francis ). Thomas, U. S. 
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USS Nevada beached. 

Naval Reserve, the Commandi ng Officer during the greater part of the 
attack, is deserving of special commendation. This officer got the ship 
underway within forty minutes and headed down channel. Although the 
NEVADA had been torpedoed and had recei\'ed one or two bomb hits, 
Lieutenant Commander Thomas correctly decided that it was urgently 
necessary to get underway to avoid de5truction of the ship due to the 
proximity of the ARIZONA which was surrounded with burning oil and 
afire from stem to stern. Throughout the action Lieutenant Commander 
Thomas cooly and calm ly fought the ship despite many bomb hits and 
casualties. After the attack and for two days afterward, Lieutenant Com
mander Thomas performed damage control duties in a most creditable 
manner although near the point of exhaustion by his two days of strenuous 
work. 

In addition, the Captain named the following for special recognition: 

Chief Boatswain E. J. Hill, who was killed in action. 
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Ensign J. K . Taussig, Jr. , who, although ba:dly wounded, refused to leave 
his post. 
Ensign Taylor, who was in charge of a , inch anti-aircraft battery and was 
outstanding in leadership. 
Among others he mentioned Lieutenant L E. Ruff, Chief Quartermaster 
R. Sedferry, Boatswain's Mate, First Class A. SoJar, and Seaman First Class, 
W. F. Neudorf, Jr. 


He ended with the following: 


The Commanding Officer believes that all members of the Cfew of the 
NEVADA who were aboard during the attack are deserving of special 
praise, and the courage and spirit of the crew both during and after the 
attack cannot be over-emphasized. The performance of duty of the 
Medical Department under the difficult conditions is most gratifying, and 
the members of that Department exhibited the same courage and devotion 
to duty under fire as any other member of the crew. The dead and 
wounded were quickly and effectively handled. 

8. IMPRESSIONS AND ACTIONS ON U.s.S. MARYLAND 

The Commander Battleships, Rear Admiral W. S . . Anderson , wrote as 
foHaws: 

On the occasion of the treacherous surprise attack on Pearl Haroor on 
December 7, 1941, battleship readr guns opened fire at once. They were 
progressively augmented as the rest of the anti·aircraft battery was manned 
as all battleships went to Genera! Quarters with commendable promptness. 
This resulted in an early and great volume of anti·ai rcraft fire. Considering 
all the circumstances, including the necessity fo r local conlrol in the early 
stages of the attack, the control of fi re was gratifyingly good as attested 
by the fifteen to se\'enteen enemy planes which were brought down. That 
such an anti·aircraft fire could be inaugurated and sustained in spite of 
the difficulties resulting from early damage by torpedoes and bombs and 
great and menacing oil fires is a tribute to the courage, constancy, efficiency 
and resourcefulness of the officers and men. Not only were they maintaining 
a sustained and aggressive 'fire whenever the enemy threatened, but they 
were engaged in valiant efforts to save the ships, prevent their capsizing 
and fighting large and menacing oil fires , enveloped in dense clouds of 
smoke, Severe structural damage and flooded magazines made replenishment 
of ammunition a serious problem, which in overcoming great courage and 
ingenuity was exhibited . 
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When the attack fi rst started, the Chid of Staff, Operations Officer and 
Assistant Material Officer were on board the Bagship, MARYLAND. 
Other members of the Staff returned to the ship as soon as practicable, all 
arriving on board either during the action or shortly thereafter. Commander 
Battleships arrived on board about 0905 and immediately took general 
charge not only of the salvage and rescue work of the battleships but also 
assisted in retransmitting messages received from the Commander· in-Chid 
addressed to various light forces. 

Burning oil from the ARIZONA was being carried on the surface of the 
water surrounding the T ENNESSEE-WEST VIRGINIA group and at 
times on the MARYLAND and capsized OKLAHOMA. The YG 17 upon 
the initiative of her commanding officer, Chief Boatswain's Mate, L. M. 
Jansen, U.S. Navy, took aggressive action in figh ting the fire, taking station 
at the guarter of the WEST VIRGIN IA and maintaining her position 
there in spite of dense smoke and fl ame. Commander Battleships directed 
the TERN to assist and later when the W IDGEON reported to assist in 
the rescue work on the hull of the capsized OKLAHOMA, directed that 
vessel to fight the fire, Later, the BOBOLINK was also directed to assist. 
These vessels kept the fire under control throughout the night and with the 
assistance of the NAVAJO on December 8 succeeded in extinguishing the 
fire in the WEST VIRG IN IA. These vessels were then directed to fight 
the fire in the ARIZONA which was gotten under control before dark the 
night of December 8. 

The CALIFORNIA was listing dangerously to port, The NEVADA, 
which had gotten underway from her berth, and had been bombed in the 
channel, was beached in order to prevent sinking or capsizing . 

The TENNESSEE was pinched between the WEST VIRG INIA and the 
forward interrupted quay. There is no evidence of excessive strain of the 
ship's structure. Armor bolts have been examined and found tight. 

MARYLAN D was struck by a light fragmentation bomb on the fore
castle deck forward, which blew a hole about 12 feet by 20 feet in the 
deck, and caused minor structural damage in the compartments on the 
main deck below. This has been repaired. 

A I '-inch A.P. bomb entered the water on the port bow close aboard, 
and pierced the shell at the twenty-three foot water li ne, n~u frame 11 , 
exploding in compartment A-103-A, sail and awning stowage, causing 
widespread structural damage and Booding. Repairs are underway to make 
the ship seaworthy. 

The torpedo air compressor rooms were Booded incident to this hit, 
placing both compressors out of commission. A steam air compressor has 
been installed in the ship to provide H.P. air until these compressors can 
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Maryland and capJizea Oklahoma with West Virginia"s mast! viJibt, in fht bac/tground. 

be repaired. Small urns and .50 caliber machine gun magazine was flooded 
by the ship. 

Information available at present ind icates that mach inery and hrerOOrn 
,spaces have incurred little or no damage from explosion or fire. On the 
NEVADA, OKLAHOMA, ARIZONA, CALIFORNIA and WEST VIR
GINIA the engineering plants afC submerged. 

The fires in the forward portions of the WEST VIRGIN IA and ARI · 
WNA have caused warpi ng and collapse of a considerable portion of 
structure. 

The need for adequate splinter protection for topside personnel was 
vividly demonstrated. f or examp le, the protection afforded by the King 
Board bulkheads provided considerable protection so far as it went. These 
bulkheads Wele pitted by many .lO ca libec bullets and fragments. In no 
case wece the bulkheads which were insptXted holed . However, the pro
tection afforded was inadequate. There should be gun shields, oc better 
still, gun turrets. In the case of the NEVADA, a bomb hit the boat deck 
and wiped out most of the personnel because no protection was afforded 
from inboard. 

The need for splinter protection with lateral, all around, and overhead 
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protection has been stressed by Commander Battleships in previous corre· 
spondence and the attack on Pearl Harbor served to emphasize its urgent 
necessity. 

Rescue work on the hull of the capsized OKLAHOMA was initiated by 
Commander Battleships and directed by Commander E. P. Kranzfelder 
and Lieutenant Mandelkorn of Commander Battleships' staff, assisted by 
officers and men of the OKLAHOMA, men from the RIGEL and Navy 
Yard Pearl Harbor and fire and rescue parties from the battleships. As a 
resul t of these efforts 32 men were rescued alive from the hull of the 
OKLAHOMA. 

The following named Division Commanders and Commanding Officers 
were killed: 

Rear Admiral 1. C. Kidd, U.S. Navy, Commander Battleship Division 
One. 
Captain F. Van Valkenburgh, U.S. Navy, Commanding Officer, U.S.S. 
ARIZONA . 
Captain M. S. Bennion, U.S. Navy, Commanding Officer, U.S.S. WEST 
VIRGINIA. 

eOnallel oj I'cHollne/. In separate correspondence Commander Battle· 
ships has submitted to the Commander-in-Chief a report of the distinguished 
conduct of various individuals, as well as the ships· companies in general. 
Commander Battleships cannot, however, conclude th is report without 
paying homage to the universal exhibition of courage and magnificent 
fighting spirit by absolutely all the personnel of the battleships. Their 
conduct was in accord with the highest traditions of the Service. 

The Commanding Officer, Captain D. C. Godwin reported : 

All anti-aircraft batteries were promptly manned at the beginni ng of 
the attack. The machine gun battery placed torpedo planes under fi re 
immediately, it being believed that the fi rst two such planes approaching 
this ship and the OKLAHOMA met destructive fire. All A.A. batteries 
were employed against the dive bombing and strafing attacks which 
followed the torpedo attack. The approximate amount of ammunition ex
pended is as follows : 

5"/25-450 rounds 

1" .1-4500 rounds 

.50 cal. M.G.-2500 
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9. IMPRESSIONS AND ACTIONS ON V.s.s. TENNESSEE 

The Captain of Tennessee, Captain C. E. Reardan , wrote: 

At about 07.55, planes, observed to be Japanese by their markings, were 
seen dropping bombs on Ford Island. This ship went to General Quarters 
and started setting condition Zed. Immediately, after the bombing of Ford 
Island, planes began torpedoing and bombing the battleships and other 
ships in me Harbor. This ship opened fire with 5" 25 caliber, }" .50 
caliber, and .:;0 caliber machine guns about five minutes after the first 
attack. Orders for sortie were received but later cancelled fo r battleships. 
This ship was ready to get underway with both plants and 6 boilers 
about 09}0. Shortly after the attack began, the OKlAHOMA, WEST 
VIRGINIA, and CALIFORN IA received torpedo hits. The OKLAHOMA 
listed over and in about 10 minutes capsized. The WEST VIRGINIA listed 
heavily but was righted by counter flooding. The CALIFORNIA listed. The 
ARIZONA received several large bomb hits at least one of which appar
ently penetrated the magazines. There was a large explosion forward. The 
foremast fell forward and burning powder, oil, and debris was thrown on 
the quarterdeck of the TENNESSEE. The ARIZONA settled rapidly by the 
bow. The N EVADA got underway, but was struck by bombs and torpedoes 
and grounded in the channel. Large fi res were raging around the 
ARIZONA and WEST VIRGINIA . The ARIZONA was moored to quays 
about seventy-five feet astern of the TENNESSEE and the WEST 
VIRGINIA was moored to the TENNESSEE. The burning powder, oil, and 
debris from the ARIZONA explosion plus the intense heat from the fires 
started fi res in the stern and port quarter of this ship. These fires and the 
subsequent wetting caused considerable damage to the wardroom and 
officers' qua rters In this vicinity. The fires were brought under control 
about lO}O. 

There are 21 blanked 'Off ports in the area which was exposed to great 
heat. Of these blanked ports the welding pulled apart due to the dis
tortion of the shell plating. The regular POtts in this area had the lenses 
{used, rubber gaskets burned, and the canvas stopwater between the port 
frame and the side of the ship destroyed. Except in small isolated cases, 
mere was no burning of linoleum. This was probably due to the fact 
that me heat was above all linoleum rather than under. 

The following ammunition was expended during the battle: 760 rounds 
5'·/25 A.A. common, 180 rounds }"/:;O, 4000 rounds :;0 caliber machine 
gun. 

• • • • • 
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Tennessee and West Virginia with capJ;zed Oklahoma ;/1 Joreg roNlld . 

The conduct of the officers and crew of the TENNESSEE was uniformly 
in accordance with the highest traditions of the Service. Not only did they 
fight the battle with calmness and ddi~ration but for the next twenty-four 
hours they fought the oil fires in the ARIZONA and WEST VIRG IN IA 
which threatened to destroy the TENNESSEE. The ARIZONA was eighty 
feet to windward and her burning oil was a real menace to this ship; the 
WEST VIRGINIA was alongside with her forward magazines in danger 
of explosion ; neverthdess, the crew carried out their gunnery and damage 
control dUlies as if at drill . The Commanding Officer considers that the 
conduct of the following officers was especially distinguished: 

1. 	 Liell/·Comdr. Jolm Jr!'. Adami, Jr., US. Navy: 
As Gunnery Officer aRd temporary Commanding Officer he fought 
the ship with a calmness and precision that was an inspiration to the 
entire sh ip's company. 

2. 	 LielllManl Robert R. Aioore, US. Navy: 
As sen ior Damage Control Officer aboard he carried on all of 
his duties in an extremely calm and efficient manner. 

3. Captain Ch,ve) S. White, U .S. Marine CorpJ: 
Acting as Air Defense Officer, he displayed outstanding coolness and 
courage during the engagement. Whi le exposed to enemy bombing 
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and strafing attack at his unprotected battle station he directed 
the lire of the A.A . battery in a calm and efficient manner. 

4. 	Ensign William S. Thomas, D·V(G). U.S.N.R: 
As A.A. Group Control Officer, while exposed to enemy bombing 
and strafing attack in an unprotected battle station, he carried out his 
duties in a calm and efficient manne r. 

~. Ensign Donald M. Kable, U.s. Navy: 
A~ .50 caliber machine gun Control Officer, he directed the fire 
of his guns while being strafed by enemy planes until he was so 
seriously wounded that he was carr ied below. 

6. 	 Chief BoatJwain uwis W . Adkim, u.s. Ndvy: 
In charge of the after repair party, his leadership and heroic conduct 
while fighting the lires contributed much toward saving the ship 
from destruction. Throughout the attack he was in an exposed 
position and continued to fight the fires until they wcrc brought 
under control. 
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CHAPTER X 


Other Ships' Official Reports 

1. DESTROYERS 

Bagley was at the Navy Yard and witnessed the action over Hickam Field, 
believed at first to be Army bombers. At about 0758 Bagley saw torpedo 
planes attack Oklahoma from a height of only 50 or 60 feet. The ship went 
to general quarters, opened fi re at once with forward machine guns, and 
saw one plane drop and its torpedo land in a mud bank ahead of Bagley. 
Bagley shot down, or saw shot down, several Japanese torpedo planes. Al
though limited by Navy Yard work Bagley was able to get underway at 
0940 and patrolled at sea near the entrance. 

Blue saw Utah torpedoed at 0800, and sounded Genera l Quarters. Al 
though undergoing buoy upkeep, she prepared to get underway. At 0805 she 
opened fire with 50 caliber mach ine guns, and about two minutes later with 
5-inch guns. The shi p got underway at 0847 and continued firing at enemy 
planes while steaming out of the harbor. Blue passed the channel entrance 
buoys at 0910 and proceeded to the patrol station of sector three. Here Blue 
claimed one midget submarine, and possibly two more , due to depth charge 
attacks. Oil slick and air bubbles were in evidence. 

It should be related that the Acting Commanding Officer of Blue was 
Ensign Nathan F. Asher, only two years out of the Naval Academy. The 
officers aboard were in large part Reserve Officers. The sh ip got underway 
promptly, opened fire with its machine guns at once, and got the 5-inch 
anti-aircraft battery fi ring within a few minutes. They shot down at least 
one Japanese plane, probably sank one enemy submarine, and acted as 
screen for fleet cruisers sea rching for the Japanese Fleet. When the gun 
captain of number 1 gun went to repair the ammunition hoist of number 
4 gun he got on hi s knees and prayed, "Oh, Lord! Oh, Lord! Make this 
ammunition hoist work just this once." While he was praying with tears 
coming from his eyes, a tall colored man stationed in the handling room 
looked down and said, "Why, Smith, you got the oil turned off." 

Helm was enroute to the deperming area in the West Loch at 0726. Her 
16 1 

" 
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USS Shaw exploding. 

crew saw the Japanese planes attacking Ford Island at 07:)9, before going 
to Genera l Quarters. Although ammunition was at hand the forward 
machine guns did not open fire on the torpedo planes that passed over the 
ship because these guns did not bear and were in a state of preservation. 
However, fire was opened at 0805 by the after machine guns and were 
followed shortly by the forward guns. This was followed at 0807 by firing 
from the '-inch battery. A Japanese torpedo plane was observed to catch 
on fire and crash- land near Hickam Field. 

Helm changed its destination and put out to sea, ultimately to act as a 
screen for cruisers. In the meantime she sighted a periscope near the eo
trance. The submarine appeared to be fast on a reef but it escapt;d and 
submerged. A torpedo passed close to Helm and its plates were sprung due 
to near misses of light bombs and constant strafing. 
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Jarvis was at the Navy Yard and witnessed the torpedo planes attacking 
the battleships at 0759 and immediately went to General Quarters. Promptly 
the anti-aircraft batteries were manned and the machine guns opened fire 
at 0804. At 0805 the number 3 five-inch gun joined the action, and all guns 
were in use by 0815. 

Shaw was in Floating Drydock Number Two and eventually came to grief. 
The vessel saw the planes attack Ford Island but did not open fire because 
she was in an overhaul status with ammunition stowed below. At 0840 
Shaw and the floating drydock were heavily bombed by the planes which 
attacked N eMda which was then near. As a result the floating drydock was 
sunk and Shaw heavily damaged due to a magazine explosion forward. The 
magazine explosion on Shaw is shown on page 

There were 35 or 40 destroyer types in Pearl Harbor at the time of the 
Japanese onslaught. Except for three, none suffered serious damage. The 
great majority showed the mettle which characterized the fleet. Those that 
did not get underway to patrol for enemy submarines were on the job with 
their anti-aircraft batteries, were rescuing men from the water and oil, or 
were sent to the battleships to help fight the fires which were raging. A 
number were under overhaul at the Navy Yard or alongside repair ships or 
tenders, and were therefore in an unalert state as far as concerns guns, 
ammunition , or propulsion. Their efficiency in patrol work is attested by the 
fact that not a single ship of the American Navy was successfully attacked 
by the Japanese submarines that lay in wait off the entrance channel or in 
operating areas. 

Space is not available to describe the various destroyers which rendered 
major service in combatting the enemy or patrolling for enemy submarines, 
but mention should be made of W aJT1Iulh, Tucker, Tracy, Breese, D ewey, 

Heliley, Preble, Sumner, Reid, Hull, Gamble, CummingJ, Thol'lllolJ, Ram
Jay, Mugford, Conyngham, Sicard, Ralph Talbol , and others. 

Let it be recorded that both mine divisions acquitted themselves well. 
They were undergOing overhaul at the Navy Yard and were without guns 
or ammunition. However, they went to General Quarters promptly and 
were sent to assist nearby ships 'in manning anti-aircraft batteries, in supply
ing ammunition, and in fighting fires on PennJyivania and Califorllia. Ma
chine guns were reassembled and remounted, and with ammunition obtained 
from N ew Orleam and San Franciuo were used against the enemy in the 
late attacks. 

,, 
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2. BATTLESHIPS 


As previously explained , Pennsylvania was in Drydock Number One to· 
gether with the destroyers Cassin and Downes which were forward and 
inboard. Cassin and Pel1l1Jylvania observed enemy planes attacking Ford 
Island and Hickam Field. When enemy planes attacked California, General 
Quarters was sounded about 07')7 or shortly thereafter. Pennsylvania, al· 
though in drydock, opened fire on the Japanese planes at 0802. During the 
second attack D ownes was hit and set on fire; the drydock service lines 
were hit and water pressure was interrupted. One bomb passed through 
Pennsylvania'S boat deck on the starboard side and put several 5·inch guns 
out of commission. At 0920 the drydock was flooded to put out raging fires 
on Downes. The result was that Cassin rolled Over on Downes. Both de
stroyers were severely punctured by fragments from bomb hits on the 
drydock, and wa rheads from CaJSin exploded and fell on Pennsylvania's 
bow. 

Tennessee was kept busy fighting fires on the oily water as a result of 
fires on Arizona and West Virginia. The after part of the ship was gutted 
by fires. In addition , T emzessee was hit twice by bombs, once on the face of 
turret II and again on the top of turret III. Although capable of getting 
underway, the sbip was held fast due to the pinching of the hull between 
West Virginia and the forwa rd quay. The latter had to be blown up with 
explosives before T elllleJSee could be extricated. 

Maryland was moored inboard of Oklahoma and was the least damaged 
of the battleships. She receiyed one bomb hit on the forecastle , but was 
moved to the Navy Yard as early as 11 December and was ready for duty 
a week later. 

The twenty-five observation planes of the battleships were hard hit. Only 
one was fit to fly immediately while nine more were repaired in a few 
hours. Four required major repairs, and eleven of the planes were stricken 
as complete wrecks. Their parts were used in repairing others. 

3. CRUISERS 

There were eight moden cruisers in Pearl Harbor, most of them at the Navy 
Yard, at the time of the Japanese attack. Many of the other Pacific cruisers 
were at sea with the various task forces. Only three were damaged: H elena, 
Honolulu, and Raleigh, 
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Damage to bow of Pennsylvania in Drydo(k Number D'Ie. 

Phoenix saw planes proceed ing to Ford Island at 0755. Hono/ulu, from 
the Navy Yard at 0755 saw planes attacking Hickam Field and shortly 
thereafter witnessed a wave of torpedo planes moving toward the battleship 
line. She immediately sounded General Quarters and passed the word 
"Enemy Air Raid ," Machine guns fired at the torpedo planes and the '}-inch 
went in to action immediately. Hon-o/uill fi red about 2000 rounds of 30 
caliber, 4500 9f 50 caliber, and 250 of 3-incb. The ship kept firing until 
the attacks subsided. This ship saw two of the torpedo planes destroyed. 

Phoenix got underway at 1010, temporarily (ehuned to its moorage as 
ordered, but eventually joined other cruisers at sea. The ship fi red eighty 
rounds of 5-inch between 0900 and 0915 on planes dive-bombing Ford 
Island and the battleships. 

Honolllht Juffered one near-miss which caused considerable damage and 
leakage hard to control. One near-miss bomb passed through the Navy 
Yard concrete pier and exploded near the hull of the ship. 



167 Other ShipI' Official Reports 

Helena was moored to 10-10 dock and observed planes over Ford Island 
at 0757. A signalman, with previous duty on the Asiatic Station, identified 
the planes immediately and arranged for the general alarm to be sounded 
and service ammunition to be broken out. At 0801 Helena opened fire, 
which caused the Japanese aviators to disperse and shy away from Helena. 
A torpedo exploded against the port engine room after passing under 
Oglala which was tied up alongside and outboard. The hit on Helena caus~d 
serious flooding of machinery spaces. For tempora ry repairs before departing 
for the West Coast, the ship was put in the still incompleted Drydock 
Number Two, the first vessel to use this drydock. 

Raleigh was tied up at the quay customarily used by an aircraft carrier. 
At 0800 she opened fire with her anti-aircraft battery consisting of so 
cal iber, l.l-inch, and 3·inch guns. She was struck by a torpedo about 0800 
and immediately listed to port. The forward engine room and forward fire 
rooms were completely flooded. All weights on the port side were jettisoned 
to prevent capsizing. The ship sent help to Utah, and the ship·s doctor 
to Solace, a hospital ship. 

New Orleans sounded General Quarters at 0757, immediately after seeing 
enemy planes dive· bombing Ford Island. The ship was tied up at the Navy 
Yard and manned I.I- inch battery and machine guns aft in time to fire at 
the Japanese planes launching torpedoes against the battleships. In the 
meantime, the Japanese were fired at with rifles and pistols from the fantail. 
By 0810 all guns except the 8-inch were in· use and caused the Japanese 
aviators to turn away or to drop their bombs erratically. The concentrated 
fi re from New Orleans and Honolulu had a salutary effect, causing the 
bombs to fall into the water between the ships and Rigel. 

Saint Loll;s was at the Navy' Yard but lost no time in going to General 
Quarters and opening fire with the 50 caliber and lot·inch batteries. The 
S-inch guns and the two boilers which were out of commission because of 
Navy Yard work were soon put into operating condition. SainI Louis got 
underway at 0931 with boiler power for twenty-nine knots. She cleared the 
entrance at twenty· fi ve knots and zigzagged after torpedoes were fired at 
her. She joined other cruisers and destroyers in pursuit of the Japanese 
forces. 

The Commanding Officer, Captain G. S. Rood, gave high praise for the 
performance of duty of all officers and men attached to the vessel. All 
hands responded promptly without confusion or delay. He especially com
mended Lieutenant Charles A. Curtze, on the Staff of Commander Cruisers, 
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who was a visitor on board at the time Genera l Quarters was sounded. He 
proceeded at once to Central Station and performed the duties of First 
Lieu tenant and Damage Control Officer. 

4. MISCELLANEOUS AUXILIARY SHIPS 

The auxiliary ships acguitted themselves with di stinct ion. At/ocel was 

moored neaf Ford Island and observed the bombing of hangars and planes 

at the Naval Air Station. That small seaplane tender fired forty-four rounds 

of 3-inch and 1750 rounds of 30 caliber. The torpedo planes which attacked 
CaN/omia were fired upon by Avocet. 

We should not forget the seaplane tender Curtiss. She witnessed the 
bombing of the Naval Air Station and the torpedoing of Utah and Raleigh. 
Immediately the vessel went to General Quarters. She shot down an ~nemy 

plane about 1000 yards off the port bow and saw one plane crash in a suga r 
cane field. The vessel was ready to get underway when at 0835 it sighted 

a midget submarine periscope on the starboard quarter about 700 yards 
away. She opened fire at once and scored two hits on the conning tower. The 

submarine was later depth charged by Monaghan and was subse'luently 
recovered. Its picture appears on page 169. At 0905 an enemy plane was 

hit by CUl"tiJJ and crashed into the starboard crane. A bomb hit the boat deck 
and detonated on the main deck , its fragments destroying much gear. At 

the same time one bomb fell short and another struck the mooring buoy. 
Nor should we forget the indomitable repair ship VeJtal which was 

moored alongside the ill-fated Arizona. She sounded General Quarters at 

0755 and shortly thereafter opened fire with 5-inch, 3-inch , and 30 caliber . 
A blast from Arizona caused numerous casualties on Vestal. It blew over

board the Captain who returned to his ship by swimming. He was Com· 
mander Cassin Young, who was later ki lled aboard the cruiser Sail Fran· 
6 1(0 at Guadalcanal. Venal had been hi t by two bombs, had a list of over 
six degrees, and was down by the stern. When burning oil from Arizona 
jeopardized the sh ip by fire, Vesfal got utlderway at 0845 and grounded at 
0950 to prevent further list or loss of buoyancy. 

Swan, another small seaplane tender, was in the Marine Railway under

going boiler repairs when at 0755 it observed the enemy assault on Ford 

Island. It immediately went to General Quarters and opened fire at 0803 
with its }-inch guns. 
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Stern view of Japaneu two·man submarine. Note "washboard" elful {dHIed b, depth 
charges. 

Rigel, a repair ship was tied up at the Navy Yard, saw Ford Island 
attacked by ten dive·bombers at 0758. At 0800 it was bombed and strafed 

by dive-bombers from a low altitude. The ship had no armament and was 

therefore unable to take action against the Japanese planes although seeing 
them attack the battleships with torpedoes . About 100 of her men were 

sent to West Virginia to help fight 'fires. The blasts from near-misses threw 
about 100 men into the oily water, and caused about 1')0 sma ll f ragment 

holes in the port quarter. The men were rescued but one whaleboat was 
hit by a bomb and disintegrated. 

The submarine rescue ship Widgeon rendered first aid to whatever ship 
seemed in need. The ship re<:eived from Commander Battle Force a letter 

of commendation for the work of its intrepid divers and those of the 
Submarine Base for their work on N evada and California. 

Various other auxiliary vessels witnessed the early Japanese forays and 
took offensive action. Among these were PeliaJ, AII/arn , Whitney, Dobbin, 
Ramapo, Caslor, and the tugs Vireo , Bobolink, and Rail. 

5. SUBMARINES 

There were four United States submarines present at the time of the 
Japanese attack , none of which were damaged . 
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Tautog at once saw enemy planes approach and drop bombs .over Ford 
Island. She also saw the torpedo planes approach the battleships. The fourth 
plane in line was shot down by either Talllog or Sumner. 

Dolphin at 0800 used rifles and machine guns against Japanese planes. 
Another submarine which should be mentioned is CachaloJ which was 

at the Navy Yard at the time . It was in position to observe the attack on 
Ford Island and the torpedoing of the battleships. Bereft of military equip
ment due to Navy Yard overhaul it rendered assistance to stricken ships, 
especia lly Oglala. 

6. OGLALA 

Special mention shou ld be made of the minelayer Oglala because she was the 
flagship of the minecraft. The Commander of Minecraft, Rear Admiral 
William R. Furlong, was walking the deck of Oglala and wa!> a valuab le 
witness before the Robert!> Commi!>sion. He saw the bombs dropped on the 
Naval Air Station and !>aw the torpedo planes start their torpedoes toward 
the defenseless battleships across the water from him. As soon as he heard 

Starboard sid, of USS OgWa, looking aft from Ten-Till Dock. 
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the explosions he detected that they were enemy planes although up to that 
time he gave but little attention to planes buzzing about even on a Sunday. 
He called out: "Japanese. Man your stations." The word was immediately 
passed to call all men to General Quarters. All watertight doors were closed, 
guns were manned, and all men went to their stations. 

Oglala capsized eventually, about one and one-half hours after suffering 
a near-miss from the torpedo which struck Helena. Oglala set up a first aid 
station on the N avy Yard dock, and mounted guns on the dock. Men from 
Jr'est V irgillia who were wounded were landed there and received first aid 
treatment f rom Oglala'S crew. 

/ 
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CHAPTER XI 


"All Hands" Engaged In 
Salvage Work 

l. PRIORITY OF WORK 

No sooner had the attack been completed tha n Fleet Commanders got ready 
for another strike. Many put to sea in search of the enemy. Fortunately a 
repetition of the attack never came. The Japanese Commander considered 
that the mission w~s completed and missed his chance of finishing the job 
so efficiently begun. He could have set on fire the reserve oil supply of five 
mill ion barre ls, or he could have leveled the Navy Yard's shops and dry
docks, thereby destroying the Navy's industrial capacity. Likewise he could 
have destroyed the submarine base which contained the headquarters of the 
Commander-in-Chief and which was of paramount value later in carrying 
on the submarine offensive against japan's mil ita ry and maritime ships . 

As has been stated, each ship was under twelve hours notice to get under 
way in case of attack . Yet, the smaller sh ips reguired much less than twelve 
hours. Some ships at Pear! Harbor did get underway and put to sea, but the 
la rger ships stayed in port due to a wise cancellation of the order. The two 
task forces then at sea were instructed to sea rch for the Japanese and to 
intercept them if sighted. Fortunately they were not found ; their strength · 
was far greater than any American force that was avai lable at the time. This 
included air power, at which the Japanese had a great superiority. 

Of first importance to Fleet Commanders was the task of readying ships 
fo r a full fl eet engagement with the Fleet of Japan. At that time no 
information was at hand on the enemy's location, the strength of his force, 
or his intentions with regard to landing or seeking a fleet engagement. 
The situation which confronted the high comma nd was therefore to arrive 
at a priority of work on the various ships, since those needing a minimum 
of work should be taken in hand first and made ready for action . 

m 

, 
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2. HELPING EACH OTHER AND REPELLING 
ENEMY ATIACKS 

We have seen from survivors' reports the spirit which pervaded our men. 
Both officers and enlisted were busy saving the lives of each other and in 
repelling the enemy. Cowardice was rare jf not unknown. Heroism and 
bravery were the qualities shown by the military. Taking undue risks was 
commonplace. 

The manning of anti-aircraft batteries and the rer.lenishment of ammu
nition came first. The removal and comfort of the wounded were of almost 
equal importance. Fighting fires and watertight integrity were the tasks of 
many. Men were overcome by fumes from the fuel oil which was every
where, but a shipmate was usually at hand to carry a person to fresh air, 
or to rescue drowning persons from the water, or from oil and water mixed . 
Helping shipmates through portholes was the only means of escape still 
avai lable in certain ships and was responsible for saving many lives. 

3. FREEING TRAPPED MEN 

As ships capsized in particular Oklahoma and Utah, some men were trapped 
in the ship's lower compartments. They made their presence known by 
tapping on the structures with wrenches or other tools. These were heard 
by the men on the hulls of the capsized ships and were answered; the 
Morse Code was used, and the rescue of the trapped men began. Oklahoma 
showed the maximum promise. The bottom of the ship was all that was 
visible above water. The ship had capsized through 170 degrees so that its 
bottom was nearest the surface. By cutting holes through the bottom of the 
ship .the rescue party was able to reach the men who had sought refuge in 
that part of the ship which was near the open air. 

A survivor who had escaped through a hatch at frame 117 stated that 
men were alive in that locality. At about that time, 0915, Commander Kranz
felder and Lieutenant Mandelkorn from the staff of Commander Battleships, 
were present, and at 0930 Lieutenant Commander Herbert Pfingstag from 
the Navy Yard arrived. At fi rst they tried to gain access to the inside of 
the ship by acetylene torch , using it in locations free of oil and wate r, but 
found that the fumes from oil and the cork used for insu lation were deadly 
to the men who were trapped in the loca lity. Accordingly, they thereafter 
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Relate "~rtiel at work on USS Oklahoma. USS Maryland iJ ill the background . 

. used compressed air and corresponding tools which were furnished by the 
Navy Yard and various ships, including Maryland, Argonne, and Rigel. 
The Navy Yard and ships concerned provided submersible pumps, sound 
powered telephones, and air ducts for ventilating purposes. 

Soon the trapped men were located in the vicin ity of frames 131, 116, 
78~ and 22. The men were all near the bottom of the ship, which at that 
time was partly visible above the water level of the harbor. It was not until 
0800 on 8 December that six men were rescued, and at 1100 eleven marc 
were brought out. Five more were released at 1400 and eight at 1600 on that 
same date. The last man was not rescued from Ok/~homa until 0230 on 
9 !December. All were in good condition except for lack of sleep, food, and 
sufficient oxygen. Some of the thirty-two men were dependent on an air 
buoble for sufficient air. Of course the air bubble gradually disappeared and 
water rose as soon as an opening was made in a compartment. A watch was 
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maintained on the hull of Oklahoma until 11 December but no fu rther 
signs of life were detected. 

A great part of the credit goes to the Navy Yard. One of its men showed 
intrepidity of the highest nature by staying on the job and risking his life 
as leader until all known survivors had been released from the hull of the 
ship. He was Julio De Castro, Leadingman Caulker and Chipper , who was 
awarded a Commendation by the Commandant, Fourteenth Naval District. 

Ulah lost fifty-eight men in the action. Of those saved one man was res
cued through the bottom after the ship had capsized. This was John B. 
Vaessen, Fireman Second Class, who was later lost. Nearly all of the men 
who had not been killed or wounded were clear of the lower compartments 
except Vaessen who remained at his post in the forward distribution room 
in order to keep lights on the ship as long as possible. He was rescued by 
helpers from Raleigh as well as by a volunteer crew from Utah consisting 
of Machinist S. A. Szymanski, Chief Engineman MacSelwiney, and two 
seamen. They heard tapping on the bottom and after answering. they cut 
a hole by acetylene torch, obtained from Raleigh, near enough to free 
Vaessen. 

4. SALVAGE OPERATIONS FROM ARGONNE 

Rear Admiral William L. Calhoun was in charge of sa lvage operations by 
virtue of his posi tion as Commander of the Base Force. He was assisted by 
officers on his staff, especially Commander Rufus G. Thayer and Commander 
James H. Rodgers. It happened that Lieutenant Commander Lebbeus Curtis 
was enroute to the Far East for salvage work and, because of his consider
able experience was put in charge as Salvage Engineer. He later was retained 
in the Base ~aJvage Organization for several months, at which time he was 
put in charge of all salvage in the Pacific as Mobile Salvage Eng ineer. He 
ultimately was promoted to Rear Admiral. 

Considerable progress was made in repairing ships which had only minor 
damage, especiall y by furn ishing small craft to figh t fires and supply pump
ing equipment. A hero of the times was the lowly garbage lighter, YG-17, 
which had a large pumping capacity. She tied up alongside West Virginia 
to fight her many fi res and was successful in her work though beset by 
Japanese aircraft and continuous strafing. Th is craft, which won commenda
tions from the Commander of Battleships, had a nostalgic effect on the 
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Garbage Lighter YG- 17 which performed !Uch heroic dlffy 011 7 December 1941 ill 

fighting fim. 

author because her all -welded sister ship, YG-J6 (often ca lled Petunia ) was 
built under his jurisdiction at Mare Island and won a prize of $7500 in 
1932 for h imsel f and another officer. YG-J7 which was commanded by 
Chief Boatswains Mate L M. Jansen won a well-merited commendation 
for brave work following the Japanese surprise air raid, 

5. START OF SALVAGE ORGANIZATION 

The formal Salvage Organization began on 14 December '194 1, an even 
week after the Ja panese attack . It was under the direction of then Com
mander James M, Steele, who was previously in command of Utah. He 
remained in command of salvage under the Base Force until relieved by 
the author, Captain Homer N. Wallin , on 9 January, 194 2. At that time the 
Salvage Division became a part of the Navy Yard under the Manager, 
Captain Claude S. Gi llette. 

The author is indebted to Vice Admiral William S. Pye and his Chief-of
Staff, ·then Captain Harold C. Train, for releasing him, fi rst on a part-time 
basis, from his duties on the Battle Force Staff so th at he could take direct 
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charge of the salvage work . These officers were boosters of the salvage work 
and wcre extremely active in showing their support. So were all officers of 
the B~ttle Force Staff, especially Captain Allan E. Smith who was Operations 
Officer for Admiral Pye. 

The Staff of the Battle Force moved from the uninhabitable California 
and joined the Staff of the Commander·in-Chief of the Pacific Fleet at 
the Submarine Base. Thus the three senior material officers of the fleet 
were in a single office and were called upon for a variety of duties. 
These were Commander David H. Clark of the Staff of the Commander-in
Chief; the author, Captain Homer N. Wallin, of the Battle Force; and 

uas /'o"""L {).J OD ) a.7<1 

Imignia jor Pearl Harbor Navy Yard. 
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Commander Ralph S. McDowell of the Scouting Force. Commander Clark 
and Commander McDowell were very helpful to the author in all aspects 
of salvage work . 

In view of the Navy Yard's industrial importance its Commandant was 
switched from the Commandant of the District, Rear Admiral Bloch, on a 
part time basis, to the former Commander of Minecraft whose flagsh ip, 
Oglala, capsized and sank. He was Rear Admiral William R. Furlong who 
was very interested in all Yard work and gave to salvage operations a 
great impetus. Formerly he was Chief of the Navy's Bureau of Ordnance. 

The headquarters of the Salvage Division was a contractor's shack nea r 
the waterfront. It was very unpretentious but served satisfactorily. As the 
Salvage Division grew, a number of other unpretentious waterfront bu ild· 
ings were added. 

The original organ ization had liaison with the Navy Yard, and project 
officers in charge of each job. Originally Lieutenant Emile C. Generaux was 
project officer for Nevada, Lieutenant Commander Thayer for T enneJSee, 
and lieutenant Commander Rodgers for California. In addition to Lieuten· 
ant Commander Curtis, Lieutenant Commander Thayer and Lieutenant 
Commander Rodgers were general assistants to Commander Steele. Each 
specialty had an officer in charge. For instance, Boatswain W. A. Mahan 
under Lieutenant Commander O. 1. De Tar was in charge of all diving, 
Lieutenant Commander E. E. Berthold of ammunition, and Lieutenant 
Commander F. C. Stelter, Jr. of all other ordnance material. Office work 
was under Lieutenant Commander Solomon S. IS'Iuith, aided by Lieutenant 
Hal C. Jones. 

Each officer had help from civilian groups. Mr. Dillingham of Honolulu 
was available with necessary hoisting barges and other waterfront equip
ment. One of the most hel pful organizations was the Pacific Bridge Com
pany. This company was accustomed to underwater concrete and large 
excavations with proper bulkheading, and therefore proved invaluable. 

The Pacific Bridge Company recommended unde~ater concrete in lieu 
of complete cofferdammi ng of ships resting on the bottom. An expert from 
the Navy Department fina lly agreed to this solution, but not until afte[ 
Lieutenant Commander Curtis had ordered a large supply of steel sheet 
piling for cofferdams around California. The underwater concrete proved 
entirely satisfactory, and the cofferdamming material was later used for other 
purposes in the far teaches of the Pacific. 
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Sight should not be lost of the part which Navy Yard civilians gave to 
the salvage work. This is well illustrated by the letter which was written 
by a Ch inese photographer of the Yard named Tai Sing Loo. It follows: 

On the 6th of De(em~r, Saturday afternoon, I had [made] arrange· 
ment with T«h. Sergent Christen to have all his Guard be at the Main 
Gate between 8:30 to 9:30 o'clock Sunday morning to have a group of 
picture taken in front of the new concrete entrance as a setting with the 
'Pearl Harbor' for Christmas card to send home to their family. 

Sunday morning I left my home for Pearl Harbor after 7:00 o'clock. 
I was waiting for my bus at corner Wilder Avenue and Metcalf Street. 
Saw the sky full of antiaircraft gun firing up in the ai r, I called my friend 
to look up in sky, explain them how the Na\'y used their antiaircraft 
gun firing in practising, at that time I didn't reaiile \',,'e were in actual war. 
Our bus stop at Bishop and King Streets. We heard the alarm ringing from 
the third story building of the Lewers & Cooke, Ltd. Saw the window 
shattered. I walk up to Young Hotel corner and cross the street. Stop 
for a cup of coffee at Swanky and Franky. Suddenly all excitement arouse 
the Honolulu Fire Engine rush down Bishop Street and all dira:tions. Taxi 
fuJI of sailor and marine dashing toward Pearl Harbor. I'm very much 
surprise what's all this excitement. I wave the taxi to stop and get on it 
to go back to Pearl Harbor. When I approached to Pearl Harbor surprise 
with great shock. Tho~ght one of our oil tanks caught on fire, showing black 
velum of thick smoke in the air. I got off at the main gate of Pearl Harbor, 
met all the guards with arms and Machine Gun in placed. I was great shock 
with surprise the war are on. Watching many Japanese war planes 
attacked Pearl Harbor, dropping bombs right and left on dry docks 
and Ford Island. Suddenly terrific explosion. Fire broke out. I was very 
calm and waiting for the opportunity to get a ride to the Studio to get 
my camera, I was at the Main Gates standby with Marines. Guards at 
the Main Gates were bra\'ery and cool headed to keep the by.standing away 
for safety and dear traffic. There were the young, fighting marines. We 
were under fire. The Japanese planes painted in aluminum, Red Ball under 
each wing, flew very low toward the Main Gates. 

I wish my Graflex wit h me. I would had a wonderful dose up shot of 
the Japanese. Again the Japanese flew around the Navy Housing Area and 
turn back, head direct to Hickham Field, very low to drop a bomb to the 
Hangers, with terrific explOSion, set fire the buildings. More planes flew 
direct the dry dock. Suddenl y, I saw one plane had a hit. It flew direct 
toward West Locke Stream of smoke screen. Now this my opportunity to 
get in the Yard, one of the Leadingman of Machine Shop drove in his 
automobile. I hop in, he take me to the Studio and pick up m}' Graflex 
Camera to take some picture, second thought I change my mind, reason is 
because first place I didn't had no order, the second place I didn't had 
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my famous Trade-Mark helmet on. I had a new English Helmet from 
Singapore, given by Admiral Murfin a year ago, so I' m afraid some one will 
make a mistake me as a Jap and shot me down. 

I went up to the Administration Building everything OK. I met Mr. 
\'\fm. McIlhenny and Mr. w. C. Boh ley at the stairway. We talk and both 
went toward the dry dock. I went to the Supply Dept. and saw many boy 
had a Steel Helmet on, so I , went to see Lt. Cdr. Supply Officer for per
mission to hat one, the size are too large and heavy for me so I select one 
smaller size, painted green and white stripe. I went direct to the dry dock 
to help put out the fife on U.S.S. Cassin had the depth charges on her 
stern the U.S.S. Pennsylvania bow between Cassin and Downes. I knew it 
was very dangerous it may explode damage the dry docks and the U.S.S. 
Pennsylvania. We put our hoses directed the depth charges keeping wet. 
An Officer came near by and keep up the good work we had out hose right 
at it all the time, and I turn around and saw Lt. Spear, order all men 
stand back, some things may happen, so I obey his order and ran back 
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toward U.S.S. P~nnsy lvania, suddenly really happen the tNeific explosion 
came from the Destroyer few people were hurt and some fell down. I notice 
some large pieces of Steel Plates blew over the dry dock when I turn 
around and look, afterward I notice two extra hoses without nozzles, SO 

I went to the Fire Station and brought back 2 volunteers pointed direct the 
depth charges, J call for more volunteers to help me dear and straighten up 
the hose around the FirSI Stred to clear for traffic at the $arne time purpose 
to gave the fire fighters a chance to extend the hose across over the bow 
of U.S.S. Pennsylvania to fight the fire at the Downes on Starboard side. 
Here come another Fire Engine from Submarine Base, I diem them to 
place their engine and connect this Hydrant # 15 1 and direct them to the 
depth charges, so everything are well done and successful accomplishment 
their service, A few words of my appreciation and vote of thanks and 
successful credit to lieut. Spear, in charge with his gallant spirit to kept 
h is staff and volunteers calms, .right at the job to see the depth charges 
were wet and kept away the nre. The Marines o~ the Fire Dept. of the 
Navy Yard, are the Heroes of the Day of Dec. 7, 1941 that save the Cassin 
and Downes and U.S.S, Pennsylvania in D ry Dock No. 1. 

I saw the crew throw out empty Y' shell on the Dock, I gather up in 
Piles with some sailors so I met Chief LeTendre to help me order some 
hose from Supply Dept to place in this Hydrant No. 15 1, corner Avenue 0 
and First Street. I also request Lt. Foster to order me more hoses, with in 
half an hour and hou r the Ch ief brought back 6 new hoses and other load 
from Lt. Foster and other Chief which I have about 12 length of hose to 
stand by. Why I order this hoses for ? The Answer-for emergency some
thing may happen I will be there with readiness, reason why, the magazines 
were taking out from the U.S.S, Pennsylvania, and many casing and empty 
shell, at the same time were under fired the Jap Airplanes flew over head 
where up in the clouds. The U.S.S. Pennsylvania Antiair-craft crews 
were in fu ll action , I wasn't excited and very calm about St reet to protect the 
2 new hoses, I were little worry_because I have no nai ls and lumber to nail 
between the two planks separated while the heavy traffic going by with 
Emergency Cases to the Naval Hospital without crushing the hoses. I met 

Captain Swain passing by I had his permission to have the Carpenter 
of the Boat Shop to help me nail this planks together, He went to telephone, 
within few minutes fOlJ r men marching down with nails and lum~r. 

I were very happy, here comes the Carpenters ready to start nailing 
suddenly the roaring Anl i Air Craft Guns in action, I call my men to 
dodging for safety , after the Enemy Planes disappear we all returns to our 
duty, the four men didn 't (orne back at all left the hammers, nails and 
lumber, so I was very fortunely for two of our [ocal boys passing by and 
helping me to finish the job, it were very thankful to volunteers their 
service to stand by with me during the Emergency, I had two men standing 
by the Hydrant # 11 9 locate Corner Ave E and First Street near the 
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head of Dry Dock No.1, fou r men guarding the two hoses in emergency 
for readiness in case of fire broke out from the Magazine Casing. 

I was self volunteer to be Traffic Police and directing the Traffic 
during the rushing hours of Emergency, I get a big piece of Maroon doth 
to signaling the ambulance to look at those planks easily passing over, to 
save my hose and other word to give the wounded patients rest easily 
from rough crossing on the heavy plank I direct aU four hours to kept the 
First Street d ear of right away to the Naval Hospital. Many heavy Con· 
tractor Trucks passing by with all Defenders and Emergency Call Em
ployee, to report to the Shop for standby. I di rect all this group of trucks 
turn up to Avenue E and unloaded the Employees. Every things were 
successfully appreciated to my volunteers friends of their bravery and 
couragrous to their service, during the emergency and Under Fired. 
Every thinks were under c;ontrol and we all secure and roll up the hoses 
and returns to the Supply Dept. We were hungry no lunch so I brought 
each one a Box Ice Cream for lunch and we all dismissed about 3:30 p.m. 

One of the Marine Patrol approaching toward me, if I will do the boys 
a great service of the Marine Guards and Sailor, which thei r have no 
lunch and some without breakfast, so I went to the garage to take my 
Red PutPut to the 3rd Defense Fleet Marine Mess Hall to see my 
fri end Tech. Sergt. Newland for help, I told the story regards the Post 
Guard have been neglected to release for lunch. Tech-Sergr. Newland were 
very kind and his Cook to prepared some sandwiches ham and chicken, 
fruit all I can delivery to the Post. You should hear what were their 
saying. Charles, you are one life saver. I have been riding round and round 
the dry dock until cvery one had a sandwiches on every post except the 
Fuel Oil Fa~ms. I scnd 50 chicken and hams sandwiches apples and 
oranges and buns with ham to the shops supt. office. After I returns the 
Mess Sergt. report no breads be served and water are being poison. I serving 
some civilians and the Post and Guards Hot Tacks, apples and orange. 
The water is poison. At the Dry Dock all the workmen have no lunch 
and hungry, working on the U.S.S. Downs and U.S.S. Cassin, I ran short of 
everything about 6:00 p. m. I told the r.,en go to the Mess Hall of the 
3rd Defense to have their meal without chuges and dri nk tomatoes 
juice and fruit. About 7 :00 p.m. I went to the garage to have them take me 
to the Main Gates. 

At the last thought I have the driver drove me to the Mess Hall , 
the Mess SergI. gave me 3 gals. can iced cold tomatoes juice and 3 dOzen 
oranges and bag fu ll of Hot Tacks, I gave the driver to take back to 
Garage night force. I left the Navy Yard at 7:30 p.m. at Main Gates. I 
was very fortunely an automobile pass by. lady invited me to take 'me back 
to town, she just drive off the Ferry boat from Ford Island. She left 
me off the Hawaiian Electric Co. It was a black out night, I walk across 
the Army and Navy Y.M.C.A. to the Beretania Street to walk direct to 
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the Thomas Square and stopped for a rest. I ask the soldier guard on 
patrol, with appreciated very kindly if he will halt an automobile to take 
me home, if convenience on their way home. I told him I came back from 
Pearl Harbor, I'm Chinese. He shake my h'and and glad to be of service. 
to the Chinese fri end. An automobile approach and stop. the soldier request 
the owner if he will help to take me home to the University. Happening the 
driver knew me very well, he heard my voice, so he invited me in his 
car and drove me to my home at the front door, I extended my ap
preciation and thanks him very kindly to see safe home. My wife and four 
children were happy and thankful I were safely at home. 

As the Confucious say, 'Every Kind Deeds its return many, many lime 
Folds,' 

6. RECOVERY OF ORDNANCE MATERIAL 

One of the most important projects of early salvage was the recovery 
of anti-aircraft guns and ammunition from sunk or disabled ships. Such 

guns with their directors and other necessary equipmen t were then installed 
around air bases and the Pearl Harbor compound. 

Much of this material w~s recovered by divers. Some of it was under
water and had to be unbolted and manhandled by men using diving gear. 
Likewise, much of the amm unition recovered was in magazines which had 
been flooded. 

7. MEDICAL HELP FOR WOUNDED OR BURNED 

The men of the Medical D epartment were commended for their efficiency 
during and following the attack. Many medical offi cers ap.d their staffs 

reported to the hospital or dispensaries for duty after their own facilities 
were no longer usable. They rendered first aid to the injured at the Naval 
Hospital, at various dispensaries, in the hospital ship Solace, or at the Navy 
Yard. Dispensaries were set up on Ford Island. Medical officers and phar
macist mates won high commendations for staying at their posts giving 
first aid treatment even though severely wounded or burned themselves. 

1 Tli Sing Loo, N,"r,,'iv~ of E;xptritnreJ of ChineJ ~ Pholog rtJphtr Employtd b, Pta,} 
Harbor NaIl, Yard during fapantu Raid "n 7 Dtumbu 1941, no datto 
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Getting the Less Damaged Ships 

Ready For Action 


As mentioned before the fi rst aim of the high command was to get the less 
damaged ships ready as soon as possible for action. This work engrossed 
"all hands" around the dock. The crews themselves did considerable work 
in getting their ships ready. They were assisted by repair ships, tenders, 
tugs, and by the Navy Yard. 

As yet there was a dire shortage of pumping equipment, lumber, and 
other materials necessary for efficient salvage work. However, the spirit of 
the times was "to do our best with what we had," Each echelon of command 
did everything possible to overcome obstacles which were encountered. 

1. U.s,S, PENNSYLVANIA, BATILESHlP 
(LAUNCHED IN 19 15) 

The lightly damaged Penmyivania gave promise of being one of the first 
ships to be ready for action. The Navy Yard expedited the lining up of her 
shafts and propellers. One of the 5-inch anti-aircraft guns was put out of 
commission temporarily and one 5-inch 51 caliber gun was seriously dam
aged by the same 250 kilogram bomb which exploded two decks below. 
The latter was replaced by a gun from Wert Virginia . The fragmentation 
and explosion damage was quickly overcome. The splinter protection, 
wooden deck, electrical gear, water mains, and structural steel were soon 
repaired and the ship was ready to leave the drydock by 12 December and 
the Navy Yard by 20 December. 

Penmylvania'r drydock was flooded to within one foot of floatation when 
it was expected that the Nipponese planes might return. This flooding was 
precautionary in case a bomb explosion should take out the ca isson. When 
Penmylvan;a was removed from the drydock on 12 December, Downer was 
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righted and set down on permanent blocks while CaHin was left in a toppled 
state until later . 

The hits by Japanese bombs on the ship and on the drydock sidewall 
resulted in the death of two officers and seventeen enlisted men and the 
wounding of thirty more. 

USS Pennsylvania in Drydod~ Number One with Cassin and Downes in foreground . 
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2. U.S.s. HONOLULU, CRUISER (LAUNCHED IN 1936) 

H Ollolulu was at the Navy Yard and suffered severe flooding forward . The 
ship was not hit, but a near-miss of a 250 kilogram bomb passed through 
the concrete surface of the pier and exploded about twenty feet from the 
hull. This resulted in an in-buckle five or six feet deep at about frame 40 
and extending fore and aft about forty feet. Although the shell of the 
vessel was not completely opened, the flooding was extensive and could 
not be stopped. Due to the rupture of a magazine sea-flood, the flooding 
included the handling room of turret II and several storerooms and 
compartments. 

Honolulu followed Penmy/vania in Drydock Number One, and remained 
in drydock for permanent repairs from 13 December until 2 January 1942. 
By 12 January the Yard completed permanent work to the structure, electric 
wiring, etc. 

U/110 1<0'11." " (MODI "1"7<3 

USS Honolulu, Jho/l.·illg damage 10 port Jide (awed b, bomb fuhich penetrated the dock 
llnd exploded alol1gJide the Jhip. 
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3. U.5.S. HELENA, CRUISER (LAUNCHED IN 1939) 

As described, Helena was struck on the starboard side by the aerial torpedo 
which passed under Ogla/a at the lO- U) Navy Yard pier. The starboard 
side was opened up below the armor belt. Number 1 engine room and 
Number 2 boiler room flooded and the water percolated slowly into other 
spaces. 

Drydock Number Two was in an unfin ished state at that time but the 
contractor, the Pacific Bridge Company, arranged to use part of the drydock 
for Helena after obtaining suitable bilge blocks from the Navy Yard. The 
vessel entered drydock on 10 December, the first vessel to occupy Drydock 
Number Two. 

Temporary repairs were made to H elena, including various piping sys
tems, electric wiring, etc. On 21 December Helena was undocked and on 
5 January 1942 she sailed on half power for the Mare Island Navy Yard 
where permanent repairs were completed. 

4. U.s.S. MARYLAND, BATrLESHIP (LAUNCHED IN 1920) 

Maryland was berthed inboard of Oklahoma. She was struck by two IS-inch 
armor-piercing bombs. Fortunately both bombs had a low level of detona· 
tion. The first struck the forecastle awning and tore a hole about 12 feet 
by 20 feet and caused some damage in the compartments below. The second 
entered the hull at the 22 foot water level at frame 10. It exploded within 
the ship and caused considerable flooding. The bow was down about five 
feet. 

Since a drydock was not available, the Navy Yard assisted , by the forces 
afloat, made repairs without docking. A small caisson was fitted over the 
hole on the port side. When sufficient pumping facilities were available to 
control the flooding, temporary repairs were easy to complete. Maryland 
was fully repaired and ready for action by 20 December. 

5. U.S.S. TENNESSEE, BATILESHIP 
(LAUNCHED IN 1919) 

TenneJSee was moored inboard of W eJl Virginia and became wedged hard 
against the forward quay as the latter ship settled and finally sank to the 
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bottom. Arizona'J oil fire engulfed the stern of the vessel and caused serious 
fires aft, especially in the officers' quarters on the second deck. 

The explosion of the magazines aboard Arizona showered T enneJJee with 
burning powder and debris. The forward magazines were purposely flooded 
as a precaution against the many fires on the ship. These fires were ominous 
for a long period and were so intense as to warp the stern plates and cause 
some pulling out of hull rivets. 

In order to minimize fires the vessel played several water hoses over the 
stern to keep the burning oil on the water at a distance. Also the engines 
were turned over to make five knots and the wake was effective in keeping 
the oil clear of the ship. There was no movement of the ship even when the 
engines were run at ten knots. This shows how securely the ship was wedged 
between WeJI Virginia and the quay. 

The vessel wa.s struck by two bombs of the 15 or 16-inch armor-piercing 
type from high-level bombers. Both bombs had a low order of detonation , 
or perhaps did not explode at all. 

!iSS N U L (MOD) 311744 

USS Tennessee, Jhowing pellt tration of homb through catapult and top of turret III. 
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The first bomb hit the centerline gun of turret II, causing the barrel to 
crack. All three guns were rendered inoperable. The second bomb passed 
through the roof plate of turret III and damaged the structure and the 
rimmer of the left gun. 

Several attempts were made to free the ship. About 650,000 gallons of 
oil were removed by pumping whjle work progressed on the quay and its 
buffer. The work proved more onerous than expected and was finished by 
dynamite blasting about 16 December. In the meantime, repajr ship Medusa 
and the Navy Yard patched the warped plates by welding, and blanked off 
a number of air ports. When Tennessee was finally freed she was moved to 
the Navy Yard where all inside damage was repaired. The ship was ready 
for service by 20 December. 

6. U.s.S. VESTAL, REPAIR SHIP (LAUNCHED IN 1908) 

Veslal was berthed outboard of the ill-fated At·izona. The first torpedo 
which hit the latter ship probably passed under Vestal. That vessel saw 
many of the torpedoes whjch hit Arizona and some which missed both ships. 

V esta' was struck with two bombs which were dropped by dive-bombers 
early in the attack. They were, from Japanese surrender accounts, the 250 
kilogram type although the ship assumed that they were the 15 or 16·inch 
armor.piercjng variety. The first bomb hit the forecastle about 0805 and 
passed through several decks at about frame 43. This bomb exploded in 
the metal storeroom where the prevalence of metal products deadened the 
explosion and prevented the bomb from passing through other decks or 
the shell . Consequently there was no flooding, but the lower platform deck 
and other structures were badly ruptured. 

The second bomb was dropped from an elevation of about 1000 feet and 
struck the ship aft. It passed entirely through the vessel before exploding, 
and caused serious flooding. It lowered the stern about ten feet and produced 
a port list of about seven degrees. 

When the fuel oil between the two ships became ignited the captain of 
Vesta' decided to move. The vessel got underway about 0830, aided by two 
tugs as the sh ip's steering gear was inoperative. After coming to anchor it 
was decided that the damage was so extensive as to warrant beaching. 
Accordingly she got underway again at 0950 and grounded herself on 
Aiea Shoal. 
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VeJlal was a repair ship, and her own artisans undertook the repair work. 
The temporary work was quite satisfactory but Vestal was placed in drydock 
as soon as one was available at the Navy Yard. The Yard finished per
manent repairs on 18 February. 

The lesson to be learned from Veslal'J experience is that water-tight 
integrity cannot be counted on in the Case of older vessels. Thjs ship was 
about thirty-three years old at the time, and it was found tha t Rooding was 
progressive through the bulkhead and deck boundaries which supposedly 
were watertight. 

7. U.S.S. RALEIGH, CRUISER (LAUNCHED IN 1922) 

Raleigh was struck by a torpedo early in the a~tack. Like Utah , she occupied 
a berth usually used by an aircraft carrier. At 0756 the two torpedoes were 
dropped about 300 yards from the ship. One hit the ship below the eighty 
pound armor belt and another passed about twenty-five yards ahead of the 
ship. The one which hit the ship caused immediate flooding of the two 
forward boiler rooms and the forward engine room. 
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General Quarters was sounded at once, and the anti-aircraft battery went 
into action promptly. Men not at the guns were ordered to jettison weights 
on the port side, especially those high up on the ship. 

About 0900 the ship received a bomb hit from a dive-bomber. This was 
dropped from about 800 feet and passed through three decks and out the 
side of the ship. It exploded clear of the vessel at frame 112 and caused 
damage typical of a near-miss. Luckily the compartment, which held 3,500 
gallons of' aviation gasoline , was left intact. 

The ship counterflooded, but the construction of the ship was not favor
able to a great deal of counterAooding as loss of buoyancy was more impor
tant than jist. Due to defective hatches the main deck had some free water 
surface, which , added to that produced by the damage. was almost fatal. 
The jettisoning of topside weights and the reduction of free surface by 
pumping water from the main deck saved the ship. It certainly would have 
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been lost in a seaway, as it developed negative stability. This was gradually 
overcome, partly by lashing an available barge alongside. 

1IO--{I--3 ..... 

USS Raleigh after taking one torpedo hit amidJhipJ and Olle bomb hit aft. 

Raleigh is an unusual case. The ship was almost lost even with moderate 
damage. The Commander Battleships commended the captain and crew 
for saving the ship by remedia l actions. 

The ship's force and repair ships repaired most of the inside damage to 
the ship, after removing almost all of the fuel, oil, and water which were 
aboard . It was not until 3 January that the Navy Yard had Drydock Number 
One available. Then the Yard completed permanent repairs to the hull and 
bulkhe¥-ds until undocking on 14 February. Soon Raleigh departed on one 
engine for Mare Island where new engine parts were provided and electrical 
repairs made. 

8. U.S.S. CURTISS, SEAPLANE TENDER 
(LAUNCHED IN 1940) 

The seaplane-tender Curtiss was moored near the Ford Island Air Station. 
General Quarters was immediately sounded and all guns were in action 
within five minutes. By 0825 the enemy planes were repulsed. At 0840 
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Ctirl;u sighted a submarine periscope at 700 yards and promptly opened 

fire when the submarine partly surfaced. Two hits were made by 5-inch 

projectiles from number 3 gun. 
Damage to C1IrtiJJ resu lted from an enemy aircraft coll iding with the 

forward crane. The enemy plane burned on the boat deck. This occurred at 
0905. Another bombing attack occu rred at 0912. One bomb fell on the moor
ing buoy aft and two bombs fell alongside. Fragment damage from these 
three bombs was considerable. Another bomb struck the starboard side of 
the boat deck, passed through three decks, and exploded on the main deck 
causing considerable damage. 

These bombs were about 250 kilograms, measured about 12 inches in 
diameter, and carried abollt 130 pounds of T .N.T. They were released by 
dive-bombers from a height of about 300 to 400 feet. 

The widespread damage caused by fragments to the piping, electric wires, 
steam lines, and ammunition supply, etc. overshadowed entirely the struc
tu ral damage which they caused. Even the after engine room was affected 
by fragments from the bomb hit. Many fires were started and these were 
difficult to extinguish due to smoldering cork insulation and poor lighting. 

Much of the fragment damage could have been prevented by use of some 
armor, which was forbidden in auxi lia ry vessels under the arms limitation 
treaties. Later designs provided two-inch splinter protection for sixty percent 
of the length, as well as spl inter protection for gun, fire control, and ship 
control stations. 

The Navy Yard undertook repairs to CurtiJJ on two separate availabilities; 
the first was from 19 to 27 December. When replacement parts were 
received, CurtiJJ was in the Yard from 26 April to 28 May 1942. At that 
time fina l repairs were made. 

9. U.S.S. HELM, DESTROYER (LAUNCHED IN 1937) 

We have seen how Helm got underway promptly and patrolled the waters 
for submarines outside of Pearl Harbor. She was attacked by a dive-bomber 
at 0915 when about five miles southwest of Aloha Tower. Helm reported 
that the enemy fighter dropped two bombs from a height of about 1000 feet. 
The first fell about 100 to 150 feet off the port bow, and the other about 
30 feet to starboard abreast frame 10. 

The second bomb deluged with water the forecastle and the gun director. 
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USS Curtiss, showing stdrboard (rane which was Jlrll(k by /apalleJe aircraft Olil of 
control. 

No fragments were observed. The forward part of the ship suffered con· 
siderable damage from the near-miss. The foundat ion of the gun director 
steadily grew worse, and the flooding forward was severe in the peak tanks 
and forward compartments. Some damage occurred due to short circuiting 
and kicking out of circu it breakers in the forward part of the ship. 

Helm was drydocked in the Yard 's marine railway on 15 January 1942, 
Here permanent repairs were made to the shell plating, structu re forward, 
gun directors, and electrical lines. The shell plating showed the effects of 
the near-miss. Shear lines were seen forward of bulkhead 14. The practical 
effects of the near-miss were in accordance with the naval architectural 
theory. 
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CHAPTER XIII 

Ships Sunk At Pearl Harbor 

There was a gene ra l feeling of depression throughout the Pearl Harbor area 
when it was seen · and fi rml y believed that none of the sh ips sunk at Pearl 
Harbor would ever fight again. The scene to the newcomer was foreboding 
indeed. Nevada was oeM the en trancc. channel an d wa s a sorry spectacle to 
greet the eye of the new a rri va l. Yet she was the best of the lot. It did not 
seem possible thl'lt Shaw or Cat;jomia, and especially W eJ! V irgil1ia and 

Oglala, wou ld ever be able to take part in the war . Yet we had embarked 
on a long war and most of these ships were yet to prove their mettle. In 
fact, even though Shaw, CdHill, Downes, and Ogllda were officially reported 

as lost, they eventually fought against the Japanese. 

1. U.S.S. SHAW, DESTROYER (LAUNCHED IN 1935) 

Shaw was in Floating Drydock Number T wo when hit by three bombs from 

the same di ve· bombers th:tt attacked Net'ada about 0850. The first two 
bombs came from port to sta rboard and appa rently hi t just aft of 5-inch gun 
number 1. They penetrated the forecastle and main decks and exploded 
with a low order of detonation in the crew's mess on the fi rst platform 
deck . These bombs, according to Japanese records, werc the 250 kilogram 
type. and were in part responsible for severing the bow forward of the 
bridge. 

The third bomb was of the same type and passed through the br idge. It 
exploded in the wardroom pantry, and ruptu red the fuci oil tanks, scattering 

burning oi l th roughout that port ion of the ship. The heat from th is oil fire 
caused the forward magaz ines to blow up. This wrecked the forward part 
of the ship as far back as frame 65. 

When the floating drydock sank, the forward section of the ship went 
down with it, but the area from frame 60 aft was buoyant and remained 
afloat. There was considerable flooding of the forward boiler rooms, and the 
after boiler rooms had 10- 15 inches of water. Th is en tered through leaks in 
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the periphery of bulkhead 106 but was controlled by the portable gasoline 
pump procured next day from the Navy Yard. 

USS Shaw;/1 Floating Drydock Number Two, Jhowlng damagea/ler magazille explosion 
demolished the Jhip j U!t forward of the bridge. 

Shaw was originally reported as a total loss but its machinery was in good 
condition. It was only from frame 6S forward that the vessel was severely 
injured. Accordingly, the forward part was entirely cut off and the portion 
abaft frame 60 was docked on the Yard's marine railway on 19 December. 
At that time the Navy Yard took measurements for the fabrication of a false 
bow. This was installed on Shaw on 26 January 1942 when the ship sub
sequently was docked on Floating Drydock Number Two. 

The Navy Yard scrapped the bridge area of Sbaw and installed a tem
porary mast and ship con trol station. The vessel was undocked on 4 Febru
ary, and after a few trials departed for Mare Island on 9 February. She was 
the first severely damaged vessel to put to sea, and there was great jubilation 
at Pearl Harbor to see her leave under her own power only two months 
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uss Shaw burning in Floating Drydock Number Two. 

after she was given up for lost. She was under command of Commander 
W. G. Jones. 

Soon she became a first-line destroyer and took an activ~ part in W orld 
War II . She performed a variety of du ties common to a destroyer from the 
£all of 1942 until the end of the war. These duties ranged from bombard
ment of enemy islands to picket duty. She ran aground on a reef near 
Noumea, New Caledonia in January 1943 but was freed and drydocked 
after six days. Before World War II ended, Shaw won eleven battle stars, 
including those for the Battle of Santa Cruz Islands in 1942, Guadalcanal, 
Leyte Operation in 1944, and the Southern Philippines in 1945. 

2. FLOATING DRYDOCK NUMBER TWO 

This floating drydock was subjected to a heavy blitz about 08 50. The 
Japanese planes were dive-bombers dropping 250 kilogram bombs, five of 
which fell nea r the floating drydock. She was submerged for protection. 

Four of the bombs impaired her watertight integrity. At least 155 holes 
were welded or plugged by divers before she was raised on 9 January 1942. 
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She had rested on the bottom of Pearl Harbor for over a month at an angle 
of over fifteen degrees. Besides the damage from fragments she suffered 
from the fires which occurred on Shaw_ 

This floating dock was restored to service on 25 January 1942, and the 
next day she docked Shaw as her first customer since the morning of 7 
December. For some time she operated on a limited basis because of a la rge 
hole which had not yet been repai red . It was not until 15 May that she 
was considered as good as new. 

3. THE TUG SOTOYOMO 

This sma ll tug was in the floating drydock with Shaw. It appeared to be a 
total loss, and little attention was paid to her at fi rst. Her name was aga inst 
her, as it sounded Japanese. However, S%lomo commemorates a part of the 
war-like Sioux tribe of Indians. The tug proved that it was properly named. 

It was taken in hand !:iy the recently arrived Pearl Harbor Repa ir and 
Salvage Unit, under command of Lieutenant Commander K. F. Horne. The 
organization's original name was Destroyer Repair Units I and II and was 
composed of about 6 officers and 60 men , all of whom we re special ists. 
They were housed and messed se pa ra tely from the ra nk and file of the 
Salvage Organization. W hi le SO/oJ'omo was thei r fi rst assignment, they also 
proved their worth late r in floating the famous Cassill and DoumeJ. To 
them was added a group of about seventy other ship salvage experts. 

The Sotoyomo was totally submerged. She suffered severely from Shaw' j 
fires ·and had some fragmentation damage. The Navy Yard ordered spare 
parts for the vessel which did not arrive unt il late in the summer. How
ever, it soon assumed full -time duty as a small much-needed tug at Pearl 
Harbor. 

4. U.S.S. CASSIN (LAUNCHED IN 1935) AND 
U.S.S. DOWNES (LAUNCHED IN 1936) 

These two vessels were a sorry spectacle indeed , as can be seen from the 
illust ration on page 207. They were docked forward of Pemll),/t'{W;a , and 
were the victims of serious fi res, much fragmentation, and precautionary 
flooding of the drydock. After the attack CaH;n and Downej were reported 
as total losses. The big question seemed to be how to get them clear of the 
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drydock. They had gone through every kind o f ordeal which ships could 
be sllbjected to, from bomb hits to severe fires , to explosions, to fragmenta
tion damage, etc. These ,vessels were the only ones of the Pearl Harbor 
group that suffered all the kinds of damage enumerated , for which reason 
they are given specia l attention. 

The bombs which struck or exploded near CaHill and Downes were the 

2'50 kilogram type and were d!opped by both high-level and dive-bombers. 
Incendia ry bombs were not d ropped as was reported originally by ship crews. 

High-level planes were active in the area at about 081 5, but it was not 
until 0850 that ten or fif teen dive-bombers approached . About ten of these 
attacked Nevada while the remainder covered the ships in Drydock Number 
One and in the floating drydock. At this time a hit was scored on CaJJin. It 
went out through the bottom of the ship at frame 140 and struck the dry

dock Roor between CaJJi" and DoumeJ, starting a fire immediately . A few 
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minutes later a bomb struck the edge of the dock on the starboard side, and 
another on the port side. These hits cut off the water supply of the Yard 
and also the electric power. A second bomb struck CaSJin and passed through 
the ship in the vicinity of frame 60. The fragments from this bomb pene
trated both ships and their fuel oil tanks. By this time the oil fires extended 
the full length of both ships, and both were being abandoned when the 
second bomb landed. The third oomb hit D ownes and demolished the 
director platform, the bridge, and the charthouse. 

The fuel oil fires eventually reached the depth charges and the torpedoes. 
Without adequate water the fires raged on both ships and in the drydock. 
The Yard desired to Rood the drydock as early as 0815 hut no action was 
taken for an hour. At that time CaIJin came afloat astern and pivoted on her 
forefoot. This, together with the free surface, caused CaHin to become 
unstable. She fell over on DowneJ. 

The fuel oil fires caused havoc before the water revel was high enough 
to protect the hull s of the two ships. The fragments from the first bomb 
penetrated the oil tanks of both vessels and loose oil fed the fires which 
were started. The thick black smoke, which is characteristic of burning fuel 
oil, prevented the crews from fighting the fires which engulfed both ships. 

Explosions on DowneJ were the cause of much of the damage. The bomb 
hits were not in themselves of real account. The ex plosions were caused by 
fuel oil tanks becoming overheated, by 5-inch ammun ition in ready boxes, 
by the powder in the forwa rd magazine, and either by torpedo air flasks or 
torpedo warheads. Regardless of which part of the torpedoes was the rea l 
ru lprit, one of the assemblies was found in the yard seventy-five feet from 
its starting point. The force of the explosions was sufficient to wreck every
thing in its path . The most severe damage on DowlleJ was caused by a tor
pedo explosion near the after stack. Here a large hole in the deck and side 
resu lted. 

The damage to the hu lis of the two destroyers from oil fires, the toppling 
of CaHin, and explosions, .etc. was extensive. Both vessels were pocked with 
holes. As for CaIJin, the flat keel was warped and was about 18 inches above 
the baseline, the hull was hogged (raised in the middle) from 10 to 17 
inches, the bow was about two feet high, and both struts were out of 
position. The shell plating of CaHin was badly wrink led especially on the 
starboard side. 

DowneJ was in worse shape as regards longitudinal strength. The bow 
was neady 40 inches high, the stern 40 inches' low, and the hull twisted and 
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hogged. The plating was badly wrinkled from fire and strain, and damaged 
by many fragments. 

Both vessels, on later examination, showed that their main propulsive 
machinery was in relatively good shape, as were the hull fittings and 
machinery throughout. However, the aluminum plating of Downel deck
house was completely destroyed and the corrosion-resisting steel panels of 
the deckhouses of both ships were bad ly wrinkled. 

Lessons learned included the following for vessels in drydock in a war 
zone: 

a. 	Portable pumps should be ~vailable. 

b. 	Means should be provided by the Yard to fight oil fires. 
c. 	 Rescue breathing apparatus and flame proof clothing should be 

near at hand. 
d. 	Torpedoes, depth charges, and warheads should be removed. 
e. 	 If circumstances dictate that the dock should be flooded, care must 

be exercised in maintaining correct blocking under the ships. 
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The newly named Pearl Harbor Repair and Salvage Unit went to work 

to restore the floatability of these ships. They patched up hundreds of frag
ment holes on both vessels and on Downes they put in place some large 
sections of deck and side which had been blown Ollt by the explosions. They 
used electric welding after fitting steel patches to suit the contour. At the 
same time the unit removed much of the machinery and put some in a 
state of pmse rvation in suitable Navy Yard storage. 

When Pemuy/vania was taken out of the drydock on 12 December 
Downes was set on correct blocking, but e,min was left in a toppled state 
until holes could be patched on the port side. CaHill was righted on 5 
February, at which time patches were electric welded on the starboard side. 
She was floated and removed to the Navy Yard on 18 February. In the 
meantime D ownes was floated and removed from the drydock on 6 February. 

There was wide diversity of opinion as to the proper disposition of these 
ships. The Salvage Officer felt that in view of the dire scarcity of ships 
Cassin and Downes could be used for limited escort or patrol duties. 
Some felt that the machinery and suitable hull fittings should be preserved 
and installed in new hulls. Eventually the fo rces afloat agreed with the 
opinion of the Navy Yard that the hulls be scrapped and the machinery 
and usable fittings and parts of the vessels be sent to Mare Island. To this 
the Bureau of Ships and the Navy Depa rtment agreed. 

U81< NR4.L 1110D) ~H71 

USS Downes afloat, being ,·emoved Ir01ll drJdock, 6 Febn/ar) 1942. N ole wrinkled 
plating. 
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It was ordered that both ships be scrapped after removing from them all 
the machinery and parts that would be helpful to Mare Island. It was 
important that these be properly labelled before the parts were sent in 
various ships to the building yard. The scrapping of DowneJ was completed 
in drydock in August 1942 and of CaSlin in October 1942. Mare Island 
Navy Yard completed the ships in November 1943 and February 1944 
respectively. They then left the West Coast to look for Japanese sh ips. 

CaHil1 was fortunate in her assignments, as she took part in the campaigns 
which brought the American flag to Marcus Island, Guam, Saipan, Tinian, 
Luzon, Iwo Jima, Palau, and the Philippine Islands. CaHill won seven battle 
stars and the Navy Occupation Medal for Asia. 

DOllmeJ, which went to sea first, won four battle stars. Besides winning 
the Navy Occupation Medal. for Asia, she participated in the taking of 
Saipan, Marcus Island, and Luzon. Both ships gave a good account of 
themselves after they were given up as "lost" on 7 December. 

5. U.S.S. NEVADA, BATILESHIP (LAUNCHED IN 1914) 

The reRoating and drydocking of Nevada showed unmistakably that such 
work should be under the direction of a person familiar with Roatability, 
trim, list, and stability. The availability of a technical group knowing these 
facts about a pa rticu lar ship as well as about the strength of various bulk
heads is important to a satisfactory outcome. As was clearly shown later, 
the same applies to all ships which are flooded with water or filled with oil, 
ammun ition, and stores. The close cooperation which existed between the 
Salvage Officer and the Pearl Harbor Navy Yard was of invaluable assist
ance in finding a satisfactory solution in the case of all vessels which were 
sunk at Pearl Harbor. 

At this time, the Assistant Salvage Officer was a reserve officer named 
George M. Ankers. He had had some practical experience in Alaska but 
was quite unfamiliar with large naval vessels. Through hard work he 
progressed in the Navy from Junior Lieutenant on the Nevada job to Cap
tain in the Bureau of Ships in charge of all salvage work. 

In addition to Lieutenant Ankers and Carpenter Mahan, other officers 
and men became available. Most of these were reserves who, as on regular 
shipboard duty, were assigned specialty jobs and continued on that specialty. 
Thus some had charge of cleaning, or of diving work , or of pumps, or of 
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internal watertightness. These specialty officers progressed from ship to ship 
under salvage, while the Salvage Officer, himself, covered all projects, but 
spent most of his time on the sh ip destined for early drydocking. 

Nevada was beached to prevent sinking on 7 December. She was located 
near the entrance channel with stern up against the shore and bow in deep 
water. Her draft when flooding of compartments had been completed 
on the following day was about 48 feet forward and 39'1/2 feet ·aft at high 
tide, which was about two feet above zero. This position was maintained 
by severa l anchors laid out astern, and she remained in such position until 
refloated in February. Her list at the time was about two degrees to star
board . This was to prevent any possibility of the ship's sinking in the 
channel which connected Pearl Harbor to the sea. 

The Salvage Officer, Captain Homer N. Wallin, was optimistic with 
respect to Nevada as she had reciprocating engines as compared to the 
electric-drive battleships California and WeJt Virginia which were in much 
worse shape. But, he was taken aback somewhat by the words of the new 
Commander-in-Chief of the Pacific Fleet, who, when viewing Nevada for 
the fir st time, remarked that satsifactory sa lvage seemed impossible and 
that we should not be over-optimistic. It should be stated here that when 
Admiral Nimitz arrived on 31 December 1941 he wanted very much to be 
shown the various "wrecks" in the harbor. Captain Wallin , who was then 
the Senior Material Officer of the Battle Force, was assigned to him fo r 
this purpose. W hat Admiral Nimitz saw was a ship entirely filled with 
water, with her bridge and forward controls entirely burned out, and with 
the forecastle wrecked by the bombs which exploded beneath . No wonder 
he was pessimistic! 

Nevada was struck by a torpedo at frame 41 about 0810 about fourteen 
feet above the keeL The innermost torpedo bulkhead held but the joints 
permitted considerable flooding below the first platform. The original list 
was four to five degrees but this was soon corrected by counterflooding. 
The ship had. started warm ing up the mach inery and was able to get under
way at 0840. While underway near the Air Station the signa l was received 
that the ship should not leave the harbor but should continue to the west 
side of Ford Island. 

About 0950 five bombs hit the ship almost simultaneously. Two struck 
the forecastle near frame 15. One passed out th rough the side of the 
second deck and caused near-miss damage. The other exploded with in the 
ship after penetrating the structure near the gasoline tank. This caused 
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gasoline leakage and vapors in that part of the vessel. This added to the 
many fires and the diffirulty of extinguishing them. Another hit was near 
number I turret inboard from the port waterway. It blew large holes in 
the upper and main decks. A fourth bomb struck the port director platform 
in the foremast and exploded at the base of the stack on the upper deck 
The fi fth bomb exploded directly over the crew's ga lley, at about frame 80. 

New fires broke out immediately. They were intense around the foremast, 
the officers' quarters forward, and the crew's ga ll ey. TIle forward magazines 
were flooded, and by mistake the after group was flooded too. When the 
fi res burned themselves out, the foremast structure containing the bridge 
was entirely destroyed. Air from the intakes was smokey and caused the 
boiler rooms to be abandoned. 

Flooding was progressive and emanated primarily froni the "bull ring" 
where the main ventilation air intakes we re located. By Monday nearly the 
whole ship was flooded including the machi nery spaces . This Rooding con
tinued for a month ; on ly a few compartments were found partly dry when 
the sh ip was eventua ll y drydocked. 

The new Commander-in-Chief of the Pacific Fleet was concerned about 
the flooding of the after part of the vessel where practica lly no damage had 
occurred. He therefore requested a report fo r the benefit of future opera
tions. Nel1ada'j officers pointed out that the progressive flood ing was .clue 
to the following causes: 

a. Ventilation trunks permitted water to spread from the "bull ring" 
to various parts of the ship. There were inadeguate closures in the 
ventilation system. 

b. 	The second deck was not watertight. As water spread on the second 
deck it reached spaces be low th rough hatches and other openings. 
The second deck should have a large number of transverse bulkheads 
to prevent water from traveling forward or aft. 

c. There was leakage around piping and electric leads passing through 
armored decks and bu lkhead s. 

d. 	Although it was found that practically aU "X", "Y", or "Z" closures 
\,:ere properly closed during the action, the flooding of the ship 
converted Nevada into a sa lvage job instead of a repair job. 

Salvage work commenced promptly. The bomb holes forward were cov
ered by wooden patches externally as shown in the illustration on page 217. 
These are known as "window frames" and are held dose to the hull plating 
by hook bolts manipulated by divers. Of course the water pressure assists. 
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As the water level is lowered the inflow of water was partially stopped by 
stuffing rubber mats and kapok material in the bomb holes and using shores 
to tighten them. In one instance a steel patch was welded by divers in way 
of a serious leak. 

Where the torpedo hit, there was one void and two liquid layers of fuel 
oil. This was minimal protection against torpedoes and exists in major ships 
only forward and aft of vital spaces. The damage from the torpedo was 
roughly 48 feet long by n feet in depth. Over this it was proposed to fit 
a large patCh, but it was found that internal bulkheads in this area were 
reliable and would prevent the spread of flooding. Although the seams and 
butts of the inner bulkhead were opened somewhat as a result of the 
explosion, the flooding from th is torpedo hit was not enough to scuttle 
t.he ship or cause serious flooding. 

The large patch was made up at the Navy Yard and made to fit the 
upturned bottom of Oklahoma, the sister ship of N evada. It was delivered 
in early January but it was unwield ly for handling. Immediately dredging 
was resorted to and part of the docking keel was removed by dynamite 
Charges. Divers were bu.sy for a month to fit the patch but it was finally 
given up and the intact bulkheads properly shored and backed up with water 
pressure. The patch would have projected at least two feet below the keel, 
and therefore presented a docking problem. It was ascertained after docking 
that the blister had blown outboard about two feet, and, unknown to the 
divers, prevented the patch from seating properly. The large hole was 
therefore left open to the sea and the internal bulkheads were depended 
upon for restricting the flooding. 

Gradual reduction of the water level in the flooded ship was accomplished 
by suction pumps ranging in size fr om 10 inches to 3 inches. As spaces were 
unwatered prompt steps were taken to plug holes used for drains or sanitary 
discharges. The ship's crew also cleaned compartments of oil and refuse 
as the level receded. Personal property was guarded, classified information 
was turned over to a central point, and steps were taken to assure proper 
care and preservation of electrical and other equipment. 

Ammunition and stores were removed from the vessel, as was oil and 
fresh meat which was very smelly by th is time. The ammunition was sent 
to the ammunition depot for reconditioning. 

Credit should be given to the Acting Commanding Officer for the efficient 
work performed by the twenty men of the ship's force who remained to 
handle the salvage work. His name was Commander H. 1. Thompson. The 

• 
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USS Nevada, Jhowing bomb rupture on bow, forward of turret I. 

working force, which was recruited from the Receiving Ship and from the 
Salvage Division, performed va liantly in removing stores and ammunition . 
Oil was pumped into oil barges by the fuel oil pumps in the machinery 
spaces. These were operated by compressed air furnished by the compressors 
on barges alongside. The suction pumps on the oil barges were of consider
able help. The valves for fuel oil lines were trated out by sense of feel by 
the divers. 

The Engineering Officer should not be overlooked , as he was a true 
optimist. He predicted that Nevada would sail to the West Coast under her 
own power. It sounded fantastic at the time, but his prediction was correct, 
not only for his own ship but for a!l the sunken ships except Cassill and 
DoumeJ. His name was Lieutenant Commander George E. Fee. . 

Naturally the living spaces and other compartments were a real mess. 
These areas had been under water for two months, and the contents of the 
compartments were strewn about. The first requirement was general wash· 
ing down with sea water ; thereafter a bot caustic solution was used to cut 
the oil which had per meated all materials and all spaces which were open. 
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It was determined early that the proper uniform for men of the salvage 
crew and ship's crew were rubber boots and a one-piece overall. These 
permitted the men to wade in oily water and to contact oily objects. Again, 
care was taken to guard all pers"onal belongings and official papers . 

. Unwatering was a step by step process, in order to give the salvage crew 
time to plllg leaks and to give the working crew time to clean up the spaces 
which were unwatered. Care was taken later when the ship was aRoat to 
reduce to a minimum the free water surface. The use of small suction pumps 
in lower spaces facititated this purpose. 

The electrical gear held up remarkably well. At least ninety-five percent 
of it was salvaged, at least for temporary or limited duty. As the machinery 
spaces became free of water the motors were removed and sent to the Navy 
Yard for drying out and reconditioning. On account of the number involved, 
a Honolulu firm was reguisitioned to assist with the work. Even the delicate 
electrical instruments l ike ammeters and wattmeters were found to be satis· 
factory and capable of salvage if prompt steps were taken fo r their proper 
preservation following unwatering. About th is time "tectyl" was "dis· 
covered" by the salvage crew although the Bureau of Ships had become 
fami lia r with it before. Generous guantities of "tectyl" were used by an 
ships beginning with Nevada. 

"Tectyl" is the trade name of a liquid substance which does wonders for 
machinery submerged in salt water. It not only absorbs what water remains, 
but furnishes a thin protective film over all parts. The treatment should be 
given before the air is allowed to cause corrosion after the removal of 
salt water. 

The electrical wires or leads were found in relatively good shape. They 
cou ld be dried out and used satisfactorily. The vital leads were finally 
replaced by the Navy Yard wheh the ship was sent to the Yard. 

At about this time two fatalities occurred on Neflada due to poison' 
ous gas. On 7 February Lieutenant James S. Clarkson removed a cap from 
the air test fitting of the steering engine room. He was in a trunk which 
had lim ited space and air volume. Several men went to his rescue, but too 
late as escaping gas killed him. Machinist Mate DeVries who reached him 
first, later died at the hospital. In all, six men were overcome by the gas. 
At once a Board of Investigation was called, and the Navy Yard chemist 
ascertained that the gas was hydrogen sulphide. It is odorless in high can· 
centrations and acts without warning; it originates in stagnant water which 
has a quantity of paper products in the pressured space. Thereafter frequent 
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samples of air were taken for analysis, and temporary ventilation was greatly 
increased on all ships under salvage. Confined spaces were not entered 
without wearing rescue breath ing apparatus. 

Besides the temporary ventilation which was provided as spaces were 
unwatered, temporary lighting lines were run . Both were essential for the 
efficient performance of the work. 

As weights were removed and water was pumped out, Nevada gradually 
came aRoat. She Roated on 12 February and was drydocked in Drydock 
Number Two on 18 February. It had been the original intention to drydock 
the vessel in Drydock Number One which is a smaller dock and has less 
clearance over the sill. This was given up gradually as trouble was encoun
tered with fitting the large patch over the torpedo hole forward. As re
counted, the patch was finally discarded and the magazine bulkheads were 
depended on for relative watertightness. The holding bulkheads were 
backed up by water introduced in the magazines. This water was pumped 
out as the vessel took up on the blocks of the drydock. 

The operating forces, especially Admiral Nimitz were concerned lest 
Nevada sink in the cha nnel when jostled by the tugs which conveyed her 
to drydock. To forestall th is, gasoline pumps were kept running and there 
was no fe .sinking. Accordingly, on 18 February Admiral Nimitz and Ad· 
miral Furlong stood at the head of the drydock to show their support of 
salvage work. A commendation was received from Admiral Nimitz for all 
hands whose hard work and persistence made possible the satisfactory 
outcome of the operations. 

The work of the divers is worthy of mention. Much of the diving fo rward 
could be done with shallow water diving outfits, wh ich were widely used 
until it was discovered that the water was polluted. Nevada divers were 
helpful in finding the valves in machinery spaces and operating the right 
ones to permit the transfer of fuel oil from the ship's tanks to the oil barges. 
All of this work was done underwater and without lights. The ship had 
only two divers but they made 80 dives. Widgeon and Ortolan had over a 
a dozen divers each and together they made over 1:;0 dives. Even the 
Destroyer Repair Unit had a few divers who participated in the salvage 
work. Of major importance were the four civilian divers of the Pacific 
Bridge Company who made 160 dives for over 9:;0 diving hours. In all 
over 400 dives were made on Nevada totalling over 1500 diving hours. The 
divers performed all manner of work fom underwater cutting with oxy
hydrogen and electric torches to hydraulic and syphon excavating, to using 
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dynamite to remove sections of the dock ing keel, to the use of hand and 
pneumatic tools for drilling and setting patches. They also did much interior 
work for pumping operations, adjusting watertight closures, etc. The suc
cessfu l accomplishment of atl assigned diving tasks without casualty or 
in jury was the result of excellent supervision on the part of Lieutenant 
Commander H. E. Haynes, who was in general charge of all diving, plus 
Gunner Duckworth of Widgeon, Gunner Arnold Larson of Ortolan, and 
Carpenter Mahan of the Salvage D ivision. 

The Pearl H arbor Navy Yard took Nevada in hand once she was in dry
dock. The torpedo hole was temporarily made watertight. The bomb damage 
was also repaired, although it was necessary to bu ild a new structure and 
new decks in various locations. The gaUey was made suitable for limited 
service. The damaged starboard shaft and propellers, and the rudder, were 
put in temporary good condition. These were damaged as the ship backed 
into the shore at Waipio Point. The six boilers were all rebricked, rein 
sulated, and properly tested. 

The Navy Yard worked assiduously on Net/ada and the vessel was 
undocked on 15 March 1942. The main and auxiliary machinery was thor
oughly overhauled and tested. All Navy Yard work was completed on 
22 April 1942. On that date Nevada joined a convoy fo r the West Coast 
and set sail for Bremerton, \Vashington. She traveled on her own power 
with both screws in use, arriving at the Puget Sound Navy Yard on 1 May 
1942. 

There the ship was thoroughly overhauled and modernized. She left 
Bremerton before the end of the year with a bristling array of modern anti
aircraft guns. She participated in the Aleutian Campaign in December 1942, 
and later took an important part in the landings in France. T hereafter she 
joined forces in the Pacific and took part in the campaigns wh ich brought 
victory at Iwo Jima, Okinawa, and Japan itself. Here was a ship wh ich at 
one time looked like a total wreck but now was a formidable foe of the 
Axis Powers. 

Nevada won seven stars in World Wa r II as follows: one star for 
Pearl Harbor-Midway, one star for the Aleutian operations, one for the 
Invasion of Normandy (including oombardment of Cherbourg) , one star for 
the Invasion of Southern France. one star for the Iwo Jima Operation, one 
star for the Okinawa Gunto Operation, and one star for the Third Fleet 
Operations against Japan . She also received the Navy Occupation Service 
Medal (Asia clasp). 

Nevada was noted for the accuracy of her main battery of 14-inch guns. 
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These were used tn bombardment in France and in the island campaIgns 

against Japan. 

6. U.S.S. CALIFORNIA, BATILESHIP 
(LAUNCHED IN 19 19) 

The Salvage Organization studied all jobs which Jay ahead and came to 
some concl usions regardi ng the salvage of each particular ship. As a resu lt 
there was little di ffe rence of opinion as the work progressed. The officers 
and men of the Salvage Division, the Navy Yard , and the Paci fic Bridge 
Com pany were all included. 

While work was proceeding on Nn'ada, the wooden cofferdams fo r Cali
t omia were well underway , and the patches for lVest Virginia were being 
pllt in place. Moreover, personnel were transferred from a ship which 
had been completed to the next ship scheduled for drydocking. Thus Lieu
tenant Ankers and Chief Carpenter Mahan were transferred, among others, 
from Netlada to California. The Salvage Officer, Captain H. N. Wallin, 
divided his time among all ships and concentrated on the one that seemed 
most in need of his services. Part of the officers of the Salvage Division are 
shown in the picture on page 224. This pictu re was taken on California 
during the planning for that ship's salvage. 

The crew of Califomia affectionately referred to her as "The Prune 
Barge," because that state produced a large quantity of prunes for export 
1't did not seem possible that the old " Prune Barge" was helpless on the 
bottom of Pearl Harbor. The salvage of California was studied by many 
interested persons. 

The salvage of California was somewhat simi lar to the work on Nevada, 
but the fi rst ship was damaged much more severely and recovery of human 
bodies was lnvolved. It was the recommendation of experts from Washing
ton that a sheet steel bulkhead be dri ven entirely around the ship. But 
because of the nature of the bottom of the ha rbor, it was decided that the 
first work should be to close the torpedo holes with concrete patches. Before 
that could be done, it was necessary to wall off the water by driving steel 
sheet piling around the torpedo boles. But, as work progressed it was 
decided to reduce leaks through these holes from the inside and to eliminate 
entirely the patches on the outside. 

While Nevada lost some men, none of the bodies were in the ship . All 
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men had been blown overboard or killed near the impacts of the bomb hits. 
In the case of California, however, it was assumed that about fifty bodies 
remained in the ship. 

Another important difference was that the whole quarterdeck and a part 
of the forecastle of California were underwater. While Nevada was driven 
by reciprocating engines, California was electric·driven. The experts at hand 
figured that the salvage of electric·drive battleships would require at least 
four years. All in all, then, the salvage of California was a much more dif
ficult job than the salvage of Nevada. 

Cali/ornia was struck by two torpedoes and one bomb. Serious damage 
was done by a bomb near·miss and minor damage resulted from bombs 
which exploded at a distance. A bad fire resulted from the bomb which 
struck the ship before it was stopped by the armored second deck. The 
vessel sank over a period of three days. This fact ind icated that the torpedo 
bulkheads were reasonably intact. 

Flooding of the ship was progressive due to open manholes, ventilation 
systems, and ruptured pipelines. Water and oil permeated the ship and 
caused abandonment of fire rooms and engine rooms. Unfortunately a 
serious oil fire from Arizona swept down upon California at 1000 on the 
day of the attack . This caused temporary abandonment of the ship and 
interfered with the steps being taken to keep the ship afloat. Except for 
this, Califomia would no doubt have been saved from sinking. 

The list of the vessel was to port, and at one time was nearly sixteen 
degrees. There was considerable concern lest the ship turn turtle as 
Oklahoma had done, Or that she slide iota deeper water on the port side. 
In order to reduce the list, counterflooding was resorted- to, and two boiler 
rooms on the starboard side were purposely flooded. The Commanding 
Officer, Captain Joel W . Bunkley, asked the Material Officer of the Battle 
Force, Captain Wallin, if flooding by hose of the outboard starboard blisters 
would not be helpful, and this step was taken. The result was that the list 
to port was greatly reduced. It was about five and a half degrees eventually. 

Unlike Nevada, Cali/ol'l1ia was not in battle 'condition at the time of 
maximum damage. Although attempts were made to assume condition Zed 
after the surprise attack was begun it must be realized that passing from 
X-ray to Zed at breakfast time 00 a Sunday morning was no easy task. The 
fact that unwatering showed many Zed closures opeo substantiates the fact 
that the ship never attained the proper closure. 

A number of the manholes of the port blisters were off or were loose, 
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which contributed to the loss of the ship. This permitted fuel oil to flow up 
from the fuel tanks near the torpedo hits and eventually to find its way to 
the lower parts of the vessel. This together with non-closure of 8-inch fuel 
lines and ventilation ducts, permitted gradual seeping of fuel oi l and water 
to vital parts of the ship. 

California was well designed. The holding bulkhead near the torpedo 
holes was adequate to its task. Except for a few discrepancies in the location 
of fuel oil lines and water lines the ship was entirely able to withstand 
the punishment received on 7 December. Staying afloat for three days and 
drydocking without a single patch attests to the toughness -and ability of 
the ship. Adequate pumping, if it cou ld have been supplied at the time, 
would have kept the vessel afloat. 

The two torpedo hits at frames 46-60 and frames 95-100 respectively 
were the most serious damage sustained. The torpedo protection at these 
areas is approximately 17V2 feet deep consisting of five bulkheads. In each 
case the inboard bulkhead was practically intact. The torpedo hits were 
below the armor belts. 

The near-miss forward was a serious threat because of the 3000 gallons 
of Basoline carried in this area for the seaplanes and for the motorboats. 
The gasoline lines were not ruptured although some leaks occurred. Most 
of this gasoline was drained out during salvage operations. Flooding was 
genera!' in this part of the ship, and that put the bow down several feet. 
A "window frame" patch was installed over the hole blown by the near-miss 
on the level of the first platform deck. This was effective but was blown off 
a few days before docking by the explosion of gasoline vapor in the area. 
The explosion was severe and did additional damage to the structure. 
Fortunately all hatches and doors were tightly closed and dogged at the 
time of the explosion. It is likely that a naked light, possibly with defective 
wiring insulation, caused the explosion. Later, additional ventilation was 
provided to prevent such explosions. Some additional areas were opened 
to the sea, but it was possible to isolate the damage and to proceed without 
attempting further patching. By this time it was ascertained that the pumps 
in use were more than enough to keep up with the water which found its 
way into the ship. 

A 2~O kilogram bomb did considerable damage at about 084~ on the day 
of attack. Although it killed a large number of people, it did not directly 
affect the ship's stability or floatability . It entered at the .starboard upper 
deck level at frame 60, passed through the main deck, and exploded on the 
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Removal of one of the 14-;n,h gum f,.om VSS California. 

armored second deck. It caused a great deal of structural damage and a fire 
which was difficult to extinguish on account of the failure of water pressure 
at that time. The smoke from this fire, which was fought with carbon 
dioxide extinguishers by men using old type rescue breathing apparatus, 
infiltrated the second and third decks. The smoke found its way into the 
forward engine room through the ventilation system. By causing the 
abandonment of the engine room it had a bad effect on the fortunes of the 
ship. The fire was finally pu t out by three minesweepers which came 
alongside. 

A few high- level bombs were dropped on the sta rboard side, but the~e 
had little effect on the shi p aside from slight damage from near-misses and 
some fragmentation damage to smoke stacks and starboard anti-aircraft 
guns. 

After three days the ship came to rest with a Jist to port of about 5V2 
degrees with a draft of about 43 feet forward and 57 feet aft. This put sea 
water over the port side forwa rd and over turret IVan the quarterdeck. The 
ship was settled deeper in the mud than anticipated. 

The first requirement was to unload the ship. This was partly accom
plished by the removal of all guns from the turrets except turret IV which 
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Sail/age ol'eratio!1J on Califor~ia showing removal of water from fOreC4JJie. 

was below the water level. Eventually the ship and flag conning towers were 
taken off, the broadside guns removed , and the mainmast, which had pre
viously been recommended for removal, was cut off at the base and taken 
off the ship. Plans were made to remove all safes aboard , the catapults, the 
boats, the cranes, and the anchors and many shots of anchor chain. 

While this was being done a wooden fence-like cofferdam was erected 
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around the quarterdeck, and in the forecastle area, which was flooded. The 
thickness of the timbers depended upon the pressures which were encoun
tered ; they varied from four inches to eight inches_ The cofferdam was 
usually installed from barges in th irty foot sections. Each section was made 
watertight at the deck maming, was braced by divers against fixed objects, 
and was fitted with bins for sand bags to overcome the positive buoyancy of 
the lumber. The weight of the sections was taken by a fore and aft timber 
which rested in the waterway. The heights were sufficient to prevent sea
water from entering in case a greater list was experienced or if the vessel 
should take a starboard list when afloat. 

About th is t ime, materia l from the mainland began to arrive. The most 
important were the electric deep-well centrifuga l pumps up to twelve 
inches in diameter. Although the ship received power from Ford Island it 
was self-sufficient with generators, air compressors, and drying out machines. 
These were set on the upper deck or some other dry spot on the ship. 

The Navy Yard received some mechanics from the mainland who were 
extremely usefu l in the heavy workload ahead. Among these were carpenters 
to fabricate the cofferdams and make them tight against water pressure. 

Most of the work was done by divers at this and later stages. A large part 
of it was done by the Pacific Bridge Company, which fabricated and in
stalled the wooden cofferdams. Their six divers were kept busy bracing 
and making watertight the cofferdam around the quarterdeck. When the 
water level inside was below that outside, the flow of water was checked 
by stopping small leaks. At the deck coarning and between sections a soft 
material, or pudding, was used to attain watertightness. This was usually 
oakum enclosed in canvas. 

Other divers were busy below decks plugging sanitary drains, ruptured 
piping, sea scuppers, and ventilation lines. The closing of all ports was one 
of the most important tasks. They also closed off the leakage resulting from 
open or loose manhole covers. This was done by driving shores or wooden 
wedges in ruptures admitting seawater or oil. 

One big job efficiently performed by divers was the closure of gun ports 
on the port side. The Navy Yard made strongbacks which permitted the 
closures to be drawn up tight. After removal of guns it was hard to make 
the closures watertight except by strongbacks and wedges. 

When the electric and the gasoline-driven centrifugal pumps were placed 
in the various trunks and compartments the water was circulated to overcome 
stagnation. This was kept up everyday. It was then discovered th at the out
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flow of the pumps was greater than the inflow of water~ and it was decided 
that with additional plugging it would be possible to float the vessel 
without patches over the torpedo damage. 

The lowering of the water level was kept in step with the removal of 
stores and oil, the care and preservation of the equipment which was un· 
covered, the removal of human bodies, and the cleaning of the compart
ments which were unwatered. A definite schedule controlled this work. As 
soon as turret IV was above water, inspection was made of turret rollers. 
It was found that aside from slight corros ion and discoloration the rollers 
and their paths were perfectly all right. 

The Salvage Divis ion never did get enough men to do a satisfactory 
cleaning job although men from the Receiving Station were added from 
time to time to augment the ship's force available. The amount of cleaning 
which is necessary in a sunken battleship is well-nigh incalculable. The 
maximum number required was about 500 men; at fi rst only 6 officers and 
48 men were available. 

As the ship was pumped down in accordance with the schedule, divers 
plugged leaks in the structure and steps were taken to preserve machinery. 
A hot caustic solution was applied to mach inery equ ipment as well as to 
all surfaces immediately afte r origina l washdown with seawater. This waS 
followed by fresh water, and machinery items were treated to a bath of 
"tectyl" to prevent corrosion. Many items were put on a barge and sent to 
the Navy Yard. They were tagged for identification under the able direction 
of Lieutenant Commander J. A. McNalley who was in charge of preserva· 
tion and identification. Eventually these items were sent to the Navy Yards 
at Puget Sound and Mare Island, but those needed for the homeward 
voyage were retained at Pearl Harbor. Because of the large number of 
electric motors on California all those not needed for the voyage to the 
mainland were preserved in place aboa rd ship. Lieutenant J. W . Darroch 
was in charge under Commander McNalley, and did a good job of 
preserving and drying out these electric motors. 

On the second and third decks of California a number of human bodies 
were encountered. It was the practice to stop the pumping in time to leave 
about two feet of water above the deck. The bodies were then floated into 
large canva~ bags. These were securely tied and transported to the Naval 
Hospital at Aiea for correct identification and burial. 

The removal of oi l, ammunition, and stores went on continually. About 
200,000 gallons of free oil were collected from va rious compartments. The 
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free oil had a good effect in protecting machinery items from the seawater 
although, of course, it was also responsible for causing loss of life and the 
abandonment of certain battle stations. Stores were easy to remove when 
the water level permitted. The refrigerator spaces containing fresh meat 
were a notable exception. Ammunition was a valuable factor in reducing 
weight, especially the 14·inch shells and powder. 

Mention shou ld be made of the oil -skimming operation, which was fol
lowed in all ships . This was a part of the free oil recovered, and was used at 
all times particularly before final pumping at any deck level. All classified 
information and personal effects were turned over to the Commanding 
Officer fo r proper handling and disposal. 

The experience aboard Nevnda warned of the danger of toxic gases . 
Great care was taken to avoid subjecting the men to this danger. Before 
any compartment was entered the air was analyzed by the Yard expert, 
Lieutenant Commander C. M. Parker (Medical Corps) of the Industrial 
Depa rtment. He was available at all times and was a frequent visitor to the 
ships under salvage. Lieu tenant Ankers and Carpenter Mahan were charged 
with watching for gas hazards. One of these officers was aboard at all times. 
Temporary venti lation was furnish ed for all spaces and temporary eleetric 
lights were installed in al1 compartments. All men were outfitted with boots 
and coveralls. 

As the machinery spaces were emptied , great care was taken to preserve 
the electric-drive alternators and motors. It was hoped they would be usable 
for the voyage to the mainland. The mechanical parts were washed out with 
fresh water and "teety!."' The electrical parts were cleaned and dried. The 
instruments in the control room were sent to the Navy Yard as quickly as 
possible following removal from the instmment board. 

Shortly after docking Commander Hyman G. Rickover arrived from the 
Bureau of Ships. He had a plan for reconditioning the electric-drive ma
chinery and had consulted with Genera l Electric and Westinghouse Com
panies as well as with the Puget Sound Navy Yard. He held a conference 
on 11 April. He had with him a representative of the Puget Sound Navy 
Yard, Mr. McConnell , and Mr. C. E. Wilson of the General Electric Com
pany. It was decided that elcctric motors which were subjected to high volt
ages could not safely be dried out and re-impregnated. This method was 
only suitable for low voltages especially in a sh ip which was twenty years 
of age at that time. 

It was not long before General Electric had fifty-three men working on 
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one alternator and two motors. It was their estimate that the electric ma
chinery necessary for a trip to Puget Sound could be completed in about four 
months. It was decided that one set, consisting of one alternator and two 
motors, would be cleaned in place and dried out for the voyage, and fin
ished while other work was being performed at Puget Sound. All vital 
wiring and instruments were replaced at Pearl Harbor. The machinists, 
electricians, and riggers from the Puget Sound Navy Yard were partly 
responsible fo(' the fine record made. 

The turbine end of the electric-drive machinery gave no important trouble 
although it required the usual attention due to corrosion in some degree and 
the presence of fuel oil. 

As for the boilers wh ich had been submerged for four months, they were 
found to be in good condition although, as done on Nevada, it seemed best 
to rebrick and test them. 

California came afloat on practically an even keel or a slight list to port 
on 24 March 1942 and was placed in Drydock Number Two on 9 April 
1942. At that time her mean draft was about forty feet. Before docking, the 
wooden cofferdam around the quarterdeck and on the forecastle were re
moved from the vessel. As customary, the Commander-in-Chief of the 
Pacific Fleet and the Commandant of the Navy Yard were at the head of 
the dock to welcome California. In the spring of 1942 the office of Fleet 
Maintenance was establ ished under Rear Admiral C. A. Dunn; after arriving 
at Pearl Harbor he was never absent from significant events in the salvage 
operations. 

California remained in dock, subject to seventy-two hours notice, until 7 
June 1942. During this time the Yard made permanent structural repairs 
to almost aU the ship's damage. After a few trial trips she left Pearl Harbor 
under her own power on 10 October 1942 and arrived at the Puget Sound 
Navy Yard on 20 October 1942. There she was modernized and fitted out 
with forty 40-millimeter Bofors in quadruple mounts and forty-eight 20
millimeter Oerlikons in single mounts. The ship was entirely new with 
greater beam, greater stability, greater protection, and 154 miles of new 
electric cable. 

Credit for the successful salvage of Cali/omia has to go to the Nav.y 
Yard personnel as well as to the Salvage Division. Of the former we must 
not overlook the Planning Officer, Captain Fred M. Earle, and his able 
assistants. In the Salvage Division, by far the hardest worker and the one 
who set the pace for ali others was Lieutenant Wilfred L. Painter. His 
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California just aJ Ih~ drydock emptied, 9 April 1942. 

assistants wefe Generaux, Bjork, Greel y, Walker, Ankers, and Mahan. The 

Manager of the Navy Yard , Captain Claude S. G illette, was helpful at all 
times, especially in reconditioning the electric-drive machinery, with which 
he was in timately famil iar since he had served as Engineering Officer in 
one of these ships. We must not forget Lieutenant Commander J. A. 
McNalley who did so much in preserving and reconditioning all machinery 

parts and electric motors. He was a real optimist! The Pearl Harbor Repair 
and Salvage Unit uncler Commander Horne was on the job during most of 
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California's salvage and did much good. work in cleaning and preserving 
electric equipment as well as stringing temporary lighting cables. 

Cahlomin remained at the Puget Sou'nd Navy Yard somewhat less than 
one year. After that she joined the Fleet and participated in the Marianas 
Campaign, bombarded Saipan under Rear Admiral J. B. Oldendorf , and 
bombarded Guam under Rear Admiral Richard L. Conolly. She was a part 
of the American forces at the famous Battle of Surigao Strait in which she, 
on 25 October 1944, pumped over sixty 1500·pound projectiles into a 
Japanese battleship of the FIJSO class. 

Thus, v.s.s. California came out of a watery grave and won seven batt le 
stars against the forces of Japan before World War II ended. They we re 
for Pearl Harbor.Midway, the Marianas Operation (Saipan, Tinian, Guam), 
the Leyte Operation, the Luzon Operation, the Okinawa Gunto Operation, 
and for Third Fleet's Operation against Japan. 

7. U.S.S. WEIT VIRGINIA, BAITLESHIP 
( LAUNCHED IN 1921) 

Here was a sh ip much more severely damaged than California or Nevada. 
Salvage was getting harder as the work progressed. Few there were in the 
early days after the Japanese attack who believed that West ViI'ginia would 
ever float again, much less be a formidable ship against Japanese sea power. 
Yet, so it turned out to be! 

The pet name for this formidable ship was the "Weevie." Most of the 
crew and officers were transferred to other ships and only a skeleton crew 
remained on board. The high command was hard pressed for exper ien~ed 

mcn to man the ships of the Aeet, and after all , it did not seem reasonable 
to assume that "Weevie" would ever fight aga in . 

The vessel was hit by as many as seven torpedoes; the exact number is 
questionable because of the extent of damage on her port side. At least th ree 
torpedoes struck below the armor belt and one or more hit the armor belt 
knocking it askew. Seven armor plates and their keys were ordered by the 
Puget Sound Navy Yard. One or possibly two torpedoes entered the ship 
through the holes made by the first torpedoes when the vessel was listed 
about 20 to 30 degrees. These exploded on the armored second deck; and 
one hit the steering gear and wrecked the area aft, besides knocking ofT the 
rudder. Two bombs struck the ship but fortunately they were both duds. 



234 Pearl Harbor 

The torpedoes virtually opened up the whole port side. It was the com
posite opinion that a patch was required over the two major holes extending 
from the waterline to the turn of the bilge. One such concrete patch was 
needed at frames 43 to 52, and anOther of ample proportions from frames 
60/2 to 97Y2' The steering area cou ld be isolated, and the rudder picked 
up from. the bottom of the harbor in due course. 

The torpedo bulkheads were severely damaged. The holding bulkhead 
was ruptured far more than in the case of California, and the interven ing 
transverse members were bad ly accordianized. 

The bombs which struck 16-inch turret III and the foretop respectively 
did little damage. Both were the armor-piercing type of l5-inch projectiles. 

USS West Virginia, Jhowillg diJlorliOl1 il1 armOr belt and damage above mId befall" on 
port Jide looking aft. 
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The first pas5ed through turret Ill's top but failed to explode within the 
turret. The other passed through the foretop and was found later unex
ploded in the debris on the second deck. 

Serious damage occurred due to an oil fire wh ich was not extinguished 
for thirty hours. Part of the oi l was washed in from Arizona and part of it 
came from the ship itself which was about 70 percent loaded with fuel 
oil. This fire caused warping of a large area of deck and bulkhead plating 
amidships. A peculia r aspect of the fire was that when it was put out in 
one area it broke out in another. 

W est Virginia suffe red some damage from being pinched by TemlesJee 
when that ship wedged aga inst the forward quay. Some damage to the bilge 
amidships was caused. But this may have prevented If/est Virginia from 
capsizing in the early stages of the attack before counterflooding was 
effective. In any event it reduced the amount of heel. 

Salvage work began while simila r work was underway on Nevada and 
Ca/ifomia. The experience which the salvage crew gained on those two 
ships was useful for the W est Virginia job. 

One significant aspect of the work was the use of underwater concrete. 
By this time, too, the electric driven deep well pumps of up to a ten- inch 
discharge; were avai lable. Also, the gas hazard was recogni zed and steps 
were taken to consult Commander Parker of the Medical Corps frequently. 
In fact, regular tests were run in various parts of the ship, especially those 
recently unwatered, to assure that the ai r was safe before men entered 
without gas masks. By this time, too, the men had regu lar "tank" suits, 
as coveralls were now called, which were laundered continuously by a 
contractor in Honolulu. Men engaged in partirularly dirty work were 
furni shed knee-length rubber boots which were readily cleanable. A picture 
of the Acting Commanding Officer, Lieutenant Commander White, and the 
Sa lvage Officer is shown on page 240 in the garb which was regularly used. 

The underwater concrete was a great success. It extended from above the 
waterline to below the turn of the bilge. This material was used to seal the 
ends of the large patches as well as the bottoms of each individual patch. 
Its efficacy was proved by the fact that in drydock it stuck so well to the 
hull of the sl1.ip that small dynamite charges were requ ired to break the 
concrete loose. \Ve were extremely fortunate that the Pacific Bridge Com· 
pany wa5 present and available to handle the design and installation of these 
patches, and to make the large number of dives which was necessary to 
make the patches watertight. 
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It is not practicable to give a complete description of the concrete-sealed 
patches, but some information should he included. In the first place, the 
patches were usually in thirteen and a half foot sections. Each section was 
about fifty feet long or deep. The bottom portion followed the contour of 
the ship. and the patch was pulled up snugly by means of hook bolts spaced 
horizontally every twelve feet or so . The hook bolts were spaced by divers 
and hooked into the side plating through holes bu rned by an underwater 
gas or electric torch. These bolts passed through the patches and wefe fitted 
with butter fly nuts. The mud which covered the bi lge was washed away by 
waterjets. The bilge keel was cut away where it fouled the patch, but in 
most instances the patch fitted over it. 

The joints between patches were made watertight by using old rubber 
hose for gaskets, and drawing one patch to another by lug bolts. 

The patches were made of four·inch planking. The 4·inch steel "I" beams 
and the lO·inch steel "H" beams were set vertically. This ingenious struc· 
ture took the inward thrust of the patch as shown in the illustration on 
page 237. Fore and aft wales of 12" x 14" timbers were spaced about four 
and a ha lf feet apart. These members were shored directly to the armor belt. 
Negative buoyancy at the time of placement was obtained by a lead weight 
placed on an angle iron shelf on the outside of each patch. The clearance 
between the armOr and the inside of each patch was about eighteen inches. 
This gave sufficient room for a person to work between the armor and the 
patch. The forward patch had one door and the after patch three doors 
for divers to pass from the outside to the inside of each patch. After con· 
crete was poured these doors were secured. 

The 6nal operation was the pou ring of the underwater concrete to seal 
the bottoms of all sections and the sides of end sections . All were poured 
in succession from a stee l barge on which had been placed a mixing rna· 
chine. The concrete was a rich mixture consisting of one part cement to 
three and one·half parts of aggregate. The contractor util ized the Tremie 
process which he used in drydock construction. Ten·inch Tremie pipes were 
about ten feet apart. Ca re was taken, as is usua lly the case, that the concrete 
mixtu re did not disintegrate in the water. The concrete was installed about 
four feet deep along the bottom of each patch and at each ;nd. In all 325 
cubic yards, or about 650 tons of concrete were used. 

As soon as the concrete patches were finished the deep-well pumps were 
started to reveal large leaks in the patches, or elsewhere. It was easy to 
exceed the inflow when the leaks were rectified by the divers. Soon the 
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W~st Virginia, Jhowing lower portion of patch. Projerling Jttel beam WiIJ filled under 
the armor hell. 

salvage crew was in command. and it only remained to reduce draft by 
removing weights still in the ship. 

These weights consisted of free oil which was skimmed from the surface 
of each level by use of a skimmer operated ~y an eJectric motor. Fuel oil , 
which totaled about 800,000 gallons, was also removed. About 40,000 gal. 
Ions of free oil was picked up by the skimmers. This was only half of 
the free oil in California. However, Wesl Virginia had only 70 percent of 
its fuel oil aboard whereas Califomia had 100 percent. The fue l oil was 
taken out by ship's pumps operated by air. as in California. All of the 
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16-inch shells and powder were sent ashore. This was a sizable weight. 
Many of the regular stores and canteen stores were landed also. Experience 
proved that the removal of fresh meat and dairy products was an unwhole
some job, but a new method was devised. This consisted of pumping sea 
water into the compartments for severa l days, after which the meat was in 
shredded form and could be removed in its original bags without a notice
able stench. 

The hazard of capsizing was always present because of possible failure 
of the concrete patch due to an enemy air attack or structural failure. Steps 
were taken to prevent this. especially when the ship was enroute to the 
drydock. Temporary patches, similar to a collision mat, were made to draw 
over any damage which might be sustained. 

We asked to drydock in Number One instead of Number Two Drydock, 
if possible, because of the long time that W €II V i"ginia would require 
to make even temporary repairs. It should be understood that Number Two 
was a much larger dock with a greater depth over the sill and blocks. 
Th'erefore it had to be available for damaged ships returning from a fray 
with the Japanese. The lise of Number One Drydock established our goal 
for a draft of approximately thirty-three feet, which was hard to attain for 
this severely damaged ship. But it was reached by removing the fresh water 
from the double bottoms and all unattached weights on board. 

Air pressure was used extensive ly in W eil Virginia. It was tried out 
successfully in the area near the steer ing mechanism, and elsewhere wher
ever isolation of damage was possible. 

Human bodies were handled as in California and were taken out almost 
unknown to the working parties. Sixty-six bodies were found throughout 
the shi p. Several bodies were found lying on top of stea m pipes which were 
in the air bubble existing in the flooded areas. 

Three bodies were on a lower shelf of a storeroom near a fresh water 
supply. These men were clad in blues and jerseys. T hey presumably died 
from lack of oxygen. A calendar indicated that they had lived from 7 
December to 23 December. They had consumed the emergency rations 
which were available at the battle station, which apparently was the fresh 
water pump. This area had not been ' flooded. 

Great ca re was taken with the main propulsion plant. Little oil was al
lowed to percolate into the main units, and as they were unwatered 
prompt steps were taken toward preservation. The Genera! Electric Com
pany and Puget Sound working parties on Califomia became available and 
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went to work promptly on West Virginia. They recond itioned the steam end 
without much trouble, and were able to start at once on the alternators and 
moto rs. As a result West Virginia had all her electric-drive machinery 
restacked and rewound before the voyage to the main land. This was the 
biggest job ever undertaken on a ship afloat. 

W esl V irgiJlia came aAoat on 17 May and was received in Drydock Num
ber One with blocks cut down to thirty-three inches on 9 June 1942. At that 
time she was practically on an even keel although she had been heeled to 
a maximum of twenty-eight degrees. When the salvage crew started working 
on her the draft was 50V2 feet forward and nearly 41 feet aft, with a list 
to port of about three degrees. 

It might be observed that the smaller pumps were used to reduce the 
water level in storerooms and smaller compartments. Even the Barnes 
three· inch suction pumps were put to work, as were the four-inch and the 
six- inch suction pumps. The 440 volt Pomona and the Peerless ten-i nch 
deep-well pumps were extremely effective in reducing the ship's water level. 

Adequate ventilation was a must in West Vit:gil1ia in order to reduce 
the gas hazard . Temporary lines were run by the Pearl Harbor Repair and 
Salvage Un it and hooked up to the ship's ventilation system. Temporary 
lights were rigged by the same crew, as lower compartments were unwatered. 

Nea rly all elect ric motors and auxiliary machinery were saved. This was 
due to the care exercised by Commander McNall ey's crew. Preservation was 
the watchword. All vital items were reconditioned at the ya rd ; all others 
were retained on the ship for del ivery at a West Coast Navy Yard . 

As usual , personal effects and classified material were turned over to the 
ship superintendent by order of the Commanding Officer. G reat care was 
exercised, especially wh~n personal I()(ker~ were emptied of their contents. 

The enthusiasm and spirit of the crew deserves high praise. The Com
man"ding Officer, Lieutenant Commander W. White, and his first assistant, 
Lieutenant Commander Levi Knight, were fine leaders and performed 
through the mO!1 ths most admirably. They, with less than ·500 men at an)' 
time, tack led almost a hopeless job. Yet they we re able to clean up the 
ship, remove the dead, take off every weight that could be moved, set up 
and man an anti-aircraft battery of nine machine guns, and reduce the 
draft to permit docking in Drydock Number One. At the same time they 
establi shed temporary living quarters on Ford Isl and, built a walkway to 
to the ship, recommissioned the officers' and crews' galleys aboard ship, 
and from 27 Apri l served three meals a day to all hands. 
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Salvage Officer, Captain Home, N. W allin, USN, and Commtmding Officer of West 
Virginia, Lieutenant Commander W . White, USN. 
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The Navy Yard's design and planning specialties were important to the 
success of salvaging WeJI Virginia. Various shops also applied their talents 
to the work. Without them the operation of air compressors and ventilation 
blowers wou ld have been greatly hand icapped . 

The Navy was fortunate indeed to once again have the personnel and 
the experience of the Pacific Bridge Company. Their abilities in divi ng work 
and in design and installation of the patches was an achievement which 
excited the admiration of all. Without them the work could not have been 
done. Gratitude was expressed to Messrs. Graham, Ginella, Freeman, and 
Rice who hand led the outside work and to Messrs. Crocker and Foster 
who did so magnificently in design . 

The Salvage Division itself was on the job constantly. No harder worker 
or mare devoted man could be found than Lieutenant Painter who had been 
in charge of the California work, and who relieved Lieutenant Generaux so 
he cou ld take the Plunger job. Lieutenant Painter was everywhere and spread 
enthusiasm and initiative. He was a Civil Engineer rather than a sh ip man. 
He was killed in Greece after the war by an ex plosion aboard a priva te 
yacht. His loss was a real one to his profession. 

Other Salvage Division officers who stood out were Lieutenant Com· 
mander Charles W. Rhodes, a mach inery and electrical' expert; Darroch, 
Liedstrand , Bjork, and Beauchamp.Nobbs, acting as Lieu tenant ~ainter 

desired, especially in the installation of patches, the setting of pumps, open
ing of drain lines, and ventilation_ During this time Commander McNalley 
spent only a small portion of his time aboard ship, but he was always active 
in recondi tioning mechanical and electrica l machinery. 

Some reference has been made to the work of divers. Without them it 
wou ld have been impossible to sal vage W elf V il"gillia. They performed 
hazardous work, both inside and outside, without a casualty. These men 
came from the Salvage Division, WeJl Virginia, Widgeoll, the Submarine 
Base, the contractor, and the N avy Yard. In all from January to June, 527 
dives were made totaling nearly 1400 hours. Nearly half of the hours 
underwater were done by the contractor. Credit for the fine record achieved 
goes to the meticu lous officer in charge of all diving, Lieutenant Com
mander Haynes and his assistants who were Calhoun, Eph land, and Suggs. 

In drydock W eJf Virgillia received the attention of the Navy Yard. It 
was agreed that the ship could be undocked to ma ke way for any battle 
casualty, but none appeared. The electric-drive machinery was the governing 
job, so fina l repairs in lieu of temporary repairs were possible in most cases. 

~ 
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The Navy Yard did a great deal of work on lr?eJt Virginia ~fore her 
departure fo r the Puget Sound Navy Yard . 

She sailed under her own power, as was the habit of Pearl Harbor's 
sunken ships. She was modernized by the Puget Sound Navy Yard with 
greater torpedo protection, increased stability and floatabi lity, and a vastly 

improved anti-aircraft battery. 

It 

" 
I 

USS West Virginia approaching Jrydodt, 8 INl1~ 1942. 

Because of the unusual features of the salvage of Weil Virginia the full 
account is included as Appendix E fo r those who desire to read it. 

West Virginia left the Puget Sound Navy Yard on 4 Ju ly 1944 and took 
up the fight with the Japanese at the famous Battle of Surigao Strait where 
she poured ninety-three 16-inch projectiles into the Japanese Fleet. Before 
this she helped the landings at Leyte by bombardment. Later she took part 
as Aagship in the Mindoro Operation, and still later she participated at 
Lu zon, Iwo Jima , and Okinawa. She was present on 2 September 1945 when 
the Japanese surrendered formally on board MiJJouri. West Virginia was 
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the first of the "old" battleships to steam into Tokyo Bay and to anchor 
off the Japanese capital. Such is the history of the ship which was "lost" 
on 7 December at Pea rl Harbor. She had won five battle stars. 

8. U.s.S. OGLALA (LAUNCHED IN 1907) 

After California and Wef! Virginia , Oglala, ("Lalie" for short) was indeed 
a small ship, but she presented to her salvors new problems. She was on 
her side and almost submerged, she was an old ship designed in 1906, her 
construction permitted a maximum of free water, and her stability during 
salvage was of the worst. Because of the un iqueness of Oglala'1 damage 
she became a historic ship in salvage operations. 

8(I-G-I7TOO~ 

USS Oglala, preparing to fink pontoonJ, -' April 1942. 

In the previous thirty-five years she had a checkered career. She was built 
by the Cramp's Sh ipyard in Philadelphia as a coastal passenger vessel 
between Boston and New York with the name of MaJSaclJJls(!w. She dis
placed about 4,200 tons and made twenty knots which made her very 
popular on the "Old Fall River Line" in those days of limited transportation. 

In World \Var I she was taken over by the Navy and converted to a 
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minelayer with the name of U.sS. Shawlllut. She rendered heroic service 
in helping to lay the North Sca mine barrage. At the end of that wa r she 
was reconverted into a seaplane tender, as aviation was regarded as the 
weapon of the future and the Navy was abou t to make the three historic 
seaplane flights to Europe. This assignment continued until 1928 when she 
was again converted in to a minelayer with a new name. She was given the 
name of Oglala, which is derived from a formidable tribe of the Sioux 
Indians. 

On the morning of 7 Decem ber Oglala was moored outboard of H elma 
at "Ten-Ten" dock of the Pearl Ha rbor Navy Yard , an eight foot camel 
separating the two ships. An airplane torpedo, fi red from ~oo yards, passed 
under the shallow draft Oglala and exploded against the starboard side of 
Helena causing great damage in her machinery spaces. The pressure wave 
from the exp losion ruptured the lower port shell plating abreast of Oglala'; 
fireroom. Although watert ight closures had been rather well secured, the 
crew of this old vessel was unable to isolate the flooding. The ship gradu. 
ally took aboard large quantities of water and finally capsized to port about 
two hours after the explosion. 

The Commander of the Mine Force, Rear Admiral William R. Furlong, 
was aboard Oglala at the time and saw that the sinking of his flagshi p 
alongside H elena would foul the cmiser and prevent her removal from 
the dock. He therefore commandeered several tugs to pull Oglala clear and 
alongside the dock. In that position every effort was made to save Oglala 
but she finally capsized with -her masts and top hamper resting on the dock. 
As she rested on the bottom only the middle area of her starboard side 
was above water at the two foot tide which was the maximum at Pearl 

. Harbo r. Fortu nately the crew suffe red no loss of life nor serious in jury. 
Oglala was initially written off as a total loss. Any planning for her 

future pertained to getting her clear of "Ten·Ten" dock by fair means or 
foul. For the next severa l months manpower and material were made avail· 
able only for salvage and repair work of the highest priority. The only 
work done on Oglala during these days was to remove her masts and 
topside structure, with the thought of preparing her for beaching Or fo r 
burial at sea. The purpose was to free the urgently needed dock site. 

To accomplish this worthy objective, much thought and di scussion was 
involved. A logical and simple method was to unwater the flooded areas by 
means of compressed air, at least sufficiently to float the vessel on her side, 
and then tow her to the beach, to drydock for further handling, or out to 
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sea for sinking. But tests soon proved that the ship's hull would no t hold 
enough air pressure to utilize th is method . 
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Pontoon! Iurfaring near bow of Oglala, 11 Ap,iI1942. 

The next proposal was to rig four large lifting barges with multiple steel 
cables . It was found that this would require many alterations to the barges 
for proper subdi vision of compa rtments, sui table piping for flooding and 
pumping, and very special arrangements to protect the ba rges when they 
were subjected to a heavy and eccentric lift . Because all th is would divert 
manpower and materia! from urgent work, this method died aborning. 

Then, it was proposed that the easiest solution was to blow the shi p up 
with dynamite, and with the help of underwater divers and cutters to pick 
up the pieces for urgently needed scrap. While this method sou nded within 
the realm of reason, it had serious drawbacks. The re<jui red crane service 
was more valuable elsewhere, and divers who were experienced in under
water cutting were at a premium. Of importance too was the possibility of 
serious damage to the dock from this drastic treatment. 
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Finally after three or four months it was determined that all of the 

methods which seemed to promise an cas}' way out were unworkable or 
impracticable. So somewhat in desperation the decision was made to under

take the orthodox procedures of fi rst righting the ship. refloating her, and 
then drydocking her for repa irs. All of this was accompl ished within a 
period of about th ree months but not without many problems and inter
esting episodes. 

The righting of the vesse l was pnmarily a parbuckling operation. Ten 
submarine salvage pontoons, each of eighty tons lifting capacity. were sunk 
inboard and attached to destroyer-type anchor chains which gi rd led th e 

ship. The chains were positioned under the hull by divers, and their free 
ends were secured to large steel stoppers which had been welded to the 

starboard side above water. In addition, compressed air up to three pou nds 
pressu re was injected in to the hu ll to remove as much water as it would; 
two barges were heavi ly anchored outboard to exe rt a rotational pull by 
means of winches which were placed aboard; and two 75 ton hydrau lic 
jacks made ready at the dockside to push against the deck edge if requi red 

to start the rotational movement. All preparations were meticu lousl y made, 
and this part of the resu rrection of Oglala was scheduled for 11 April. 

A large number of interested observers were present, including Admira l 
Nimitz and the Navy Yard Commandant, Rea r Admiral Furlong, as usual 

consistently supporting and encouraging the sal vage tempo by being present 
'at every significant event. In spite of an enthusiastic audience the righting 

operation was a fa ilure, th e first of several mishaps in the Oglala job. 
The cause of the 'fai lu re was that several of the pontoons broke loose and 

rose to the surface when their chain bridles parted at the welds. However , 
it was observed that plel1ty of power was available to do the job. So the 

defective bridles were discarded and the pontoons re-rigged more securely 
for a second try on 23 April. Th is was entirely successful , although the 
initial list was about twenty degrees to port. Various steps were taken to 

red uce the list, including dredging, and new hitches by the pontoons. In a 
few days the list was less than seven degrees. Thi s was cons idered acceptable 
for the next step, which was refloating. 

At this point the sh ip was sitting on the bottom in about forty-five feet 

of water, so very little of its remaining structme was visible. The wooden 
deckhouses had been removed, so only a few feet of the bow and a bit 

of the superstructure amidships were above water. 
The method of reJloating was the sa me lIsed successfully Oil California 
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Rear Admiral William R. Furlollg, Admiral Chester 117, N!mi/z, a"d Cap/ai" Homer 
N. Wallin inspecting the salflage operafions in USS Oglala. 

and IVesl V;rginia- that is by extending the shell of the vessel upward 
from the deck edge to a point above high water. This was accompli shed by 
the wooden fence· type cofferdam which was secu red to her gunwale. Then 
with sufficient pumping capacity and gradual control of the inAow of water 
the ship is sure to floa t in obedience to Arch imedes' Principle. The salvage 
crew had definitely learned that successfu l salvage work follows the proper 
applicat ion of the immutable laws of nature, 

Extending the shell upward is basically a simple operation although 
usuall y beset by obstacles and design complications. A fence ty pe caisson of 
wooden vertical sections was bol ted to the waterway coaming. In this case 
they ranged in height from six feet to twenty-six feet, and the thickness 
varied from four inches to ten inches to withstand the maximum computed 
water pressu res. These high pressures necessitated a great amount of sho ri ng 
from the inside to insure no fa ilure at critica l periods. A point of interest, 
too, is that for the floating cranes to properly position the thirty foot sec
tions of heavy lumber in deep water required negative buoyancy. This was 
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attained by placing a large number of sand bags in boxes built into each 
section. 

While the caisson sections were being installed the diving detail was 
busy securing an 18 by 20 foot wooden patch over the ruptured shell area. 
Also they were active in closing aU hull openings and calking cofferdam 
sections. A tremendous amount of first class diving work was performed 
under excellent supervision. During the Oglala salvage some 15 to 18 divers 
were available, mostly from Ortolan. They made 542 dives totaling nearly 
2,000 hours under water. The divers experienced not a single injury or 
casualty in this work. The water level was lowered about three feet per 
hour, and at 1000 on 23 April 1942 Oglala came afloat. This was a proud 
moment for the salvage workers and for Oglala, but she still had several 
ordeals to withstand. 

Calculations had been made which proved that with the vessel afloat her 
stability, both transverse and longitudinal, would be guestionable and would 
soon become negative as the draft was further decreased. There were several 
reasons for this. An important one was that we had added over 1,300 tons 
of cofferdam, sand ballast, shoring, and pumps high above the ship's deck 

USN NR<lL (MOD) a~n7 

Oglala's cofferdam completed, 8 June 1942. 
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edge. Another was the large area of free water surface, especially on the 
open mine deck. 

In order to improve transverse stability it was decided to remove the 
anchors, some 350 tons of sand bags, a few of the higher shores, and con 
siderable loose water which was trapped in various locations. But improve
ment was meager because it reguired the removal of 150 tons of main deck 
weight to gain one inch of righting arm. Under existing conditions Oglala 
was certain to be cantankerous regardless of mathematical manipulation . 
This fact became clear as the pumping continued. The ship kept on an even 
keel until the draft was reduced to forty feet at which time she took a port 
list of eight degrees. 

Additional topside weights could have been removed but it was decided 
that this should await further developments, and it was fortunate that we 
did. On the night of 25-26 June the Salvage Officer was awakened by the 
mess boy on watch at a Makalapa bachelor domicile with the dolorous 
announcement that "the Og-Ia.la, she is sinking again." What had hap
pened was primari ly a lesson in longitud inal stability. First a forward pump 
stopped when its gasoline line became clogged. This permitted the inAow 
of wate r to exceed the outgo at the bow because the other pump in that 
location took suct ion several feet higher. As the bow went down a bit 
some of the water surged forward . This further increased the draft forward 
and caused still more water to surge toward the bow. The surging water 
carried some clothing and debris which clogged the strainers of both pumps, 
thus compound ing the situation. Within a half hour the cumulative effect 
was that the bow reached the bottom in forty-eight feet of water, and the 
rest of the ship soon followed, ending up with a starboard list of 8 degrees. 

After strenuous work in tightening up the shoring and stopping leaks 
for three days the ship came aAoat again on an even keel. But still another 
chapter of Oglala's ordeals was near at hand. On 29 June wh ile the writel 
was walking on the top of the cofferdam's stern section he felt a movement 

of the timbers, and within moments the whole section tilted sufficiently to 
Jet in large volumes of water, and again to sink the sh ip. Removal of the 
stern section disclosed another "practical" departure from design specifica. 
tions, in that steel tie-rods between the ship's structu re and the bottom of 
the cofferdam had been omitted. Somebody in the field assembly . gang 
guessed that the two 10 by 12 timbers, inside and out, would be adequate. 

Within two days the vessel was aAoat again and scheduled for the trip 
to the drydock two days later , namely 3 Ju ly. Except for some very efficient 

http:Og-Ia.la
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fire fighting this would not have occurred , for in the early evening of 2 
Jul y a spectacular fire raged on the interior water surface fed by oil and 
gasoline. The oil-soaked timbers of the cofferdam were soon aflame. The 
picture was ominous, but severa! fire brigades were soon on the scene and 
extinguished the flames within a half hom without serious damage. Another 
sinking of 0 glaltl was avoided , and next day she was in the drydock 
starting a new career. The fire started from a splash of gasoline on a hot 
exhaust pipe during refue ling. 

Again, the machinery was entirely recondition able , especially the reci pro
cating main propulsion drive of 0 gIn/a. The electric motors were treated to 
proper ca re and preservation by the people in charge of this specialty. I t 
had been learned that electric motors and modern wiring subjected to sub
mergence cou ld be preserved and dried out without too much difficu lty. 
Deep submergence, on the other hand, might show satisfactory character
istics in a non-humid atmosphere , but high potential lines were sure to 
break down ultimately in sea serv ice. All important wiring was renewed 
by the Navy Yard before the tri p to Mare Island. 

Oglala had a mean draft of about sixteen feet prior to sinking whereas 
it was over 39 feet when drydocked . Except for inherent instability the draft 
could have been further reduced. Great care was taken to avoid damage 
to the deck edge caissons which had dried out cons iderably and rC9uired 
constant tightening of shores. Such damage could come from tugs or their 
lines on the way to [he drydock. Stability could be affected by accelerated 
movement in any direction due to the large amount of free surface in the 
ship. All hazards were guarded against, and the trip to the drydock was 
made in fair weather with a min imum of difficulty. 

The interesting deta ils of getting a delicate and potentially unstable ship 
into drydock must for brevity's sake be ommitted here, as must also a 
multitude of details concerning the righting, refloating, and repair. For 
those especia lly interested most of the story can be found in the fi les of the 
Navy's Ship Systems Command . Suffice it to say that as far as salvage 
operations were concerned the challenge presented by Oglala covered the 
whole gamu t of technology and experience and its successful outcome gave 
to all personnel involved a sense of great satisfaction. 

After temporary repairs at Pearl Harbor she soon sailed away unescorted, 
under her own power, for reconditioning at Mare Island. However; it was 
decided that the Los Angeles Shipbuilding Company wou ld do the job and 
refit her as a repair vessel for diese l prope1ied craft which by that time 
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The Navy Yard's design and plann ing specialties were important to the 
success of sa lvaging Wesl Virginia. Various shops also applied thei r talents 
to the work. Without them the operation of air compressors and ventilation 
blowers would have been greatly handicapped. 

The Na~y was fortunate indeed to once again have the personnel and 
the experience of the Pacific Bridge Company. Their abilities in diving work 
and in design and installation of the patches was an achievement which 
excited the admiration of all. W ithout them the work could not have been 
done. Gratitude was expressed to Messrs. Graham, Ginella, Freeman, and 
Rice who handled the outside work and to Messrs. Crocker and Foster 
who did so magnificently in design. 

The Salvage Division itself was on the job constantly. No harder worker 
or more devoted man could be found than Lieutenant Painter who had been 
in charge of the California work, and who rel ieved Lieutenant Generaux so 
he cou ld take the Plunger job. Lieutenant Painter was everywhere and spread 
enthusiasm and in itiative. He was a Civil Engineer rather than a ship man. 
He was killed in Greece after the war by an explosion aboard a private 
yacht. His loss was a real one to his profession. 

Other Salvage Division officers who stood out were Lieutenant Com
mander Charles W. Rhodes, a machinery and electrical' expert; Darroch, 
Liedstrand, Bjork, and Beauchamp-Nobbs, acting as Lieutenant Painter 
desired, especiaJly in the installation of patches, the setting of pumps: open
ing of drain lines, and ventilation. During this time Commander McNalley 
spent only a small portion of his time aboard ship, but he was always active 
in reconditioning mechanical and electrical machinery . 

Some reference has been made to the work of divers. Without them it 
wou ld have been impossible to salvage West Virginia. They performed 
hazardous work, both inside and outside, without a casualty. These men 
came from the Salvage Division, West Virginia, Widgeoll, the Submarine 
Base, the con tractor, and the Navy Yard. In all from January to June, ">27 
dives were made totaling nearly 1400 hours. Nea rly ha lf of the hours 
underwater were done by the contractor. Credit for the fine record achieved 
goes to the meticulous officer in charge of all diving, Lieutenant Com
mander Haynes and his assistants who wefe Calhoun, Ephland, and Suggs. 

In drydock West Virginia received the attention of the Navy Yard . It 
was agreed that the ship cou ld be undocked to make way for any battle 
casualty, but none appeared. The electric-drive machinery was the governing 
job, so .fina l repai rs in lieu of temporary repai rs were possible in most cases. 

-
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The Navy Yard did a great deal of work on West Virginia before her 
departure for the Fuget Sound Navy Yard. 

She sailed under her own power, as was the habit of Pearl Harbor's 
sunken ships. She was modernized by the Fuget Sound Navy Yard with 
greater torpedo protection, increased stability and floatability, and a vastly 
improved anti-aircraft battery . 

.. ', .,0, 

uss West Virginia approaching dr)'dock, 8 June 1942. 

Because of the unusual features of the salvage of West Virginia the fuJI 
account is included as Appendix E for those who desi re to read it. 

West Virginia left the Fuget Sound Navy Yard on 4 July 1944 and took 
up the fight with the Japanese at the famous Battle of Surigao Strait where 
she poured ninety-three 16-inch projectiles into the Japanese Fleet. Before 
this she helped the landings at Leyte by bombardment. Later she took part 
as flagship in the Mindoro Operation, and still later she participated at 
Luzon, Iwo Jima, and Okinawa. She was present on 2 September 1945 when 
the Japanese surrendered formally on board MiHofJr;. West Virginia was 
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the first of the "old" battleships to steam into Tokyo Bay and to anchor 
off the Japanese capital. Such is the history of the ship which was " lost" 
on 7 December at Pearl Harbor. She had won five battle stars. 

8. U.S.S. OGLALA (LAUNCHED IN 1907) 

After California and West Virginia, Oglala, ("Lalie" for short) was indeed 
a small ship, but she presented to her salvors new problems. She was on 

her side and almost submerged, she was an old ship designed in 1906, her 
construction permitted a maximum of free water, and her stability during 

salvage was of the worst. Because of the uni<Jueness of Oglala'S damage 
she became a historic ship in salvage operations. 

~O_O _ 1710Q; 

USS Oglala, preparing to sink pontoons, ..5 April 1942. 

In the previous thirty.five years she had a checkered career. She was built 
by the Cramp's Shipyard in Philadelphia as a coastal passenger vessel 
between Boston and New York with the name of MassachuJettJ. She dis· 
placed about 4,200 tons and made twenty knots which made her very 
popular on the "Old Fall River Line" in those days of limited transportation. 

In World War I she was taken over by the Navy and converted to a 
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minelayer with the name of U.s .S. Shawmut. She rendered heroic service 

in helping to lay the North Sea mine barrage. At the end of that war she 
was reconverted into a seaplane tender, as aviation was regarded as the 
weapon of the future and the Navy was about to make the three historic 

seaplane flights to Europe. This assignment continued until 1928 when she 
was again converted into a mineLayer with a new name. She was g iven the 

name of Oglala, which is derived from a formidable tribe of the SiOllX 

Indians. 
On the morning of 7 December Oglala was moored outboard of Helena 

at "Ten-Ten" dock of the Pearl Harbor Navy Yard , an eight foot camel 
sepa rating the two ships. An airplane torpedo, fi red from 500 yards, passed 

under the shallow draft Oglala and exploded against the starboard side of 
Helena causing great damage in her mach inery spaces. The pressure wave 

from the explosion ruptured the lower port shell plating abreast of Oglala'S 
fire room. Although wate rtight closures had been rather well secured, the 
crew of th is old vessel was unable to isolate the Rooding. The ship gradu

ally took aboard large guantities of water and fina lly capsized to port about 
two homs after the explosion. 

The Commander of the Mine Force, Rear Admira l William R. Furlong, 
was aboard Oglala at the time and saw that the sinking of his flagsh ip 
alongside Helena would foul the cru iser and prevent her remova l from 

the dock. He therefore commandeered several tugs to pull Oglala clear and 
alongside the dock. In that position every effort was made to save Oglala 
but she fina ll y capsized with 'her masts and top hamper resting on the dock . 
As she rested on the bottom only the middle area of her starboard side 

was above water at the two foot tide which was the maximum at Pearl 
. Harbor. Fortunately the crew suffered no loss of life nor serious in ju ry. 

Oglala was initially writ ten off as a tota l loss. Any planning for her 

future pe rtai ned to gett ing her clear of 'T en-Ten" dock by fair means or 
fou l. For the next several months manpower and material were made avail

able only for salvage and repair work of the highest priority. The only 
work done on Oglala during these days was to remove her masts and 
topside structure, with the thought of preparing her for beaching or for 
burial at sea. The purpose was to free the urgent ly needed dock site. 

To accomplish this worthy objective, much thought and discussion was 
involved . A logical and sim ple method was to unwater the flooded areas by 

means of compressed air, at least su fficient ly to float the vessel on her side, 
and then tow her to the beach, to drydock for further handling, or out to 
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sea for sink ing. But tests soon proved that the ship's hull would not hold 
enough air pressure to utilize this method. 
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Ponloom Jflrftuing near bow 01 Oglala, 11 Afiri11942. 

The next proposal was to rig four large lifting barges with mul tiple steel 
cables. It was found that this would require many altera tions to the barges 
for proper subdivision of compartments, suitable piping for flooding and 
pumping, and very special arrangements to protect the barges when they 
were subjected to a heavy and eccentric lift. Because all th is wou ld divert 
manpower and material from urgent work , this method died aborning. 

Then, it was proposed that the easiest solution was to blow the sh ip up 
with dynamite, and with the help of underwater divers and cutters to pick 
up the pieces for urgently needed scrap. While this method sounded within 
the realm of reason, it had serious drawbacks. The requi red crane service 
was more valuable elsewhere, and divers who were experienced in under
water cutting were at a premium. Of importance too was the possibility of 
serious damage to the dock from this drastic treatment. 
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Finally after three or four months it was determined that all of the 

methods which seemed to promise an easy way out were unworkable or 
impracticable. So somewhat in desperation the decision was made to under

take the orthodox proced ures of first righting the ship, refloating her, and 
then drydocking her for repairs. All of this was accomplished within a 

period of about three months but not without maoy problems and inter
esti ng episodes. 

The righting of the vessel was prima ri ly a parbuckl ing operation. Ten 
submarine salvage pontoons, each of eighty tons lifting capacity, were sunk 

inboa rd and attached to destroyer-type anchor chains which girdled the 
sh ip. The chains were positioned under the hull by divers, and their free 
ends were secured to large steel stoppers which had been welded to the 

starboard side above water. In addition , compressed air up to three pounds 
pressure was injected into the hull to remove as much water as it would; 
two barges were heavily anchored outboard to exert a rotational pull by 
means of winches which were placed aboard; and two 75 ton hydraulic 

jacks made ready at the dockside to push against the deck edge if required 
to start the rotational movement. All preparations were meticu lously made, 
and this part of the resurrection of Oglala was scheduled for 11 April. 

A large number of interested observers were present, including Admiral 
Nimitz and the Navy Yard Commandant, Rear Admiral Furlong, as usual 

consistently supporting and encouraging the salvage tempo by being present 
at every significant event. In spite of an enthusiastic audience the righting 

operation was a failure, the first of several mishaps in the Oglala job. 
The cause of the 'failure was that several of the pontoons broke loose and 

rose to the surface when their chain br id les parted at the welds. However, 
it was observed that plenty of power was available to do the job. So the 

defective br id les were discarded and the pontoons re-rigged more securely 
for a second tf)' on 23 April. This was entirely success fu l, although the 
initial list was about twenty degrees to port. Various steps were taken to 

reduce the list, inc1udins dredging, and new hitches by the pontoons. In a 
few days the list was less than seven degrees. This was considered acceptable 

for the next step, which was reAoating. 
At this point the ship was sitting on the bottom in about forty- five feet 

of water, so very little of its remaining structure was visible. The wooden 
deckhouses had been removed, so on ly a few feet of the bow and a bit 

of the superstructure amidships were above water. 
The method of reAoating was the same used successfu ll y on California 
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Rear Admiral William R. Furlong. Admira/ CheJler W. N{mitz, alld Captain Homer 
N. Wallin inspecting the la/vage opera#om in USS Oglala. 

and If/esl Virginia-that is by extending the shell of the vessel upward 
from the deck edge to a point above high water. This was accomplished by 
the wooden fence-type cofferdam which was secured to her gunwale. Then 
with sufficient pumping capacity and gradual control of the in flow of water 
the ship is sure to float in obedience to Archimedes' Princip le. The salvage 
crew had definitely learned that successful salvage work follows the proper 
applicat ion of the immutable laws of nature. 

Extending the shell upward is basically a simple operation although 
usually beset by obstacles and design complications. A fence type caisson of 
wooden vertical sections was bolted to the waterway coarning. In this case 
they ranged in height from six feet to twenty-six feet, and the thickness 
varied from four inches to ten inches to withstand the maximum computed 
water pressures. These high pressures necessitated a great amount of shoring 
from the inside to insure no failure at critical periods. A point of interest, 
too, is that for the floating cranes to properly position the thirty foot sec
tions of heavy lumber in deep water rcguired negative buoyancy. Th is was 
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attained by placing a large number of sand bags in boxes built into each 
section. 

While the caisson sections were being installed the diving detail was 
busy securing an 18 by 20 foot wooden patch over the ruptured shell area. 
Also they were active in closing all hull openings and calking cofferdam 
sections. A tremendous amount of first class diving work was performed 
under excellent supervision. During the 0 gla/a salvage some 15 to 18 divers 
were available, mostly from Ortolan. They made 542 dives totaling nearly 
2,000 hours under water. The divers experienced not a single in jury or 
casualty in this work. The water level was lowered about three feet per 
hour, and at 1000 on 23 April 1942 Oglala came afloat. This was a proud 
moment for the salvage workers and for 0 giala, but she still had several 
ordeals to withstand. 

Calculations had been made which proved that with the vessel afloat her 
stability, both transverse and longitudinal , wou ld be questionable and would 
soon become negative as the draft was further decreased. There were several 
reasons for this. An important one was that we had added over 1,300 tons 
of cofferdam, sand ballast, shoring , and pumps high above the ship's deck 

Oglala's cofferdam completed, 8 June 1942. 
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edge. Another was the large area of free water surface. especially on the 
open mine deck. 

In order to improve transverse stability it was decided to remove the 
anchors, some 350 tons of sand bags, a few of the higher shores, and con
siderable loose water which was trapped in various locations. But improve
ment was meager because it required the removal of 150 tons of main deck 
weight to ga in one inch of righting arm. Under existing conditions Oglala 

was certa in to be cantankerous regardless of mathematical manipulation. 
This fact became clear as the pumping continued. The ship kept on an even 
kee l unti l the draft was reduced to forty feet at which time she took a port 
list of eight degrees. 

Additional topside weights could have been removed but it was decided 
that this shou ld await further developments, and it was fortunate that we 
did. On the night of 25-26 June the Salvage Officer was awakened by the 
mess boyan watch at a Makalapa bachelor domicile with the dolorous 
announcement that "the Og-Ia-la, she is sinking again." What had hap
pened was primarily a lesson in longitudinal stability. First a forward pump 
stopped when its gasol ine line became clogged. This permitted the inRow 
of water to exceed the outgo at the bow because the other pump in that 
location took suction several feet higher. As the bow went down a bit 
some of the water surged forward. This further increased the draft forward 
and caused still more water to surge toward the bow. The surging water 
carried some clothing and debris which clogged the stra iners of both pumps, 
thllS compoundi ng the situation. Within a half hour the cumul ative effect 
was that the bow reached the bottom in forty.eight feet of water, and the 
rest of the ship soon followed. ending up with a starboard list of 8 degrees. 

After strenuous work in tightening up the shoring and stopping leaks 
for three days the ship came afloat again on an even keel. But still another 
chapter of Og/a/a'J ordeals was near at hand. On 29 June while the writer 
was walking on the top of the cofferdam's stern section he felt a movement 
of the timbers, and within moments the whole section tilted sufficiently to 
let in large volumes of water, and again to sink the ship. Removal of the 
stern section disclosed another "practical" departure from design specifica
tions, in that steel tie-rods between the ship's structure and the bottom of 
the cofferdam had been omitted. Somebody in the field assembly. gang 
guessed that the two 10 by 12 timbers, inside and Out, would be adequate. 

Within two days the vessel was afloat again and scheduled for the trip 
to the drydock two days later, namely 3 July. Except for some very efficient 

• 
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fire fighting th is would not have occu rred, for in the early evening of 2 
July a spectacula r fire raged on the interior water surface fed by oil and 
gasoline. The oil-soaked timbers of the cofferdam were soon aflame. The 
picture was ominous, but several fi re brigades were soon on the scene and 
extinguished the fla mes within a half hour without serious damage. Another 
sinking of Oglala was avoided, and next day she was in the drydock 
starting a new career. The fire sta rted from a splash of gasoline on a hot 
exhaust pipe during refueling. 

Again, the machinery was entirely reconditionable, especially the recipro
cating main propulsion drive of Oglala. The electric motors were treated to 
proper ca re and preservation by the people in charge of this specialty. It 

had been learned that electric motors and modern wi'ring su bjected to sub· 
mergence cou ld be preserved and dried out without too much difficulty. 
Deep submergence, on the other hand , might show satisfactory character· 
isties in a non-humid atmosphere, but high potential li nes were sure to 
break down ultimate ly in sea serv ice. All important wiring was renewed 
by the Navy Yard before the trip to Mare Island . 

Oglala had a mean draft of abou t sixteen feet prior to sinking whereas 
it was over 39 feet when drydocked. Except for inherent instability the draft 
could have been further reduced. Great care was taken to avo id damage 
to the deck edge caissons which had dried out considerably and required 
constant tightening of shores. Such damage cou ld come from tu gs or their 
lines on the way to the drydock. Stability cou ld be affected by accel erated 
movement in any direction due to the large amount of free su rface in the 
ship. All haza rds were guarded agai nst, and the trip to the drydock was 
made in fai r weather with a minimum of diffi cu lty. 

The interesting details of getting a delicate and potentially unstable ship 
in to drydock must for brevity's sake be ommitted here, as must also a 
multitude of details concerning the righting, refloating, and repai r. For 
those especially interested most of the story can be found in the fi les of the 
Navy's Ship Systems Command. Suffi ce it to say that as far as sa lvage 
operations were concerned the chall enge presented by 0 gla/a covered the 
whole gamu t of technology and ex perience and its successful outcome gave 
to all personnel involved a sense of great satisfac tion. 

Afte r tempora ry repairs at Pearl Harbo r she soon sailed away unescorted, 
under her own power, fo r reconditioning at Mare Island. However; it was 
decided that the Los Angeles Shipbui lding Company wou ld do the job and 
refit her as a repair vessel for diesel propell ed craft which by that time 



251 Ships Slink At Pearl Harbor 

UR" ".1\"1. (MOD) agn,s 
USS Oglala raised. 

abounded in great numbers in the far reaches of the Pacific. 
The Board of Inspection and Survey had been called in to check Ogiala'J 

physical condition, especially because of the over-age and the wear and tear 
of hardy service and the debilitating ordeals of salvage operations. After 
a rigid inspection the Board reported favorably on her general strength and 
capability for further service. In February 1944 a fine and almost new 
repair ship, named Oglala, sailed for the South Pacific for duty, and in due 
time moved with the fleet to Hollandia and Leyte. She was an important 
unit of our sea forces, rendering essential services to her sister vessels and 
their crews on their steady approach to· Japan . 

At present Oglala is a part of the Maritime Reserve Fleet at Suisun, 
California. She is standing by awaiting a call to service. 

The Navy Yard was active in furnishing a large number of studies on 
Oglala, especially those pertaining to floatability versus stability. Mr. 
Hastrup of the Navy Yard was especially valuable in this regard. 

The successful outcome of salvage operations was due as usual to the 
assistance rendered by the Pacific Bridge Company, and to the constant 
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effort of the rescue ship Ortolan and its Commanding Officer, Lieutenant 
Latta. He was relieved by Lieutenant Holland, who was just as efficient. 
Gunner Arnold Larson was always on the job, assisted by his friend, Boat
swain Walsh. All three of these men were active later with their ship in 
the Guaclalcanal area, 

The Sa lvage Division was fortunate in having Lieutenant M. 1. McClung 
in direct charge. Lieutenant Commander Rhodes took charge of the rna· 
chinery preservation on Oglala. At various times, espeCially after Weft 
Virginia was placed in dock, a number of officers were available for other 
salvage work in the Pacific, including Greely, Liedstrand , Bjork, and Brady. 

Ogla/a became a valuab le vessel to the fleet, but at one time she was 
written off as a to tal loss. The lesson to be learned is that in time of disaster 
or adversity human nature is impressed by all that is wrong or baneful, 
and not by the good still remaining. The old ship Oglala, when drydocked, 
was ninety percent repairable. All the other ships rescued from the waters 
of Pearl Harbor showed similar percentages, and all of them proved it by 
helping defeat the enemy responsible for the 7 December attack . 

9. VSS. PLUNGER (LAUNCHED IN 1936) 

This submarine was not present at Pearl Harbor when the surprise Japanese 
attack occurred, but the Salvage Division inherited a job when Plunger 
was docked on the Marine Railway and fell over to port on 17 February 
1942. The blocking of the Marine Railway was repeatedly immersed in 
oily water and had therefore gathered a coating of oil which made the 
blocks unstable. The result was that PllInger came to rest on the Aoor of the 
dock at a list of only a few degrees. The Marine Rai lway was knocked off 
its tracks. It was assumed that severe damage had occurred to the tracks or 
to the wheels. In any event, the dock was immobilized. 

The Commandant of the Navy Yard finally asked the Salvage Div ision 
to take over the job. Reference has been made to the fact that Lieutenant 
Emile Generaux was taken off Californ;a and assigned to Plunger. He was 
reputed to be a rigger of more than ordinary capabilities, and he proved 
this on the submarine job. 

Fortunate ly a finger pier paralleled the Marine Rai lway, and this gave 
almost a straight pull for the purchases which Generaux rigged to Plul/ger. 
The rigging for the pull was of large proportions as about 2000 tons had 

,. 
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to be skidded along the floor of the dock, or the floor itself had to move. 
Before lightening the ship several test pulls were made to insure that the rig. 
ging and th e motive power were sufficien t. 

To reduce the pull required, the lead ba ll ast and the water were removed 
from the submarine. W ith this weight removed it was found that upon 
movement of the ship into deep water, the rigging at hand was quite suffi
cient. As the vessel entered the water the movement became easier as is 
na turally th e case. Of course, it was well that the concrete cross member 
had been removed, and . that a sliding shoe had been placed on the port 
side to ease the vessel outboard when leav ing the cradle. To facilitate this, 
a buoyancy tank with about 30,000 pounds lift was insta lled over the shoe 
as it was assumed that the track or wheels on that side were collapsed. 

In the meantime the Navy Yard made calculations on Aoatability and 
stabil ity. Th ese were used to good purpose. When Pillnger was almost 
afloat the lead ballast and ballast water were replaced in the shi p to insure 
positive stability when freel y afloat. In addition about fifty tons of pig iron 
were loaded into the vessel. Plunger had been pulled about forty feet before 
the ballasting material was added. Then the pull was resumed, and Plunger 
floated off the drydock apron into deep water after the vessel was pulled 
about thirty feet. 

The work on Pillnger was of little account. The apron of the Marine 
Ra ilway was put back into the position wh ich it would have when 
retracted. Whi le considerable work was originall y expected, it was found 
that work by the divers in positioning the rails and some minor repairs 
were all that was rC;<Ju ired. The Marin e Rai lw ay went back into regular 
use on 3 August and USS. Barker was docked on schedule. 

10. V.SS. OKLAHOMA, BATTLESHIP 
( LAUNCHED IN 19 14) 

The Japanese planes which passed over the officers' boat landing at Merry 
Point seemed to concentrate their torpedoes on the battleships which were 
moored outboard near the northern end of the line. W est V irginia was hi t 
by as many as seven torpedoes, Arizona was sunk at her berth, and Okla· 
homa received fr om five to seven hits. Early in the onslaught she was put 
out of action and capsized at her berth. 

It was realized that the salvage of this ship would require a combination 
of the steps taken on W elt Vil'gillia and Oglala. The size of Oklahoma and 
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her genera l condition made salvage quest ionable, although it was deemed 
important to rid the harbor of a derelict and to make the be rth available 
for other ships. Accordingly, plans wefe made by th e Salvage Division to 
righ t her and to refloat her fo r further disposition. 

As early as May 1942 the Navy Department indicated a desire that 
Oklahoma be sa lvaged. Contractua l arrangements were therefore made with 
the Pacific Bridge Company so th at the company could get suitable priori 
ties on required materia l, and at the same time cou ld hire the ri,ght mcn for 
the job. A scheme of sa lvage was therefo re drawn up which divided the 
responsibi lities between the Navy and the company. In short, the scheme 
prov ided th at the shi p should first he righted and then floated to a drydock 
fo r repairs. 

RIGHTING 

The righting of a sh ip weighing about 35,000 tons was no easy task. It 
was accom plished by various means. T he important element was, of course, 
the installation of shore winches on Ford Island. These twenty-one electric 
winches were anchored in concrete foundations and operated in un ison . Each 
el ect ric winch was capable of about a twenty ton pu ll through a fl exible 
one-inch wire cable operated through a block system which gave an advan 
tage of seventeen . The three-inch cable, in order to increase the leverage, 
passed over a wooden strut arrangement which stood on the bottom of 
the sh ip about 40 feet high. Then the cable divided into fOLlr "cat tai ls" 
wh ich were secured to lugs welded to the shel l of the ship at frame stations. 
Ca lcu lations indicated that the hul l strength was adequate. T o assist the 
twenty-one winches it was at fir st proposed, that submarine salvage pontoons 
be used on the port side. This was given up because of the difficu lty of 
proper attachment, ;lnd the presence of mud. The air pressure proposed 
inside the hull seemed ample. 

The air bubble method accounted for almost 20,000 tons of weight ini
ti ally and was highly effect ive. It was used on the starboard side after the 
oi l had been removed th rough the bottom. This totall ed about 350,000 
gallons of the 1,000,000 gallons originaUy in the ship. It was placed ill oil 
barges as it was pumped out by three-inch steam reciprocating pumps and 
air-driven pumps. A steam blanket was used to prevent explosions from oil 
vapors. This was provided for by having ex-NaIJd/o moor alongs ide and 
furn ish steam and electric power. 

The air bubble was divided into five par ts to preven t loss of air pressure 



GOUt (aOI~J ~1'1I" "~ll 

"H6f f)JPIV 8 'I:W04!I'IO 10 fUO!IP~~4o aUIICfa~~ 10 JJPIS 

est" (aOl~J ~l'lIN K SfI 



256 Pearl Harbor 

for the whole ship at a crucial time. The air pressure was about 11 - 12 
pounds, so that the water level was blown down to about twenty-five. feet 
below the surface. This lightened the ship's weight considerably. 

There was a large amount of weight in the ship which could have been 
removed prior to righting or refloating, but difficulty of access made this 
impracticable. About onc-third of the ammunition was taken off but none 
of the 14.. jnch projectiles. Some of the machinery was removed from the dry 
evaporator pump room. The blades of the two propellers were taken off, 
more to avoid damage to them than to reduce weight. 

The above methods assumed that Oklahoma would roll instead of slide. 
Tests, including soil tests , were made to check whether restraining forces 
should be used to prevent sliding toward Ford Island. It was indicated 
that the soil of the after two-thirds of the ship facilitated rolling; but the 
bow section rested in soupy mud which surely permitted sliding. To prevent 
this about 2200 tons of cora l soil were deposited near the bow section, and 
anchorages along the port side were given up as not necessary. 

Consideration was given to some dredging and removal of mud on the 
starboard side prior to righting. but this was deferred to assure that the 
vessel would rotate rather than slide. When Oklahoma was righted with a 
list of about fifteen degrees to port the excess soil under the starboard side 
was washed away by high pressure water jets operated by divers. 

During and prior to the righting operation, ca re was taken that all pur
chases were equali zed. This was accomplished ·by the use of strain gauges 
on the hauling wires at each bent or strut. The one-inch Aexible cable was 
speeded up or slowed down to equalize these strain gauges. Observation 
posts were established on barges to note the effect of righting movements, 
and especially to note whether the shi p was rotating or sliding. 

The wooden bents became less effective as their leverage decreased when 
the ship gradually assumed a position approaching ninety degrees. When 
the list was about sixty-eight degrees to port the bents or head frames were 
cast off and floated clear. From then until the ship reached thirty degrees to 
port the pull was directly on the lugs welded to the port shell. Then the 
hauling cables were secured to the ship's topsides, especially to strong por
tions such as barbettes and the sta rboard crane foundation. 

The ship rolled as desired. The stern section traveled a greater distance 
than the bow section toward the quays. This was because of the greater area 
of the stern. In any event, the vessel (arne to rest with a mean draft of 49V2 
feet at high tide (high tide is something less than 2V2 feet above mean low 
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water). The list to port was only 2 degrees and 10 minutes. The behavior 
of the ship was in strict accord with the models which were constructed 
and tested before salvage operations were begun. Oklahoma was right side 
up by 16 June 1943, the work having started 8 March 1943. 

FLOATING 

When Oklahoma was nearly upright, divers investigated the damage on her 
port side. They found that the port side was pretty well opened up from 
torpedo explosions which occurred before and during capsizing. They cut 
away structural wreckage and took necessary measurements for temporary 
patches. The topside damage was apparent; contact with the bottom had 
broken off the masts and most other superstructure. 

The divers found that a large patch was required from frames 43 to 75. 
This patch was 130 feet long and 571/2 feet high as it extended well under 
the turn of the bilge. In addition, several patches were installed, usually of 

US!' NR.tL 

Lifting of Section I of the five -section main cofferdam patch for Oklahoma. 
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wood and sealed with Tremie underwater concrete. For instance, one went 
be'tween frames 31 and 43, another between frames 74 and 96. 

The large patch was in five parts and was primarily steel and wood as 
shown on page 257. It was sealed by underwate r concrete at the ends as well 
as at the bottom. The sections were made watertight by puddings between 
the sections. Again, underwater concrete was essential. In aU over 1000 tons 
of concrete we re poured . Hook bolts were used by the divers in drawing up 
the patches to the hull of the ship. 

The main deck aft was underwater, but not enough to prevent refloa ting. 
However, in order to increase the waterplane area and in order to improve 
the stability during refloating a wooden cofferdam like Oglala and Cali

fornia cofferdams was installed from frames 85 to 115. 
In the meantime the divers were busy jetting out mud, closing drains and 

sanitary outlets, cutting sluicing holes, closing watertight doors and hatches, 
etc. In due time they followed the reduction of the water level and closed 
off the main leaks in the hull and the patches. 

During the last period of righting the weight of the ship was reduced 
by about 3500 tons through using the buoyancy forward of frame 30 and 
aft of frame 115. This was done primari ly by deep-well pumps which 
quickly removed the water in those areas. 

Then 10 ten·inch deep-well pumps augmented by lesser pumps were more 
than enough to lower the water level in the ship, but by this time the Navy 
Yard was in possession of twelve· inch pumps, both electric and diesel. In 
the main patch eighteen and twenty-inch electric pumps were used at a 
later date. As in other ships, the water level was reduced according to 
schedule which permitted adequate testing for toxic gases, plenty of venti· 
lation and lighting, and removal of the 400 or more human bodies which 
were in Oklahoma. 

In order to insure positive stability, some ballasting by sea water was 
scheduled in the machinery spaces. Great care was exercised by the Salvage 
Superintendent to insure that the ship would come afloat with a minimum 
of list. Actually she came aAoat on 3 November 1943 with a mean draft 
of about forty-six feet and a starboard list of twenty-six minutes. The Jist 
was increased to about one degree to starboard and so maintained by 
pumping water from the port engine room to the starboard engine room. 
The hauling tackles were removed after the ship came afloat and the various 
leaks were well in hand. 

Thought was given to the damage caused by teredo worms on patches 
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after long submergence. This was found to be negligible, as was the teredo 
damage to the teak decking of the ship. 

For the purpose of refloating very little weight was removed. However, 
prior to drydocking, attention waS given to this important consideration. It 
was not practicable to remove stores, but anchors, chain, remaining oil, and 
so on were taken ashore. Mud in the ship was jetted to electric pumps by 
water jets in the hands of divers. 

DRYDOCKING 

The ship was placed in Drydock Number Two on 28 December 1943 with 
a mean draft of thirty-six and a half feet and a list to starboard of nearly 
three degrees. The list was purposely put on the vessel in order to favor 
the port side an4 its patches. In order not to lose buoyancy the introduction 
of water to attain the desired li st was no't permitted; instead four submarine 
salvage pontoons, each having a lift capacity of eighty tons, were used on 
the outside of the main patch. 

The total draft of Oklahoma was nearly thirty-nine feet because the main 
patch extended several feet below the keel. During the trip to the drydock 
the electric-driven pumps were replaced by diesel-driven. The list was taken 
off in drydock and the ship settled on the blocks provided without undue 
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Port sid, view of Oklahoma fOllr days hl/ort! en/Iring dr),dock. 
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incident. The pontoons were removed, and the patches were likewise taken 

off to expose the damage which the ship had sustained. This is seen in the 
illustrations on page 262. A strict fire watch was maintained on board. 

The Navy Yard employees were quick to start with temporary repairs. 
They worked from inboard to obtain watertightness of the hull inasmuch 
as the drydock was available for emergency dock ings of damaged major 
ships of the fleet. Thus the drydock had to be vacated on seventy·two hours 
notice. However, no emergency developed, and Oklahoma rema ined there 
for several months. During her time at the Navy Yard she was stripped 
of guns and some of the auxiliary machinery. The ship was unloaded of 
ammunition and stores. She was decommissioned on 1 September 1944 and 
sold for scrap for $46,000 on 5 December 1946 ~o the Moore Drydock 
Company. On 10 May 1947 she left Pearl Harbor under tow of two tugs 
but was lost in a storm at sea about 500 miles northeast of Hawaii on 17 
May 1947. 

Much of the early salvage work was performed by divers under Lieuten
ant Haynes. This work was diffiOllt and hazardous, but no serious casualty 
occurred to the naval divers or to the civilian Navy Yard divers. Only one 
casua lty marred a perfect record of the contractor's divers. 

Exterior steel work by divers was done with oxy.hydrogen torches; in
terior work with the oxygen-carbon arc. Precautions were taken to avoid 
explosions from fue l oi l and gases. No serious explosions occurred although 
several small ones were experienced without serious injury. In all about 
1850 dives were made with a tota l of 10,300 man-hours underwater. 

Credit for a great job must go to the Sa lvage Superintendent, Captain 
F. H. Whitaker and his corps of assistants. The Navy Yard should be 
included as shou ld the Pacific Bridge Company which had shown their pro
ficiency in previous salvage jobs. The work of this company in setting up 
the winches, in making the soil tests, and in design ing and installing the 
various patches is beyond calculation. The feats performed cou ld not have 
been done without the cooperation of such men as Messrs. Graham, Ginella, 
Crocker, Davenport, Freeman, and Bisordi. Also, we should include the 
old Salvage Organization. It was they who made detailed plans of Okla

homa'; righting and refloating. 
In addition to Captain Whitaker, we should give credit to naval officers 

who spent time and energy in the long and arduous project. Among these 
who should be mentioned are the following: Greely, Liedstrand, Lindstrom, 
Tell, Baker, Leech, Morris, Calhoun, Chase, Keenum, Minor, Nordquist, 
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Damage 10 port Jide of Oklahoma after removal of patchn in drydo(k. View looking 
aft from about Irmne 3.:s. 

Smith, Urbaniak, Hendon, Snow, Arbogast, Hall, McDonald , and Smith . 
To these must be added the enlisted personnel who assisted wth the 

work, and also the Commandant and the Manager of the Navy Yard, 
Admiral Furlong, and Captain Paine, who were an inspiration to those en
trusted with the project. 

Captain Whitaker's complete story of the salvage of US.S. Oklahoma may 
be found in the Tl"dllJactiom of Tbe Society of Naval ArchileCIJ fin d Aldrine 
Engilleers , Volume 52 (1944) . The original estimate dated 18 July 1942 
may be found as Appendix F of this book. This is the estimate prepared 
by the Salvage Division whi le Wel l Virginia and Oglala were being 
salvaged. 

11. U.s.S. UTAH, FORMER BATILESHIP 
(LAUNCHED IN 1909) 

This ship presented about the same problems of salvage as Oklahoma. 
H owever, she was a much older ship and was used only for aircraft target 
practice. She did not occupy a berth essentia l to the fleet. Some thought was 
given to llsing an air bubble to float the hu ll to the drydock for scrapping, 
but this idea was abandoned when it was revealed that Ufah would not 
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hold enough compressed air to make a safe trip to the drydock across the 
channel. 

It was .originally intended that the ship should be salvaged immediately 
after Oklahoma, but there was considerable doubt whether the time, energy, 
material , and cost warranted the operation, The ordnance gang under Lieu, 
tenant Commander Stelter and Gunner Manthei had already removed from 
this ship, and other disabled ships, considerable ordnance material. This 
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Bow of Utah. 

consisted of anti-aircraft guns, ammunition, sma ll arms, etc. Most of the 
fuel oil had already been pumped out through the bottom. 

The decision was made by the Navy Department to forego salvage work 
on Utah as the space was not needed and economy did not warrant 
further work. Th~ matter was taken up anew in 1956 when the Commandant 
of tht Fourteenth Naval District pointed out that carriers of the Essex class 
had insufficient space in which to transfer ammunition, special weapons, 
and gu ided missile components. The removal of Utah wou ld faci litate such 
essential transfers. The cost of salvage would be about $4,000,000 whereas 
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Utah with righting headframes in place, IJ Novembe r 1943. 

Utah during {1m pllmng period, 8 February 1944. 
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the 7,000 tons of recovered steel would bring only about $30-$40 per ton. 
The Commandant showed, however, that the sa lvage of Utah would remove 
an obstruction from the channel and wou ld obviate the necessity of building 
a new berth for the aircraft carriers. 

Th is view was concurred in by the Service Force, the Fleet Maintenance 
Officer, and by the Pacific Fleet. The plan was to use the refloating of 

U8S )/R . L (MOD) ~.770 

Utah at the (omp/~t;o" of first pullillg period showing hliJttr cut away to providt fairl~(ld 
10 hitch pNb. Ship iJ ;/1 about 680 pOJ;tio l1 . 



266 Pearl Harbor 
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Utah in final pOJitiotl, 37° 4." to pori, 13 March 1944 . 

Utah as a training project for harbor clea rance. The ship had already been 

partially righted. The list to port had been reduced to about thirty-eight 
deg rees, but she sat in water which nearly covered her hulL 

The Bureau of Ships stated that since the decision of 1944, by the Chief 
of Naval O perations, the material reCjuired for righti ng the ship had been 
disposed of by sale, that thc (divers were no longer avai lable, and that the 
project wou ld consume one and a half to two years. Further, funds were 

not available and if the work was to proceed it should be under funds 

appropriated for the purpose. 
The Chief o f Naval Operations did not favo r fu rther work on Utah but 

had nO objectioll to I ISillg the sh ip fur training of divers and harbor clea r· 
ance. He saw no emergency requi rement which would warrant the project . 
He was probabJy in Auenced by the argument advanced a few years earlier 

that the final resting place o f some fifty.eigh t men should not be disturbed. 
It was proposed that a survey be made to determine whether a new pier 
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tangent to Utah could not be built for mooring and servicing aircraft 
earners. 

In any event Utah still remains at Pearl Harbor. She rests on the bottom 
although in a slightly different position than the bottom-up position she 
originally assumed. The Chief of Naval Operations has been consistent in 
his decision of April 1942 that because of the min9r military value of Utah 
any salvage work should be directed toward her ultimate use as scrap. 

12. U.s.S. ARIZONA, BATILESHIP (LAUNCHED IN 1913) 

There was no thought of raising Arizona because of her military value, but 
the divers and other salvors spent a lot of time investigating the wreckage. 
At one time it was believed that the after part of the ship was reasonably 
intact and that it could be raised if the underwater cutters could satisfac
tori ly disconnect this portion from the rest of the ship. 

" 
~ 
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USS Arizona, 10 December 1941. 



268 Pearl Harbor 

The Ordnance Section was successful in removing from Arizona in the 
ea rly days a great deal of the anti-aircraft battery with its ammunition. 
Much other ordnance material was recovered from the sh ip even as late as 
November 1942. The oi l which fouled the harbor was gradually removed 
as it was released from the ship's opened tanks. 

Practically all of the survey conducted in the summer of 1942 had to 
be performed by divers, mostly from the inside of the ship. It was found 
that the bow portion was buoyant, the after portion relatively intact, but 
the centra l portion of the ship was badly wrecked. Lieutenant Ankers, 
assisted by Ensign Beauchamp-Nobbs and Carpenter Urbaniak make a thor
ough survey. Gunner Manthei recovered considerable ammunition from 
turrets III and IV. The 14·inch gu ns, except from turret II , were removed 
and offered to the Army. 

USS SR,U.. (MOD) ,o173 

Members of the Jit,ing crew emerge from water-fil1ed compartment! of Arizona, 
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It was decided that nothing further should be done toward salvaging 
Arizona, but that the ship should remain as a memorial to the men who 
lost their lives at Pearl Harbor. The hull of the ship is the final resting 
place of about 1100 men, including Rear Admiral Isaac C. Kidd. 

In due time "fuetoPsides of Arizona were removed, and all projections 
from the hull were cut off by divers. A memorial structure was built trans
versely Over the hull of the ship. It is supported by two concrete girders 
which weigh 250 tons each. This rests on concrete piling. The structure is 
185 feet long with a width of 27 and 36 feet respectively at the ends to 
14 feet at the center. The assembly area accommodates 200 people. 

The memorial is reached by a boat landing, and access is gained by formal 
stairs at the harbor end. Included is a carillon and a shrine. The shrine has 
a marble wall On which are inscribed the names of the men who were lost 
on Arizona on 7 December 1941. 

This structure is a fitting memorial to the 2335 service men who were 
lost and the 1143 who were wounded on 7 December. It is painted white 
and is surmounted by the American Flag which flies day and night. The 
memorial is visited by many Americans and foreigners visiting Pearl Harbor. 
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CHAPTER XIV 


Conditions Which Prevailed Or 

Were Encountered In Salvage 


I. LACK OF MATERIAL 

Pearl Harbor was noted for shortages. This was a fact of life in a com
paratively new fleet base 2000 miles from home. It has already been pointed 
out that there was a great shortage of oil, of oil tankers, of service craft, 
and countless other things to support a fleet which was ever growing. 

The treacherous Japanese attack on a Sunday morning accentuated these 
shortages. If adequate pumping facilities had been at hand some of the 
ships would not have been sunk. If better fire protection had been available 
many of the nres which caused so much damage could have been 
extinguishe~. 

The salvage effort wou ld have been made much easier with ample 
supplies near at hand. The shortage of lumber and fastenings was acute; 
the shortage of manpower, especially electric welders and carpenters was 
keenly felt. All civilian mechanics and engineers were in short supply at 
the Navy Yard and in Honolulu. 

The right kind of pumps arrived late. These were the deep-well pumps 
which were used effectively on the later battleships, especially West Virginia 
and Oklahoma. They varied in size up to 10 inches, and for Oklahoma as 
big as 18 inches and even 20 inches. They were driven by electric or diesel 
power, and were essential in ridding a badly wounded ship of incoming 
water. 

2. FIRE HAZARDS ON THE SHIPS THEMSELVES 

The European War taught the fleet much regarding fi re hazards and floa t 
ability. Before the surprise air attack many fire hazards had been removed 
from combat ships. There is a tendency on the part of all personnel to be 
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"pack rats," to have at hand anything that may sometime be required. This 
incl ination of human nature resulted in stowing away an excess of rubber 
sheeting, paints, canvas, oakum, linoleum, and so on. These were remove.d 
and greatly reduced the fire hazard and improved the floatability. 

During the war all linoleum was taken off the ships and all oil paints 
were put ashore. Paint was chipped off down to bare metal and later was 
replaced with latex or water paints. These have satisfactory preservative 
qualities and are better than oil paints in resisting fi re and high temperature. 

3. SALVAGE OF ORDNANCE MATERIAL 

Of all shortages, limited ordnance material presented the worst problem. 
Except for anti-aircraft guns on ships there was little defense of Pearl 
Harbor and the various airfi elds. No temporary batteries were insta lled , 
and 30 caliber machine guns were the main ones ready at the air bases. The 

AdjUJtillg diu hllrge hOJ(! from SHbmerJib/e pump ill 14·illch magazine JpareJ dllring 
refloating operations in Oklahoma. 



~ 

Conditions Which Pretlaiied Or Were Ellcoul1Iered III Salt/age 275 

batteries of ships were restricted in their zones of action, and Sunday 
morning at "colors" was a t ime of max imum unreadiness. 

Thus it was that one of the prime jobs was to build up the anti-aircraft 
defense. This was done quickly by transferring the batteries and their am· 
munition from disabled ships to points of vantage around the Navy Yard 
and air stations. Much of the removal work from ships was done by 
divers, and though this slowed up the transfer it was not long before Pearl 
Harbor had a tolerable anti-aircraft defense. 

The Ordnance Section gave attention to other sa lvage as well as anti
aircraft batteries and ammunition. They worked assiduously in saving range 
finders, directors, small arms, and fine ordnance instruments from various 
sunken ships. This mater ial required care and preservation in most cases, 
and the material was soon ready for use aga~nst the enemy. 

11. ELECTRICAL EQUIPMENT 

When it was ascertained from the experience on Nevada that total sub
mergence in sea water permitted electrical equ ipment to be used again, 
there was much surprise in the fleet. Of course, proper steps for care and 
preservation had to be taken. Even the most delicate instruments, such as 
ammeters and wattmeters, were usable if properly cleaned and preserved 
before exposure to the air. The same pertained to cables and motors. If 
properly dried out and cleaned thoroughly they were usable. However, vital 
electric cables and motors were replaced . 
. It was learned that low humidity helped re-use. The humidity near the 

ocean meant that the eguipment would ultimately fail. To avoid th is, some 
of it was sent as far away as Denver. There it stood every test but proved 
questionable when returned to the seacoast. It should be clearly understood 
that here we are dealing with electric gear that has been submerged in sea 
water only a comparatively short time and has not been sllbjected to the 
tidal currents of the sea. 

It was rea lized that no chance should be taken with respect to high po
ten tial lines and equipment. Accordingly, all such electrical gear was re
placed as work progressed. No difficulty was experienced with either high 
potential or ordinary electrical eguipment later in the war. 

Due to the importance of this subject, additional deta il is included in 

Appendix B. 

• 
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5. JAPANESE TORPEDOES AND BOMBS 


Salvage experience proved that a fair proportion of Japanese bombs and 
torpedoes failed to explode. This was especially true of the 800 kilogram 
bombs dropped from about 10,000 feet. These were made over from 
armor-piercing she lls of 14 or D-inch size, and were intended to pierce 
the armored decks of battlesh ips, aircraft carriers, or cruisers. They had an 
explosive charge of about 430 pounds. On the other hand, the 250 kilogram 
bombs used by dive-bombers were very effect ive and were frequently mis
taken for incendiary bombs by our forces. The explosive charge of these 
bombs was about 135 pounds. 

The torpedoes used by the Japanese seem to cover a variety of explosive 
charges. According to the Japanese story given after the surrender, they 
all were of the " Long Tom" variety which were so effective in the Guadal
canal Campaign. These use oxygen in lieu of air which is safer, and carry 

Removal of dud bomb found in West Virginia. 
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an explosive charge of about 1000 to 1200 pounds. The American counter
part has an explosive charge of only 500 to 600 pounds. 

It is worth noting that American torpedoes fired by our submarines early 
in the war sometimes failed to explode "although they could be heard 
making contact with enemy ships. This deficiency was rectified after we 
developed a more reliable exploder. 

Likewise, OUf dose range anti-aircraft batteries had limitations. The 
American 1.1 inch in quadruple mounts seemed to be effective but frequent 
jamming curtailed efficiency. OUf Bureau of Ordnance was in the process 
of getting from Sweden the 40-millimeter Bofors gun which could be 
mounted in twos or fours , and the 20-millimeter Oerlikon gun from Switzer· 
land. These were used in great numbers on OUf ships from 1942 on. 

There was much strafing by Japanese airplanes. Aside from causing a 
few casualties, th is was ineffective. It has a value when it deters personnel 
from doing what should be done, but the evidence is clear that such things 
were done despite the strafing. So far as the ships were concerned, it is 
evident that strafing causes no real damage. At times, however, strafing is 
highly effective against personnel. 

6. DNING EXPERIENCE 

Without competent divers the salvage work would have been impossible·. 
Credit has been given to the various divers in each operation, but their 
outstanding efficiency deserves mention again. The supervision of the divers 
was excellent. Lieutenant Haynes was a stickler for safety, as were his 
assistants. The divers from the Salvage Division, the Navy Yard , Qrtolan, 
WidgeON, and elsewhere made about 4,000 dives totaling some 16,000 
hours underwater without a single serious casualty. The contractor had 
one casualty. The total of the contractor and the Navy was about 5,000 dives 
with about 20,000 hours underwater. ,Considering the difficulty, hazard, 
and importance of the work, this is a remarkable record . 

7. DEADLY GAS ENCOUNTERED ON MOST SHIPS 

The prevalence of hydrogen sulphide in Nevada and other ships was indeed 
a new phenomenon. While we usually think this gas has the smell of rotten 
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eggs, the gas when absorbed in water at high pressure has no smell at al l. 
At higher concentrations it is undetectable because it tends to paralyze the 
sense of smell. T here we re other gases encountered but none so dead ly and 
widespread. Lack of oxygen in the spaces unwatered was commonplace. 

Hydrogen sulphide is formed by polluted water working on paper 
products. It was found in compartments of every large ship. sometimes in 
let,hal doses. After the Nevada incident, in which two men were lost, great 
care was taken with regard to sending men into spaces recently unwatered. 
Tests were taken of the air and freCJuent inspections made by experts of 
this industri al hazard. Each man wore some litmus paper on his tank suit 
to reveal the presence of gas. 

Ample ventilation put fresh air into each compartment to insure the dilu· 
tion of deadly gases and to provide oxygen into spaces which were deficient. 
When necessary to send men into untested areas they werc equipped with 
gas masks or rescue breath ing appa ratus. Divers were prevented from using 
only face masks in waters which showed heavy pollution . 

URN NIU.L (M O D ) lQT78 

Divers emerging from gas·fil1ed compar,mm ls. 
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Venli/alion tor work in Oklahoma bliJter. 

In view of the importance of this subject, Appendix C is added for the 
information of those engaged in such work. 

8. GASOLINE EXPLOSIONS 

The gasoline vapor explosion on California taught an important lesson. 
Despite ventilation which was deemed adegua te, the accident occurred. It 
was a serious explosion too, and would have caused casualties to anyone 
in the vicinity at the time. As it was, the structure was ruptured and an 
efficient hull patch rendered useless near the time for drydocking. Lucki ly 
it happened in a location which permitted isolation of the flooded spaces. 
This allowed drydocking on schedule. 

Advantage was taken of this lesson in fu tu re sal vage work. On West 
Virginia and other ships, the gasoline tanks were thorough ly emptied and 
gasoline vapors eliminated. 

When a steam blanket cannot be llsed over oil , it is mandatory that 
divers engaged in welding or cutting drill holes somewhat higher than 
where they are working to allow oil va)Xlrs to escape. Th is method was 
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used on Oklahoma, aDd though some small explosions occurred none were 
seClOUS. 

9. ELECTRIC·DRIVE BATTLESHIPS 

When two electric-drive battleships were among the casualties of the air 
raid, it was at first assumed that four or live years would be required to 
rehabilitate the propulsion machinery of Cttli/amia and Weft Virginia. But 
necessity is the mother of invention and the mainspring of action . 

Details are given in the account of California salvage of the rewinding 
of alternators and motors and the restocking of their iron elements. Suffice 
it to say here that California was on her way to Bremerton on 10 October 
1942 and West Virginia followed shortly after. Both travelled under thei r 
own power and emerged from the Bremerton Navy Yard as modern ships 
to participate fu lly in the wa r aga inst Japan. For more information on re
conditioning these electric-drive ships see Appendix D. 

10. CLASSIFIED CORRESPONDENCE AND 
PERSONAL PROPERTY 

Great ca re was always used to insure the proper handling of classified cor
respondence and papers. This included personal property which was re
trieved from lockers of men who were lost Or who had departed on other 
ships. Ordinarily these papers or valuables were delivered to the Command
ing Officer or to whomever he might designa te as the proper officer to 
receive them. Persona l property !emoved from lockers was tagged for 
identification and delivered in due course to owners or relatives. 

11. REMOVAL OF HUMAN BODIES 

Some of the ships had large numbers of buman OOdies in various compart
mentS. A scheme was developed for handl ing these without the knowledge 
of the men who comprised the working parties. Two or three feet of water 
were left in each compartment so that the bodies could be floated into 
canvas bags . The bag~ were tightly tied and transported to the Nava l 
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Hospital for proper identification and burial. The method was very effective 
and was undisturbing to the salvage crew. 

12. CLEANING OF COMPARTMENTS 

The cleaning of compartments of unwatered ships was a beggarly job. There 
was always a shortage of manpower, as the original crews had largely gone 
to other duty. Trained men for the fleet were in short supply; even recruits 
were in great demand, as were naval reservists who had some training in 
their specialties. The men for salvage work came mostly from the Reseiving 
Ship or from vessels in ordinary. These men had numerous assignments and 
it was only near drydocking time that the total reached as many as 400 to 
500 men. The Salvage Officer re<juested 800 men near the end of a job, 
but this figure was never reached . 

Each man of the cleaning crew had a tank suit and knee+high rubber 
boots for especially dirty work. The suits which became oil soaked were 
turned in for a freshly laundered suit. Boots were cleaned by the wearer . 
Only se lected men were given gas masks for entering spaces that had not 
yet been ad~uately venti lated and lighted. They had litmus paper attached 
to their suits to show presence of toxic gases. 

The cleaning crew found materia l and equipment of all sorts strewn 
about, and oil everywhere. Their first job was the removal of wreckage. The 
next was waShing down by a high pressure hose. Both sea water and fresh 
water were tried , but fresh water did a better job. This was followed by a 
caustic solution which cut the oil coating. Then fresh water would do a 
clean and finished job. 

One of the chores of the cleaning gang was to remove ammunition from 
turrets and magazines, and to take off cases of canned goods and other 
stores. All of the latter was scrapped in accordance with the recommenda
tion of the representative from the Department of Agriculture. In a region 
of food shortage it was hard to see unbulged canned food dumped at sea, 
but that was the order of competent authority. 

13. WORK PERFORMED BY THE NAVY YARD 

Too much credit cannot be given to the Navy Yard, Pearl Harbor, for its 
part in ship salvage and rehabilitation. There was a close tie between the 
Salvage Division and the Navy Yard. Consequently the Salvage D~vision 
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was gIven up-to-da te information from Design and Planning with respect 
,to stability and floatability of any ship under varying conditions. True 
enough there was diffe rence of opinion at times, but these d ifferences were 
always worked out between the parties involved. 

The performance of the Navy Yard when the raised ships entered dry
dock left nothing to be desired . In spite of the heavy workload of supporting 
a Reet at wa r, the Navy Ya rd was always availabl e to repair, on a perma· 
ncnt or temporary basis, the sbips presented to it. Th is was done despite 
a growing shortage of manpowe r in several of the engineering and mechani . 
ca l ratings. In due time thi s shortage was overcome by importing workers 
from the mainland Navy Yards and shipbu ilding companies. It might be 
mentioned that all of these men were not desirable, and a keen eye was 
necessary to detect professional gamblers and other simi lar characters. 

Specia l mention should be made of the Navy Yard's work in rehabilita
ting electric motors and electric-drive battleships. Through the Yard var ious 
contracts were made fo r hand ling motors and othe r electrical gear. These 
contracts ranged from Honolu lu to Oakland. Fu ll cooperation with the 
General Electri c men and the Navy Yard brought the electric-drive battle
ships to the point where they could go to Bremerton under their own power 
and later join the fleet which defeated Japan. 

The services rendered by the Navy Yard are too numerous to mention. 
Among others, it furn ished sca rce scrap materials to manufacturers on the 
ma inland. It gained the thanks of govern ment officials in Washington who 
oversaw such work. T he Navy Yard prided itself in sending large amounts 
of steel, rubber, electric ca bles, brass, and aluminum to the mainland. 

The Ja panese could not stop the flow of scrap materials to the mainland 
throughout the wa r. Neither were the Japanese effective in intercepting shi ps 
carrying personnel or other materia l to or from Pea rl Harbor; nor were 
they effective against the crippled shi ps which regularly crossed the ocean 
on the way to Bremerton or to Mare Island or other Ca lifornia ports. 
Japanese submarines proved to be a complete loss. 

14. USE OF SUNKEN OR DAMAGED SHIPS 
IN THE WAR EFFORT 

The enemy achieved much of his goal in the perfid ious air raid of 7 Decem· 
her 1941. Although on ly 19 shi ps of the almost 100 that occu pied berths 
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at Pearl Harbor were sunk or damaged, an important part of the fleet was 
immobilized for many months. 

The shortage of ships prevented decisive action against a superior foe. 
It was only after ney ships joined the fleet from building yards or the 
Atlantic that offensive warfare could be pursued in earnest., 

In a war which lasted nearly four years all nineteen of the Pearl Harbor 
~ 

victims, except Oklahoma, Arizontl, and Utah, saw action against the Jap
anese Navy. This included vessels which had been given up by the Secretary 
of the Navy as lost, or enumerated by the Japanese as destroyed at Pear! 
Harbor. The marvel of salvage surprised not only the Japanese but also om 
own forces. 

As described, many of the salvaged ships performed wonders during the 
war. Their strength augmented the fleet, and it was this overall strength 
that ultimately won the unconditional smrender of Japan. We learned that 
sunken or damaged ships can be put to work again and with greatly 
increased potential. 

It should be mentioned that the battleships at Pear! Harbor were ·ill 
prepared for survival. They were not in a battle condition. As a comparison, 
consider the German battleship Bismarck, or the two new Japanese 64,000 
ton battleships which were put into service in 1941 and 1942. The metacen
tric height of each ship was about ten feet or more. These ships were in 
action with all closures made, and with excellent damage repair facilities. 
They were finally sunk, but not until each of them had taken approximately 
10 torp~does and from 10 to 20 bombs. 

15. SPIRIT OF THE SALVAGE CREW 

Enough cannot be said in praise of the salvage crew. They worked hard 
and earnestly. They soon saw that the results of their efforts exceeded the 
fondest hopes of their supporters and they were urged on by their suc
cessive achievements. 

Much has been said of the men who contributed most to the salvage of 
each ship. Praise has been given to the Navy Yard and to the Pacific Bridge 
Company, but little has been said of the men in the Central Office. They 
consistently did much to keep the gears meshed and turning. Without them 
the Salvage Organization would not have functioned smoothly. 

All projects were pursued to a bappy conclusion. There was no bickering 
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or an " I told you so" attitude. There was a meeting of the minds in all 
the jobs in which the Salvage Division was engaged. There was never a 
lack of confi4ence. Instead , there was a feeling of assurance in the outcome 
of each job. This consistent oneness of purpose can best be explained by 
the operation of the One Mind which governs all things well. 

t:8N NR..L ( ~1011 1 107i3 

Divers Jtdnding in front of decompr4uio l1 chamber. 

I made recommendations to the Commandant of the Navy Yard regarding 
the medals which a grateful Nation should bestow upon its benefactors 
engaged in salvage work. Before departing for the South Pacific I was 
recommended for the Navy's D istinguished Service Medal by the Forces 
Afloat, and th is was presented to me by Admiral Nimitz on the deck of the 
aircraft carrier Enterprise. At that time about a dozen other medals were 
presented for deeds of valor. Admiral Nimitz read the citation fo r the work 
performed by the Salvage Organization and ended by adding, "for being 
an undying optimist". The Medal was accepted by me in the name of the 
organization which I had the honor to head . 
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CHAPTER XV 


Final Appraisal of the 

Pearl Harbor Attack 


I. JAPAN'S MISTAKE IN ATTACKING PEARL HARBOR 

In retrospect, the Japanese attack on Pearl Ha rbor was a blessing for both 
nations, if not for the world. The " Day of Infamy" will long be remem
bered, because at the time it seemed real and portentous. Since that time, 
a quarter century ago, the results of that attack appear insignificant com
pared to the events which have since transpired. What seemed a great 
disaster at the time of Pear! Harbor has turned out to be a blessing in 
disguise. Tragically, it was the cheapest way in wh ich a nation such as 
the United States could become unified and could thereafter go forth as the 
champion of liberty throughout the world . The results of the war put an end 
to many of the non-democratic governments in the world and at the same 
time led the United States to take decisive action and world leadership. 

True enol!gh, Genera l Tojo and Admiral Yamamoto were bad news for 
a peace-loving nation like the United States: The Japanese people became 
willing victims of a despotic militaristic regime which had never known 
defeat, and which had attac~ed without warning in the Chinese Wa r of 
1895 and the Russan ~ar of 1905. In later years they signed an agreement 
at The Hague which prohibited such uncivilized practice. Yet in 194 1 they 
attacked Pearl Harbor in peacetime without warn ing. Through a miscal 
culation by their diplomats in Washington , the half-holl r's interva l between 
the attack and the fina l note ending further negotiations turned out to be a 
warning which was received more than an hour after the event. 

The militaristic faction in Japan had been successful in their program of 
territorial and economic expansion. They had occupied a portion of Man
churia, Hankow, Shanghai, the island of Hainan, and Indo-China, and they 
had driven many foreisncrs out of China, Their expressed concern for in ter
national amity and goodwill was not sincere. They yearned for the riches 
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of Sou theast Asia and their golden opportun ity for fu rther expansion 
arrived in 1941 when the Axis Powers, Germany and Italy, were apparently 
successful in their programs of expansion. It was Ta ja who declared to a 
willing people that " japan 's destiny is to return Asia to Asians." Though 
certain elements in Japan, including the Em peror, cautioned peace, the 
country had gone so far that it cou ld not draw back without a loss of face. 
This was impossible, especially when Japan 's military power was fully 
poised, trained, and ready. 

The Japanese Fleet attacked Pearl Harbor in r orce, and the results seemed 
calamitous then. The mi litary pu rpose was to immobilize the Amerjca~n 

~America!l~rces cou~_ not interfere wi~h-depreda~n 
Chma or in Southeast A~ia. The Japanese leaders accoQlplished their pur
pose, but- the ·puq)oSe"-;'as wholy illusory when viewed in the co~t of 
la er eveilts. The question now arises: What mistakes did Japan make in 
the £ttack on Pearl Harbor ? 
~In the firs t pl~e, the -Japanese Commander of the attack ing force felt 

\ 

i that his mission was completed, and that he should return to Japan as 
ordered. It apparently did not occur to him that his planes cou ld have 
destroyed the thirty-eight cruisers and destroyers that remai ned afloat at 
Pearl Harbor, or the reserve fuel oil supply of the flee t that would have 
immobilized the fleet fo r months or even years. His planes could have 
destroyed the mechanical shops and drydocks which were indispensable to 
a fleet at war. These important adjuncts of military power were left intact. 
Possibly they were left to se rve Japan at a later date in case they occupied 
Pearl Harbo r. vJr;;' ~ 

--- In the second place" the American [...I eet was infJrior to the Fleet of 
Japan, especially in aircraft carriers and aviators_ If the Americans did 
in tervene, where could they strike without undue risk from submarines and 
land-based aircraft ? The Ra inbow Plan ca ll ed for the fleet to attack the 
Marshall and Caroline Islands and to establish a fleet base there. Could this 
be done without great risk to the American Fleet ? Even if successfu l, whal 
impact wou ld it have had upon the Japanese in their invasion of China, 
Indo-China , Malaya, or Indonesia? 

If the Japanese had warned the Americans of the intended attack even 
a few days in advance, would the situation have been any better? Perhaps 
our land-based Army planes could have given a good account of them
selves. The losses to the Japanese would undoubtedly have increased, but 
the (asses of our side in terms of shi ps and aviation manpower cou ld have 



68
Z 






The 

290 Peart Harbor 

been much greater. A fleet action would hardly have been in OUf favor, for 
we would have only two carriers in the Central Pacific against six Japanese 
carriers. Some of our battleships and cruisers would certainly have been 
deep water victims. The losses could easily have exceeded those suffered at 
Pearl Harbor, and would have been final in most cases. 

On 3 April 1965 Fleet Admiral Nimi tz wrote to the Chief of Naval 
Operations, Admiral David L. McDonald , as follows: 

Several times in recent weeks I have been quoted-coN'utly- that as 
bad as OUf losses were at Pearl Harbor on 7 December 1941-they could 
have been devastatingly worse"-had the Japanese returned for more 
strikes against our naval installations, surface oil storage and our submarine 
base installations. Such attacks could hav~ been made with impunity 
as we had little left to oppos~ them. Furthermore-I have been correctly 
'1uoted in saying that it was God's divine will that Kimmd did not have 
his fleet at sea to int~ rc~pt the Japanese Carr ier Task Force that attacked 
P.H. on 7 Dec 1941. That task force had a fl eet speed at least 1. knots 
superior to our 5~d-and Kimmel could not have brought the Japanese 
to a gun action fill/ell they wanted it. We might have had one carrier 
but I doubt if the Lexingloll could have joined in time. Picture if you can
6 Japanese carriers working on our old ships which would be without air 
cover- or-had the Japanese wanted to avoid American air_ attacks from 
shore- they could hav~ dela}'ed the action until out of range of shore based 
air. Instead of having our ships sunk in the shallow protected waters of 
P.H. they could have been sunk in deep water- and we could have lost 
!!! of our trained mcn instead of the 3800- approx. lost at P.H. Th~re 
would have been few trained men to form the nucleus of the crews for the 
new ships nearing completion. Not only were the ships of the enemy task 
force faster-they were more modern-and the Japanese main fleet under 
Yamamoto was in the rea r- in support-if nuded. Nagumo-the Com
mander of the P.H. Attack FOlce-missed a great chance by not following 
up his attack 

greatest mistake was purely psychological. The attack on Pearl 
Harbor solidified a people against Japan and her allies and brought about 
the greatest miracle of production that the world has seen. Before that hap
pened, the people were divided in their feelings toward Japan and toward 
the Axis Powers. There was some sympathy fo r Japan. Going to war to 
interfere with her exploits in China and Southeast Asia would have failed 
to arouse a patriotic spirit among Americans. But the unprincipled attack 
on Peacl Harbor changed the people entirely; they were now committed to 
an all-out war with "unconditional surrender" as the objective. 
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2. OTHER MISTAKES MADE BY THE JAPANESE 

For a military government to make the mistakes made by Japan is almost 
inconceivable. In addition, Japan did not use well the superiority which she 
possessed. Besides underestimating the power of an aroused America , the 
military leaders of the Japanese failed to gauge the potential of a great 
country at war. They assumed that the Americans would grow tired of the 
struggle and be content to let Japan keep her ill.gotten gains. No greater 
mistake cou ld be conceived with regard to the true character of the Ameri· 
can people, in that age or any age. 

Overexpansion was without doubt the greatest error of Japan. The first 
steps of the war were so easy that the leaders departed from the original 
plan and included parts of Alaska_ Midway, and Australia in their pro· 
iected empi re. The resu lt was that when the real tests came they were unable 
to defend the expanded perimeter against their newly.made enemy. 

They assumed that they had insured security of their codes. Yet before 
Pearl Harbor we had hoken the diplomatic code. which was of inestimable 
value to Americans and their allies. 

The military leaders of Japan failed to protect their shi pping adequately. 
Our submarines were able to make intolerable inroads on Japanese merchant 
ships. In contrast, we lost very few ships to Japanese submarines in the 
Eastern Pacific or elsewhere. This all points to the fact that they failed to 
u~ properly their large fleet of submarines. 

We give the Japanese credit for the early.day efficiency which they dis· 
played. At Guadalcanal their destroyers were adept in the use of the "Long 
Tom" torpedo which had a fa r greater explosive force than our weapons. 
They also exce lled at first in night action. True, the Japanese were on the 
offensive and could select the time and place for the sea battles which 
ensued. 

Yet, at Guadalcanal the real caliber of American sea power and American 
character were shown. As we see it now, the Japanese were eventuall y 
turned back at Guadalcana l, as they were at Midway. The turning point 
of that great war occurred at Midway in June 1942 and at Guadalcanal 
after August 1942. They retreated from Alaska in the fall of 1942. 

The Japanese were not lacking in patriotism or willingness to die fo r 
their Emperor. If the atomic bombs had not been dropped on Hiroshima 
and Nagasaki it is possib le that millions of Americans wou ld have been 
lost in their effort to take the homeland from a relentless and fanatical foe. 
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An amphibious assault on the Japanese homeland would have been very 
costly to the Japanese as well as to the Americans. 

In retrospect, we are thankful that America was with God during the 
ordea l which tried men's sou ls. In many ways, He showed that the right 
prevails over the wrong, provided that the right side perseveres. Truly it 
has been said that right motives give pinions to thought, and strength and 
freedom to speech and action. This is especially true of those who strive 
to perform the right. The final surrender of the hordes represented by 
Hitler, Mussolini , and the Japanese militarists, proved unmistakably that 
the power of God is on the side which is nearest right. 

3. UNITED STATES' A VERSION TO WAR 

Through the years of 1920-1940 the people of the United States were 
strongly opposed to war. Isolationism was rampant. World' War I was a 
great victory for America and the western democracies as a whole, but at 
a fearfu l cost. It was only when England was near coll apse and Japan was 
taking over China and Southea~t Asia that the people of America awoke 
to the real facts of international life. The American people gradually came 
to the realization that it was impossible to withdraw from the world or 
avoid its problems. Such is the way of a leading democratic society. Such 
is an inherent responsibility of a great world power. Even with this realiza· 
tion there were divisive forces in the body politic. 

In the 1920's and early 1930's the people had elected representatives in 
Congress who believed as they believed. The result was that disarmament 
was popul ar and preparedness was anathema. Consequently there was a 
minimum of money for the armed forces. The Army and Marine Corps were 
on a starvation diet and few new ships were ordered for the Navy prior 
to Roosevelt's Presidency. Even when the situation became ominous in 
1940, and it was apparent that the world was about to be taken over by 
predatory forces, it was impossible to make up for the years of neglect. 
The forces of 'peace at any price' were still powerful in Congress, and the 
majority of people was adamant in their aversion to war. 

That'state of mind did not persist among 'our citizens after the bombing of 
Pearl Harbor. The isolationists in our populace became patriotic Americans. 
Even the Japanese who were American citizens gave an outstanding account 
of themselves. The sons and daughters of all Americans went to war in the 
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global conflict which ensued. Those who remained at home put their shoul
ders to the wheel and the world witnessed the marvel of wartime 
productions. 

A few years later, when approving the 1945 Navy Court of Inquiry on 
the Pearl Harbor attack , President Truman made the following statement: 

I have lead it very carefully, and I came to the conclusion that the whole 
thing is the result of the policy which the country itself pursued. The 
country was not ready for preparedness. Every time the President made an 
effort to get a preparedness program through the Congress, it was stifled. 
Whenever the President made a statement about the necessity of pre
paredness he was vilified for doing it. I think the country is as much 
to blame as any individual in this final situation that developed in 
Pearl Harbor. 





• 



APPENDIX A 


This appendix contains additional selections from survivor reports. 

1. U.S .S. WEST VIRGINIA 

Lieutenant Commander T. T. Beattie wrote as follows: 

About five minutes to eight I was in the wardroom just finishing break· 
fast, when word came over the loud speaker from the officer-of-the-deck, 
"away fiee and rescue party," This was followed immediately by a second 
announcement over the loud speaker, "Japanese ifC attacking, all hands 
General Quarters," and the general alarm was rung. 

I heard several dull explosions coming from other battleships. Im
mediately I left the wardroom and ran up the starboard passageway to the 
bridge. The Captain was just ahead of me and proceeding in the same 
d irection. 

At this time the ship listed at least five or six degrees and was steadily 
listing more" to port. The" Captain and I went to the conning tower, our 
battle stations, and at this time dive bombing attacks started to take place 
and numerous explosions were" felt throughout the ship. Upon testing our 
communications with central station and to the guns we found they were 
disrupted. I suggested to the Captain as long as no communications were 
in the battle conning tower that We" leave there and attempt to establish 
messenger communication and try to save the ship. We" went out on the 
starboard side of the bridge discussing what to do. During all this time" 
extremdy heavy bombing and strafing attacks occurred. The ship was 
constantly shaken by bomb hits. 

The Captain doubled up with a groan and stated that he had been 
wounded. I saw that he had been hit in the stomach probably by a large 
piece of shrapnel and was very seriously wounded . He then sank to the" 
deck and 1 loosened his cotlar. I then sent a messenger for a pharmacist's 
mate to assist the Captain. 

Just then the U .S.S. ARIZONA's forward magazines blew up with a 
tremendous explosion and large sheets of flame shot skyward, and I began 
to wonder about our own magazines and whether they were being flooded. I 
posted a man with the Captain and went down to the forecastle where a 
num~r of the crew and officers had gathered. I got hold of a chie"f turret 
a.ptain to check immediately on the magazines and to flood them if they were 
not floode"d at this time. Large sheets of flame and several nres Slatted aft. 
Burning fuel oil from the U.S.S. ARIZONA floated down on the stern of 
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the ship. Just then the gunnery officer, Lieutenant Commander Berthold, 
came aboard and I asked him to try to flood the forward magazines. 
Shortly thereafter r was informed that the after magazines were com
pletely flooded but that they wen~ unablt to flood the forward magazines 
as the water was now almost to the main de1:k. 

At about this time a large oil fire swept from the U.S.S. ARIZONA 
down the port side of the U.S.S. WEST VIRGINIA. We had no water on 
board as the fire mains and machinery were out of commission and we were 
unable to do any fire fighting at all. I got into a motor launch to go to the 
stern of the ship to investigate the fire . The smoke was SO heavy that I 
could not S~ aft of the bridge. As I got into the boat, a sheet of flame 
swept on top of us and we bardy managed to get free of the fire. I then 
had the boat take me aft . The burning oil on the water swept by the ship 
and 1 managed to return to the quarterdeck. I realized then that the ship 
was lost. 

The attack lasted approximately thirty minutes. We were able to fi re 
all our ready ammunition on the anti-aircraft batteries, but were unable to 
replenish it as the ship was flooded. I then told the men on the quarterdeck, 
with the exception of a small working party, to leave the ship. I believe 
at this time that all the wounded had been taken off the ship and it was 
extermely dangerous for anyone to remain aboard; that nothing could be 
done to save the ship and shells from the secondary batteries were con
stantly exploding due to the intensive heat of the fire midships. 

The conduct of the crew and officers was outstanding. There was no 
confusion and every man and officer did his duty as well as he was able 
under the conditions. 

Lieutenant (jg) H. B. Stark wrote as follows: 

Shortly before eight o'c1ock on Sunday morning, I was in my room 
double george on the half dec k. Double george is the th ird stateroom 
counting from aft on the starboard side of the half deck, in the third 
watertight compartment from aft. As I was getting up from my bunk I heard 
the cali "Away Fire and Rescue Party," followed immediately by General 
Quarters. This was followed almost immediately by two or three violent 
explosion in quick succession. The ship started listing to port right away. 
Grabbing an armload of clothes, I ran forward and found only aile man 
on the half deck manning the repair phone. Between us we started closing 
watertight doors working from aft, although we did not check the after 
door leading to the airplane crane room, which normally should be shut. 
As I dogged down the door forward of my room I heard samet.hing 
let go in the compartment, some leak starting violen tly. By that time there 
were a few more men in the compartment above. The large watertight hatch 
over that space was dropped and I crawled out through the escape scuttle. 
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As I did I skidded over to port and landed in about four fed of water 
with a scum of fuel oil. I decided to work my way along the starboard side 
of the third deck to see if counter·Hooding was being accomplished. To my 
mind there was no danger of sinking in that shallow water but there' was 
great danger of turning over on the port side, as the port list was getti ng 
greater. As I dropped down into the trunk to the steering motor room, fire 
and grains of burning powder showered around me. With the help of a 
muine sentry the slight fire was extinguished but we could not completely 
shut the hatch leading down to the steering motor room; it seemed 
jammed although almoSI shut. I sent the marine up 10 shut the hatch 
over me as I undogged the starboard door. When I stepped inlo the 
mess attendants' compartment someone helped me to shut the door. 
At that time I first noticed that it was completely dark except for a glimmer 
of a flashlight forward. I groped my way along the deck to the next com· 
partment through the open door and found the damage control gear locker. 
Puccio, S.F., Jc, I think, had broken into the locker and was hunting for 
counterflood cClinks. He found one and I found one; also a flashlight. 
I told him to flood forward while I did af t. I ran back into the after com· 
partment and started cranking. W e worked for some time on Ihre(' voids, 
I believe, but were unable to bui Id up any pressure before the men started 
fa lling to the d«k. The valve settings were on open, we could not lift any, 
and the men were all passing out. I grabbed someone and told everyone to 
haul somebody out the sta rboard hatch on the guarterdeck just aft of 
the break of the deck. Then, again I remember nothing until I was 
under the overhang of turret two, my turret. My head ached lerrifieatiy, 
r could not breathe, and all my extremeties tingled as if they had been 
asleep and were just being awakened. Finding out from my CTC., Craw · 
ford, that no one was in control, I started for that station with the starboard 
anti·aircraft guns firing in my face, it seemed to me. That was the first 
time I real ized the anti·aircraft guns were firing. I ran into Lieutenant 
Ricketts on the boat deck by a number three anti·aircraft gun and asked 
him if he needed men. He said , "Yes, on the anti·aircraft ammunition 
supply." r noticed several anti·aircraft officers on the battery and it 
was functioning wonderfully. I got back under the overhang of the turret, 
but the hatches were d osed, I passed out in the exertion of opening the 
right tail halch, but was able to [I'll Crawford to get men on the anti· 
ai rcraft ammunition Ira in. How long I lay there tr~'ing to breathe I do 
not know until Crawford returned, told me that the ammun ition train was 
flooded, that all boat deck ammunition was exhausted, and that the 
Captain had ordered "Abandon Ship." I made sure that my lurret was 
evacuated, then remember hitting the water from the forecastle. I tried 
to swim but was too weak. Glover, E.E. , G.M. 2 c, and Bircher, H .C, Sea, 
le, of my di \'ision held me up and dumped me into a life raft. The next 
r definitely remember I was on Ford Island at the dispensary, 
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2. U.S.S. OKLAHOMA 

Pay Clerk D. L. Westfall wrote as follows: 

At the time of the attack I was in my room shaving. The word was 
passed "Away Fiee and Rescue Party ;" just as I was leaving my room the 
second word was passed for all ha~ds to man their General Quarters 
Stations closely followed by a shock of a hit. I glanced at my clock as 
I was leaving my room and noticed the time was a few minutes before 
8:00 A.M. 

I started for my station in Radio Central; as I was passing along the 
third deck up a port ammunition passageway, I felt two more hits. The 
lights went out in the passageway except for onc battle light and two panel 
iight5 in the boat crane machinery space. 

By 1ge time I reached the compartment abreast the armory the ship 
had picked up a 10-15° list to port; there were a couple of battle lights 
on in this compartment. Water and oil were bubbling up along the 
junction of the bu lkhe~d and deck of the electrical work shop, port side. 
Repair personnel were busy closing watertight doors. 

When I reached Radio Central, personnel there had just started 
evacuating on the orders of the Communication Watch Officer. Radio 
equipment apparently was out of commission as I noticed many pieces of 
equipment knocked over or dangling by wires. Back up on the third deck 
all lights were out and only a few flash lights were available. About this time 
the word came along from man to man to "Abandon Ship." I helped a 
partiaily incapacitated man to the second deck and then joined in a line 
passing injured men along to the ladder by the dental office. I lost all 
knowledge of time while here, but after SQme minutes, Ensign McClelland, 
who was beside me in the line, said he was fee ling faint and then 
collapsed. I noticed other men dropping around me. I stooped over to pick 
up Mr. McCleUand but when I stooped over I got dizzy and fe ll . I seemed 
to be paralyzed from the waist down, had great difficulty breathing, but had 
enough strength in my arms to drag myself to the ladder and up a couple 
of steps before collapsing completely. 

After passing out I had only flashes of consciousness until mid-after . 
noon. When I recovered I was at the Naval Air Dispensary on Ford Island. 
Shortly thereafter I joined a bunch of men going over to BOQ at the 
Air Station and st2rted a check on survivors from the supply department. 

The action of everyone I observed was cool and purposeful as soon as 
they ful ly realized we were actually under attack. The only confusion 
was occasioned by lack of lighting. My life itself is proof of the courage 
and disregard of personal danger on the part of unknown shipmates. 

Second Lieutenan t W illiam G. Muller, Jr. , wrote as follows: 

J had just returned aboard ship on the 0745 motor boat; the boat came 
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alongside the gangway at approximately 0750. On reaching the Junior 
Officers' mess the word came over the loud speaker system, "Air attack, all 
unengaged personnel seek cover, these are real Japanese bombers." I could 
hardly believe that this was a real attack but the excitement and reality 
of the voice convinced me to move. I left the mess and started aft, first 
stopping off at my room to get my pistol. My room is on the starboard 
side, just aft of the Junior Officers' mess. I left my room and went over 
to the port side to enter the third deck via the hatch just adjacent to 
to the Warrant Officers' mess. A line had formed by this time and men 
were pouring down into the third deck. I finally found an opening in the 
line and started down the ladder. I had just reached the third deck and was 
almost opposite the ladder when the first torpedo hit. The explosion came 
from the vicinity of the Wardroom and was not a violent one. The line 
was still moving down into the third deck and I was opposite the Com
munication office .when the second torpedo hit. This explosion caused 
violent repercussions and the whole ship seemed to tremble. I figured the 
hit was almost adjacent to where I was standing. 

By this time I decided to leave as water was beginning to flood into 
the third deck and the ship started listing to port. I assume there were 
a couple hundred personnel in that third deck and only a few of us were 
able to reach a hatchway in time. Two more torpedo hits were sus
tained by the time I was able to work my way back to the hatch I had 
entered and to get up to the second deck. The ship was about 35° to port 
by this time and the decks were too slippery and steep to walk on. I worked 
my way to starboard by use of dogs and fittings on the bulkhead. During 
this time I heard the last two I!"xplosions which were somewhere amidship 
or aft. There were six torpedo hits that I heard in all. 

With difficulty I made the starboard side and climbed into my room 
which I knew had an open port. The porthole was almost overhead and I 
climbed through it, slid down the side which inclined about 50° and 
jumped into the water. 

Ensign H. F. Rommel wrote as foiJows: 

The first bombs were from dive-bombers on the hangars at Ford Island. 
Then a torpedo plane, coming in from over Ford Island, dropped a torpedo 
at a ship at 10- 10 dock. The ship was hit about mid-ships and the ex· 
plosion seemed upward with many splinters. 

I ran aft and passed the word 'A cruiser has jUlit been sunk. These are real 
bombs and real torpedoes, Man the anti-aircraft battery." 

The ship listed slowly but steadily. No word was received over the 
speaker to abandon ship. I escaped via the overhang hatch and was 
picked up by a battleship motor launch. We continued pulling men out of 
the water. It was difficult due to the oil making everyone slippery. Men 
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with undershirts could be pulled into boats by grabbing the shoulder piece 
and sleeve on each side while men who had stripped were very slippery. 
It is recommended that men be instructed not to remove undershirts 
when abandoning ship . 

Ensign J. M. Doherty wrote as follows: 

When the word was passed to man batt le stations I left the l.O. 
Mess for the thi rd deck. On the way down the ladder, the firs t bomb or 
torpedo hi t. Before I evcr got to the Communications Office, oi l was 
pouring into the compartment A-122·P from a hole near frame 60. We 
had no time to set Zed and I guess there were four or five hits in about 
five minutes. The ship listed to port and oil was knee deep on the third 
deck after the first five to seven minutes. 

Bunks and bedding interfered considerably with people trying to get 
around. They were all over the deck at all angles and in everyone's way. 
The ladder to the second deck was bent and twisted and the lights 
went out after approximately the fourth hit. 

I got out a port on the second deck. I think that ports should not 
be sealed up but left open for personnel to escape. Ladders should be 
fastened at the lower end and not be allowed to hang loose as when the 
ship turns over the ladders jam up the hatches. There should be moce 
hatches in more compartments. Ships should not be overcrowded with 
people "training" if ships are in dangerous areas. Let the people train in 
peaceful waters on ships not likely to be hit. 

Shipfitter, First Class, W. T. Link wrote as fo llows: 

Time was short and in such time word was passed, "Japanese Airplane 
Attack-All unengaged personnel seek cover on the third deck-Set con
dition Zed- Man your Battle Stations." 

By send ing the men to seek cover on the third deck, jammed ladders 
prevented quick access to repair stations and also crowded repair stations. 

Repair One was never fully manned and three men were dropping large 
hatches. Oil made it necessary to turn nuts with wrenches. 

Chain stanchions secured with nuts could not be removed in the short 
time we had and hatches were not closed at all . Countless parts were 
not dosed because of the necessity of using a wrench to turn the slick oily 
nuts. 

I never did heat "Abandon ship" and Repair One did not all escape. 
I escaped through a port in the A Division living space, had no trouble, 

and ran around or up to the bottom of the ship. I obtained a life jacket 
out of the water along side of the ship and put it on. I helped another 
sailor back Oil the ship and was pulled on the ship again mysel f by Biend 
SF2/ c. Then (swam to the rescue boat. I d id not dive off the ship, 
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only shoved off into the water. I was never excited but was covered with oil. 

Chief Water Tender, L. C. Bickley wrote as follows: 

On or about 0800, 7 December 1941, the word was passed to man all 
battle stations. I went to #2 Fireroam Pumproom and was starting pumps 
until the water came in through the air ducts and flooded the pumprooms. 
The hatch to #2 Pumproom was down and I couldn't get it up, so I 
djved and swam into # I Pumproom and out. The lights wefe out and I 
couldn 't see where the two men went that wefe with me. I got to B 
Division living compartment and water started coming in so I went 
out through a port hole in the wash room after the ship rolled over, and 
was picked up by a motor launch and put ashore in the Navy Yard. The 
only word I got over the phone was to get ready to get underway. 

Many men were lost in the lower handling rooms of turrets. Falling 
14-inch shells killed and injured a great many. About 125 men remained 
in an air pocket in the shipfitters shop, but when the space was opened, 
water rushed in as air rushed out. Only one man of this group saved 
himself by swimming to the c.P.O. pantry on the third deck and out 
through an open porthole. His story is as follows as gained from excerpts 
of statement given by Chief Machinist, Second Class I. M. Hull: 

The lights were out. I went to the shipfitter shop and tried to get 
up the hatch leading to the c.p.a. quarters but water washed me back. 
The ship had listed 90° to port so I tried to swim out through the same 
hatch but was washed back again and landed in the C IOUs along the con· 
veyor. I dogged the door down to the shipfitter shop. The ship listed 
another 90° thus being all the way over. W e had about 125 men in the 
CIOOs. After 4 hours, the men tore the door off the shipfitter shop. 
Water and oil came into the CIOOs and rose to waist level. I swam to the 
c.p.a. pantry and out a port hole. None came with me. I left the ship 
about 1300, 5 hours after the ship sank. 

The story of D . Weissman, Seaman, First Class is as follows: 

I was io the lower handling room of Turret IV. After the rust hit, 
I weot to the shell deck. The lights went out and the ship started to turn 
over. I went to the lower handling room and followed a man with a flash· 
light. J entered the trunk just outside of handling room on the starboard 
side. The lower handling room flooded completely. Water entered the 
trunk. I dove and swam to the bottom of the trunk and left the ship through 
the hatch at the main deck and swam to the surface. 

Eleven men in the lower handling room of turret IV escaped through 
the lucky bag. \X' hen the rescue party cut a hole in the lucky bag, the 
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wattr rose rapidly but all men were rtmoved before the water flooded 
the lucky bag completely. 

Five men were in the fivt inch twenty-five caliber handling room prepa
ratory to sending up anti-ai rcraft ammunition. They escaped to the five 
inch hand ling room and reduced Hooding through ventilation ducts by 
stuffing rags in the Jines. They were eventually saved by the rescue party by 
way of the shaft alley. 

Eight men with water up to their necks were rescued from the steering 
compartment after these men, who had set condition "Z," wert enabled 
to enter the steering room through the hole made for them. Three holes 
were made in all ; pumps were in use constantly to keep the level of the 
water and oil below the danger point. 

3. U.S.S. ARIZONA 

Lieutenant Commander S. G. FU9ua wrote as follows: 

I was in the ward room eating breakfast about 0755 when a short 
signal on the ship's ai r raid alarm was made. I immediately went to the 
phone and called the Officer·or·the-Deck to sound general quarters and then 
shortly therafter ran up to the starboard side of the quarter deck to see 
if he had received word. On comi ng out of the ward room hatch on the 
port side, J saw a Japan~ plane go by, the machine guns firing, at an 
altitude of about 100 feet. As I was running forward on the starboard side 
of the quarter dtck, approximately by the starbo~rd gangway, I was 
apparently knocked out by the blast of a bomb which I learned later had 
struck the face plate of # 4 turret on the starboard side and had glanced 
off and gone through the deck just forward of the captain's hatch, pene
trating the decks and exploding on the third deck. When I came to and got 
up off the deck, the ship was a mass of flames amidships on the boat 
deck and the deck aft was awash to about frame 90. The anti-aircraft 
battery and machine guns apparently were stiU fi ring at th is time. 
Some of the ARIZONA boats had pulled dear of the oil and were lying 
off tht stern. 

At this time I attempted, with the assistance of the crews of #2 and 
#4 turrets to put out the fire which was coming from the boat deck and 
which had extended to the quarter deck. There was no water on the fire 
mains. However, about 14 C02's were obtl'.ined that w~re stowed on the 
port side and held the flames back from the quarter deck enabling us to 
pick up wounded who were running down the boat d«k out of the flames. 
I plactd about 70 wounded and injured in the boats which had been 
picktd up off the deck aft and landed them at the Ford Island landing. 
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This was completed about 0900 or 0930. Not knowing whether the Captain 
or the Admiral had ever reached the bridge, I had the Captain's hatch opened 
up, immediately after I came to, and sent officers Ensign G. B. Lennig, 
U.SN.R. and Ensign J. D. Miller, U.S.N. down to search the Captain's 
and Admiral's cabins to see if they were there. By this time the Captain's 
cabin and Admiral's cabin were about waist deep in water. A search of the 
two cabins revealed that the Admiral and Captain were not there. 
Knowing· that they were on board I assume that they had proceeded 
to the bridge. All personnel but 3 or 4 men, turrets #3 and #4, were saved. 

About 0900, seeing that all guns of the anti·aircraft and secondary 
battery were out of action and that the ship could not possibly be saved, 
I ordered all hands to abandon ship. 

From information received from other personnel on board, a bomb 
had struck the forecastle, just about the time the air raid siren sounded 
at 0155. A short interval thereafter, there was a terrific explosion on the 
forecastle, apparently from the bomb penetrating the magazine. Approxi· 
mately 30 seconds laler a bomb hit the boat deck, apparently just forward 
of the stack, one went down the stack, and one hit the face plate of # 4 
turret indirectly. The commanding officer of the U.S.S. VESTAL stated that 
2 torpedoeS passed under his vessel which was secured alongside the 
ARIZONA, and struck the ARIZONA. 

The first attack occurred about 0755. I saw approximately 15 torpedo 
planes which had come in to the attack from the dire(tion of the Navy 
Yard. These planes also strafed the ship after releasing their torpedoes. 
Shortly thereafter there was a dive bomber and strafing attack of about 30 
planes. This attack was very determined, planes diving within 500 feet 
before releasing bombs, about 0900. There were about twelve planes in 
flight that I ·saw. 

The personnel of the anli·aircraft and machine gun batteries on the 
ARIZONA lived up to the best traditions of the Navy. I could hear guns 
firing on the ship long after the boat deck waS a mass of flames. I can 
not single out one individual who stood out in acts of heroism above the 
others as all of the personnel under my supervision conducted themselves 
with the greatest heroism and bravery. 

Radioman's Mate Third Class, G. H. Lane wrote as follows: 

When the attack started on December 7, 1941, it was just before 0800 
and r was on the forecastl e of the U.S.S. ARIZONA. I saw torpedo planes, 
with the rising sun insignia under their wings, attacking ships ahead of 
us. General alarm was then sounded and we were all told to seek cover. 
I went aft to the aviation worl:cshop and helped wake men who were still 
sleeping there and dosed battle ports in the optical shop. The order came 
for all hands not assigned to anti·aircraft batteries to go to the third deck. 
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I started for the third deck but just then General Quarters was sounded. 
I came back and started for my General Quarters station which is a repair 
station (patrol five). We were hit aft and also in one or two other places 
on the ship. Word came, "Fire in the Executive Officer's Office. " Hurst, 
Bruns, Wentzlaff, and J manned a lire hose and went on the 9uarterdeck to 
connect it and fight the fire aft on the 9uarterdeck where the bomb had 
hit us. Lieutenant Commander Fuqua was at his post on the quarterdeck 
where the bomb had hit us. I was on the nozzle end of the hose and told 
Hurst and Bruns to turn on the water. They did, but no water came. I 
turned around to see if the hose had any kinks in it and at that time 
there was an explosion which knocked me off the ship. I was taken aboard 
the NEVADA where I was brought to my ~nses in a casemate (no. 3) . 
I had been in the water because I was soaked with oil. The NEV ADA was 
underway and I helped handle powder for the 5 inch gun. When the NE· 
V ADA was hit in the dry dock channel, the gun was put out and the ship 
was afire. I helped get wounded aft and fought fire until I was choked by 
smoke and fumes. They sent me from the NEVADA to the SOLACE where 
I was put to bed and (uts and bruises treated. I couldn't see either until my 
eyes were washed out and treated. I was released from the SOLACE Decem
ber 10, and was sent to Receiving Barracks where Mr. Fuqua told me to 
rejoin the aviation unit at Ford Island. I saw no signs of fear on the ship. 
Everyone was surprised and pretty mad. 

Corporal E. C. Nightingale of the U.S. Marine Corps wrote as follows: 

At approximately eight o'clock on the morning o( December 7, 1941, 
I was leaving the breakfast table when the ship's siren for air defense 
sounded. Having no anti·aircra(t battle station, I paid little attention to it. 
Suddenly I heard an explosion. I ran to the port door leading to the 9uarter
deck and saw a bomb strike a barge of some sort alongside the NEVADA, 
or in that vicinity. The marine color guard came in at this point saying 
we were being attacked. I could distinctly hear machine gun fire. I believe 
at this point our anti-aircraft battery opened up. We stood around awaiting 
orders of some kind . General Quarters sounded and I started for my battle 
station in secondary aft. As I passed through casement nine I noted the gun 
was manned and being trained out. The men seemed extremely calm and 
collected. I reached the boat deck and our anti-aircraft guns were in full 
action, firing very rapidly. I was about three guarters of the way to the 
first platform on the mast when it seemd as though a bomb struck our 
guarterdeck. I could hear shrapnel or fragm~nts whistling past me. As soon 
as I reached the first platform, I saw Second lieutenant Simonsen lying 
on his back with blood on his shirt front. I bent over him and taking 
him by the shoulders asked i( there was anything J could do. He was dead, 
or so nearly so that speech was impossible. Seeing there was nothing I 
could do for the lieutenant, I continued to my battle station. 
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When I arrived in secondary aft I reported to Major Shapley that Mr. 
Simonson had been hit and there was nothing to be done for him. There 
was a lot of talking going on and I shouted for si lence which came im· 
mediately. I had only been there a short time when a terr ible explosion 
caused the ship to shake violently. I looked at the boat dttk and everything 
seemd aflame forward of the mainmast. I reported to the Major that the 
ship was aflame, which was rather needless, and after looking about, the 
Ma jor ordered US to leave. I was the last man to ka\'e s('(ondary aft 
be(ause I looked around and there was no one left. I followed the Maj or 
down the port side of the tripod mast. The railings, as we ascended, were 
very hot and as we reached the boat deck I noted that it was torn up and 
burned. The bodies of the dead were thick, and badly burned men were 
heading for the quarterdeck, only to fall apparently dead or badly wounded. 
The Major and r went between No.3 and No. 4 turret to the starboard 
side and found Lieutenant Commander Fuqua ordering the men o\'er the 
side and assisting the wounded. He seemed exceptionally calm and the 
Major stopped and they talked for a moment. Charred bodies were 
everywhere. 

I made my way to the qua}' and started to remove my shoes when I 
suddenly found myself in the water. r think the concussion of a bomb threw 
me in . I started swimming for the pipe line which was about one hundred 
and fifty feet away. I was about half way when my strength ga\'e out 
entirely. My clothes and shocked cond ition sapped my strength, and I was 
about to go under when Major Shapley started to swim by, and seeing 
my distress, grasped my shirt and to ld me to hang to his shoulders while 
he swam in. \'(fe were perhaps twenty.five feet from the pipe line when 
the Major's strength gave out and I saw he was floundering, so I loosened 
my grip on him and told him to make it alone. He stopped and grabbed 
me by the shirt and refused to let go. I would have drowned but for the 
Major. We fin ally reached the beach where a ma ri ne directed US to a 
bomb shelter, where I was given dry clothes and a place to rest. 

Aviation Machinist's Mate, First Class D. A. Graham wr?te as follows: 

On hea ring the explosions and gun reports, \'Ventzlaff, E., A.0.M.2/ c, 
came in saying we were being attacked and bombed by Jap planes. The ai r 
raid siren sounded, followed by the Genera! Quarters ala rm. I stepped out· 
si de the shop and started to my general quarters station on the quarterdeck, 
shouting "Let's go. " 

It seemed as though the magazines forward blew up while we were 
hooking up the fi re hose, as the noise was followed by an awful "swish'· 
and hot air blew out of the compartments. There had been bomb hits 
at the first start and yellowish smoke was pouring out of the hatches 
from below decks. There were lots of men coming out on the quarterdffk 
with every stitch of clothing and shoes blown off, painfully burned and 
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shocked. Mr. Fuqua was the senior officer on deck and set an example for the 
men by bdog unperturbed, calm, cool, and collected, exemplifying the 
courage and traditions of an officer under fire. It seemed like the men pain
fully burned, shocked, and dazed, became inspired and took things in 
stride, seeing Me. Fuqua, so unconcerned about the bombing and strafing, 
standing on the quarterdeck. There was no "going to pieces" or "growing 
panicky"' noticeable, and he directed the moving of the wounded and 
burned men who were on the quarterdeck to the motor launches and ooats. 
He gave orders to get the life rafts on # 3 bathetiC down, supervised the 
loading of the wounded and burned casualties , assisted by Ensign J. D . 
Miller who set a very good example for a younger officer by being cool, 
calm, and coll«:ted. 

The signal gang, quartermasters, and all hands on the bridge went up-
as the signal men were trying to put out a lire in the signal rack and 
grabbing signal flags out to hoist a signal, the whole bridge went up, flames 
enveloping and obscuring them from view as the flames shot upward 
twice as high as the tops. A bomb hit on the starboard side of the after 
5 inch guns and anti·aircraft gun, and 80t most of the marine crew and 
anti·aircraft crews. It seemed as though one bomb hit the port after the 
anti·aircraft crew and came down through the casemate and Executive 
Officer's office. 

After the big explosion and "swish," the men painfully burned and 
wounded, dazed beyond comprehension, came out on the quarterdeck. I had 
to stop some of them from entering the flames later on and directed them 
over to the starboard side of the deck to the gangway for embarking, 
encouraging them to be calm. 

The VESTAL, tied up alongside the port side, did not seem to get 
hit hard and started to get underway, so I stood by to cast off lines on the 
quarterdeck portside and cast off their bow lines as the Lieutenant Com
mander on her wanted to save the line to tie up to one of the buoys. 
Assisted by a seaman from #4 turret, we rendered the bow line around 
and cast her off. Then getting the small life raft on # 3 turret barbette 
port side off and over the port stern , the water and oi l being on deck, 
and the ship settling fast, we got orders to embark in the motor boat 
at the starboard stern quarter, Lieutenant Commander Fuqua and a few 
others still being aboard. We landed at B.O.Q. land ing, Ford Island . 
Smith, B.M.2c, USN, boat coxswain, made many trips for wounded and 
burned men being delivered by Lieutenant Commander Fuqua, still on 
board. 

Courage and performance of all hands was of the highest order imagin
able, especially being handicapped by adverse conditions and shipmates 
being blOwn up alongside them. There was no disorder nor tendency to run 
around in confusion. The coolness and calm manner of Lieutenant Com· 
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mander Fuqua and Ensign J. D. Miller installed confidence in the sur
VIVing crew. 

4. U.S.S. CALIFORNIA 

Chief Yeoman, S. R. Miller wrote as follows: 

At about 1030, December 7, 1941, after the U.S.S. CALIFORNIA had 
been struck with torpedoes and bombs, a man reported to me on the Flag 
Bridge that he had just escaped from Central Station by the trunk leading 
into Flag Conn. This was reported to Ensign McGrath on the signal 
bridge. Stover, C.E., C.Q.M., Campbell (initials unknown), C.E.M., and 
I with Ensign McGrath entered Flag Conn to investigate. We obtained a 
line and lowered Ensign McGrath through the trunk to Central Station, 
which was then being flooded with fuel oil coming from vents and .various 
other places. The oil fumes were !>O strong that we feared Ensign McGrath 
would be overcome with the fumes before the trapped men could be 
rescued. At this time the sh ip was burning fiercely and there was also danger 
of the ship turning over as it was listing badly. Ensign McGrath completed 
his investigation and returned up the trunk to Flag Conn and reported that 
these men were in a compartment under Central Station and might be 
rescued by cutting a hole through the deck of Central Station. He reported 
that the deck of Central Station would soon be flooded with oil and that 
when this occurred, it would be too late to cut the hole through the deck. 

A cutting torch was quickly obtained and volunteers called for. The 
response of volunteers was so great among ' various men on the boat 
deck thaI most of them had to be returned to their stations fighting fires. 
Enrign McGrath, Campbell and the volunteer rescue party entered Central 
Station through the trunk and proceeded to cut an escape hole in the deck. 
Ensign McGrath and Campbell were both nearly overcome by fumes before 
the job was completed. The first who worked with the cutting torch was 
overcome by fumes and had to be replaced with another ex~rien(ed man. 
During the time this hole was being cut, there was great danger of fire as the 
fuel oil was gradually working its way dose to where the hole was being 
cut. In addition to this danger, there was danger of the ship turning over 
as it was straining the mooring lines badly. The hole in the deck was just 
cut in time before fue l oil flooded Central Station. 

It is considered that Ensign McGrath, Campbell , and the several other 
men who assisted, accomplished saving the lives of these trap~d men at 
great risk of their own, and therefore distinguished themselves in bravery 
and gallantry above and beyond the call of duty. 

Under the strain and shock of the attack, it is regretted that the names 
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of the other enlisted men were not obtained. They acquitted themselves 
equally as well to the bt:st traditions of the Naval Service. 

Lieutenant Commander H. E. Bernstein wrote as follows: 

I was aboard ship with the Head of Department duty sitting in my room 
half dressed, when the Genera l Alarm was sounded. I ran immediately 
to the quarterdeck and observed two torpedo planes approaching the ship 
perpendicular to it at an altitude of less than one hundred feet and as I 
moved aft, saw two torpedoes dropped by these plaes. I immediately 
gave orders that all ammunition be broken out and upon receiving the report 
that some ready boxes were locked, I gave orders that thq be broken open. 

The work of Commander Skillman in obtaining all available fire fighting 
equipment ashore was most commendable, as a very large supply including 
new extinguishers which were li lled on the landing, arrived. 

There was no sign of panic or fear displayed Dy any of the men on shore 
even when bombing planes were overhead and all continued in their work 
of supplying fire lighting equipment. 

Electrician Lion wrote as follows : 

At 0750 I left my room and went to the Warrant Officer's mess room 
for breakfast. I had just sat down when the word was passed "All hands 
to General Quarters." I heard a distant rumble, glanced out the port hole 
on the port side of the ship, and saw a black ai rplane with rising sun 
insignias. I immediately went to the main cont rol room . Word was passed 
to set condition Zed, and about ten minutes later a torpedo hit. We started 
lighting off both engine rooms to .get underway. About live minutes after 
the torpedo hit, the steam pressure slowly dropped to zero. "'Ie received 
report that there was water in the fuel oi\. Everything possible was being 
done to clear lines of salt water and get fuel oil. About 0830 we received 
another torpedo hit and shortly after a report came in that a bomb hit had 
set a large lire forward. The li re main pressure was boosted to well over 
100 pounds. 

Shortly after bomb hit we had steam pressure on one boiler and furnished 
ship with light and power from after engine room. Forward engine room 
had to abandon. After engine room reported main set ready to come in on 
line. Steam pressure again dropped to about 100 pounds. We held off 
putting an after main set because of low steam pressure. Orders came over 
J.V. phones to abandon ship. Abandon ship orders belayed. Report that hatch 
or port thrust buckling. Informed personnel to ch&k logs and S~ that it 
was se<ure, before abandoning that area. About 1000 ordered to abandon 
ship which we did after dogging down all hatches. I checked motor rooms 
for personnel and found them dear of personnel and after dogging all 
hatches reported to topside. 



Appendix A 31l 

The wounded were being taken off the ship and others were being 
brought to top side from third deck passage where they were overcome 
with fuel oil fumes. All hands returned back aboard to fight fire with aid 
of tugs from Navy Yard. Our attention was called to the fact that five 
men were trapped in the center shaft alley. The only possible way to save 
them was cutting through bulkhead in center motor room. The water was 
running in center motor room from vent trunk which leaked terribly. Water 
was up to main motor bearings when five men from center thrust were 
pulled out. These men were hurt in no way and required no medical atten · 
tion. We started putting pumps in various holds and commenced pumping 
but the ship slowly settled at all times until it finally settled on bottom. 

Ensign E. R. Blair, Jr. had these comments on machine gun ammunition: 

I was in an undressed state in the forward bunk room when General 
Quarters sounded. The first torpedo struck as I left the bunkroom, quickly 
followed by the second. Zed was already set on the main deck hatches 
so that in order to get topside I opened the escape hatch. In the boat deck 
Ensign Canfield was acting as sta rboard battery officer and Ensign C. H . 
Hall as port battery officer so I rushed up to sky control to man a director. 
Both directors were inoperative. On the way to sky cont rol I had noticed 
that machine guns number 1 and number 2 were firing but were short 
of ammunition. The ammunition that they were using was the 400 rounds of 
ready ammunition on that station. 

I gathered a working party of about 10 men from the vicinity of , inch 
~l caliber gun number I to bring up machine gun ammunition. We opened 
the amidships forecastle hatch which led to the shaft leading to the forward 
torpedo hold. We were under attack at the time but the men paid no 
heed to the enemy planes and worked quickly and eagerly. It was necessary 
to open five zed hatches including the armored deck hatch to get to the 
.~O caliber ammunition, but I bel ieved that the need for the ammunition 
warranted the risk involved. 

Because of the previous torpedo hits I knew that it would be impossible 
to get to the .50 caliber magazine via the third deck and the opening of a 
similar number of zed hatches would be involved. I broke out the belted 
ammunition, about 1600 rounds, distribu ted it among eight men, 200 
rounds to a ready box, one ready box to a man. To each man I designated 
a station to which he was to take his ammunition. It was exceedingly hard 
going for these men to chink up the shaft with the ammunition. The ship 
was listing badly and they could use only one hand to chink the vertical 
ladders in the shaft. Everyone of the men made it to the main deck. 
With the remaining men r commenced belting up new ammunition. 

Shortly, howe,'er, we were hit again. It felt exactly as the concussion of a 
5 inch/5 1 caliber feels when you are sitting in the pointer's seat. Two glass 
gauges broke and diesel oil rlln out on the deck. I closed the valves and 
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thought that glass gauges on a battleship should ~ done away with. 
There was a leak forward and we could hear water running close at hand. 
I was determined to get as much ammunition out as was possible and 
belt it above decks. Accordingly, incud ing two men who were on watch 
there, each man went topside with all he could carry. A Gunner's Mate 
remained with the men and I instructed him to bring the dipping machine 
with him. He had it half unfastened when I left. The clipping machine 
never reached topside. When I went back for it thirty minutes later the 
torpedo hole was completely flooded. 

From the magazine I headed for the main top, noting as I went that 
the main deck starboard side was a wreck; men we(e crawling out of the 
starboard forecastle hatch in a dazed condition, some badly burned . There 
was a neat bomb hole near ') inch/~ 1 calibe r gun three with smoke trickling 
out. There was no ammunition in the maintop. r retraced my steps. On the 
main deck near the forecastle hatch amidst smoke and debris was the am
munition scattered over the deck with a dead man beside each ready box. 
Two ready boxes that could be gotten to (there was fire all around) I 
.sent to guns numbered 1 and 2. I returned to the maintop hoping to find the 
dipping machine and the boxes of loose ammunition brought out last 
from the magazine. Two boxes were brought up by exhausted seamen, one 
of which was Shelton, SIC, 6·S Div. We turned to bc-lting the ammunition 
by han d. After bc-Iting about 100 rounds "Abandon Ship" was given. 
Reluctantly Ensign B. C. Hall and I left without fi ring our belt. 

Machine guns # I and # 2 were manned immediately aft er the enemy 
dropped her first bombs on Ford Island. They fired at the first planes 
which attacked this ship. Gun number 2, however, which could bear on the 
torpedo planes attacking this ship, would fire only one round without being 
given "immediate action" or reloading by hand. This was due to a faulty 
setting of the oil buffer. Gun number 1 with Price, 52c, 6-Div. firing, is 
credited by all men at the guns, includ ing Lieutenant ( jg) Jakeman, with 
the feat of bringing down the plane which attacked immediately behind 
the plane which scored the bomb hit to starboard. The task of getting 
ammunition to the .50 caliber machine guns was one fOr the machine 
gunners themselves. That th~y didn't carry out their job was due principally 
to the fact that they were stopped by officers and put in the ') inchj 25 and 
3 inch/ 50 ammunition supply Jines where they did heroic work. An
other reason was that Montgomery A.F., GMIC, who was in charge of the 
.')0 catiber machine gun ammunition supply, had been temporarily detached 
for patrol duty ashore. The man next in charge after Montgomery, a 
GM3c did not have the experience to cope with the situation. 

Machine Gunners who should be mentioned for their heroic work in 
ammunition supply line below decks and later in saving lives at the risk 
of their own were Beli, GM3c, Doran, SIc, Nix. Si c, and Cleveland, 
Sic, aU of 6-P Division. 
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Ensign W. A. J. Lewis wrote as follows: 

General Quarters was sounded and I proceeded at once to the Forward 
Engine Room. The room was fully manned within a few minutes and 
I gave the order to set all condition on the DOimage Control Fittings. 
We had just shifted.F.O. suction to the starboard battle tanker when we got 
the word from the oil king to make the shift. I checked the light and power 
mOichines and found them operating properly. I instructed the watch to 
watch all trips closely and if anything tripped out to reset it and hold it 
in if necessary. The first torpedo hit came just as I was re1.ching the engine 
room. It knocked out about one half of the lights in the machine ship and 
about one fourth of the lights in the engine room. No machinery was 
tripped or put out of commission by this hit. An inspection of the engine 
room showed that we had suffered no visible damage. I ordered a main 
feed pump put on the line along with both main fuel oil pumps. We had 
just started warming up the main plant when we got reports that # 1 boiler 
was getting water in its fuel oiL Steam pressure dropped rapidly so we 
secured from warming up main set, secured main circulator, and steam fuel 
oil pumps. 

After the second torpedo hit, we began to get large 9uantities of smoke 
down the ventilator blowers so we secured the ventilators. Smoke still came 
down and word was received that gas was present. We could detect nothing 
but powder gases so did not put on gas masks. Later on the smoke became 
thicker so J directed some of the men to put on their masks. They found 
a certain amount of relid by doing so ; mainly I think because it took 
certain irritating particles out of the air and also because it protected the 
eyes. The smoke seemed to be coming now from burning paint rather than 
powder. The smoke began to take effect on .the crew so I ordered all hands 
except the talker on the upper level to go down to the lower level where 
the air was somewhat better. The forward part of the engine room had 
become very hot and the metal in some places was too hot to touch. This 
accounted for some of the paint fumes as the paint had btgun to blister. 

When the order came to abandon ship, (we did not receive the first 
order) I directed the men to leave these stations and go up after hatch. 
They did so but for some reason they could not get the watertight door 
above the hatch open. We then tried to open the forward hatch but the 
metal in that area was so hot that it led us to btlieve that there was a big 
fire just above us. We got all the fi re extinguishers in the engine room 
and all the extra clothes we could find to wrap around ourselves and began 
to try to force the forward hatch. At about this time we were assisted from 
above and the hatch was opened. The fire was just forward of us so we 
proceeded aft and came up on deck. By this time the ship had been aban· 
doned but the crew was rapidly returning to fight the fire in the midships 
section. 
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The conduct of the crew was excellent. There wa$ no confusion and 
each man manned his station and obeyed ordNS without question or delay. 
Even at the time when all hands began to feel that we were going to be 
trapped below there was no hysteria or excite~nt. 

The Acting Engineer Officer, Lieutenant C. A. Peterson wrote as follows : 

I went to Main Control immediately when General Quarters was sounded. 
As soon as communications were manned I ordered the after steam lines 
warmed up. all boilers lighted off, and both main .sets warmed up and 
made ready for getting underway. Reports that General Quarters was set 
were received from all engineering stations. Shortly thereafter a heavy ~hock 
was felt and a report was received that a torpedo had hit the ship. (These 
events aU happened in very rapid succe5sion, and I am not sure of the 
sequence. I believe that the torpedo hit before the reports of all stations 
had been received.) About ten minutes after the torpedo hit the steam 
pressure sta rted dropping. Number 1 fireroom (which had been steaming 
for auxiliary ) reported water in the fuel oil. The forward fuel oil suction 
was at this time, and had been for 10 or 1'j minutes, on the starboard 
battle tanks. I ordered a shift to the starboard loop and called the oil ki ng 
by phone for consultation . He informed me that he had tried the starboard 
battle tanks, starboard loop, and engine room bottoms, but had been unable 
to get any good oil. ] ordered the fo rward auxiliary fuel oi l pump stopped 
and the fuel oil loop opened all the way around in order to get fuel from 
an after suction to # 1 fireroom. I ordered all forward firerooms to run 
the water from their burner connections to the bilges in order to dear 
the line of water. I also ordered aU after fire rooms to light off under 
natural draft using as many burners as possible. The after boilers reported 
that the oil was too cold to burn. I ordered them to keep trying and told 
Emergency Boiler Control to get a blow torch to heat the oil in the burner 
line to one of the after boilers. The forward light and power machines 
had been tripped out and the steam pressure rapidly dropped to zero. 
About this time a second torpedo hit the ship. A report was received from 
port thrust block room that it was fill ing with water rapidly. Orders were 
given to abandon the station. After gyro reported a short time later that 
the hatch from port thrust WIlS bulging Ilnd leaking and that station ( after 
gyro) was ordered abandoned and secu red. Prior to this it had been neces· 
sary to allow the Forward Torpedo Air Compressor crew and the Forward 
S. E. Air Compressor crew to abandon their stations due to heavy leakage 
of fuel oil into those spaces. Not long after the second torpedo hit, a 
bomb hit was reported in the machinery passageway. This turned out 
later to have been the bomb that exploded in A611 s. The forward engine 
room reported that they were getting a great deal of smoke and had stopped 
their blowers, also that the bulkheads and overhead were getting hot. Fud 
not having been regained on # 1 fireroom, and since the fires had been sue· 
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c~ssfully light~d in #6 boil~r. I ord~r~d th~ main steam cut outs in the aft~r 
engin~ r~m dos~d to keep all the steam that we were about to g~t for th~ 
aft~r main set and after light and power machines. The fuel oil loop had 
previously been isol at~d between the forw ard and after engineering spaces, 
as the large amount of water being forced out of the fo rward lines dropped 
th~ pressure aft. The forward auxiliary fuel oil pump was started again and 
continued effort was made to find good oil for the forward boilers. This 
had still not been accomplished when the engine room was abandoned. 
Number 6 boiler came in on the line and about five minutes later number 
, boiler came in on the line. The after light and power machines were 
started as soon as one boiler was on the line, and light and power were 
restored to the ship. Numbers 3 and 4 bilge pumps were pat on the fire· 
main. Shortly after this I got a call via ships servic~ telephone from 
emerg~ncy boiler control and was asked, 'Oid you get the word in Main 
Control to abandon ship?' By this time the after engine room and some 
of the firerooms had gotten this word and started to abandon. I ordered 
th~m stopped while I verified this order. Conn said that no such order had 
been given. The men were ordered to return to their stations, and they 
did so with such speed that none of the operations which they had been 
~ngaged in were interfered with. That is, the boilers centered to steam 
and the light and power machines to run. Shortly after this the Chief En· 
gineer came down to Main Control and assumed charge. The after main set 
was ready to roll and word was re9uested from Conn if it were intended 
to get underway. As I recall it the answ~r was in the negative. A short 
time later word was received from Conn to abandon ship. It was stated 
to be on the authority of Commander Battl~ Force. Orders were accordingly 
given to all stations which were abandoned in an orderly manner. Fires 
were cut in the steaming boilers and the light and power machines slowed 
down and stopped. All spaces leading from the engineering passageway 
were checked and found to ~ abandoned. All watertight doors were dosed 
securely, and with the space abandoned the Ch ief Engineer and 1 came 
topside. When we got to the 9uay Captain Smith was directing everyone 
to go back and fight the fire. After a slight con fusion due to this con
fli cting order, the crew started fighting the fire in the casemates with 
buckets and portable fire extinguishers. From the time that #6 boi ler 
came on the line until the engineering spac~s were abandoned , the nremain 
pressure had been kept at, n pounds or more continuously. The rapid 
stroke of the two pumps on the line ( I cou ld hear them) indicated that 
they were pumping large 9uantitics of wat~r. 

Chief Electrician, R. W. Miller wrote as follows: 

The morning of December 7, 1941, about ono, while ~ated in the \'(1.0. 
mess room at breakfast, I heard an unusual rattle of machine gun fire and 
an ~xplosion from the vicini ty of the Navy Yard Dry Dock. The Genera! 
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Alarm sound~d and I seemed to know without further thought that we 
had been attacked and that it was not just another drill. A quick glance out 
the port in the mess loom verified this. There in full view and an easy target 
was a gray plane on an opposite course paralleling our heading at the 
mooring. 

J ran to my room for my gas mask, etc. and then (or the unteal Station, 
my battle station. On reaching the ladder to the Central Station an explosion 
occurred seeming to come (rom forward; this I took to ~ a tOlpMO. Con
dition Ztd was immediately set around the Central Station and plotting 
room area. Officers present in plot were lieutenant Purdy, Ensign Reiley 
and Ensign Joys and in Central Station Ensign Walker and myself. In short 
order we had communications esublished with what was available. Some 
excitement existed at the start but things soon quieted down to almost 
routine. 

Upon arriving at Central J had the compasses started, made preparations 
to live up telegraphs, etc. for getting underway, and called the forward 
and after distribution switch boards to see how they were getting along 
and if everyone had reached his station. We seemed to be well manned and 
all had responded to the G.A. instantly. About this time, 0810 or 0815, 
the ship had a port list. Chief Yeoman Baldwin acted as D.C.O. and ordered 
starboard voids to be flooded to counter our list. In about 10 more minutes 
there was 9. terrific explosion almost under our feet ; we knew this to be a 
torpedo. The list increased and Baldwin continued to counter flood. 

Word came into Central for power for the hoists to get up ammunition. 
I was asked if there wasn't some auxiliary power and told the ammunition 
the only auxiliary power was to use the hand hoisting gear. All lights were 
off but the auxiliary lights came on nicely. About this time word came in 
that the port lower S inch handling room was flooding. I left Central 
and went down to check to see if any more ammunition could be sent up 
before the boys abandoned this station. The water was about knee" deep 
and pouring down the hoist. I ordered the handling room abandoned and 
had hoist flaps and the watertight door secured. The crew to this station went 
up to Plot and we secured the trunk to the forward distribution room. Mr. 
Walker and myself were quite concerned with the list which by now was 
8°, checked with Baldwin frequently to see that all starboard voids were 
being flooded, and we were assured that they were. This concern was 
amplified by the fact that we had received a report that the OKLAHOMA 
was bottom side up. 

Explosions were felt at intervals but no damage reports came in. The 
fire alarm annunciator d ropped from the maguines and started dropping, 
indicating them to be either on fire or flooded and the bell rang incessantly. 
I ordered the fire alarm bell to be cut out to stop the noise. I called up 
the forward board and pleaded with Ensign Gavin to See" if he could gct 
us power and was informed that there was water in the fuel oil. I then 
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called main control to find out if they couldn't use the steering batteries 
for power on the after distribution board. I called Ensign Gavin again to 
contact the engine room for power and was informed it would be on in a 
short while. About this time, 08}0 or 0840, a crashing explosion just over· 
head and to the starboard side led me to believe that a ::; inch magazine 
had gone since the fire alarm drops had indicated them on fire or flooded. 

All equipment seemed to hang together nicely especially the ship's 
service telephones. Anything that was secured. held fine; only a few loose 
things Hew around a bit. 

The telephone cabinet doors jumped out a little and we were all jolted 
but no harm was done below. The overhead of Central Stations started to 
drip fuel oil and water and we knew that the deck above us was Bonded. 
We put buckets under the leaks. Price, Chief Electrician's Mate, called me in 
the room to look at the leaks. I found the bulkhead between Main Radio 
and the IC Room buckled and the frames bent with some water squirting 
through but it looked as though it would hold for awhile. Sweavey, CM 1C, 
at the after gyro called up and said the hatch to the port thrust was bulging 
and so I ordered him out and told him to secure the hatch to the third deck. 
Sweavey is missing and a fine boy he was. The list had decreased some to 
about 6Y2 degrees and then increased again. Word was received in Central 
that they were dropping thermite bombs. Lights and power came on in 
Central again around 0840 approximately. When the word to abandon ship 
came we left through the Conning Tower tube. Things on top were a mess. 
I got a life jacket and after reaching the float promptly, fell in the' oil 
being temporarily blinded. A truck picked me up and ca rr ied me to the 
new BOQ where I received treatment for my eyes and some dry clothes. 

Gunner's Mate, Third Class, V. O. Jensen wrote as fo llows: 

During the air raid Sunday morning, December 7, 1941 , Robert Scott 
of the 'II' Division was in waist deep water and fuel oil and refused to 
leave his station after we had gotten word to abandon oue compartment. 
I called to him and told him eveeyone else had abandoned the compartment 
but he insisted on staying; "As long as 1 can give these people air, I'm 
sticking: His station was on the Forward Air Compressor by Main G.S.K. 
Things were blacking out for me so 1 was forced to l eav~ the compartment 
and I never saw him afterwards. 

Ensign Champion wrote of a rescue party which freed five men from the 
Center Thrust Block Room. 

After the engagement Sunday I was standing on the quarterdeck organ· 
izing a party to rescue five men trapped in Center thrust. Campbell CEM, 
ran up to the men and said Ensign Gavin and several other men were 
trapped in the forwa rd distribution board and could be rescued by cutting 



• • • • • 

• • • • • 

318 Penrl Harbor 

through the plotting room deck. Taking the men I had with me, we went 
to the foundry and removed the acetylene cutting outfit. Wf! then proceeded 
to the conning tower. Ensign McGrath was there and asked me to keep 
everybody out of Central Station except a group of picked men. He then 
went down to Central Station with several men including Campbell, CEM, 
and Rountree, FIc. We lowered the cutting outfit down to them and then 
procured a sledge hammer and some chisels which we also lowered to 
them. Ensign. McGrath shouted up that the fuel oil fumes wcrc \'ery bad. 
We tried to rig a blower in the conning tower tube, but no power was 
available. The trapped men were rescued just before Central Station was 
flooded with fuel oil. 

5. U.S.S. MARYLAND 

Ensign W. O. Beach of Commander Battleships Staff wrote as foHows: 

Having t h~ Communication Staff Duty, I was on board during th~ subject 
action and had just finish~d eating breakfast a minute or two before the 
first ala rm. I was still sitting in the wardroom when r heard a short burst 
of machine gun fire which was immediately followed by the sounding of 
General Quarters. When General Quarters was sounded I walked to 
one of th~ O~n Ward Room ports and looked out, seeing a plane swoop 
up over the OKLA HOMA and MARYLAND, the p lan~ having evidently 
just dropped a torpc'do. I then wa lked aft to the Flag Ollice, finding En · 
sign Bradway there, getting what information he could from Radio Central 
and telephoning it to Flag Plot. l eaving the Flag Office, I went up the 
ladder to the port side of the quarterdeck and saw num~rous Japanese 
aircraft were bombing us and that the OKLAHOMA was already listing to 
port. Retu rning to Ward Room country, I sent the mess boys to dose the 
Ward Room ports a~d saw that Ens ign Bradway was having the ports in the 
Flag Office dosed. 

A group of men from the OKLAHOMA, standing near number three 
turret on the starboard side, asked for orders; I directed them to dog down 
the hatch leading to Office rs ' Country, forward on the starboard side, 
which was still open and then get below the protective deck. On returning 
to the Flag Bridge, I found there was nothing in particular that I could 
do in Flag Radio so stayed out on the bridge to take Lt. Comdr. Horne's 
place as best I could until he returned to the ship . 

I did not not~ very carefully the type or number of planes attacking 
although there must have been fifty or more all told. Most of them seemed 
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to ~ a low wing dive bomber type and their markings (the rising sun 
on the wings and fuselage), were very d istinct. They seemed to attack in 
three or four waves, bombing and dropping torJX'd0e5, the first and main 
attack being a torpedo attack. Our anti·aircraft guns wefe relatively slow 
coming into action but it was amazing to me how fast they did get into 
action considering the circumstances. The attacks were centered on the 
heavy shi ps with other attacks being made on Hickam Field and the Naval 
Air Station. I saw only one plane shot down during the action. This plane 
was hit squarely and blown to pieces as it dived on the Naval Air Station. 
I ~rved another plane apparently disabled and headed for a crash. This 
plane was going from Pearl toward Hickam Field when last seen. 

Commander E. Kranzfelder of the Staff of Commander Battleships wrote 
as follows: 

Commander Sabin and I were at the Mo.ana Hotel in Honolulu when, 
at approximately 0820 on the morning of December 7th, we received a caU 
from the telephone operator telling us that an emerg~ncy existed at Pearl 
Harbor and that we should return to our ships as soon as possible. We 
proceeded to Pearl Harbor as expeditiously as possible and arrived on board 
the MARYLAND at about 0925 . 

Upon boarding the MARYLAND I proceeded immediately to the bridge. 
While on the bridge a man from the OKLAHOMA contacted me and stated 
that assistance was required on the OKLAHOMA and that there was 
urgent need for cutting equipment. At this time Lieutenant Mandelkorn 
proceeded to the OKLAHOMA to assist in the rescue work. A short time 
later I informed the Admiral that I believed I could be of assistance in 
connection with the rescue work on the OKLAHOMA and he directed me 
to do all I cou ld to release any entrapped personnel. Before leaving the 
MARYLAND I obtained a copy of the OKLAHOMA booklet of plans 
for use in connection with the cutting of holes in the OKLAHOMA's hull. 

With the energetic assistance of Lieutenant Mandelkorn the efforts 
of the rescue group were organized. Lines were rigged from the bilge 
keel at intervals along the bottom, telephone communication was estab· 
lished with the MARYLAND, an air supply line was quickly rigged from 
the MARYLAND to the OKLAHOMA, strainers were ' removed from main 
injections and over board discharge in an attempt to gain access to the 
engine room. Contact was established with two men entrapped in the 
evapor:l.tor pump room through a small overooard discharge connection 
in the hull . Food and waler was passed down to these men. From informa
tion obtained from these men as 10 their location in the ship and with the 
aid of the booklet of plans it was possible to determine the best locations 
to cut access holes in the ship's bottom. Since, with the exception of the 
reserve feed bottoms, practically the entire bottom of the OKLAHOMA 
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consists of oil tanks, consid~rable care had to be exercised in cutting 
holes with an oxyacetylene torch in order not to opc'n holes in the bottom 
which would permit the eggress of oil with the attendant fire hazard . 
Fortunatdy the informat ion obtained (rom the entrapped mcn was correct 
and entrance holes were out in a cofferdam . In Ihe meantime Lieutenant 
Commander W . L Benson had arrived on the OKLAHOMA and since 
I considered that Lieutenant Manddkorn's and my services would be re
quired in connection with the remaining battleships in distress, we returned 
to the MARYLAND and I reported to the Admiral that the rescue work 
had been placed in charge of Lieutenant Commander Ikoson who would 
k~p me advised of the progress and of any additional assistance or equip
ment he needed for the rescue work, 

During the remainder of the day and until after midnight Lieutenant 
Mandelkorn and I made numerous tri ps to the other battleships in distress. 
I considered that we could be of most use in coordinating the delivery of 
essential salvage equipment suc~ as submersible pumps, diving equipment 
and arranging for tug service for the CALIFORNIA and NEVADA . At 
about 1930 the list on the CALIFORNIA had increased to about 90 and tec
om~ndations were made to the Commanding Officer to counter flood two 
of the; starboard nrerooms to prevent the ship from capsizing. Likewise, 
arrangements were made with Commander Base Force to carry out two 
anchors ftom \he bow of the NEVADA to prevent her from slipping 
further into the channel. 

At about 2100 Lieutenant Mandelkorn and J were aboard the tug 
VIREO when all batteries in the harbor opened fi re on approaching planes. 
A short time after firing subsided, a man was rescued from the water over 
the stern of the VIREO. The man was placed in a stretcher and taken on 
board the CALIFORNIA. From conve'rsations with personnel of the 
VIREO it was learned that he had been in an ENTERPRISE plane. 

Of the observations as to conduct of personnel that came to my notice 
during the day, I consider that of Lieutenant Commander W. 1. Benson, 
Engineer Officer of the OKLAHOMA as outstanding. His vigorous efforts 
in connection with the work of rescuing his entrapped shipmates on the 
OKLAHOMA deserves recognition. 

Com~ander W. F. Fitzgera ld, Jr ., Operations Officer, Staff of Commander 
Battleships wrote as follows: 

I was the regularly assigned Staff Duty Officer on the morning of 7 Decem· 
ber 1941 . .. Shortly before 8 o'clock I was undressed an d ready to take a 
bath when I became conscious of intermittent explosions. I quickly jumped 
into my trousers and grabbed a hat and blouse and started for the top· 
side. I was hardly out of my room when General Quarters were sounded. 
I proc~ded immediately to the Flag Bridge, telling all men I encoun· 
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tered enroute to the bridge to man their battle stations and to be calm. 
Upon arrival on topside, which I estimate to be about 8 o'clock, J noticed 
smoke, flame and many explosions throughout the harbor. I believe I heard 
machine gun fire from the MARYLAND at this time but I am not 
positive. I am conscious of having seen the OKLAWOMA upright but 
with a perceptible list to port. My first glance did not indicate to me that 
she was rolling over. Heavy explosions continued. Upon arrival on the Flag 
Bridge I immediately checked with Captain Godwin to see if he was 
making all preparations for getting underway. He said that he was. Shortly 
after my arrival on the Flag Bridge, Captain W. R. Carter, Chief of Staff, 
said, "We can't do much good up here. Let's go down to the guns and give 
them a hand." We both proceeded to the '5'. AA batteries and split up, 
each one doing what he could to assist in organizing the gun crews, am
munition parties, and assigning to stations men who were not otherwise 
engaged. During all this time the fl ame, smoke and noise were terrific. 
My memory indicato that there was some '5" gunfire on the MARYLAND 
upon my arrival at the guns but of this 1 am not cernin since it was 
impossible to tell just who was /i ring, and the fact that I concentrated 
on getting in action guns which had not yet opened fire. I judge this 
time to be about 0810. At about this time I noticed Lieutenant Mandelkorn 
and gave him various directives such as organizing a party to obtain 
steel helmets for all men topside, getting air to the batteries. getting spare 
tools for the guns, etc. I judge that about 081'5 there was sufficient air 
pressure to use the power rammers on the starboard battery. It was not until 
an appreciable interval afterwards that the port battery obtained sufficient 
air. However, in the meantime the port battery fired by hand power. During 
the ensuing 10 or 20 minutes I was greatly assisted by the cool headed 
actions of Anderson, Charles G., Coxswain and Heiteman, Raymond A., 
GM3c of the MARYLAND. The actions of these two men were outstanding 
in every respect. They got not only their own gun into action but also 
assisted other guns. It may be doing an injustice to any number of other 
excellent men who performed thei r duties in an equally outstanding 
manner but who, due to their location, did not come particularly under 
my observation. 

Shortly after my arrival at the guns the OKLAHOMA rolled over. 
Numerous men from the OKLAHOMA swam to the MARYLAND and 
upon coming aboard I immediately assigned them gun stations or details 
in the ammunition party. After the gun crews were organized and in action, 
and under command of their own battery officers, I returned to the Flag 
Bridge. Upon arrival on the Flag Bridge I noted that a great number of 
bombs were still falling. A terrific explosion took place on what I thought 
was the stern of the TENNESSEE but which I have since learned was on 
the ARIZONA. A large fire was in progress on the WEST VIRGINIA. 
f believe it was about this time that 1 noted that the NEVADA was under· 
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way and standing down the channel. She seemd to be in good sha~ unti l 
about the time she arrived abreast of 10-tO dock at which time she was 
heavi ly bombed. I noted that she later turned around in the (hannd 
and was apparently aground. Up until this time I cannot definitely state 
that I saw any formation of enemy planes. However, I did set numerous 
planes which seemed to be conducting single dive bombing attacks. While 
on the sta rboard side of the Flag Bridge I felt the MARYLAND shudder 
from what was apparently a near miss off the port bow. Within a second or 
two I saw a bomb land on the fo r«astle of the MARYLAND and shortly 
thereafter (a matter of a f~ seconds) a large geyser of water sprung up 
on the starboard bow of the MARYLAND apparently from another near 
mIss. 

\'Ui thin a few minutes a dive bombing attack was noted coming in from 
the port side across the forecastle of the MARYLAND at an altitude which 
appeared to be at the lowest point not over 200-250 feet. There were about 
six or seven planes in this particular attack. One of the planes burst into 
Rames and crashed from what I believe was a direct hit from the 1.1" 
starboard battery of the MARYLAND. This was followed in a few moments 
by another plane which was shot down over Ford Island but which apparently 
was not in flames . About this time I noticed a bombing attack over the 
ships in the North Channel. One of the planes in Rame apparently landed 
directly on the CURTISS. By this time the guns of both the port and star
board batteries were firing continuously at the enemy planes. The ships 
seemed to be recovering from the shock of the origina l surprise and were 
performing excellently. The fires on the AR IZONA and WEST VIR
GINIA seemed to be increasing and fre<juently the MARYLAND was 
entidy covered with hea,'y black smoke. In the meantime various offi ce rs of 
the staff had reported back on board and had immediately taken their 
stations. As near as I can remember I saw Commander Battleships on the 
Flag Bridge for the first lime about 09o,. 

I cannot speak too high ly of the conduct of the men during the entire 
action. There was no panic whatever. As I went from gun to gun and ammu 
nition party to ammunition party I noted that even though there might 
have been surprised and fear present every man was willing and anxious to 
do his bit and after only a word or two of encouragement turned to his 
task with zest and efficiency. 

During the entire action broken clouds covered the entire sky. There 
were many patches of blue but in general the clouds and smoke made a low 
ceiling. 

Various tugs, lighters, and small boats were di rected by Commander 
Battleships to proceed to the WEST VIRGINIA and ARIZONA to 
assist in putting out the fire. In addi tion rescue parties were sent to the 
OKLAHOMA, which by now had rolled over about 1::;0 degrees, in order 
to cut holes in the bottom and rescue the men who were trapped inside. 
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In regards to exti nguishing the fires, two incidents stand out prominently 
in my mind. One was the action of Garbage Lighter YG17 which, without 
hesitation, went alongside the WEST VIRGINIA and for over 24 hours 
poured water on the flames both on the ship and on the edge of the 
burning fuel on the water. The other was the outstanding action of a motor 
whaleboat from the HONOLULU which made repeated trips directly along 
the edge of the burning fuel oil on the water in order to extinguish it and 
prevent its spreading. This boat repeatedly caught fire itself but as soon as 
the flames were extinguished would return to its task of extinguishing 
the dangerous fire on the water. Incidentally, this fire on the water was a 
real menace to all the ships at the interrupted quay wall. Extraordinary 
effort s were made by all concerned to keep the flam es away from the 
TENNESSEE and the MARYLAND. 

At some time during the morning I saw an explosion in the vicinity 
of the PENNSYLVANIA and at another time saw a destroyer in dry. 
dock being blown up. It was not unt il later in the morning that I realized 
the CA LIFORN IA had been badly damaged. I had noticed that s~e was hit 
but at first did not appreciate the heavy list which I subsequently noticed . , . ~ 

Lieutenant Commander D. H . Johnston of Commander Battleships Staff 
wrote as follows: 

About 0825, December 7, I received information via phone regarding 
the attack on Pearl Harbor. At this time I was at my home, Apt. 29, 
Edgewater Beach. 

I proceeded to Pearl Harbor with Comde. Curts, CincPac Staff and Ens. 
Tyng, U.S.S. HELENA. Enroute we observed heavy smoke over Pearl 
Harbor and Hickam Field. At the Fleet Landing I embarked in a MARY· 
LAND motor launch in company with Commander Haines, Lt.Comdr. 
Horne and several other officers attached to the MARYLAND. At this 
time the second attack began. Planes plainly marked as JAPANESE were 
dive bombing on the vessels in the harbor. Heavy AA fire was being main
tained by all vessels in the Yard and harbor. 

Upon arrival on board about 0915 I proceeded di rectly to my station 
in Flag Plot, supervising the recording of information and plotting such 
contacts as were received. 

At 1030 Captain Bode (OKLAHOMA) was directed to go to the Naval 
Air Station to take charge of survivors from the disabled ships and to 
arrange for delivery of ammunition. 

By this time oil from the ARIZONA burning on the surface of the 
harbor was being blown down on the TENNESSEE, WEST VIRGINIA 
and' the MARYLAND. The Yard garbage lighter YG17 took position on 
the port quarter of the WEST VIRG INIA and rendered invaluable service 
in fighting the fire. She maintained her position in spite of repeated ex
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plosions of ammunition in the WEST VIRGINIA's ready boxes. Several 
ships' boats assisted by cutting in dose to the flames and using C02 
extinguishers. At 1142 the U.S.S. TERN was directed to assist. 

About 1300 divers reported on board and under the direction of Com· 
mander Kranzfelder and Lieutenant Mandelkorn proceeded with rescue 
operations on the hull of the U.S .S. OKLAHOMA. 

I had no opportunity to observe the conduct of the men during the actual 
engagement except for the crews of small boats which continued re~urnin8 
personnel to their ships in spite of the bombing attacks. The conduct and 
spirit of the men after the engagement I considered excellent. 

Lieutenant E. P. Holmes, Staff of Commander Battleships, wrote as 
follows: 

Early in the morning of December 7, 194 1, I was proc«ding with 
Lieut. Comdr. (Me) A. C. Hohn enroute to Fort Shafter. We o~rved 

OI'I'ICIAL u .s. NAY )· I'H OTOOAArll 

Admi,al Eph,aim P. HoimeJ, USN. 
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the sky in the general location of Pearl Harbor to be filled with bursts and 
heard heavy fi ring. 

We decided to proceed to Pearl Harbor and to go to our ship. Enroute we 
~rv('d the firing to continue and at om; point saw a great explcsion in 
or neaf Pearl Harbor which we thought to be an oil lank explosion, but 
which we have come subsequently to believe to have been the explosion 
of the ARIZONA. 

I saw ml!Tlerous groups of airplanes in the sky, but have no knowledge 
of their identity or number, I noted at this time that there was considerable 
cloud-cover over most of Pearl; otherwise dear. 

When wt: arrived in the Yard the fi rst attack was over. I ran to the 
Officers' Club La.ndingi Lieut. Comdr. Hohn stopped near the Fleet Land
ing to attend to some inju~d men who were just beginning to get ashore. 
At the Landing I saw the OKLAHOMA had turned over. Great fires 
on the surface of the water were burning near the WEST VIRGINIA and 
ARIZONA, completely obscuring the latter. The WEST VIRGINIA was 
already settling low in the water. I jumped in the first boat available, 
ComDesRon One gig, with a junior officer from the CALIFORNIA; left 
him at the CALIFORNIA (he stepped from the boat to the Main Deck of 
the CALIFORNIA) j and proceeded to the MARYLAND, a£tiving at 
about 0840-0850. A lull in the attack occurred at this time and when I 
boarded the MARYLAND. I went to my room to put on some shoes and 
get binoculars, Signal Book and revolver. While there another attack 
started. As soon as I could get out (Main Deck hatches were closed at 
this time), I proceeded to the Signal Bridge, pming over the Boat Deck. 
Somewhere enroute I felt a considerable shock which I thought a near 
miss. In passing across the Boat Deck I noted a large number of empty 
cartridge cases. All hands at the guns seemed to be very tense but coUected 
and determined. 

I remained on the Signal Bridge the rest of the day. Much intermittent 
firing occurred and several groups of Japanese planes were sighted and 
fired at. The planes observed were singie,wing, single-motored types of mod
erate speed, probably not over 200 m.p.h. at the most. I saw but one that 
gave evidence of being hit in the air. It was over the location of Hickam 
·Field ; broke into smoke and appeared to be in difficulty but I did not see 
it crash. 

When the Commander-in·Chief, Pacific Fleet order was received not to 
sortie our bridge passed it by visual. to the PHOENIX, RALEIGH, and 
DETROIT who were underway. When later the order was intercepted for 
all cruisers and destroyers to sortie we made a hoist to all cruisers and 
destroyers to sortie indicating the originator as the Commander-in-Chief, 
Pacific Fleet. 

When the fire was raging in and alongside the WEST VIRGINIA, 
YG17 promptly and without orders put its bow into the fire and pum~d 
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water onto it for hours. The TERN and W IDGEON were ordered by Com
mander Battleships to assist. Their able work eventually checked the fire. 
At one point in this fire fighting episode a motm whale boat from the 
HONOLULU expended C02 extinguishers in the fire by the WEST 
VIRGIN IA by making reJXated runs along the edge of the fire. Each time 
this was done the sides of the boat broke into flames, which had to be put 
out before the next run. The heat was so intense that the men in the boat 
had to lean way over the unexposed side to prot«t themselves. 

The MARYLAND delivered a heavy All. fire from all AA batteries on 
each occasion of opening up. The 1.1 mounts near the Signal Bridge func
tioned very well. It is believed, however, that both" these guns and the 
.50 cal. machine guns had a tendency to open fire at too great ranges. 
Th is was caused, no doubt, by eagerness to engage the enemy but should 
be guarded against in the futu re. 

After the WEST VIRGINIA fire had been brought under control, YG1 7 
and the TERN were directed to shift their efforts to the fire burning In the 
ARIZONA. This was done in the forenoon of December 8. During that 
same day the NAVAJO reported to Commander Battleships for orders. 
After determining that the CALIFORNIA did not need her services she 
was likewise ordered to assist in fighting the fire in the ARIZONA. 

The Executive Officer of U.S.S. Tennessee, Commander Colin Campbell, 
wrote as follows: 

At 0800 Sunday morning, December 7, 1941, 1 was at my residence 
in \Vaikiki, Honolulu, T. H ., on authorized liberty. At about that time I 
heard what appeared to be gun fire, and which J fi rst thought to be target 
practice of some kind. Shortly after, word came over the radio that Pearl 
Harbor was being attacked by Japanese planes, and all service personnel 
should proceed at once to their stations. I started immediately by automobile 
to Pearl Harbor, but the traffic congestion was such that I did not arrive 
until about 0915. I went to the Officer's Club Landing. Bombing planes were 
still attacking. I was finally able to commander a boat. The TENNESSEE 
was moored inboard of the WEST VIRGINIA at berth F-6. The WEST 
VIRGIN IA had been sunk and was on fire. The ARIZONA , about n 
feet astern of the TENNESSEE had been sunk and was on fi re, and oil 
was burning on the water. I landed on Ford Island and about 0940 was 
able to get aboard over a pipe line. I went to the signal bridge and assumed 
command until the arrival of the Captain about 1000. Lieutenant Commander 
J. W. Adams, Jr., who had the head of Department duty, had been in 
command and was on the signal bridge. The stern of the TENNESSEE 
was on fire, and fires were raging on the ARIZONA and WEST VIR
GIN IA, threatening destruction of this ship. The officers on the bridge 
of the WEST VIRGINIA informed me that her after magazines had 
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been Oood~d, but that effo rts had been mad~ to flood the forward maga
zin~s, but as th~ s~cond deck was under wat~r th~y were not sure that th~y 
had succeeded. I told them that their magazi nes must be flooded at all 
costs, as this ship was relatively undamaged and must b~ sav~d, When th~ 
Captain came abOard h~ directed me to go aft and take charge on the 
quart~rdeck, wher~ I remain~d practically continuously supervising th~ fir~ 
fighting on this ship and against the oil fi res on the water coming from 
the AR IZONA, until about sundown Tuesday the 9th, by which time 
the oil fires 00 the ARIZONA had been extioguished by this ship aod 
yard tugs, The fires aft on this ship were under cootrol by about 10}0 
Sunday moming, but continued to break out sporad ically for the next 
couple of days due to the intense heat from the ARIZONA oil fires, During 
this time our main engines were run ahead and the wash from th~ pro
pellers very successfully helped wash the buming oil astem, assisted by 
hoses from th is ship. The TENNESSEE was wedged between the sunken 
WEST VIRGIN IA and the forward quay, preventing any movement ahead. 
As long as the intense fires raged on the ARIZONA, the TENNESSEE 
was coostaotiy in danger. 

For me 10 mention the eSp«ially distinguished 'conduct of any particular 
individual would detract from the bravery, calmness, and efficiency of all 
officers and men. The conduct of all hands was su~rb , and I am proud 
of every one of them. I cannot help, however, mentioning at this time 
the distinguished conduct of Lieutenant Commander J. W. Adams, Jr. , the 
gunnery officer; and that of Chief Boatswain 1. W . Adkins, who had 
charge of the repair party fighting the fires aft, and whose leadership and 
heroic conduct helped to save the ship by k~eping the fires under controL 
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Restoration of Unwatered 
Compartments and Machinery 

of Sunken Ships 

U.S. NAVY YARD 
Pearl 	 Harbor. T.H. 

March 14, 1942 

Salvage Bulletin # 14/1.. 

Subject: Restoration of Unwatered Com· 
partments, Damaged Machinery 
and Disposition of Recovered 
Material, Scrap and Trash 

Please" substitute this Salvage Bulletin 
(#14A) for Salvage Bulletin #14, 
dated February 13, 1942, which has been 
revised as a result of further experience 
and the development of additional dean
ing equipment, improved technique, etc. 

The following is published for the 
information and guidance of all person
nel engaged in salvage o~ratiom, espe
cially for the ships' personnel. Jt is hoped 
that a Ix-tter understanding of the prob
lems and procedures involved in such 
operations will be gained thereby. Part I 
will concern itsel f with general cleaning 
operations around the ship and Part II 
with reconditioning of machinery. 

PART I 

1. Generally speaking, the very min
Imum amount of material will be reo 
moved from a ship. Prior to decision to 
remove material, careful consideration 

should b\" given to leaving the material 
in place for necessary cleaning, preser
vation, etc. If it is not considered prac
ticable to carry out these operations with 
the material in place, consideration 
should be given to retaining the material 
on board and the utilizing of the portable 
cleaning and preserving units which are 
being made available. 

2. The material which may be re 
moved falls into the following categories 
and disposition thereof will be made as 
indicated: 

a. Tralh may be defined as mate
rial unfit for any further use. It may be 
separated into two types, burnable and 
unburnable, the former including cloth
ing, wood, etc. and the latter brickwork, 
etc. All trash should be thus separated 
and deposited at the Hickam Field dump. 
Ship superintendents will make arrange
ments regarding shipment of trash as per 
Salvage Bulletin #;. 

b. Scrap denotes all metal fit only 
for remelting. It will be stripped of all 
fittings, separated into ferrous and non
ferrous piles and placed in the dump at 
Richardson Recreation Center. 

c. Material damaged and unfit for 
further use should not be brought to the 
Navy Yard fo r decision regarding ulti
mate disposition. Ships' personnel wi ll 
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decide if the material is to be regarded 
as trash or scrap and make the proper 
disposition thereof. 

d. M(llerial, the removal of which 
to the Yard will expedite rep(ljrJ will 
only be. sent to the Yard on job orders. 
Such material will ultimately be returned 
to the ship. This is to be taken to mean 
electrical equipment, damaged machinery, 
instruments and gauges, etc., repai r facil 
ities for wh ich obviously do not exist on 
board . Not to be included in this cate
gory is material which is merely water 
soaked or oil coated. Provision has been 
made for cleaning by Yard forces of ma
terial that is to be placed in stores and 
reissued to various activities. The arrival 
in the Yard of such equipment oil coated 
or water soaked as bunk springs, lockers, 
chairs, etc. is assume4 to mean that the 
ship from which this e<juipment was sent 
has no further use for same. Ships will, 
therefore, make provision for cleaning 
and reclamation of such material either 
on board or on the beach. Salvage Bulle
tin #6 is suggested as a reference in th is 
matter. 

e. Delic(lte imtrumentJ that reo 
quire temporary safe storage or routine 
care not available aboard ship. 

f. Material, the removal of which 
will reituce weight in accordance with a 
definite salvage plan or which, by its re
moval will remove a hazard to salvage 
operations. 

g. Material duly authorized for 
temporary or permanent tlJe e/sewhe,·e. 

3. Before a lower compartment is 
pumped down, oil, if it is present, should 
whenever possible, be skimmed off the 
water. A technique has bec:n dveloped to 
accomplish this. Otherwise, as the water 
lowers, much unnecessary work must be 
done in order to remove the oil which 

will (oat itself as a fine film over all in
terior surfaces. 

4. Emergency lights and ventilation 
must be provided in good quantity at an 
early date in order to h cilitate work. The 
importance of providing these services 
cannot be too highly stressed. (See Sal
vage Bulletin #21). Before entering Ut/

watered wmparlmentJ air Ili/J mflJt be 
mltde 10 del ermine the prnenct of toxic 
gltses and adeqflale venlilation musl be 
supplied while work is being carried on 
in Juch space!. Lives have been lost and 
more will be unless all safety precautions 
are taken before attempting to enter or 
work in unwatered compartments. 

5. The most effective means of re
moving any fuel oil that may be present 
appears to be by use of a hot salt water 
wash.down, with a Wheeler unit remov
ing the sludge from a "low point in the 
compartment. A hot fresh water wash
down is then used to foll ow the salt wa· 
ter wash .down, unti l compartment is 
cleaned to a workable condition. Cleaning 
operation should start as near midship 
as possible and carried out board to pre
vent excessive tracking through clean 
compartments. In the event there is no oil 
or only light oil present, only hot fresh 
water is to be used. After and during the 
wash·down adequate ventilation must be 
provided, warm dry air being the best. 
The laggi ng and the wiring absorbs large 
quantities of oi l and water and after the 
space is clean personnel are continually 
annoyed by drops. A fter the wires are 
dry they should be scrubbed their entire 
length with a brush and fresh water. 
Then about a day later this operation 
should be repeated to wash off any salt 
crystals that tend to form. See Bulletin 
#24, paragraph (2h) on procedure to 
handle junction boxes. Evaporation and 
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plenty of wiping by rags will eventually 
cur~ this. In connection with the usc of 
rags, reference should be made to Man
ager's Bulletin # 26/ 42. Receptacles 
should he provided on board (or soiled 
rags and sU(h rags brought ashore daily 
for laundering. 

6. "Tectyl" is the trade name of a 
substance ca lled thin fi lm polar com
pound. It does wonders fo r machinery 
submerged in salt water if the treatment 
is given very soon after the water has 
been lowered. It must not he used on 
d ectrical installation and wiring si nce it 
will make them soft and gummy. It can 
be used on any metal surface. Its action 
it two-fold. First it absorbs the water and 
then covers with a thin protective fi lm. 
It is primarily (or bearing surfaces and 
internal parts of machines like reduction 
gears, blowers, turbines, pumps, etc. De
tailed instructions will be furni shed by 
the Salvage Planning Officer on request 
since they are too voluminous to be cov
ered here in any but a general manner. 
For large surfaces like boiler or turbine 
casings or firesides of boilers it is rec
ommended that consol light grade be 
sprayed. All hands are again cautioned 
that this can be overdone and some day 
someone wi ll have to remove it. It is rec
ommended that galvanized iron con
tainers of tcctyl in which to dl.fnk gauges 
and small fittings, be provided. This is 
all that need be done, let them dry, no 
breakdown is required . If they were not 
mechanically damaged they will be as 
good as new. 

PART II 

1. It is recommended to Command· 
ing Officers that the enlisted personnel 
engaged in these operations be organized 

into groups of 10 to 12 firemen and ma
chinist mates ratings from both the fi re· 
room and engineroom supervised by a 
Chief Petty Officer or a fi rst class P.O. 

2. The machinery to be recondi
tioned comprises the main propelling and 
auxiliary machinery and the operations 
pertaini ng to the reconditioning thereof 
will be indicated under separate headings. 

3. Pumps, reciprocating, in both en
gine and fire rooms: 

a. With a Kerrick Kleener, blast 
off all the fuel oi l. 

b. Clean the pump up externally 
as nearly as possible. 

c. Break the drain on the steam 
cylinder and remove the throttle bonnet. 

d. With the steam hose and hot 
water, wash out steam cylinder and valve 
chest, draining thru the drains. 

e. Hook up the drain and fill the 
steam cyli nder with the necessary amount 
of tectyl- l to 2 gallons, depending on 
the size of the cylinder. 

f. Replace the throttlt! bonnet, 
dost! up the valves; and commence pump· 
ing operations using compressed air, ex· 
hausting at the d rains o r thru the exhaust 
valves, aft er removing the bonnet. Before 
operati ng pump, clean rods and slack off 
on packing to avoid scoring rods. Run the 
pump thus about Y2 hour. All tcetyl must 
be d rained from the cylinder prior to this 
operation. 

g. While the pump is running, 
swab the rod and open the water end of 
the pump with discharge into engine or 
fire room. 

h. After running the pump, reo 
move valve chest from water end and 
wash out thoroughly. 

i. Close up pump and put in 
standby condition, either drying it out 
each day or put it in its regular duties. 
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J. These operations completed, be· 
gm testing suction and discharge lines 
to these pumps making sure that every· 
thing is tight. Renew gaskets and repair 
lines where necessary. 

This procedure is to be carried out on 
all pumps. In the case of main circulat· 
ing pumps driven by reciprocating en· 
gines, the procedure is as outlined above. 
Where lubricators are fitted to such en· 
gines, fi ll them with tectyl and lubricate 
the bearings first with tcetyl and then, af· 
ter having rinS(:d out the tectyl, lubricate 
with regular lube oil . All pumps should 
be run at least 1~ to 20 minutes daily 
after having bet=n thus reconditioned. 

4. Pumps, Turbine Driven 
a. External cleaning operations 

are the same as for the reciprocating 
pumps. The water end is to be very thor· 
oughly washed with hot water and lube 
oil replaced by tecry!. 

b. Open the turbine throttle, reo 
moving the throttle ~nnet, and wash the 
casing out thoroughly with hot water. 

c. While the turbine casing is full 
of hot water, jack the turbine over by 
hand and rinse out thorough ly. 

d. Drain the turbine and fill with 
about 2 gallons of tectyl and jack by 
hand for 10 to 1~ minutes. 

e. Connect an air hose to the unit 
and run the turbine and pump assembly 
for about one hour with tectyl in the 
bearings and turbine casing. 

f. Drain the tectyl from the bear· 
ings and replace with lube oil. 

g. Drain the tectyl from the tur· 
bine casing into a bucket and save for 
reclamation or for further use. 

The packing in all pumps should be 
removed at the earliest opportuni ty. 

Note: In cases where turbines are fitted 

with jacking gear dri"en by an electric 
motor, remove the motor immediately 
and send to the electrical shop for reo 
pairs. Temporarily replace electric 
driven jacking motor with compressed 
air jacking motor. 

5. Turbines, Main Propelling 
a. Remoyc electric motors from 

jacking gear and send to the electrical 
shop for reconditioning as soon as pos. 
sible. J( the motors are in such a condi· 
tion that they cannot readily be repaired 
and replaced, replace with compressed air 
driven motors. 

b. Clean 0l:lt lube system and 
drain tank, pump out all salt water. 

c. Clean out sump tank and after 
removing all salt water, wipe clean with 
kerosene. 

d. Open the complete system in· 
cluding the lube oil coolers and all by
passes and fill the sump tank with fresh 
hot water in which soda has been dis· 
solved to the proportion of 10 pounds of 
soda ash to about ~oo gallons of hot wa· 
ter. Using the regular circulating pump, 
circu late this thru the system fo r 6 to 8 
hours. In the meantime jack the main 
turbines over slowly. 

e. After the procedure in Para
graph d above has been carried out, all 
water will be drained from the system. 
Using an air hose, blast and dry out all 
water that remains. 

f . Have personnel clean out sump 
tank and put enough teetyl in the sump 
tank so that the circulating pump will 
take and hold a suction. Circulate tectyl 
to all bearings thm the enti re lubrication 
systcm and the reduction gears. 

g. All spring bearings and ex
ternal thrust bearings, if fitted , should be 
flushed out as outlined above, fi rst with 
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water, then with tectyl, then refilled with 
new lube oil. 

h. Spray all reduction gears and 
inside reduction gear casings with tectyl . 

i. In treating main turbine cas
ings and rotors the procedure is as out· 
lined for smaller units. 

1. Fill up casing with hot fresh 
water to top of shaft and jack rotor for 
2 to 3 hours. 

2. Drain casing and using a 
spray outfit, spray teety! into the casing_ 
The recommended procedure for spray
ing t«tyl is as follows: 

a. Remove a valve near the 
first inlet to the turbine (usually the 
warming-up valve). 

b. Remove the bonnet of this 
valve, put in a blank flange drilled and 
tappc'd to receive a pipe. 

c. Introduce a pipe into the 
turbine theu this hole. By means of this 
pipe blast 10 to 15 gallons of teetyl into 
the turbine, thus creating a vapor which 
circulates thru the diaphragms and cas
ing. By introducing enough tectyl while 
the turbine is slowly jacked all parts ace 
thoroughly covered with tectyl. When 
this operation is completed, drain al1 tee· 
tyl from the turbine casing. 

j. After all tectyl has been reo 
moved f tom the lube system, wipe down 
the sump tank with kerosene and put in 
enough lube oil so that the lube oil pump 
wi ll take and hold a suction while ci rcu
lating thru the entire engine room lube 
system for approximately 2 to 3 hours. 
Jack the main turbine while circulating 
lube oil thru the system. 

k. Whi le jacking the mai n tur 
bine, two men familiar with the plant 
or two experts should go over all turbine 
and reduct ion gear casings, carefully 
scrutinizing the entire plant for cracks, 

ruptures or misalignments, listening for 
any drones or unusual noises and noting 
if the whole unit turns over as easily as 
usual. Men should be stationed at various 
points to note any unusual conditions 
found. This can best be accomplished 
by the Engineer Officer's Assistant or men 
who are familiar with the operation of 
the plant. 

I. Upon completion of the above 
operations the plant should be in a state 
of operation and regular operating rou
tine established and request for Dock 
Trial be made as soon as practicable. 

m. 	 Reclamation of tectyl. 
1. Put all tectyl used in the op

erations detailed above into one of the 
ship's lube oi l treating tanks that has 
been cleaned beforehand. 

2, Heat the tectyl up to about 
I :50° and pass Ihru a De Laval Separa. 
tor. By this operat ion approximately 60% 
of the teetyl used in cleaning the main 
lubrication system can be reclaimed. 

6. 	 Instruments, Gauges, etc., in 
Engineroom 

a. All gauges in the engineroom 
shou ld be removed, immediately sub
merged and rinsed thoroughly in a tank 
of hot fres h water. 

b. Dip them in a tank of tectyl , 
al10w to drain, then assemble them in 
boxes and send to the instrument shop. 

c. All electrical instruments in the 
engi neroom such as electrical1y operated 
telegraphs should be removed by elec· 
tricians and sent at Ol1ce to the electrical 
shop. Do 1101 treat with teetyl. This will 
be taken care of in the electrical shop. 
Do not disassemble units, send to shop 
complete. 

7. 	 Piping, Valves, Condensers, etc. 
a. All steam lines should be gone 

over carefully to discover the presence 
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of ruptures and damage. A hydrostatic 
test to working pressure should bt: put on 
the lines using only cold water. Do not 
remove lagging at this time. 

b. All lubricating oil lines. fire
mains, etc. in the engineroom should be 
hydrostatically tested to working pres
sure. 

c. All main condenser connections 
and the condensers themselves should be 
scrutinized for drainage. If the condenser 
is undamaged it will not be necessary to 
wash it out immediately but as soon as 
possible a 15 pound test should be given 
to the fresh water side and the salt water 
side filled to determine the presence of 
any cracks, leaks or broken gaskets. 
Washing will be done when directed. 

d. All relief valves and other 
large valves should be thoroughly in
spected and those found damaged should 
be removed and sent to the shop. 

e. All valves in place should be 
treated with "consol." All working parts 
such as valve stems should be sprayed 
with "consol." Ail valve stem packing 
should be removed as soon as possible 
in the event the system is not to be put 
in operation for some time. 

S. 	Bright Work and Finished 
Surfaces 
a. All bright work and finished 

metal surfaces in the engineroom should 
be thoroughly washed down and cleaned 
with t«tyl. 

9. 	 Boilers 
a. A description of the procedures 

used on one damaged destroyer will, it is 
believed, be of value in the recondition
ing of boilers damaged by submergence. 
It is presented herewith. This destroyer 
had been on fire for about three days and 
then had been submerged for some time. 
After raising the ship the forward fire-

room was found to contain a large .. 
amount of buckled machinery. soot and 
a great deal of burned cork, etc. All bulk
heads, boiler casings, etc., were for the 
first cleaning washed down and cleaned 
with hot fresh water and air hoses. The 
boilers were washed thoroughly inside 
and out, incuding the tubes. All fuel oil 
and debris was removed from the fur
naces, tubes and top casings of the boil 
ers. The water in the boiler drums was 
tested and found fresh, obviating the 
necessity for immediate worry about the 
internal condition of the boilers. All cas
ings were wiped down with kerosene and 
all registers, soot blowers and external 
machinery sprayed with "consol" and 
worked until it moved freely. All boiler 
stops, safety valves and other external fit· 
tings were impregnated with "conso)"' 
and put in a state of preservation. After 
the firesides had been thoroughly cleaned 
with fresh water, a wood fire was built 
under the boilers and kept going for 24 
hours. Steam was formed and the air 
cock opened, permitting steam to blow 
f~Iy thm the drum. An examination of 
the brickwork showed that it would not 
be necessary to withdraw any bricks. The 
brickwork was found sound enough to 
permit the ship to proceed under her own 
power to the states. The first consider
ation in the case of boilers is getting them 
immediately in a state of preservation by 
cleaning the firesides and spraying them 
with "consol." If it is, later deemed 
ne<:essary to remove or repair brickwork, 
this can be done after the fireroom is 
cleared of other work. The boiler having 
been cleaned up and dried out, all blow
ers, fuel oil pumps, feed pumps and all 
other auxiliary machinery in the fireroom 
were tested. All instruments in the fire
room, most of which had been damaged 
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by fire were removed and a list made of 
those which would have to be tempora rily 
or ~rmanent[y replaced. Boilers were 
then given a hydrostatic lest in accordance 
with M.E.l. The boi ier stops were then 
opened and the main steam line to the 
engine bulkhead was testt'd at working 
pressure only, bel:ause of possible dam
aged gaskets and cold water. This test 
will show up any gaskets that have been 
carried away or any ruptures to the pipe. 
In view of the fact that the ship was 
going back to the states for repairs it was 
not deemed necessary to remove lagging 
from steam lines or boiler drums. It is 
believed that general procedure should 
concern itself with getting the machinery 
in a state of operation and getting the ship 
ready to move. Any removal of lagging 
found necessary can be done at a later date . 
When other matters have been attended 
to the Jagging may if necessary be re
moved and the piping wire brushed and 
put in a state of preservation. W here 
boilers or other machinery units have 
betn severely damaged, remove al1 lag
ging as soon as possible so that the extent 
of damage can be ascertained and the unit 
lightened for removal. The forced draft 
blowers in the forward lireroom had 
been damaged by fire and it was found 
necessary to remove them and take them 
apart and clean them. This is especially 
true in the case of the bal1 thrust bear
ings which had become gummed up. No 
parts had to bc replaced but the assembly 
had to be taken down and cleaned. # 2 
fi reroom had not undergone such intense 
heat as # 1 and thus it was found neces
sary only to dean the machinery up gen· 
erally with tcetyl. The blowers were run 
by ai r for several hours and found to be 
in satisfactory condition. Governors and 
overspced trips worked perfectly. One 

boiler at a time was lit off and steam 
raised with boiler stops open to the main 
and auxiliary steam lines. When steam 
pressure was about 100 Ibs. the machinery 
was tried out. It was discovered that in 
certain cases relief valve springs had lost 
thei r tension and also that the operation 
by steam of certain machinery uncovered 
conditions that had to be rectined. This 
re<juired two to thrtt days. The safety 
vah'es were lifted by steam and were 
found to be in perfect order without 
need of resetting. The main engineroom 
had not been seriously affected by water, 
but had sustained considerable heat . A 
small amounl of damage was repaired. 

The: most important points to be noted 
in the fo regoing are the:;c : 

I . Thc fact that a boiler has been 
submerged is nol prima facie evidence 
that the brickwork has been irreparably 
damaged and must be torn down. The 
immediate need of a boiler is a thorough 
cleaning and drying out and being placed 
in a state of presc[\'ation. 

2. An immed iate cleaning up and 
testing of all boi lers and fi reroom ma
chi nery is the primary consideration on 
unwatering a fireroom. 

3. Lagging and other insulation 
should nol be immediately stripped off 
unless it is believed that it hides damage. 

10. Elcctrical Equipment 
General ill/o rmalion 

a. The electric wiring necessary 
for most jobs now in sight appears to be 
limited to that required to re-establish 
vital circuits. In many cases this involves 
jwnping past damaged areas. A word of 
caution is again necessa ry against blanket 
renewals and unnecessary work. Consult 
wiring diagrams, dry out the wi ring and 
bring up megger readings. Wiring al· 
ways appears to be in worse condition 
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than it really is. Discretion must be used 
in cutting cable in damage areas. Never 
make the mistake of chopping off cable 
too short to prevent latcr splicing with 
a junction box thereby necessitating 
costly renewals. As soon as possible sub· 
mit a list to the Salvage Planning Officer 
giving the approximate runs in feet, sizes 
and types requi red. This is needed in 
order to check avai lable stock and in 
many cases to locate equivalent substitutes. 

b. Elu /rical E'lllipmelll 
c. Main Orjve-See Salvage Bul· 

letin # 24. 
d. lIf%rs and GeneralorJ.- 1t is 

requested that in hand ling electrical Plan 
ning Officer, Lt. (ig) Darrock, telephone 
425 ', b(' contacted as soon as a space 
is un watered. He will visit the ship an d 
make detailed arrangements on how each 
lot of e<juipment is to be handled. Do not 
dump .this equipment on the yard if it 
is desired to have the job run smoothly. 
Ships can ai d considerably in the task if 
they wi ll compi le in advance a list of 
units prior to remov4-1 from the ship with 
the following information. 

1. Ships item Number (E- I , 
E-2, etc.) 

2. Name of motor or use (# 1 
De<k Wind) 

3. Location of motor ( Frame 
46-S on Forecastle Deck or # 8-46-1 
Deck #S.Framc 46---Starboard side.) 

4. Motor Serial No. and name 
plate data . Mark all equipment with 
metal tags, giving the above informa
tion. Ships are requested not t~ under· 
take removal of oil from motors, but 
rather to leave this to be done by the 
electrical shop. 

e. Instruments-See paragraph OC. 
f. Switchboards-See Salvage Bul· 

letin # 24, paragraph # ,. It is planned 

to disconnect, remove intact and recon
dition in the shop all switch board and 
control panels that can be more expedi
tiously repaired by this method. No wires 
are to be cut, put all nuts back. on the 
studs and carefully mark all leads. There 
will be no general removal of these items 
and each item will be in dividually in
spected and scheduled fo r removal by 
the Salvage Machinery Superintendent, 
Lt. Comdr. C. W. Rhodes. 

g. Wiring 
1. Power LeadJ-Give as thor

ough fresh water wash as is possible. 
D ry by wiping and by drying compart
ment, and by drying compartments the 
intention is to dry the compartment as 
dryas is possible. No puddles or drip. 
pings can be permitted. Then all wires 
will be scrubbed with fresh water indi
viduall y. Continue this process until no 
more salt forms on the wires or is di
vested. Do no work on the ends of the 
cable until specifically directed. The first 
step will be to dean ends. Then test with 
low voltage test and submit result to 
officcr in charge of work who will direct 
procedure from there on. 

2. Lighting-The cable and 
spaces will be given the same treatment 
as for power cable. See Salvage Bulletin 
# 24, paragraph 2b. 

3. I .C. Cirm;/J and F.C. Cir
(uits-Establish a priority on what cir
cuits will be required. Rewiring of 
circuits wi U be done in general as for 
lighting. All telephones (Ship's service, 
battle and sound powcr) will be carefully 
removed, tagged and del ivered to the 
instrument shop as each compartment is 
unwatered. There must be no delay III 

th is respect. 
11. Comments and Suggestions 

a. It has been observed that the 
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t~ndency is to tear down too much ma
chinery. It is believed that the minimum 
amount of machinery should be torn 
down !lnd the maximum use made of the 
tectyl treatment. Machinery proven to 
be out of line or ruptured may have to 
be torn down for repairs. Machinery that 
shows no signs of damage other than 
submergence can readily be rttlaimed 
with tectyl and made to continue in sery
ice indefinitely. It may be necessary at 
some future date to replace packing or 
do minor repairs. 

h. Plans should be made well in 
advance to procure a plentiful supply of 
stc:am. It may be necessary to install a 
stationary or portable boiler on board or 
alongside the ship to give a steam supply 
at about #130; 10 to U portable water 
heaters such as ha\'e b«n bui lt up by the 
pipe shop at the Navy Yard should also 
be secured. 

c. For mixing operations prepara
tory to washing down bulkheads, use 
steam and hot water in a :50-:50 propor
tion and get close to the bulkhead and 
remove all mud and fuel oil. For wash· 
ing out machinery and boilers an ample 
supply of hot fresh water is necessary. 
Final cleaning is best done using steam 
cleaners. These should be assembled 
ahead of time and also obtain sufficient 
cleaning compound . 

d. Numerous air hoses should be 
provided, 2 to 3 for each engineroom, 
especially the larger size in order to 
secure the necessary VOlume' of air to jack 
over and operate all pumps and ma
chinery. 

e. Battleships should have a sup
ply of about 1,000 ga ls. of tectyl and 300 
gals. of "consol" on board. Provision 
should be made for reclaiming tectyl. 
lube oil treating tanks should be cleaned 
out and De Laval Separators se(Uced as 
soon as possible and a place to run the oil 
separated from the tectyl; 60 to 700/0 of 
the tectyl used can thus be reclaimed. Since 
this compound is bard to secure in this area 
and costs about $3.00 per gallon it is 
advisable to reclaim as much as possible. 
No amount of tectyl no matter how small 
should be discarded without some at
tempt at reclaiming part of it. In using 
teetyl the p resence of open flames should 
be avoided and adequate ventilation in 
compartments where teetyl is being used 
should be supplied. 

f. In organizing the personnel, it 
is recommended that they be given a lec
tUfe on the procedure, explaining the 
advantage of teetyl in getting machinC'cy 
again in operation without tearing it 
down. 

H. N. WALLIN. 
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APPENDIX C 

Gas Hazard and Protection 

Against Gas 


February 14, 1942 

Salvage Bulletin # I) 
Subject: Hazard from Gas on Ships Un 

der Salvage-Protection Against 

1. lethal concentrations of gas have 
been found on the NEVADA, CALI 
FORNIA, and UTAH and fatali ties have 
resulted on the first ship named. A very 
careful inspection, study and analysis 
has been made in the case of the N E
VADA by lieut.-Comdr. C. M. Parker, 
(M.C.) USN, who has submitted the 
following memorandum to the Salvage 
Officer: 

The following observations were 
made on the U.S.S. NEVADA on the 
7th of February, 1942 and subsequent 
days. They are quoted together with 
opinion for your consideration. 

On boarding the ship the odor of 
Hydrogen Sulfide was detected and on 
going below de<ks concentration ap· 
peared to be heavier. On analysis the 
gas on the lirst three decks was in a 
range from 40 to about 100 parts per 
million. 

In the trunk (where a disaster took 
place) at the level of the third deck 
a sample of the gas showed the fol
lowing: Hydrogen Sulfide 400 parts 
per million, and a trace of Carbon 
Dioxide. 

About the 10th of February a sam

pIe of air taken from the compart
ment forward opening into the trunk, 
below the third deck was taken and 
the analysis showed in excess of 1000 
parts per mi llion. At this time no 
carbon dioxide was found in any com
partment of the ship. 

Sampling with lead acetate paper as 
an indicator was continued. Only when 
the compartments were considered safe, 
were men allowed to go in them. 

The method used to free spaces of 
Hydrogen Sulfide was: suction blowers 
as near water level as possible, which 
pulled the gas from the compartments 
and deposited it over the side within 
a few inches of the water. This meth
od of ventilation is being continued. 

The properties of Hydrogen Sulfide 
are relatively as (ollows: colorless, 
heavier than air, and at a low con
centration it has the odor of a rotten 
egg, whi le at a high concentration it 
has a sweetish odor. However, at the 
higher concentration the nerves of 
smell in the noso are paralyzed rather 
quickly so that usually no odor is 
perceptable. 

The maximum quantity of gas in the 
air considered safe for people to work 
in is 20 parts per million. The latest 
authorities state the concentration of 
700 parts per million is sufficient to 
cause death in a short time, where as, 
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a concentration of 1000 parts per mil
lion may cau~ death instantaneously. 
&tween these two concentrations vary
ing effects may be noted, depending 
upon the concentration. 

The symptoms are: irr itation of the 
mucous membrane, of the eyes, nose, 
and the respiratory track, burning of 
the throat, and the general signs of a 
cold or a bronchitis, headaches and 
d izziness, gastro intestinal disturbances, 
easy fatigability, a slow pulse, irritabil· 
ity, certain physic disorders as tem
porary inability to concentrate, and 
that, all in feeling. 

My conclusions at the early point in 
the study make it seem advisable to 
take the following precautions. Men 
going into a ship with water in the 
compartments for the purpose of open
iog hatches, and other necessary work 
in conjunction with salvage should 
only enter with oxyg~n rescue appa
ratus or a fac~ plate r~ceiving its air 
from outsid~ the ship. Div~[s of 
course ar~ weB prot&t~d. After these 
compartm~nts are fre~d of wat~r, suc
tion ventilation should be instituted. 
Tests then must be made, befor~ m~n 

ar~ allowed to entN these compart
m~nts. This process must be continued 
for tach compartment, on each deck. 
Tests should be supervised by some
one fami liar with this gas and possibly 
oth~r gases is advised. 
2. On 13 February 1942, COM

TRAINRON SIX arranged fo r Lieut. 
Comdr. Park~r to give a lecture on this 
subject to'as many of the officers attached 

to Ships in Ord inary as could be spared. 
This lecture was of great interest and 
caused everyone present to appreciate the 
seriousness of the hazard which is cer · 
tain to be encountered on all ships where 
salvage operations are being conducted. 
It was decided that the Ship Superin
tendent of each ship would be responsible 
for seeing that proper procedure and pro· 
tection is carried out in connection with 
the gas hazard, and that he would co· 
operate closely with the personnel to be 
trained to make tests, etc., by Lieut. 
Comdr. Parker. 

3. All officers of the Sah'age Division 
are being furnish~d a copy of th is Bulle· 
tin and are instructed to take special care 
with respect to the gas hazard as dis· 
cuss~d in Dr. Parker's memorandum. 
They will take such steps as are neces· 
sary to assure themselves that they send 
no men unprotected into compartments 
except thos~ known to be safe. The na
ture of the hazard and the precautions to 
be taken should be made clear to all 
civilian workers who are assisting with 
salvage operations, whether th~y be Navy 
Yard workm~n or Contractor's men. 

4. Arrangements are being made for 
Dr. Parker to lecture to officers of the 
Salvage D ivision at an early date. 
cc: Comdt. 

Mgr. 
Safley Eng. 
COMTRAINRON SIX 
All Salvo Off. 
Lt.-Comdr. Parker 

H. N. W .... LLlN 

Captain , U.S. Navy 



APPENDIX D 

Electric-Drive Machinery 
of Battleships 

U.S, NAvY YARD 
Pearl Harbor, T.H . 

March 4. 1942 

Salvage Bulletin #24 

Subject : 	Outline of Reconditioning Pro
cedure fo r Main Electric-Drive 
Machinery- U.S.S. CALIFOR
NIA 

I. There follows an outline of proce· 
dure for reconditioning of mai n electric 
units on the CALIFORNIA. This proce
dure has bt=en worked up by Lieutenant 
Commander McNally, Salvage Planning 
Officer, who has d iscussed the problem 
with numerous persons including some 
connected with the General Electric Com
pany and the Westinghouse Company. 
Also, the procedure is based on actual 
experience and results in the case of elec
tric motors, wifing and instruments here
tofore salvaged and reconditioned. As 
further experience is obtained, this pro
cedure will be modified to insur~ ~tter 
r~sults and to improve faulty practices. 

.Suggestions for improvem~nt win be wel
comed, and should b~ turn~d in direct 
to Lieutenant Commander McNally. 

2. General Proccdur~s fo r Mai n Motor 
Spaces, Main Engine Room, Boiler Room, 
Control Room. 

a. Before any uncover ing is done, 
skim all oil from surf ac~ of the water. 

b. Rig exhaust ventilation. 

c. Imm~diatdy on unwatering, wash 
down with hot fresh water . 

d. Sufficien t working fo rce must be 
on hand to-wipe and dry down thorough
ly. Thi s is fa r more importlnt than on 
a steam drive installat ion. No puddles 
can ~ allowed since this will keep the 
ai r saturated and prevent drying of d ec
trical equipment. 

e. Rig temporary lighting. Do not 
attempt to bri ng back ship's circuit at this 
time. To do 50 will slow down work. 
Remove al! elC{'tr ic meters carefully; do 
not (ut wires; save sC{'uri ng nuts. After 
proper tagging, immediately deliver them 
to the instrument shop of the Navy Yard. 
Segregate meters from the same board 
or same piece of machinery in wooden 
boxes as this will tend to keep records 
straight and avoid damage in transpor 
tation. 

f. Remove al! steam gauges, fl ush 
out with f resh water and then Rush out 
with "tecty!." Then after proper tagging 
deliver to the instrument shop in wooden 
boxes similar to the onC'S used for the 
e!ectrical instruments. 

g. Remov C' all electric motors as fast 
as they are uncovC'red, flush them out 
with fresh water and deliver to electric 
shop in accordancC' with procedure al
ready established by the Electric Salvage 
Planning Officer, Lieutenant (jg) J. W _ 
Darroch. 

339 



340 Pearl Harbor 

h. When compartments and wires 
have 1>«:0 thorciughly dried, start reviv
ing circuits. Do not remove junction 
boxes, fittings , tte. unless directed. First 
wash junction boxes and switches out 
thoroughly with hot fresh water in place 
and then dry by air blast; use alcohol or 
carbon tetrachloride in small amounts 
taking necessary precautions when using. 
Inside littings of boxes will require re
movaL After cleaning prior to replace
ment of the fittings the inside of the box 
should be given a coat of air drying in 
sulating varnish. As soon as you are 
ready, run temporary dectric power 
source to the nearest feeder or dis tribu
tion box and work out from there, c1t'an
ing and ringing out and relamping cit
cuits as you go. 

3. Main Moton . 
a. Immediately remove venti lation 

motors and di!>Connect panels and send 
to the electric shop for reconditioning as 
they will be r~uired just as soon as they 
can be restored. 

b. Connect fresh water up to the 
fire extinguishing spray and thoroughly 
wash motors with fresh water for ap
proximately four hours, rotating motors 
if it can be done; detailed instructions in 
this respect will be given as work 
progresses. 

c. Connect steam up to motor 
steam heating service. 

d. Make or use blanks for end bells 
if available aboard so that motor casings 
can be used as its own leaching tank. 
Work into design at least one electric 
motor driven outboard motor propeller 
and arrange leads for maximum circula· 
tion of warm fresh water. During first 
24 hours use "Aerosal" in the water. 
Salvage Planning will specify the amount. 
Take salinity readings of the raw Rushing 

water and the discharge. When these 
readings have equalized at about the 
eighth day, con~inue flushing for one 
more day. 

e. Then remove water and heat 
motor by steam coils and dry by ventila· 
tion. Install cargocaire units in each motor 
room and maintain rooms in as dry a con
dition as possible. segregating from the 
rest of the ship. 

f. When satisfied that motors are 
sufficiently dry, ring out circuits and 
watch megger readings. If readings do 
not come up it will be necessary to pull 
rotors and use alcohol for clean ing and 
use glyptol where necessary for patching. 
In order 10 prevent local short circuit 
currents every stay bolt that holds the 
laminations will have to be rung and 
insulation tubes and washers renewed as 
necessary. Detai led instructions at this 
point will be given by Salvage Planning. 
At this point also additional drying might 
be gained by use of the generator wiring 
itself by blocking the rotor or use of 
windings themselves. Detailed instruc
tions will be issued by Planni ng. Dielec
tric lest will be made. specific instructions 
will be issued by Planning. 

4. Main Generators- The same gen· 
eral principles will be applied to these 
as for the motors. The generato rs should 
be uncoupled in order to permit the reo 
conditioning of the turbine end at the 
same time. It will probably be more diffi 
cult to make the generators their own 
leaching tank but it can be done and 
templates should be taken for preliminary 
work prepared from drawings in order 
not to delay operation on unwatering. 

) . Control Room and Switchboards
It cannot be too strongly emphasized that 
after the first fresh water wash-down 
these spaces and ~uipment must be thor
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oughly dried down and cargocaire units 
installed. Open all switches and ring 
through all circuits and re<:ord. This will 
provide the record of the worst condition. 
Then proceed to strip boards completely 
and thoroughly clean the board and fix
tures and reassemble board. At the same 
time ring through again all cable when 
dear of the board and record. This is 
done in order to determine what percent
age of the ground was at the board itself. 
Then clean aU cable ends, carefully dry· 
ing ends. When thoroughly dry paint 
with glyptol to seal ends. At this stage do 
not be impatient since all air in the com
partments must be dry before the cables 
start to dry and g lyptol should not be 
used unti l absolutely dry. Ring through 
and if not drar, report to Planning for 
detai led instructions. Dielectric test wi ll 
be specified by Planning on cables when 
specifically ordered by Planning after 
study of readings and results. 

6. Experience in reconditioning of 
steam and smaller electrical machinery 
procedure has already been developed to 

a point that detailed discussion is not 
ne<:essary in this Bulletin. Attention is 
invited to Salvage Bulletin No. 14 which 
has much valuable information. 

7. EX'perience has already shown that 
a very high percentage of electric motors 
and electric instruments can be recondi
tioned and put back into srrv ice if: 

a. Instruments are handled '1uirkl, 
after being uncovered, $0 that fine parts 
are not subjected to progressive corrosion . 

b. Motors and generators are hand
led quickly. Note that no windings 
should he subjected to megger tests until 
they are dried OHI,- otherwise the insula
tion may be destroyed by the teIt. 

H. 	N. WALLIN 

Captain, USN . 
cc: Comdt. 

Capt. Yard 

Mgr. 

Peod.Off. (5) 

Salvo Plan. Off. (5) 

e.O. CALIFORNIA (10) 

All Salv. Off. 

File 
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The Salvage of U.S.S. West Virginia 


U.S. NAVY YARD 

Pearl Harbor, T.H . 


C~L1 1 -1 /BB48/Se r.0116 1 

June l~. 1942. 

From: The Salvage Officer. 

To: T he Commandant, Navy 
Yard, Pearl Harbor, T.H . 

Subject: USS W EST VIRGINIA , Re
port of Salvage of. 

Reference: a. Salvaging of the USS 
WEST VIRGINIA
Report of progress, March 
16, 1942. 

b. 5ah'age Bulletin # 38, May 
26, .1942. 

c. 	Salvage Bulleti n #40, May 
30, 1942. 

d . Salvage Bulletin #42 , 
June ~, 1942. 

1. The USS WEST VIRGINIA was 
Roated on May 17, 194 2, and placed in 
Drydock #1 on 9 June 1942. The draft 
was 33 feet forward and 33 feel 5 inches 
aft, and the ship was approximatel~' on 
an even keel. In order to clear the dock· 
ing blocks in Drydock # I at least one 
foot it was necessary to cui their height 
down to 33 inches. 

2. Orig;lIId ConditiOIl of the Ship: The 
WEST VIRG INIA was sunk and rested 
on the ha rd bottom in the outboard berth 
of F6, with a list of about three degrees 
to port. The d raf t was 50 feet 6 inches 

forward and 40 feet 10 inches aft. Ex· 
ploratory work by divers had revealed 
very extensive damage in the midsh ip 
area, port side. In addit ion, divers had 
found that the rudder had been knocked 
off and was lyi ng on the bottom, and that 
the steering engine room was consider
ably damaged. A serious oil fire had 
burned on the W EST VIRGINIA for 
about thirty hours following the Decem
ber 7th attack, and had caused extensi ve 
damage throughout the ship. For about 
three quarters of the length of the ship 
ali of the deck plating above the second 
deck and some of the bulkheading was 
seriously buckled from the heat. At the 
time of the attack on December 7th, the 
ship had on board approximately seventy 
percent of its capaci ty of fuel oil and was 
full y loaded with fresh provisions and 
meat. The records of the WEST VIR· 
GINIA ind icated that there were approxi
mately seventy bodies on board the \·essel. 

3. Scheme of Sa/flage: In view of the 
divers' fi ndings that at least three tor· 
pedoes had struck the shi p in the midship 
area alone it was deemed likely that the 
torpedo protection had been seriously 
ruptured. Further, it W3$ found that the 
hul! structure above the armor belt in Ihis 
area was very extensively damaged. The 
ship had reported that torpedoes struck 
in this area after th~ vessel was listed 20
30 degrees to port. 

4. In view of the nature and extent of 
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the damage to the WEST VIRGINIA it 
was apparent that the ship could not be 
raised without the use of patches to shut 
off the inflow of water . It was therefore 
decided to install one large cofferdam
type of patch in the midship area, frame 
6t Yr97Y2 ' This completely covered the 
damage resulting from torpedoes and 
bombs striking in this area both below 
and above the armor belt_ Also, a simi
lar patch, it was decided, would be in
stalled over the forward torpedo hit, at 
frame 43- n. In the case of the torpedo 
hit in way of the rudder and steering 
gear room it was decided to isolate this 
area by watertight doors and to uti lize air 
pressure if necessary to reduce the amount 
of flooding_ The salvage scheme adopted 
and carried through 9o'a5 therefore as 
follows: 

a. Install a cofferdam patch over tor
pedo damage on the port side at frame 
43-'2. 

b. Install a cofferdam patch over the 
damage to midship area, port side, frame 
61Yr97Y2_ 

(. Isolate ste-ering engi ne room area 
by watertight doors. 

d. Pump out the \'essel, using about 
ten large pwnps ( t o") to gain control 
of the inflow of the water. 

e. After gaining control, stop off 
leaks into the hull and improve tightness 
of patches, watertight doors, watertight 
covers, etc. 

f. Apply air preuure to tanks and 
voids on the port side to empty or par
tially empty those that were ruptured. 

g. Pump out all intact tanks and 
voids on the port side and empty star
board tanks and voids corresrwndingly. 

h. Apply ai r pressll r~ to fl ooded 
areas aft in order to r~ducf! the amOlmt 
of water in those areas. 

i. Remove all weight possible, such 
as water, oil, stores, provisions, meat, am
munition, personal belongings, furnitur~, 
tush, wreckag~, etc. 

). The above scheme of salvage was 
carried out as planned, but somewhat 
further than contf!mplated in th~ matter 
of w~igh t removals in order to rf!duc~ 

the draft sufficiently to get the vessel in 
Drydock # 1. The original intent was to 
place the vessel in Drydock #2 ( which 
has 42 feet of water over the blocks at 
mean low water) as soon as the dock was 
vacat~d by the CA LIFORNIA. However, 
the military situation required that Dry
dod: # 2 be kept available, except for 
very short intervals, in order that major 
vess~ l s damaged in action could be ~x· 

peditiously handled. For this reason the 
progress of salvage operations in the 
later stages called for e"ery possiblf! 
means to reduc~ the draft to permit dry. 
docking in # I,-even contemplating, if· 
necessary, some delay in docking in order 
to attain a suitable draft to accomplish 
this ~nd. This decision was made despite 
the fact that it was fully recognized that 
the WEST VIRGINIA was very vu lner· 
able to sinking or e\'en to capsizing in 
case of refloodi ng because of failure of 
th~ large p:ltch due either to injury from 
coll ision, :lir attack by the enCffiY. or ev~n 
from weakening due to Teredo attack. 

6. Dt/ign 0/ Cofferdam Patch: The 
Nilvy was v~ry fortunate to have had 
available at Pea rl Harbor the personnel 
and equipment of the Pacine Br idg~ 

Company, cont ractors for new drydocks, 
new bomb-proof powerhouse, etc. This 
company is very experienced in cofferdam 
work and has been <juick to adapt their 
practices and experience to ship salvage 
requirements. With the co -operation of 
various offi cers of the Salvage D ivision of 
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the Navy Yard, the Paci6c Bridge Com· 
pany worked up the detailed design of 
the cofferdam patches for the WEST 
VIRGINIA . A print showing the general 
design will be forwarded to the Depart. 

ment by the Commandant of the Navy 
Vard together with progress photographs 
of the installation of the patches. Suffice 
it to state here that the patch is made up 
in se<tions of about B Y2 feet long. Each 
section is about 50 fed in height and is 
made up of sled, wood and concrete. The 
patch 6tends down from above the exist· 
ing water line to below the turn of the 
bilge. At the bottom point it takes a 
right.angled turn SO that it extends under 
the bottom and is pulled up snuggly 
against the bottom. The end sections of 
each patch Irc shaped to fit in snuggly 
against the damaged shell. The patch is 
planked vertically with four inch material. 
The net clearance between the armor and 
the inside of the patch is about eighteen 
inches. 

7. In order to eliminate shoring below 
the armor belt each section has three steel 
vertical strength m.:mbers. Th.:se u.: 
twenty-four inch " I" be2ms running ver
tically about twenty fed to a point just 
above the low.:r edg.: of the armor bdl. 
On .:ach be2m a bracket is wddf!d and 
this bracket takes up on the und.:rside of 
th.: armor bdt to tak.: the upward thrust. 
Th.:re at.: ten wooden str.:ngth members 
(wales) running fore and aft; thes.: are 
12" X 14" timb.:rs. Thtsf! m.:mbers ar.: 
shored directly to the armor on fou r (oot 
six inch c.:nt.:tS and above the armor to 
special steel m.:mbers resting on the 
armor bf!1t. 

8. Imlalla/ion 0/ $lCliom oj. Pauhn: 
Th.: thirteen and one half foot sections 
of the coff.:rdam patches w.:re install.:d 
one al a time on a schedule calling for 

one to be installed each day. Slight neg.a.
tive bouyancy was obtained by placing a 
lead weight in an angl.: bar frame at· 
tached to the outside near the bottom of 
.:~ch section. This lead weight was re
moved when the section was in place and 
used for the next section . .All of the 
installation work was handled with the 
assistance of the Pacific Bridge Company 
divers, who did a masterful job of 
properly securing the sections and subse
quently making them relativdy water· 
tight. 

9. The sections were .secured to the 
hull by means of four horizontal rows 
of steel hook bolts. Holes were burned 
into the hull with an underwater glS 
torch for insertion of the bolts. The outer 
end was passed through the patch struc· 
ture and was drawn up snug against the 
side by large butterfly nuts on the 
threaded outer .:nds of th.: bolts. Proper 
distancing of .:ach section from th.: hull 
was maintained by th.: r~uired structural 
shoring between the hull and the wales 
of th.: section. Many of these shores 
(about 18 to 24 inches long) took up 
against the armor btlt. These shores 
varif!"d inasmuch as th.: armor belt had 
been displac.:d as much as fourteen inches 
from th.: original molded lines. Installing 
the patch in rdativdy narrow sections 
( eleven joints in the larg.: patch) al
lowed the patch to follow both the lines 
of the ship and curvature due to damage. 

10. The armor belt was found to be 
badly ask.:w but nevertheless furnished 
excellent backing for shores. The chief 
difficulty in shoring was to find suilabl.: 
structure above th.: armor belt in the 
midship area to shore agai nst.- Ihis for 
th.: r.:uon ~at all of th.: hull plating in 
me midship area ahov.: th.: armor belt 
was missing or badly wrecked. Shell plat
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iog that had been blown out was removed 
previously by underwater cutting. An "in
genious scheme for shoring in th is area 
was devised by ~tting ten inch "H" 
beams vertical1y on end on lOp of the 
umor with the lower end of the beam 
kept flush with the outer edge of the 
armor by means vf heavy angle bars 
which were welded to the "H" beams 
but not to the armor. A hook bolt was 
fastened by divers back of the armor. 
Above the water's edge the " H" beams 
we~ backed by steel sha~s which acted 
as struts between the "H" beams and 
the structure of the ship. These vertical 
members were tied together fore and aft 
by welded angles and channels. When 
thus secured and spa((:d about every eight 
fed they furnished a very substantial 
means against which to shore s«tions of 
the patch to take the pressure as the water 
was pumped down. 

II. The joints betw~n the patches 
were made tight by using old rubber 
hoses for gaskets and by drawing up the 
adjoining sections by means of threaded 
bolts run through lugs on each sect ion. 
These were spaced vertically about every 
three feet. 

IZ. Use of Concrete in the Pdtrhc1; 
The forward patch consisted of three 
sections and the after patch of eleven 
S«tions. After these sections were all in· 
stalled, the next operation was the pour
ing of concrete, which was required to 
seal off the patch along the bottom and 
take the bottom reaction of the steel 
structural members and at each end. The 
concrete was of a rich mixture (about 
one cement to three and one half aggre
gate) and was mixed on a barge on 
which had been installed a contractor's 
cement mixing plant. The crawler crane 
which was also on the barge handled the 

two yard buckets to t.ransfer the concrete 
from the mixer to the hopper feeding 
down into the patch. Concrete was 
poured, of course, underwater by the 
Tremie process used by the contractor in 
drydock construction; ten inch Tremie 
pipes were placed at about ten foot inter
vals. The concrete was installed about 
four feet deep along the bottom of the 
patch {or its whole length and the ends 
of the patch had a fore and aft thickness 
of fou r feet. The total amount of con
crete used in both patches was 325 cubic 
yards or about 6'50 tons. 

13. In order to take the weight of the 
sections in drydock after the water had 
been pumped down there were two 1

'/.i'" st~1 rods running vertically from 
each twenty-four inch "I" beam (six 
rods for each section) at the bottom of 
the patch to an angle iron welded be
tween the vertical " H" beams or to the 
sh ip·s plating where it was intact. In 
order to provide access (or divers into 
the patch, doors were fitted,---()ne on the 
three section patch and four on the eleven 
section patch. After concrete was poured 
and all shoring completed the doors were 
secured . 

14. UnwaJer;ng of the Ship: As in the 
case of the CA LIFORNIA, the pump 
capacity which was installed was more 
than adequate for the estimated inflow of 
water. The 440 volt electric Pomona and 
Peerless deep-well pumps ( 10") and 
several Jaeger 10" gasoline pumps were 
used, a total of nine. Two deep-well 
pumps were installed in the large patch 
and one in the small patch. In the later 
stages these were changed from electric 
to diesel · driven in order to have them 
operative on the trip to the drydock. 

1'5. Before the patches were installed 
considerable pumping was done to circu
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late w.ater through the ship for the purpose 
of removing water long stagnant,-to
gether with gas (H!S) contained therein. 
}'Il mai n watertight doors and hatches 
were opened in order to insure free fl.ow 

of water throughout the main spaces of 
the ship. Also, a number of the pump 
suctions were set at low levels, in trunks 
and other areas to which various compart
ments could be drained. For instance, onc 
deep-well suction was set: in D-1 17 
through a hole burned through the fi rst 
platform deck with an underwater cutting 
torch. Drainage holes were burned 
through the shaft alley bulkheads so that 
water from boiler rooms and other spaces 
CQuid drain to the pump through the 
main drain manifolds. 

16. Two stages of pumping were con
sidered ; fi rst to unwater the third deck 
by mass pumping and second to unwater 
individual compartments either by direct 
pumping or through the ship's drainage 
systems. Due to extensive damage to the 
third deck bulkheads in way of the 
patches there was little if any watertight 
integrity down to the third deck and the 
water in the patch had to be lowered to 
this level before the third deck could be 
made dry. 

17, As soon as the patches were con· 
si dered reasonably tight the unwatering 
of the ship was commenced,~May 12, 
1942. The water level within the ship 
and patches was rapidly reduced four or 
five feet , bUI at this point the inflow al· 
most equalled the pumping capacity. 11lis 
difference in head, however, showed up 
at points of inflow, and it was a matter of 
a day or two for the divers to find the 
larger leaks in the patches, through open 
ports, etc., and to remedy them. Continuo 
ous effort was devoted to improving the 
watertightness of the patches and of stop· 

ping off leaks through holes in the ship. 
Much of the leakage was not in the patch 
itself but through damage in the areas 
contiguous to the patches, open seams, 
shrapnd holes, loose rivets, scuppers, etc. 
As the points of inflow were taken care 
of the water level within the ship was 
re,duced rapidly and the ship came afloat 
on 17 May 1942. 

18. After the third deck was uncovered 
a number of small Barns (3") pumps 
were connected up to the various store· 
rooms and small compartments. Pumping 
out of the lower compartments continued 
unabated until the ship was ready for 
drydock . The unwatering of these lower 
spaces has proved most difficult and slows 
the unwatering of the ship, principally 
fo r the reason that the spaces cannot be 
drained to other areas, and small pump 
suction must be brought to each indio 
vidual compartment. 

19. Removal of Oil: There was a very 
large quantity of f tee oil within the 
WEST VIRGINIA and early steps were 
taken to remove the same prior 10 reduc
ing the water level. A fl oating Wheeler 
System took suction in \'arious places 
throughout the upper decks and spaces 
on the WEST VIRGIN IA and was oper· 
ated continuously for four or fi ve weeks 
before the ship pumping was commenced. 
Th is resul ted in removal of most of the 
fuel oil in the ship as a result of which 
there was considerably Jess oil nuisance 
on the decks and bulkheads as the ship 
was pumped down. In the later stages 
of pumping an additional Wheeler Sys
tem was instaJied on the quarter deck to 
assist in the removal of oil from lower 
spaces such as engine room bilges, boi ler 
rooms, etc. About 40,000 ga llons of loose 
oil were removed by the Wheeler System. 

20. During salvage work. about 800,
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000 gallons of oil were removed from 
the oil tanks of the ship. The oil from 
the tanks was pumped into fuel oil 
barges by use of the WEST VIRGIN IA'S 
fuel oil transfer pumps operated by air. 
In many cases air pressure was applied to 
the tops of the tanks in order to assist 
the pumps. In order to keep the ship , 	 approximately on an even keel no oil or 
water was removed from the starboard 
tanks Or voids unless a corresponding 
amount had been taken from the port 
side, in the emptying of ta nks and voids . 
When it became necessary to lessen the 
draft of the ship to a point permitting 
the docking in Drydock # 1 it was n~ces · 
sary to reduce the amount of oil or water 
in damaged areas to the very minimum. 
The pumping arrangement was such that 
spaces on the port side which were open 
to the sea through side damage were 
drained outboard into the patches and 
picked up by the pumps which took suc· 
tion from near the bottom of the patches. 
In order to reduce the water level in 
such spaces the pump suctions were 
finally set down to within about four 
inches of the concrete in the bottom of 
the patches. Inasmuch as some flooding 
of tanks and voids was through the bot
tom of the ship or through holes in 
bulkheads near the tops of these spaces 
it was apparent that such areas would not 
drain. In order to reduce their water level 
a combination of air pressure and indi
vi dual pumps was utilized. The air pres
sure was used to force the water out of 
the holes which permitted flooding 
through the bottom of the ship. Pump 
suctions (3") were USed to remove water 
which would not drain into the patches; 
air pressure was oftentimes used to assist 
the pumps. 

21. Hazard of Capsizing: Due to the 

fact that no drydock was available when 
the sh ip was fully afloat there came to 
exist a hazard that certain events might 
cause resinking of the sh ip and possible 
capsizing. The possibility of capsizing in 
the case of failure of the large patch 
(which might occur in caSe of an ai r 
attack) was clearly r«ognized. As the 
ship rose higher and higher this condi
tion was accentuated, due primarily to 
the fact that the whole midship area of 
the port side above the armor belt was 
entirely open, and the decks down to 
and includ ing the second deck were col· 
lapsed. Watertight doors and hatches in 
this area were useless, and fore and aft 
of this area most of them were required 
to be open for the passage of suction 
hoses, air hoses, light leads, steam leads, 
etc. However, an air- raid bi U was worked 
up to insure that as many watertight 
doers and hatches as possible would be 
closed in the eve-nt of such an emergency. 
Several other precautions were taken, 
such as: (a) construction of two seam 
patches and one- section patch to be .. 
available on the crane barge for placing 
over ruptures in the cofferdam patches, 
and (b) having available for counter
fl oodi ng eight to ten voids on the star
board side with men assigned for the 
<Juiek operation of sea valves. Fortunately 
the air raid which might have occurred 
was stopped off at Midway and none of 
the- precautions were actuaHy n«essary. 

22. Emptying of Double Bollom 
Tank I, etc- Fresh water tanks, innerbot
tom tanks, etc., were emptied by use of 
ship·s pumps operated by ai r. It was the 
general rule to operate ship's pumps and 
ship's facilities to the maximwn possible 
extent with air in lieu of steam, 

23. RemOVdI of Ammlmit;Ol1: All am
munition was removed from the ship and 
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most of the ordnance: stores. The ship's 
force handled the removal of ammunition 
unusually wc:jI. Sixteen-inch shells were 
hoisted by the barge crane through the 
top of the turrets in the case of the upper 
stowages; the shells from the handling 
rooms were hoisted through the ammuni
tion handli,ng hatches. The five-i nch 
shells were brought up by the regular 
ammunition hoists operated by air drills 
(corner type); in the later stages '5"/2' 
shells were passed by hand. Powder and 
ordnance gear were hoisted through the 
various hatches by means of sma!! air 
driven winches (tuggers) installed on the 
topside. 

24. Removal of Areal: Considerable 
apprehension was felt over handling ap
proximatdy 70 tons of meat which was 
assumed to be in a bad state of decom
position. Some thought was given to 
pumping water at high pressure thrbugh 
the meat rooms so that the meat would 
be taken up by the water and discharged 
through a 10" pipe over the side. A 
modified arrangement of this kind was 
tr ied and although it did not prove 
wholly effective it reduced the odor (a 
disagreeable part of the task) to a point 
which was quite acceptable. The meat 
itself after being flushed with water had 
the appearance of ashes and its texture 
shreddy. This was shoveled up and 
placed in ten gallon cans (gas mask con
tainers) and hoisted by ai r winches to 
the quarter deck and dumped into the 
garbage lighter alongside. All in all the 
removal of decayed meat and dairy prod
ucts was not really so disagreeable as was 
anticipated. 

25. Removal of Storn: Small air 
driven winches were used to hoist canned 
goods, flour, etc., to the weather decks. 

These materials were then loaded on 
wheel barrows and dumped into the light
ers alongside. The canteen stores and 
flour were most unpleasant to handle and 
it was necessary for the men working in 
the storerooms involved to wear protec
tive masks. The canned goods were gen
erally in a "bad state due to the corcosion 
of the cans which in many instances per
mitted deterioration of the contents and 
the generation of gas and disagreeable 
odors. 

26. Toxic GaJeJ: As in the case of the 
CALIFORNIA and the NEVADA there 
existed a considerable hazard due to the 
presence of toxic gases. The principal 
o~ender was hydrogen sulphide, H2S 
(sewer gas), which was generated in the 
contaminated stagnant water. It was 
found that the most serious gas concen
trations occurred in storerooms contai ning 
a large amount of paper or where there 
was a large quantity of cardboard con
tainers. Numerous cases of oxygen de
ficiency were found and some cases of 
carbon monoxide. 

27. Pruau/iom Taken Againl/ Toxic 
GaUl: A systematic procedure for testing 
for toxic gas was employed, and was in 
charge of Lieutenant Commander C. M . 
Parker (MC), USN, who is a specialist 
in industrial gas hazards. A large bulletin 
board was kept marked up to indicate to 
personnel which compartments were safe 
and which should not be entered without 
proper mask protection. Although ex
traordinarily high concentrations of gases 
were found on the WEST VIRGIN IA 
(two hundred thousand parts to one mil
lion) there were no persons overcome by 
gas. If the concentration reached the 
point of 20 parts in a million, as shown 
by detectors, the space was considered 
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unsafe except with a rescue breathing 
apparatus or suitable face plate with air 
lead. 

28. Ven/italion: In order 10 combat the 
gas hazard and to permit work to go on 
with the least possible delay there were 
installed a large number of exhaust ven· 
ti lation units. As the water was pumped 
down these were connected up to the 
ship's ventilation pipes so that all parts 
of the ship could be reached and the 
toxic gases withdrawn. 

29. Recover, of Bodin' During the 
salvage operations sixty-six bodies were 
recovered from the W EST VIRGINIA. 
These were found widely scattered 
throughout the ship. In most cases they 
wefe in an advanced state of decomposi· 
tion, and considerably dismembered. As 
in the case of the CALIFORNIA the 
bodies were handled in heavy canvas bags 
made for the purpose; when drawn tight 
at the top for closing the odors emitted 
were negligible. By this means the bodies 
were removed from the ship at various 
times almost unnoticed by the working 
parties on board. 

30. There were evidences that some of 
the men had lived for considerable peri
ods and finally succumbed due to lack of 
oxygen . In the after engine room, several 
bodies were found lying on top of the 
steam pipes. which areas were probably 
within the air bubble existing in that 
flooded space. 

31. Three bodies were found on the 
lower shelf of storeroom A- I ll clad in 
blues and jerseys. This storeroom was 
open to fresh water pump room, A- I09, 
which presumably was the battle station 
assigned to these men . The emergency 
rations at this station had been consumed 
and a manhole to the fresh water tanks 

below the pumps had been removed. A 
calendar which was found in this com
partment had an "X" marked on each 
date from December 7, 1941 to Decem
ber 23, 1941 inclusive. 

32. Removal of PerJonal EffectJ and 
TraJh: All personal effects, furniture, 
etc., were thoroughly soaked with fuel 
oil and in some cases had been burned . 
As in previous salvage jobs it was neces
sary to remove all such material either 
as scrap or for reconditioning. The 
WEST VIRGINIA force handled the 
removal of trash in a very expeditious 
manner by using whed barrows on the 
lower decks. They attached shackles to 
four points on the barrows so that hooks 
from the hoist line could pick up the 
wheel barrows and raise same to the 
weather deck through open hatches. From 
this point the barrows could be wheeled 
on to trash lighters and dumped. 

33. Condition of Main and Auxiliary 
Machinery: The condition of the main 
propulsion plant and the auxiliary ma
chinery throughout the ship was ap
proxin:aately the same as in the case of 
the CALIFORNIA. There was more free 
oil removed from the WEST VIRGINIA 
than from other salvaged vessels and as 
a result there was less deposited on the 
decks, bulkheads, electrical machinery, 
etc. The program of removing the elec
tric motors and sending same to the 
Navy Yard {or reconditioning locally or 
elsewhere was proceeded with as the water 
level was reduced. Yard workmen were 
avai lable in large numbers to assist in 
the removal and reconditioning of me
chanical machinery, machine tools. in
struments, etc. This fact insures that a 
larger percentage of the instruments and 
delicate installations such as gyros, fire 
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control equipment in plot, d c., have been 
subj«ted to less corrosion than in the 
case of the CALIFORNIA. "Tectyl" was 
used freely as a preventative agent on 
mechanical parts of the nre control in
st ruments, pumps, turbines, etc. 

34. The main machinery spaces were 
well doned down before the vessel was 
docked and preliminary steps were under
way to disassemble main generators and 
main moton. It ap~ars certain that the 
job of rewinding these uni ts will gd 
started very soon and wi ll prO(~d at 
a good rate. 

~5. All in all, the condition of all 
mechanical machinery is good to excel
lent, and it is anticipated that it can be 
r«onditioned 100%. All electrical ma
chinery requires rehabilitation and the 
present decision is to rewind all vi tal 
items. It is expected that the rewind ing 
work will be done in part at the N avy 
Yard here but mostly under contract on 
the West Coast. 

36. Structural Damage: Pumping down 
of the drydock revealed the' full extent 
of the damage to tht: hull on the WEST 
VIRGINIA. The damage on the port 
side amidships from the lurn of Ihe bilge 
to the boat deck, is SO extelUive as to 
beggar description. AU of the ship's 
structure in this area, including a number 
of the armor plates, requires renewal. A 
detailed damage report will , of course, be 
submitted by the Navy Yard. Pearl Har· 
bor, but a general listing of Ihe damage 
appears pertinent to this Salvage Report. 
The general damage is as follows: 

1. Olle T orpedo Hit at Fram/! 46: 
This torpedo struck the armor belt about 
thret feet above its lower edge and 
burned into the armor a circular gfoove 
18"-20" in diameter for about 270 de· 

grees. The pressure wave from this tor· 
pedo blew in the hull structure below the 
armor belt some eight to ten fed , but 
did not disintegrate the material as is 
usual in the vicinity of a torpedo war· 
head detonation. The armor belt itself is 
pushed in some six to eight inches. The 
third deck is buckled up and ruptured, 
and indicates an inward movement of 
about two feet. One armor plate is 
cracked. 

2. Torpttlo Hit 111 Pramt 70: This 
torpedo also struck the armor belt, about 
four and one half feet above the lower 
edge. Circular grooves indicate that the 
torpedo struck a joint and caused the 
lower edge of the after plate to move 
inboard about ten inches more than the 
forward plate. Four armor plates in this 
vicinity show cracks. It appears that the 
armor belt at this point has moved in· 
ward in the neighborhood of two feel. 
The damage below the armor belt shows 
that the hull down to the bilse keel has 
been blown in and collapsed, but all of 
the shell material seems to be present. 
This wou ld indicate that the detonation 
of the torpedo warhead did not occur in 
contact with this structure. 

}. r orptJo Hit Of Bomb Neaf· J\fiJJ 
al Framt 81: Another torpedo struck at 
fume 80. Although there was no clear 
markings to show that the torpedo struck 
the armor belt it seems likely that such 
was the case. The damage below the 
armor belt was not believed to be suf· 
fi cient fOf close proximity to torpedo 
detonation; in fact it is considerably less 
than the correspondi ng damase of (a) 
and (b) abo\'e. However, the shell above 
the armor belt at frame 81 is ruptured 
and opened inward. This would indicate 
that the torpedo struck rather hiSh up on 
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the armor belt, or detonated before 
striking. 

Prior to drydocking it was con
sidered that the damage above the annor 
belt at frame 81 was caused by a bomb 
near-miss. However, this could have been 
caused by a pressure wave from a torpedo 
explosion or from a large bomb near the 
lower edge of the armor. There is evi
dence that a bomb struck the top edge 
of the armor belt,-and probably ex
ploded ten or twelve feet below that 
point. The armor at this point has been 
pushed in six inches or more. 

4. Torpedo Hil or Bomb Near-Mils 
al Frame 94: The damage here is very 
similar to that at frame 80, except that 
the damage above the armor belt extends 
further fore and aft. It is my present 
opinion that this torpedo (or large 
bomb)" detonated well up on the armor 
belt. The lower edge of the armor belt 
has been pushed in at least ten inches. 

5. Torpedo Hit Above the Armor 
Be" al Frame 68: At frame 68 the ar
mored . second deck has been blown 
downward on to the third deck and the 
main and upper decks are collapsed. 
Before the ship was unwatered the ex
tensive damage in this area was attributed 
to a large bomb which passed through 
the foretop and entered this area. How· 
ever, when the second deck was un· 
watered and the full damage revealed it 
did not seem possible that a bomb could 
have caused such serious damage to heavy 
armored structure. It was therefore con
cluded that a torpedo must ha'·e entered 
above the armor belt at this point. This 
conclusion was confi rmed during the re
moval of wreckage when a torpedo air 
flask, fully intact, was discovered in this 
area. 

6. T orpedo Hi' il1 Steering Gear 
Room: This torpedo apparently struck 
the rudder at its midheight and knocked 
it off the ship. The· rudder has been re
covered Ul two parts, the line of rupture 
being at the midheight. The bottom of 
the steering gear room, just Over the 
rudder, was blown open and considerable 
damage was sustained by the ram levers, 
cross head, rams, etc. The rudder stock 
is still missing but search by divers is 
being continued. The stern post is badly 
broken and a new steel casting is re
quired . The trimming tank area on both 
sides is opened up, particularly on the 
port side. There was no apparent damage 
to propellers or shafting. 

While the damage to the steering 
gear is severe and will require consider
able replacement of materials and work, 
it would seem that the damage is less 
than is ordinarily expected from a first 
order detonation of a torpedo warhead. 
However, inasmuch as the after portion 
and the engine compartment of the tor
pedo was found on the bottom it is cer
tain that the damage resulted from a 
torpedo hit. 

7. Bomb Hit ThrOllgh Foretop: A 
large bomb passed through the foretop, 
down through the flag bag, boat d«k, 
etc., and presumably exploded on the' 
main deck or second deck, port side. It 
was originally believed that the e'xplosion 
of this bomb caused the' very extensive' 
damage suffered by the ship on the port 
side. However, now that it has been 
proved that a torpedo explosion occurred 
on the second deck, might permit the' 
conclusion that this bomb was of little 
or no consequence. As a matter of fact, 
an unexploded 15" shell-type bomb was 
found on the second de<:k in this area. It 
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is therefore my opiniOn that the bomb 
which pamd through the foretop was a 
dud and that the terrific damage sustained 
was caused by the torpedo hit over the 
armor belt at frame 68. 

8. Bomb Hit on Turr,J III: One of 
the 1~" shell-type bombs struck the top 
of Turret III , aft towards the starboard 
side. T his bomb passed entirely through 
the top plate and into the turret but 
fai led 10 explode. It was badly broken 
up. I believe that the parts of this bomb 
were packed and sent to the Navy 
Department. 

9. Damagl on fh, Slarboard Sid, Dllt 
to Conlaft With fb, TENNESSEE: Upon 
drydocking it was found that some dam
age had been sustained at the point of 
contact with the TENNESSEE, when 
that vessel was squ~zed against the quay 
as the WEST VIRGIN IA settled in the 
water after pivoting on the port bilge. 
This damage is comparatively slight, al
though voids wece opened to the sea by 
.a dozen or more pulled rivets. 

37. I th ink that the causes and dfccts 
of t~ various aspects of damage in the 
midship area of the WEST VIRGINIA 
is a matter for careful study, and any 
conclusions are pretty much a matter of 
individual opinion. B~d on the above 
it is my present opinion that the WEST 
VIRGIN IA was struck by six torpedoes 
and two large bombs, or by four lor
pedoes and four large bombs. The tor
ped~, it would appear were shallow 
running lorpedoes,- although some of 
them may have struck when the ship was 
well listed over. The maximum list at· 
tained by the ship was about twenty-eight 
degrees. 

38. Dllmage From Fire: Very exten· 
sive damage was suffered from fires 
which burned for nearly thirty hours. 

Most of the fire was from oil Aoating on 
the surface of the water, both inside and 
outside of the ship. The water level on 
the inside was three or fou r fttt below 
the main deck on the starboa rd side and 
the lim on the surface of the water 
there Ctusd serious buckling of main 
deck plating. In large part this will re- 
quire renewal or/ and straightening. 

39. The direct contact of torpedo and/ 
or bomb explosions against the armor 
belt cause-d the third deck to absorb con· 
siderably more- e-nergy than is usually the
case in way of torpedo explosions. As a 
result the damage to and on the third 
deck in the- midsh ip area is ve- ry e-xte-n
sive. This damage extended to #5 tor· 
pedo bulkhead which is pushed in as 
much as two fC'd in boile-r rooms two 
and four. Aho, there is considerable
buckling and fai lure of bulkhead stiffen
e-tS, bracket, etc. 

40. Ex/em of Smull/ral Damdge lind 
Time 10 Repair: The time required to 
make good the structural damage to the 
W EST VIRGINIA de-pends upon numer
ous considerations such as, avai lability of 
material, number of structural trades 
available, handling of armor, etc. Obvi
ously the armor belt in way of the dam· 
age must be removed and the whole 
structure f rom the shell to tor~do bulk· 
head #5 inclusive must be replaced in 
large part. It seems that live armor plates 
are cracked and all or most of these may 
require renewal; also, it may be found 
that some of the armor keyways of others 
are broken open so as to requi re replace
ment of the armor plate. The bottom of 
the ship under the turn of the bilge is 
rumpled considerably and is pulled up 
in way of torpMo bulkhead #5. The 
docking kttl is pulled up six to eight 
inches. It is not blown out at any place 
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and is damaged comparatively less than 
in the case of the CALIFORNIA. 

41. With material and men available 
it would seem that the structural job on 
the WEST VIRGINIA would require 
some four to six months. A large part of 
this work can be deferred until the vessel 
reaches a mainland yard, especially most 
of the renewal and straightening of 
main and upper decks. The time required 
for the steering gear job is anybody's 
guess at this stage and depends primarily 
on the delivery of new parts such a5 

stern post, rudder stock, crosshead, etc. 
42. The Yard is being pres~d to have 

the WEST VIRGINIA in condition to 
vacate the dock if emergency requires. It 
is likely that the inner bulkheads can be 
made tight to permit refloating of the 
vessel after a period of about three weeks 
in dock. Although structural repai rs can 
best be done in dock, it would be pos
sible to handle the work so that only the 
outer layers n~ be done in dock and 
the inside layers completed thereafter. 
While this would not be the most ef
ficient way of doing the job it would 
rut down the total drydock period to ap
proximately ten to twelve weeks. 

43. Temporar, QuarterJ on Ford lJ
land: In order to house the WEST VIR
GIN IA's crew near their work and to 
avoid loss of considen.ble time in boat 
transportation, a temporary barracks was 
constructed on Ford Island. A walkway 
from the WEST VIRGINIA to Ford Is. 
land Wa5 carried on floats on the water. 
This arrangement paid high dividends and 
permitted a very satisfactory arrangement 
for handling the crew of the ship and 
added considerably to the morale of the 
working organization. 

44. Electrical Power-CompreJJed Air 
- Steam: The electric power was fur· 

nished to the ship through leads from 
Ford Island. Steam was furn ished by the 
tug EX-NA VAJO and piped through the 
ship in temporary piping. Compressed air 
Wa5 generated by about six large air com· 
pressors on the boat deck and on the 
main deck, and distributed from an 
accumulator. 

45. PerJonneJ AJJigned 10 the WEST 
VIRGIN IA: The officer assigned as the 
principal assistant to the Salvage Officer 
was Lieutenant Wilfred L. Painter, CEC
V(S), USNR, who had direct charge of 
all a5pects of the work including co· 
ordination with the ship's complement. 
Prior to completion of the CALI
FORNIA salvage Lieutenant Emile C. 
Genereaux Jr., D-V(S), USNR, was in 
direct charge of the WEST VIRGINIA 
work hut due to his assignment to the 
PLUNGER job he w~ relieved by lieu
tenant Painter. Other officers assigned 
were as follows: 

A. lieutenant Commander Charles 
W. Rhodes, USNR, was in charge of fa
cilities such a5 steam, air, portable lights, 
etc., of all electrical and mechanical ma
chinery. In general, he assisted the Sal· 
vage Officer as Machinery Assistant. 

B, Lieutenant (jg) James W. Dar· 
roch, D-V(G), USNR, and lieutenant 
(ig) Earl H. liedstrand CC-V(S), 
USNR, were assistants to lieutenant 
Painter in charge of certain details of in
stallation of patches, setting of pumps, 
furnishing ventilation, operation of 
pumps, drain lines, etc. 

C. Also, lieutenant (ig) Wilbert 
M. Bjork, D-V(G), USNR, and Ensign 
Edgar S. Beauchamp-Nobbs, CC-V(S), 
USNR, assisted part of the time with the 
above-mentioned officers in performing 
similar duties. 

D. lieutenant Commander James A. 
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McNally, USN, although not specifica lly 
assigned to the WEST VIRGIN IA he 
was of assistance to the Salvage Officer 
in planning machinery work and the reo 
conditioning of electrical and mechanical 
units. 

46. The performances of the above of· 
heers in all aspects of the work from 
design of the cofferdam patches to in
stallation of same, operation of pumps, 
removal of wreckage, removal of oil and 
water, etc., was of the highest order. 
They carried on the work with outstand
ing devotion to duty, enthusiasm, and 
high courage in the face of unusual 
hazard from toxic gases, dangerous 
wreckage, etc. I have recommended let
ters of commendation for Lieutenant W . 
L. Painter, l ieutenant (jg) ]. W . Dar
roch and Lieutenant (jg) E. H. Lied
strand in view of their excelJent work 
throughout the whole period of actual 
salvage operations, 

47, The great success attained in 
salvaging the bad ly damaged WEST 
VIRGINIA is in great part due to the 
personnel, experience and excellent co
operation of the Pacific Bridge Company, 
contractor for the new drydocks at this 
Navy Yard . Their work on design, in
stallation, and upkeep of the cofferdam 
patches was of inestimable value. The 
underwater work performed by their 
divers in the fitting, attaching, and secur
ing of the cofferdam patches was an out
standing achievement 10 underwater 
worK. Officers who viewed the work after 
docking expressed astonishment and mar· 
veled at the immensity of the achievment. 
J am preparing for the signature of the 
Commandant a letter to the Pacific Bridge 
Company expressing the appreciation of 
the Navy Yard for their fine work. This 
letter will make special mention of those 

representatives of the company who were 
outsta~ding in the WEST VIRGINIA 
work, such as; the local manager Mr. 
Jack Graham, the supervisor in dired 
charge of the WEST VIRGINIA work, 
Me. Les Freeman, the rigging supervisor, 
Mr. Bert Rice, the des ign superintendent 
Mr. Fred Crocker, and design assistant 
Mr. James Foster. 

48. The Pearl Harbor Repair and 
Salvage Unit rendered valuable assistance 
in operation of pumps and in removing 
and reconditioning certain auxi liary ma
chinery. Due to the transfer of many of 
the officers and a considerable number of 
the men from this area it was not pos
sible for this unit to assist in the same 
degree as they did on the CALIFORNIA. 

49. The various shops of the Navy 
Yard assisted in their specialties in the 
sah'age work, especially in the operation 
of air compressors and ventilation 
blowers. The work on the ship would 
not have been possible without the in· 
stallation of a tremendous ventilation sys
tem for the removal of toxic gases. Most 
of this work was performed by Navy 
Yard workmen and coordinated by the 
Shop Superintendenfs office. 

50. The officers and crew of the 
WEST VIRG INIA turned out a record 
of work and accomplishment which will 
probably never be equalled. The Com· 
manding Officer, Lieutenant Commander 
W . White, USN, and the Ship's Superin· 
tendent, Lieutenant Commander L. J. 
Knight Jr. , USN, and many other of
ficers were on the job at all hours to do 
the part of the salvage work assigned to 
them and to render any assistance which 
might be required for any purpose. Un 
fortunately the shortage of enlisted men 
which has recently prevailed here, pre· 
vented the building up of the crew of 
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the WEST VIRGINIA . The maximum 
number in the crew did not exceed three 
hundred and seventy. Sixty of these were 
Marines, who assisted in their traditional 
spirit and were always willing 10 do 
nothing less than their share of the 
work, and then some. With the small 
crew available the WEST VIRGINIA 
work was carried along rapidly so that 
before drydocking the removal of the 
larger part of the wreckage and trash, all 
of the ammunition, and much of the 
stores and provisions had been accom
plished. I should mention also, that the 
initiative and spirit of the WEST VIR
GIN IA resulted in the recommissioning 
of the officers' galley which was oper
ated continuously from Apri l 27. 1942, 
to feed on board the ship th ree meals a 
day to all of the ship's officers and crew. 

I have prepared a letter for the Com
mandant's signature expressing apprecia
tion of the excellent co-operation and as

sistance rendered by the officers and crew 
of the WEST VIRG INIA in the salvage 
of that ship. 

S1. The above is in general the story 
of the salvage of the WEST VIRGINIA, 
which may well be designated as a most 
difficult salvage job successfully com
pleted. All hands assigned to the work 
performed their part intelligently, co

operatively and effectively. A successful 
outcome was never in doubt. 
et: Comserfor. 

Mgr. 
Prod. Off. 
Plann. Off. 
Shop Supt. 

H. N . WALLIN. 
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The Plan for the Salvage of 
U.S.S. Oklahoma 

U.S. NAVY YARD 

Pearl Harbor .. T .H. 


C- Lll - l /BBfNYIO 
Ser. Y- 01347 

July 18, 1942 

From: The Salvage Officer 
To The Commandant, Navy Yard, 

Pearl Harbor, T.H. 

Subject: USS OKLAHOMA-Progress 
Report on Salvage of. 

1. Complying with your Olal instruc
tions I am submitting below a report of 
the progress of the salvage operations 
on the USS OKLAHOMA. In view of 
the termination of my assignment as Sal
vage Officer, I am including considerable 
detail and opinion in this report. 

2. Under date of 15 March 1942, the 
Bureau of Ships was advised regarding 
the situation existing on the ARIZONA, 
OKLA HOMA and UTAH and the Yard 
recommended that the salvage of these 
vessels, except for recoverable material, 
be not undertaken at this time. 

3. Under date of 22 Ap;il 1942, the 
Vice Chief of Naval Operations ex
pressed the desire that the condition of 
the ARIZONA and OKLAHOMA be 
carefully surveyed and recommendations 
made based on the time and cost of sal
vage. This desire of the Department, it 
was stated, was based Oil the excellent 

v.'ork which had been accomplished in 
the salvaging of Naval vessels. 

4. Under date of 24 May 1942, the 
Commandant furnished the Vice Chief of 
Naval Operations a detailed estimate of 
the salvage of the OKLAHOMA and 
stated that the Yard was in position to 
proceed with the work jf ordered. Sub
sequently the Yard was directed to pro
ceed with work on the OKLAHOMA 
and cont ractual arrangements have been 
made with the Pacific Bridge Company 
to handle a portion of the work; also, 
arrangements are being made by the Bu
reau of Ships for suitable p riorities for 
the material required. At the present time 
the local Manager and local Design 
Superintendent of the Pacific Bridge 
Company are at their home offices in San 
Francisco to review with their company 
certain aspects of the OKLAHOMA 
project, including by-out of righting 
forces, procurement of essential materials, 
recruitment of specialized man power, 
etc. 

5. The OKLAHOMA was berthed 
outboard of the MARYLAND at Berth 
F-5 and capsized outboard (to port) . 
The vessel rotated through an angle of 
about 150 degrees and came to rest on a 
fairly solid bottom. The starboa rd ha lf 
of the ship's bottom is above water as is 
also the lower part of the starboard side, 
including the starboard propeller. The 

356 
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topmost point of th~ Orq..AHOMA hull 
is now about twenty-six feet above mean 
low wat~r. Soundings have been taken all 
around the OKLAHOMA and these 
show that the turrets, superstructure, and 
masts are entirely submerged in mud. In 
view of the fairly solid bottom it is likely 
that the masts and lighter superstructure 
have been torn clear of the ship or badly 
bent. It is not practicable for divers to 
determine the facts on this point without 
some dredging, and dredging should not 
procud in this outboard area until haul
ing winches are rigged. 

6. Damage to Underwater Hull: In 
order to determine the underwater dam
ag~ of th~ OKLAHOMA careful inspec
tion of the hull has been made by divers, 
but most of the damage sustained is par
tially covered by mud. This has not been 
dredged out because of higher priorities 
of other work. However, the divers' in· 
spections indicate four large holes, in 
the port side as foUows: 

a. At about ftame 38 there is a hole 
which appears to be a bomb near-miss. 
This hole may be found to be consider
ably larger when mud is cleared away, 
and may be a torpedo hole. 

b. At about frame 48, one torpedo 
hit. 

c. At about frame 64, one torpedo 
hit. 

d. At about frame 94, one torpedo 
hil. 

There appears to be no important 
damage to the bottom of the ship or to 
the port side below the bilge keel. 

7. Scheme of Righting: Considerable 
study has been applied to the develop· 
ment of a suitable scheme for righting 
the OKLAHOMA. This has been 
handled jointly by the Salvage Division, 
Design Section, and the Pacific Bridge 

Company. The final details of the $Ch~me 
are yet to be worked out but it consists 
essentially of the following: 

a_ Shore WincheJ: At present plans 
call for the installation of twenty-one 
electric hydraulic hauling winches on Ford 
Island, each winch having a pull ing ca· 
pacity of about twenty tons. The number 
of winches is based on an estimated 
maximum pull of about ~4~,OOO foot 
tons. 

In order to install these winches on 
Ford Island, two or three of the enlisted 
men's quarters will have to be tempor
arily moved dear of their present sites 
to allow sufficient space for the installa
tion of concrete deadmen as winch 
anchorages. 

Each winch will haul on a 1" 
(about) flexible steel wire cable rove 
through blocks which will give a seven
tet"n part purchase. The moving end will 
be attached to a ~" wire cable which 
will pass over the bottom of the ship 
and will be attached to the starboard 
shell plating through four "cat tails" 
from each ~" line. These '-cat tails" will 
be shackled to pads or lugs welded to 
the shell at each frame. Preliminary 
strength calculations indicate that the hull 
structure is adequate. 

In order to increase the leverage, the 
3" pulling wire will pass over a strut ar· 
rangement about forty-eight feet above 
the mean low water level, wh ich will 
probably be of wood and built on th~ 
bottom of the ship with the load taken 
on the docking keels. 

b. Lift PoIllOOl/J: In order to pro
vide adequate assistance to start the ship 
rolling, especially in view of the fact that 
most of the superstructure is buried in 
mud, it is intended that a number of 
large lifting pontoons be attached to 
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parts of the superstructure in such a way 
as to give large righting moments. It is 
likely that these pontoons can be at
tached by chains to masts, cranes, turrets, 
guns, etc. It is not likely that there is 
room for more than abo;ut twenty such 
pontoons. In the later stages of righting 
it may be necessary to rig some chains 
around the ship in order to obtain satis
factory righting moments {rom the pon
toons. 

H has been intended that the sub · 
marine salvage pontoons at Pearl Harbor, 
each having a capacity of eighty tons lift, 
be utilized. Inquiry was made as to 
whether the Department would authorize 
the tramportation of tcn similar pontoons 
from the West Coast for this project. A 
negative response has been received, so 
that it now appears that it may be neces
sary to manufacture ten additional pon
toons if later detailed calculations show 
the necessity for same. 

Some informal conversations ha,'e 
~en had with the Army engineers re
garding the loan of large gasoline tanks 
which could be adapted for lift pontoons 
of about eighty ton capacity each. The 
Army has indicated a willingness to co
o~rate, but this would depend of course 
on whether the gasoline tanks are still 
available at the time we are ready to put 
them to use. No official action has yet 
~en taken with the Ar my on this point. 

c. Air Bubble: In order to lighten 
the OKLAHOMA, especially in such a 
way as to reduce the righting moment 
required it is intended to use compressed 
air to blowout some of the water-fi lled 
compartments on the starboard side. Cal· 
culations have been based on blowing 
the water down about twenty-five feet, 
thus requiring an air pressure of deven 
or twelve pounds per square inch. The 

idea is to divide the air bubble up by 
transverse bulkheads so that there will 
in effect be about five air bubbles in the 
hull along the whole length of the ship. 
This division will guard against the pos
sibil ity of losing all of the air bubble at 
a cri tical period of the righting opera
tions. 

In connection with the air bubble, 
rome of the liquid to be removed is oil, 
and steps are now underway to remove 
all of the fuel oil from the starboard 
tanks by pumping. Test holes are being 
dri lled and access holes are being cut 
th rough the bottom of the ship for the 
purpose of getting hose and men into 
the oi l tanks. Two three inch reciprocat
ing simplex steam pumps will ~ used 
to remove the oil from the ship and place 
it into the oi l barge INTREPID. There 
is some d anger of oil vapor explosions in 
this work and steps .are being taken to 
guard aga inst this hazard, principally by 
arranging for the EX-NAVAJO to moor 
alongside the OKLAHOMA and to fur· 
nish steam and eledric power. Thereafter 
all oil tanks will ~ steam·blanketed (or 
suitable air venting) before access holes 
are cut. Lieutenant Greely has direct 
charge of oil removal. 

The ship's tanks are practically full 
of (uel oil, about 1,000,000 gallons. The 
access holes are eighteen inches square, 
and fifteen or more of them will be re
qui red through the starboard bottom; 
other holes will have to be cut in longi 
tudinal bulkheads later to sluice oil from 
other tanks into the wing tanks to be 
picked up by the pump suction . 

d. Need For Outboard Restrainer 
T o Prevent Sliding: Considerable thought 
has been given to the need (or a suitable 
anchorage out in the channel to prevent 
sliding of the OKLAHOMA instead of 
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rotating when the righting forces are ap
plied. A study of the soil strength has 
been made by the Pacific Bridge Com
pany in connedion with this matter and 
it now appears that no anchorages are 
required, except fo r one forward. These 
calcuJations, however, should ~ carefully 
checked as the work proceeds. 

e. Dredging: In order to ~rmit the 
OKlAHOMA to rotate without undue 
restraint, some dredging must ~ done 
just inboard of the ship. If too much is 
done it will increase the possibility of 
sliding so that the amount of dredging 
to be performed must be based on the 
strength of the soil. Also, if too Il!uch 
dredging is done the vessel will be un
necessarily low in the water when righted 
and this will greatly increase the problem 
of Aoating her. Thus from both view 
points a minimum amount of inboard 
dredging shou ld ~ performed, only 
enough to permit the vessel to rotate 
without undue obstruction. 

8. Alethod of RAiling: It is expected 
that the OKLAHOMA after righting 
will still have 8-12 degrees list to port, 
and the main deck (possibly the upper 
deck) will be under water. The scheme 
for raising the OKLAHOMA is to ut il · 
ize the fence ·type cofferdam as in the 
case of the OGLALA. That cofferdam is 
being stowed on Waipio Point and will 
be available for adaptation to the OKLA
HOMA. Based on pr~nt knowledge it 
is likely that the OKLAHOMA can be 
raised without installing exterior. patches 
over the holes in the port side, as in the 
case of the CA LIFORNIA . However, 
final decision on that point should wait 
for a more accurate determination of the 
damage. 

9. Divisiol1 0/ Dutiel: There has been 
considerable discussion as to whether the 

Pacific Bridge Company could not be 
charged with the complete job of right
ing and iloating the OKLAHOMA. My 
consistent opinion has been that the work 
can be handled satisfactorily only on the 
basis of the Navy assuming responsibility 
for the job as a whole, but to contract 
with the Pacific Bridge Company to per
form certain parts of the work. As I 
understand it, their desire is not to take 
o\'er the job in its ent irety but merely to 
have a definit~'tcbntractual arrangement 
under which they could purchase large 
quantities of materials required and hire 
specialized men for the work; in other 
respects the working arrangements used 
on ships already salvaged would apply. 

10. I have discussed the general divi
sions of the work with the local Manager 
and local Design Superintendent of the 
Pacific Bridge Company, and we have 
agr~d that the division shown below 
appears most favorable: 

a. Design, installation, rigging, at
taching, and operation of hauling 
winches-to be handled in its entirety by 
the Pacific Bridge Company, but subject 
to' Navy inspection and assistance. 

b. Lift pontoons to be attached and 
operated by the Navy, but assistance as 
necessary to be rendered by the Pacific 
Bridge Company. The detailed work , 
could best be done by the ORTOLAN 
or the WIDGEON; the necessary dredg
ing primarily for the attachment of pon
toons could be done either by the Navy 
or by arrangements through the Pacific 
Bridge Company. 

c. Diving work, primarily to dose 
watertight doors, hatches, valves, etc.,
(and to see that certain others are left 
open) rCtJuires famil iari ty with ships and 
with na\'31 design and is es5entially a 
Navy part of the job. The Pacific Bridge 
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Company de5ir~s that this be handled en
tirely by the Navy. The Diving Section 
of the Salvage Division has been study
ing this probJem for some time and is 
organized and ready to proceed with the 
work. 

d. Decision as to the amount of 
dredging inboard seems to be a joint 
matter for study and agreement. When 
the decision is reached the dredging it
self can be performed by the Yard or 
by arrangement through the Pacific 
Bridge Company. 

c. In regard to raising the ship, the 
design, construction and installation of 
the fence-type colferdam should be a 
primary function of the Pacific Bridge 
Company. Decision as to the need for ex
terior patches should be made jointly but 
primarily by the Navy. AU interior work 
and pumping arrangements should be 
joint, but a Navy responsibility. 

£. Removal of Oil, Ammunilion, 
Wreckage, Debris, elc: This should be a 
Navy responsibility, as should also fire 
protection, hazards to life from toxic 
gases, explosion hazards, etc. There are 
supposed to be about 400 bodies in the 
OKLAHOMA which should be handled 
by Naval personnel. Also, there is a 
large amount of personal property and 
confidential matter which must be safe
guarded in accordance with instructions 
of the Commander-in -Chief of the 
Pacific Fleet. 

II. Time Required To Do The Work: 
The time required to do the work is 
problematic and depends upon whether 
unforeseen difficulties develop and can
not be readi ly overcome. On the assump
tion that the materials to be procured by 
the Pacific Bridge Company are given 
sufficiently high priority the job can be 
started almost immediately. If the ma

teria ls are delivered piece-meal and so 
scheduled as to be ready for installation 
when required I think that the OKLA
HOMA can be righted within four or 
five months, and possibly within three 
months. The time required for raising 
her after she is righted depends upon 
how d~p she remains in the water and 
at what angle of inclination. If the depth 
of the water over the quarter deck does 
not excttd 20-22 feet it ought to be 
practicable to raise her within three 
months. 

12. POJJibie Difficulties: The salvage 
scheme has not yet been developed in 
such detail as to insure that all difficulties 
which may arise during the salvage oper
ations have been taken into consideration. 
However, a few of them presented them
selves and are as fo llows: 

a. Strength of the soil of the bottom 
is a critical aspect of the job. As the 
righting moment is applied to the vessel 
the pivoting point will tend to dig in 
and/ or to slide. If the soil is hard enough 
to prevent sliding but sti ll soft enough 
to permit the bi lge to dig in, the vessel 
will tend to sink deeper into the mud. 
This will have several effects, one of 
which is to increase the moment re
quired for rotation. 

b. When the vessel has rotated 
through about 60 degrees it will be on 
its port side, and thereafter the pivoting 
point will be the port bilge. If the mud 
is relatively soft the port bilge will d ig 
in and cause the ship to sink deeper into 
the mud . This will also require an in
creased righting moment, and this at a 
point when the leverage and the effect 
of pontoons have been reduced. Thus 
the winch capacity required for the job 
should be based upon this consideration. 
At this point it may be necessary to con
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struct new leverage struts in order to in
sure adequate righting moment. 

c. When the vessel is lying on its 
side a decision can be made as to how 
much dredging need be done to facilitate 
roll ing of the ship and to permit the 
vessel to come upright without too much 
residua l list. By this time the actual 
strength of the soil will have been pretty· 
well determi ned so that this decision can 
be made having in mind the depth of the 
water in which the ship will be sitting 
when righted. It will probably be found 
that enough righting moment can be ap
plied to lift the vessel's center of gravity 
some in this last part of the righting 
o~ration . In that case dredging should 
be minimized. 

13. PerJMmeJ Now AJJigned: A suf· 
ficient number of officers and enlisted 
men have been retained in the salvage 
organization to carry out the details of 
the OKLAHOMA work as outlined 
above. The officers assigned to the sal

vage aspect of the project are as follows ; 
a. Lieutenant Haynes, in charge of 

all diving activities, eSpe<ially those in 
connection with a suitable air bubble. 
Lieutenant Haynes has organized the 
Diving Section for the great amount of 
interior work required and has adequate 
officer supervision for this work. In th is 
connection the Navy Yard civilian divers' 
could be utilized and the Officer-in
Charge ( Boatswain Nordquist ) might 
we[[ be assigned to the OKLAHOMA 
project. 

b. Lieutenant Lindstrom, has spent 
six or eight weeks in design calculations 

with the Pacific Bridge Company. He 
has worked primarily on the air bubble 
requirements, somewhat on the lift pon
toons, etc. Some of these matters should 
be referred to the Design Section in due 
course for fina l review and pertinent 
recommendations. However, Lieutenant 
Lindstrom and Pacific Bridge Company 
have discussed design matters informally 
wi th personnel of the Design Section. 

c. Lieutenant Greely, in charge of 
practical work on the ship. He has insti
tuted action for removal of fuel oil from 
the starboard side, and is making neces· 
sary arrangements for other work to 
proceed. 

14. Equipment Available: I believe 
plenty of equipment is available for the 
OKLAHOMA work. The contractor has 
the barges and crawler cranes used on 
the CALIFORN IA and the WEST VIR
GINIA and thCS(" will be available when 
needed . Steps have been taken to have 
the EX-NAVAJO alongside to furni sh 
steam and power as required . 

H . 	 N . WALLIN. 

c(: 	Comserfor 
Capt. Yard 
Prod. Off. 
Plan . Off. 
e.0. OKLAHOMA 
Salv. Plan. Off. 
Capt. Hull 
Lt. Comdr. Isquith 
Lt. Comdr. Altland 
Lt. Lindstrom 
Lt. Greely 
Mr. J . Graham, Pacific Bridge Co. 
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Ships Present at Pearl Harbor 

and Vicinity, 7 December 1941 


Ships I Present at Pearl Harbor! and Vicinity,~ 0800 (Local Time) 
7 December 1941 

BB 38 Pennsylvan ia ( In d rydock) 
43 Tennessee 
44 California 4 

48 West Virginia i 

39 Arizona 4 (1 103 officers and 
men killed) 

36 Nevada 
37 Oklahoma" 
46 Maryland 

CL 	 48 Honolulu 
46 Phoenix 

8 Detroit 
49 St. Louis 
50 Helena 
7 Raleigh 

CA 32 N ew Orl eans 
38 San Francisco 

'" 

DO 360 Phelps 
349 D ewey 
351 MacDonough 

Aylwin 

348 Farragut 
354 Monaghan 

372 Cassin ( In drydock ) 
371 Conyngham 

m Downes (In drydock) 
369 Reid 
370 C", 
373 Shaw (In floating drydock) 

36> Cummi ngs 

66 Allen 
103 Schley 
106 Chew 
357 Selfridge 
350 Hull 

352 Worden 
353 Dale 
391 Henley 
388 Helm 
387 Blue 
386 Bagley 
389 Mugford 
390 Ralph Talbot 

393 Jarvis 
392 Patterson 
374 Tucker 
139 Ward 3 ( Patroll ing chan

ne! ('nt rance to P.H .) 
SS 167 Narwhal 

169 Dolphin 
199 Taulng 
170 Cachalot 

CM 4 Oglala 4 

AM 20 Bobolink 
, 52 V ireo 

31 Tern 
43 Grebe 
26 Rail 
13 Turkey 

OM 22 Pruitt 
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21 Sicard 
15 GambJ~ 

17 Montgom~ry 

20 Preble 
19 Tracy 
18 Breese 
16 Ramsay 

OMS 17 P~rry 
14 Zane 
D Wasmuth 
16 Tr~ver 

PG 19 Sacramento 
AO 3 Dobbin 

4 Whitney 

AV 4 Curtiss 
8 Tangi~r 

AVP 4 Avocet 
7 S..... an (On marine railway) 

AVO 6 Hulbert 
11 Thornton 

AR I I Rigel 
1 Medusa 
4 Vestal 

AS 14 Pelias 

1 Yard (raft assign~ to th~ Four teenth Naval 
Dist rict, and other small non-commissioned 
craft, ar~ not included. 

*For the purpose of this lis!, Pearl Harbor 
is defined as the II?! inJidt of the n~fS guard
ing {he harbor ~n{ran(e. 

" Ind udes ships within {....~lv~ miles of th~ 

island of Oahu that wer~ not actually within 

ASR 1 Widgeon 
AG 16 Utah 4 

31 Argonne 
32 Sumner 

AH 5 Solace 
AK 17 VegaS (At Honolulu) 
AKS 1 Castor 

3 Antares' <A, P.H. 'n~ 

trance) 
AT 13 Ontario 

64 Na\·ajo! (12 miles outside 
P.H. entrance) 

28 Sunnad in 
38 Keosanqua S (At P.H . en· 

trance) 
AE 1 Pyro 
AO 12 Ramapo ( Had 4 MTB·s on 

deck & 2 more: on dock 
alongside waiting to be 
put aboard) 

23 N eosho 
AM, 8 Cockatoo 

9 Crossbill 
14 Condor 
30 Reedbird 

Pearl Harbor as defined above. Locat ions of 
these ships are indiCllted. 

' Ind icatt'$ ships sunk or dest royed in th~ 

Pearl Harbor attack. All of these ....ere later 
ra i,ed and rebui lt a(ept for ARIZONA and 
UTAH. OKLAHOfof A was rnised but was not 
rebuilt. 
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Anti-aircraft balt~ri~ContinuM 
140, 141, 1,. 3, 14~. 150, I ~~, 1,6, 

1,8, 16 ~, .66, 167. ] 81 , 184. 196, 

298, 299. ~OI, 304, 306, 308, 323; 


Anti-Comintem Pact ( 1936 ), 13. 16, 17; 

Arbogast, Mach. E. C" 162 ; 

Archimedes Principle, 247. 

A.,gl)nne (AG-41) 130, 177, 363. 

Arholl4 (BB-~9) , n, 104, lIol-, Il6. 130, 


134. ' 36-40, 1.1, ' )0, 1)1, IB, 1)6, 

In, 164. 16" 168, 193. 194, 196. 23', 

253. 267, 268, 283. 304-9, 322, 3'13, 316, 

3'6, 362; 


abandon ship, }O, : 

anti -aircraft battery, removal, 268; 

bomb hit , 139, 1,6, 304. 305. 306: 

n plosion, ' 38, 168, ' 93, 213, 297. ,04, 


30', 306, 307-8, 32 1, 32'; 

lires 139, "4, 1)7, 193, 304; 

g UliS, removal of, 26,: 

hi r by Japanese, 104: 

memoria l, j ,ontiJpiert, 269; 

torpedo hil, 103, 304, 30'; 

wreckage investigation of , 267---9 , 


/\(mor-picrdng project iles, Japan~, 


'4· or l~·inch, 84, 104, IB, 192, 19}, 

194, 234, 276; 


Soo-kilogram, 84, 90, 9 1, 276. 

Arnold, General H~n ry '·Hap;· bombing of 


Tokyo, tn. 
" AIK\U.I of Democracy," n. 
Asher, Ens. Nathan F., 161. 
A."out ( AVP- 4) , '5; .6B, 363. 
Axis, Berl in·Rome; S~ also Anti-Com;ntern 


Pact; ' 3, )9, 2BB. 

A.)'lwin (DD-}))) , ~ 5, 26}, 


B 

Bagl')' (DD-}86 ) , , 6 1. ;62_ 

&ker, Ens. W . D., 261. 

Baldwin, R . M., CYN, '40, 'H, TH. ,0,76. 

Ba,-,n (DD-2I;), 2B. 

Barrage Balloons, 60, 62, 92. 

Ban le- of thc Atlantic, I I. 

Beach, Ens. W . 0 " 318-9. 

Beattie, Lt. Comdr. T.T .. 297---9 . 

Bcauchamp·Nobbs, Ens. Edg~r S., 241 , 268, 


;B,3)4· 
Bell , C.R., GM 3/C, 312. 
Bellingcr, Rear Adm. P. N . L.. 44-). 
Bellows Field, 43; 

airplane damage, loa; 
at tack 011, 92, 101. 


Bennion, Capt. M. S., I)), 297. 

Benson, Lt. Comdr. W . 1., '3). po. 

B~rnstein, Lt. Comdr. H. E , 310. 

Berthold, Lt. Comdt. E. E., ,81. 298_ 

Bickley, L c.. CWT, 303. 


Billingsley, BM l /e, 1l7-8_ 

Bircher, H , c., S I /C, 299. 

Birnel, SF 2/c, 30}. 

Bismarr1 ( German) , 283. 

Bisordi, 261. 

Bjork, Lt. (ig) Wilbert M. , 224 , 2P, 24 1, 


2P,3B· 
Blair, Eos. E. R. Jr., p t -2 _ 
Bloch, Rear Adm. Claude C , )2, t8 •. 
Blur ( 00-}1'I7), n , 362; 

sinking of midget submarioe, , 61. 

Bobick, SF, 1211. 

Bobolid (AM-Io ) , 15'» 169, ,62 . 

Bode. Capt. Howard D ., }2}. 

Bohley, W . C. (Civilian), ,8 3. 

Bombs, Japan.-se, 104. 137, 138, 139, 14 }, 


146, 1)0, 152, 165, 169. tBI ; 

explosive charge, 276; 

fragmeolarion. 153 ; 

6o-ki logram, 91, 92; 

2,o·kilogram bnd bomb, 90, 91. 9 2 ••89, 


19 1, 194. 198, 20}, 10~, 207, 225 , 

22 6, 176; 


remov21 of dud from Wnl Virginia, 276. 
Bothne, A. M " BM ,Ie, 134- 5. 
Bradway, EIU. William S. Jr. , 318. 
Brady (Navy Officer). 2 ) 2 . 

BruSt' (OM- IS), ~~. 163, 36~. 
Brown, Vice Adm. Wjlson, n, H. 121. 
Bunkley. Capt. Joel W ., 22 3. 
Borns, YN, 137-8. }06. 
Bush, Ens. Will iam J., 140. 

c 
C;tch,.fol (55-170), 5', 170, }62. 

Caisson, ' 92, 247- 8 . 

Ca lhoun. 24 1. 

Calhoon, Lt. (jg) A., 26 1. 

Calhoon, Rear Ad m. William L., 178. 

Cali/omi,. (BB-44) , 52 , 55, 104, 13), 140-6, 


'B. 1,6. 163, 16), 168, 11>9, , 8o, ,ST , 20}, 

lIl . 21} , 23~. 24', 243, 247, 1~2, 2, 8, 

_~20, 323, 3 2 ~, }26; 


abandon 5hip, 144. 223. 310, 312, 313. 

} " , 317, 34', 3)3, 359, 361 . . ~62; 


battle record. lB; 

bomb hi! 143. 146, 22 3. 226; 

(Ounterfloodi ng, '42, 143, 21 3; 

damagr, 2B-6 ; 

dewatering, 117 ; 

elec tric motors, cepail of. 22.~, 2So; 

explosion. ' 43; 

explosion dur ing sa lvage. 22), 279: 

fire, 'H, 223, 226; 

gas huard, H 7: 

guns, removal of, u 6: 

hit by Japanese. 104. 

ncar-miss, 223, 22 ', 226; 
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C,.liforni" (BB-4~ )-ConfillUN 
rditting, 231; 

relloated, Il l ; 

~alvagc and repair, 146, Ul-}3, H9: 

IOrpedo h it, 103, '40, , }6, 21,. 22,; 


Campbell, E. R" CEM, 309. 3'7. ~ 1 8. 

Campbell, Comdr. Colin. 326-,. 

Canfield, En$. Robert B., 31 J . 


Caner, Capt. W . R. 311; 

CIU~ ( DD-}10). ", ,62. 

C,mi.. (DD-372), ),. '41 , 16}, IS}, IS" 


203, 101. 109. 1I }. 216, ,62; 
abandon ship. 208; 
battle record, 21 J: 
damage. 206-8: 
explosion, 184: 
lire, 108; 
hit by Japanese bomb, 104, 207. 208; 
right ing , 210; 
.ollC'd over, 16,; 
scrapping of hull, 110-11 . 

C.ulor (A~), ", 169. }6,. 
Casuallies.~ 148, 1.9, ',I, ,,2. 168. 186. 

19 0 ; 

evaruat ion of wounded, 129. 1}8, '40; 

fiot aid, '48, 

NUM" boal deck, IH ; 

poison gas during salvage, 218; 

Il'<:overy of bodies. 221-3, 119. 238, 1~8, 


18o, 341, 349, 360. 
Centers, }. P.. MM l I e, 136. 
Chamberlain, Neville, 10. 

Champion, Ens. Charles H., }17 . 
Chase, Lt. (jg) J. C .. 261. 
Ch"., (00-1 06 ) , ". }62. 
Chid of General St.ff (japanese); see Ad· 

miral Osami Nagano. 
o.ief of Naval Operations; sec Admiral 

Ern~t J. K ing. 
Chid of Staff, Japanese Eleventh Air fleet; 
s~ Rear Adm . Takijiro Onishi. 

Chihm" (japanese) , 89. 
Christen. T /Sgl ., 182. 
Chunh, Lt. (jg). William C. G., 148. 
Churchi l!, Winston, 1~. 
Ciano, Italian Foreign Minister, 70, 71. 
Clarlc, Comdr. David H . ISo-I . 
Clarksoo, Lt. James S., death during salv.ge 

optratioru, 118. 
ClaSllilied papers, securit), of, 11" 2l9, 280, 

,60. 
Cleaning, 

• kohol and C1Irbon teuachloride, HO; 

caustic solution, 216, 229, 281, HI: 

dothing for persolll"lcl, 218, 281; 

fresh w'ler, 181, HO; 

high·pTt$,ure washing, 281; 

hot salt waler, ~29; 


lumint$, }}1-2; 


Cleaning-Continued 
"nwatered ships, 21" 216, 229, 28" 

,28-36. 
Cleveland, E. S l/C, 312. 
'·Climb Mount Niitax. ,·· 88. 
CorlUlloo ( AMe-B). 363. 
Codes, Diplol1U;lic; sec also '·Purple" Mnngn; 

breaking of Japanese, 63. 66, 72, 291; 

dt$truction by Japanest. 71, 79-80; 

··elSt wind rain:· 6}; 

'" hidden word.·' 63; 

··north wind cloud)': ' 6}; 

"wesl wind clear:' 6}. 


Codes, Military, ~rtaking of Japanese, 6" 66,

". Cofferdams, 212, 227-8, 247, '4B, lH, 2,8, 
320, ~H-4. H7. 3~9, 360. 

Collision rna), 23B. 
Combined Air Force (j.pmese), 78. 
Commander of the Atl.ntic Fl~r; St1: Admira l 

Ernes t J. King. 
Commander of the fleet (temporvy); sec Vice 

Adm. William S. Pre. 
Commander·in-Chief of the Japanese Com· 

bined fleet; see Adminl horuku Y.ma. 
moto. 

Commander·in·Chief Second (Japant$t) fleet. 

Commander-in·Chief of the U.S. Fleet; see abo 
Adm. Joseph O. Richardson and Adm. 
Ernest j. King. 41. 

Compressed Ai r. 
u5e in freeillg trapped men. ' 77; 
in salyage operalions, 244, 246. 

Condor (AMc- 14), 36~; 
sighting of Japanese peris<opt, 100. 

Congressional Invesligation, 60, 61, 66, 101 , 
10,-6. 

Conolly, Rear Adm. Richard L.. 'n· 
··Consol,·· no. }B, ,,6. 
CO"J",haffl (00-371). ~~, 16;, 362. 
Co·Prosperity Sphere, '·Greater Easr Asi ...· 

10,· 67. 

Cnral Soil, usc in SlI lvage operations, 2,6. 

CounterAooding. 


C"lifor"i., 141-" 2l}; 


R"lt"h, '97; 

W'JI Virl;"i., 127-8. I}O, 1". 1,6. 


2}~, 299. }47· 

Cnwford. crc, 299· 
000:1"'1, Mr. Fred, 241, 261 , 3". 
Crollhill (A}.fc~). 36, . 
C"mmhll,J (00-36,). 55, 16}. }62. 
Cunis, Lt . Comdr. Lebbe\lS, 178, 18l. 
C"T/;n (AV-4), ~" 107, 168, 198. ,11, 

,6}; 

bomb hits, 168. 198; 

Ctuh of Japan.-se plane, ,68, 198; 

damlge, 19B, 1)19; 


" 



368 Index 

CltrliJs (AV-.)-Continued 
lim, 198 ; 
fragment damage, 198; 
hit by japlnese, 1°4; 
repairs, 198. 

Curts, Comdr. Maurice E., 323 

Curtle, Lt. Charles A., ,67. 


o 
DJ~ (DD-3B), ,62. 
Damage to Ships (summary) , 


bombers. 104; 

Japanese eSlimates, 106, II,; 

lorped~, 102. 


Darroch, Lt. (ig) James W., n4, 229. 2.T , 

H'. H9. 3';, "". 
Davenport. Mr. (civilian) , 161. 

Davidson, Ens. H. D ., 138-40. 

DeCastro, Julio ( civilian yard worker), 17B. 

Oecl","'I ;on of War, 


Germany, II; 


Germany and Ita ly on United 51I1C$, 3, 

114 ; 

Japan on United Slales, IH; 
Ludlow constitutional amendment, 17; 
Unite.:! States on Jap' n, 3, 114. 

D elano, Ens. Victor, 129_ 

Destroyer Repai r Units I and II ; S~ a lso 


Peat! Harbor Repair and Salvage Unit; 21<). 
D~lr{)it (CL-B) , ", 32" ,62. 
DeTII, Lt. Comdr. O . L., 181. 
Diplomatic N"goliations (prewar) , 1)-9, 

20-2, 28-9, }I, )9, 61, 66--72, 77-8, 88, 

DeVries, Peter Corn~l ius, CMM, death dur' 


ins salvage, 218, 

DtwtJ (00'3049), )), 163, ,62, 

Dillingham, M r. (civ ilian) , 181 , 


" D isarmament by Eumple," 26. 

D ive.bombing; s~ Airplanes , Japanese; 


Armor-Pieldng Proj~l il es: Bombs, Ja· 
panese. 

Diviog Openlioo$, 169, 181 , 186, 20) , n" 

219, 111 , 128, 23), 241, 248 1 ~6, 161 , 

277, 284, 3' 9-60; 


Adzona, survty of, 268-9 : 

prot~ion against poison gu, n8-9, 278; 

recovery of ammunition, 186; 

safety r~ord , 214, 248, 26 1, 277 ; 

U,ah, training on, 26)·6. 


Dobbin (AD-3), ", 169, 363. 

D oherty, Ens. J. M., 301 . 


Dolphin (55-169) , ", 170, ,62, 

Dooliule, Lt. Gen. JarMs H " bombing of 


Tokyo, Ill, IU , 


Doran, G. P. S 2/C, 3Il. 

Dow"tJ (DD-3n), ", 141, 16" 18}-" 


190, 20}, a07, 110, 113, 216, 36a; 

abandon ship, 208; 

baull:- record , 21 1 : 


DownlS (DD-3n)-Continued 

damage, 206-1 0; 


elplos;on damage, 108: 


fire, 16), 207 ; 

hit by Japanese bomb, 104, 107, 10 8 ; 

refloating, 210; 


r ighting, 189--90; 

scn pping of hull, 1 10-11 ; 

torpedo explosion, 208. 


D ry Dock Number One, 141, 1 6" 166. 184, 


18" 190, 191, "3, 21 9, 3042; 

flooding, 89; 

hit by Japanese bombs, 104, '90: 


salvage operalions u~, 2}8, 139, 3047. 

Dry Dock Number Two, 141, 167, 107, 238; 


salvage opentions use, 191 . 219, 260. 

Dry Dock Number Thr~, 14 1. 


Duckworth, Gunner Edward W " 22f. 


Duncan, Capt. Donald, bombing of Tokyo, 

tn . 


D unn, Rear Adm . Chules A. , 231. 

Dynamite, use in sal ...age op~ations, 194, 


21" 220, 13' . 


E 

Earle, upt. Fred M., 231. 

East Loch, 47. 

El~tric·Drive Mlchin!:'ry, 12 3, 2So; 


reconditioning, 130-1, 239-."', 280, 282, 

339-4 1 ; 


r!:'mova l from sunken ships, 3049- ,0, 

Electrical G!:'a r; 


cleaning, 332, 33~; 

replacement, In : 

replacement of high.potential, 2,o; In; 

salvas !:', 218 , 239, 27), 282. 


Elec!ric MOlou; ~ also Electric·D riv!:, Ma· 
chinery; 


d!:'aning, }31, H~, 3040; 

sa lvage. 219, 230-3 1, 232, 239, 2,0, 280, 


282, H9. 
EI~tri c Welding, 21 0. 


Eller, Rear Adm. Ern!:'s! McNeill, .... vi. 

Embargo against J 'po.n; ~e also N!:'utlali ty 


Acts; 
aircraft parts and armammts, appea ls 

against shipm!:'nt, 30; 

"moral ," 29; 

oil, 19, H; 

steel Ind scrap shipments, 18, 23. 


Emer!!t'ncy, declara tion of, 

limit!:'d, 19; 

unlimited, 30, 


Euurp,iu (CV-6 ), B, H, 94, Ill , 284, 


320; . 

bombing of Tokyo, 122. 


Ephland, J. M ., CSF, 214, 241. 

Eckhoff, Lt . Comdr. Fred!:'rick J., JH . 
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EWil Field (MUlne airfield), <44 . 46, 62; 

ilirplane damage, 101; 

atlack on, 92, 101. 


Explosions, gasoline, 21 ), 179. 

Export Control Ad (July 1940), 18, , 0 . 

Ex-Navajo, 255, 'B~ 3)8, ,61. 


F 

Fa,.raglll ( DO- H8), 55. 362 . 

Fee, It. Comdr. George E., 216. 

Fire- Hazard, 


linoleum removal , 274; 

oil paints removal, 274; 

prolC"(:lion, Jack of, ' n. 


Fitzgerald, Comdr. W . F., Jr., 320. 
Fleet Exercises of May 1940; 

held in H awaii , 29; 
observation by Japanese, 60. 

Fletche-r, Rear Adm. Frank Jack, I ll. 

FIO.oJing Dry Doc! Numbu Two (YFD- J), 
n. 	104, 1.41, 16 3, 10}-" 21;; 


bombe<l, 163, 20 '; 

damage, 205-6; 

flooding, . 6,; 

hit by Japanese, 104; 

raising, 20,; 

Sllivage and repair, 106; 

submerged for protC"(:tion, 10,; 

suok, 163. 


Ford, En$., 129. 

Ford Island, n. 115 , 141, 164. IS,. 196, 


21}; 


airfield, <44 , 62, 1}9; 

airp lane damage, 101; 


attack on, 92, 100-1, 102, 103, 136-7, 

•,8, 147, '48, 1,6, 162, 163, . 66, 

167, 168, '70, T82 ; 


casuallies, Irander to, I } I , ,04; 

dive.dombing, ' 38, 147, 166, 167; 168, 


30 1 ; 

salvage crew qlUrters, 239, 3B; 

wreckage, I02-}. 


FO$ter. Lt., 184. 

Foster, Mr. James, 241, 3H. 

Freeman, Mr. Les, 241, 261. 

Fri tschmlnn, LI. George, 140, 142, 143 . 

Fuchida, Comdr. Mitsuo, 88. 

Fuel Oil, 


fi res , 109, 129, 1,2, 193, 19', 108, 109. 

2", 297- 8, 3'3, 327; during !llvage 

abo~f<1 Oglala, 2'0; explosion aboard 

DOIb'nn, 208; near C .. lilomi", ' 3', 

142/ 14'; aboard Shaw, 10}; near T en. 

ntSJU, 193; near Yn {"f, 168; near 

WtU Y irgiTl;a, 1", 11>9; on surface 

of water, 12 9. 1,1, '44, "I, I B, 

In, 165, ~97-8; 


r('fTIo"al from ships, 194, 197, 21" 216, 


Fuel Oil-Continued 

21 9, 119. 237, ~H-'. 268, H6, }58. 

360; 


~oortages, 273. 

Fuqua, U. Comdr. S. G., 139, 30.-5. )06, 


307, 308, ;09· 

Furlon8, Adm. William R., 21, 1,0, 170, 181, 


219, 2<44, 246, 247, 262. 


G 

Gambit (DM-I) ), ", 163, ,G}. 

Gas Huard; see also Nuaa" ," 218, 230, 2", 


2,8. 277- 8, 329, 346, 348-9. 3'.; 

clearing, 337; 

deaths from, 118, 278. P9; 

lead acela te paper, n7: 

lilmus paper detection of, 278, 281: 

protC"(:tion, 278, 337; 

smell, lack of. 118, 278, H7: 

symptoms, H8; 

ventilation, n8. 


Gasoline, 

e"plosion on C"/;Iorni", 22', 279; 

lakage and fires aboard Nt"ada, 21 3-4; 

removal before salvage oper~l ion. 179. 


Gavin, Ens. Robert W., 316, 311. 

Generau", Lt. Emile c., 181 , 2P , 241 , 2,2, 


35)· 

General Elec tric Co. , 230-1, 138. 282. 

Gillette. Capt. Claude 5., 179, 2}2 . 


Ginel1a , Mr. , 241, 261. 

Glover, E. E., GM 2/C, 299 . 

Godwin, Capl. D. c., I", }II. 

Graham, D. A., AMM rI c, 307-<]. 

Graham, Ens. Henry, 116. 129 . 

Graham, Mr. Jack, 241, 26. , 3H. 

Gray, PhM., 148 . 

Grayling (55-209), 1I9. 

Grebe (AM-H), 55, 362. 

Gleely, LI. J. W., 224, 132 , 2,2, 261, ,,8, 


361. 

Gru r (00-14))' It, 12. 

Gt<!"W, Ambasndor Joseph c., 19. 20, '0, 33· 

Guadakanal, 276, 29 1. 

Guam, 


a(lack warning, 77- 8; 

defeat of bill to improve defenses, 28. 


Guns, 
.30-caliber machine guns, 274; 
.)o·caliber machine guns, <44, 106-7, 1)6, 

In, 1,8; 
I. I-inch, .6, : 

3·inch anti ·aircraft. 44, 167. t 68: 

,·inch mobile, 44; 

,·inch, 106-7: 

,-inch lnli·a ircraft, 12" 161, 162, 163, 


166, 167, 189; 

,-inch, 51-caliber, 189; 
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Guru-Continued 

8·inch, .67; 

'4· inch, 2B; 

37·mm, 44; 

SlalU5o.n December 7. t 9 ~1, 106-7, .62 . 


H 

" H" Beams, 2~6. 34'. 

The Hague Convention (1907) , «, 99. a87. 

Haines, Comdr. John M., P3 . 

Haleiwa Field CArmy airfidd), 1 0 1 . 


Ha!! , Ens. Ben jamin C., 312 . 

Hall, Ens. Cary H .. 311 . 

H ill ], c.rp. D . ) ., 262. 

Halsey, Vice Adm. W illiam F., B. H; 


early carrier raids, 111- 2. 

Harri s, eM ale, 136. 
Hastrup, Mr. Herman, 2 ~ I . 

Haude, Lt. (jg) P. F.. !'48. 
Haw aii, 

ancestry of citizms. 60' 

attack warning. n; 

dd"ense of, <4 3: 

Fleet Exercises of May 1940, 29; 

housing and u'crea tional facilities, lacle 


oi , 41 . 

Haynes, Lt. Comdr. H. E., 2 21 , 241, 261, 

177, 361 , 


Hueltan, Ens. [},;mald E , 129. 

Heileman, Raymond A. , 321 . 

Hd e"" (CL-~o ) , ", 16), 171, 244 . 323. 


361, 

damage, 192; 

up..;r, 192; 

to rpedo hit. 103, ,67. 


Htlm (00-,,88 ) , ", 161-2 , 362; 

bomb hits, 198; 

dama8e, 198--9; 

near-miss damage, r99; 

repair, 199

Henderson, Lt. Comdr. Harry H ., 13 S. 

Hendon, Ens. Larry H ., 262 . 

HUIlt y (00-39 1), SS, 163, ,,62. 

Hewitt .Inquiry , 77. 

H ickam Field, H, 6,; 


airplane damage, 10 2; 
attack on, 92, 101 , 10Z, . 66, 182 . 


Hill, Edwin J., CMS, 1, 1. 

Hi llenkoettef, Comdr. R. H., 119. 

Hilton, BM l /e , 13S . 

Hine, Ens. Jonathan F. , 1J9. 

Hi rohito, Emperor of Japan, 2I. 

Hi' ] 11 (Japanese) , 88, 89. 

Hitler, Adolf, 9-Il , 13. 19, 30. 70. 

Hitol:appu Bay, as, 86, a9. 

Hobby, LI. Comdr. William M., 132-S . 

Hohn, LI. Comdr. A. C. ( MC), 32-4, 32). 

Hois ting Barges, SCI' Lifting Barges. 

Holland, Lt. A. D ., 2S 2. 


Holmes, Lt . (Admiral) Ephraim P., 324. 

Honolulu (CL- 48 ) , SS, 16,-6, r67, 326, 


362 ; 

damage, 19 1; 

hit by J.panese, 104; 

near:m iss damage, 19 1; 

repalI, '9 1. 


Honolulu (dty) , 
bomb damagc, 10,; 
Japanese Coosulate spy ring, 60; 
casualties, 10). 

Horne, 1.1. Comdr. K. F., 206, 232, 318, ; 23. 

Homet (CV-S) bombing of T o"yo, 121 , 


Ill . 

Hulbert (AVD-6 ), n, ;6;. 

Hull (00 -3)0), 'S , 163, 361 . 

Hull, Corde l1 , II , la, 19, 2', 2S, 29. 30, 


31, H, 36, 67, 69· 

Hul1 , 01. Mach. I. M., 303. 

Hunter, Ens. Gl'Qrge M., 126 

Hum, M. T ., AM 3/C, 136--8, 306. 

Hydraulic Jacb, 346. 

Hydrogen Sulfide; ~ Gas Hazard. 


'T ' Bcams, 236, 30404 . 

indianapolis (CA-,, ) , B· 

Intrepid (oi l barge) , "S. 

Isola tionism, as , 3S, 292--4. 

Isqui th, Lt. Comdr. $olomon S., 1-46--<), 181. 


J 
JaKeman, Lt. (ig) Lloyd F., 312 . 
Jansen. L. M., CMS, l B. 179. 
Japan, 

aggress ions, S, 14- 22, 28-31, 33, 69, 76, 

99; Manchukuo, 14, IS; 


aid from Italy , 72 : 

antagonism toward foreigners, 1-4, : 8, 22; 

military buildup, 15, 19 ; 

m01l1 embargo against, 19; 

relations with Russia, 69, 99, 18,; 

U.S. knowledgc of, 6s . 

Jap,anese Attacl: Force; see also Japanese 
Fled; 


approach of, a)-7; 

I5sembly of, 8~. 86; 

call signals, 72- 4; 

countermeasur~, 74; 

departure for Pearl Harbor, a5; 

location of, 72- 4; 

rad io deception, 8,; 

radio silence, a" 

refueiins , 86; 

route of, 89; 

ships, 88; 

war·game baud play, 8S . 


Japanese 	 Consulate in Honolulu, espionage 
ring, 60. 
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J.p.n~ Fl~ ; see . 1$0 Japll\~ Attack Force; 
deployment before hostilitir5, 78; 
~Iimat~ of st~lh by U.S., B; 
Support Force, 88. 

l ,m 'is (DO-}9}) , ". 16}, }62 . 

Je1l$m, V. 0 ., GM ~ / (, }17. 

Johnston, Lt. Comdr. D. H ., 2}l. 


JontS, Lt. Hal C , 181. 

JontS, Ens. Herbrrt C., I H - 6. 

Jonts, Comdr. W . G., 20) . 


Joys. Ens. Hartley, 316. 


K 

Kable, Ens. Donald M., 1)8. 

Kala (Japan~) , 88. 

Kaneohe Air Field (seaplane airfield), 44: 


airplane damase, 101; 
attack on, 92, 101. 


KU'fI'Y (00-432 ) , 1l . 

Keenum, LI. (ig) C. W., '33-4, 1}6, 261. 

Ke[[o88-Briand PaC! ( 1928) , ' }, 14. 

Kenworlhy, Comdr. ). L. , 1}2- }. 

Keounqua (AT- ,8), 363. 

Kern', Jean W ., HS I/ C, 148. 

Kidd, Rear Adm. hue C., I ) ), 21>9. 

Kimmel, Admiral Husband E., 76, 290; 


re ri~ed of command, 1' 7: 

$e('Urily orders, issuance of, 76-7, 99; 

succession 10 command, .2 . 


King, Adm. ErneSl ). , 6., 119"-20. 122. 

Knight, LI. Comdr. Levi J ., Jr.• 1}9. 3)4. 

KnoK, 5«retary of the Navy, Frank, 76, 


114- ) . 

Konoye, Premier, Ayamaro. 19, la, 76. 

Konoye: Cabinet, lu ignltion of, 19, 77. 

Kranzfelder, Comdr. E. P.• (3), 1~', 176, 


31 9-20, 324. 

Kurusu, Mr. Saburo. 20-1, 69. 


L 

"Ldie," see Oglall (CM-4) . 

Lane. Glenn H.. RM }/ c, T }7, 30,. 

Larson, Gunner Arnold, 211, 2,2 . 


Larson, Comdr. G. H .. 148. 

LIUI, Lt. Frank D.. 2)2. 

League of Nations, 


denunciation by Germany, II ; 

sanctions against I taly, I }: 


withdrawal by Japan. 1,- 6. 

Leak, L. N., CPhM, 1l9. 

Leech, Lt. H. H ., 261 . 

Lend·Lease Act (March 1941), }O, }); 


• id to Russia, 35 ; 
d~lroyer trarufer to Great Britain, 34-'. 


Lennig, Eru. G . B .. 30, . 

leTendre, Chid, 184 . 

u-,..is, Ens. W . A. J., 313. 

l..Ixilflfolf (CV- 2) 46, H, 62, 121, 290. 


Lied! trand, Lt. ( jg) Earl H.. 24r , lP, 261, 

3)3, 3,.· 


Liflins Barges, 181 . 
 2,.,. 

" Limited OfJtnsive" Policy, n0-2 . 

Lindstrom. LI. F. E., 26 . , 36 •. 

Link, W. T ., SF I/C, ,01. 

Linn, Elee. Ray 5., 310. 

Liule, LI. Comdr. M. N., 140-) . 

Locarno Treaty (192') , 10. 

Lombardi, Ens. TfK.Imu A.• 129 . 

London Naval Conference ( 19" -19}6), 
I'. 
" long Tom;" Stt . lso Torptd~. J apanne: 

276, 291. 

Low, Capt., E, 5., bombing of Tokyo, 122 

Ludlow Constitutional Amendment. 27. 


M 

M arDo1/0Jllh (00-3) 1) , )), 362. 

Machine Guns, Amtrican, un , '12), 1)0, In, 


161 . 162. 16" 166, 167, 170; 

30.caliber, 168, 27,.; 

)o-caliber, 106. 16 1, 167. 


M2chinc Guns, JaIn-nese; see .11iD Stralins. 90, 

}04: 


7.7·mm, 91, 92: 

l O·mm, 9 1, 92 . 


MacSelwinty, TcrranCt, CMM, 148, 178. 

"Magic;" see Codes, Diplomatic and "Purple" 


Messages. 

M.han, Carp. W. A.. 181, 211, 221, 222, 


2,0, lp . 

Mandelkorn, Lt. Richard S., I)), 176, 319, 


310, }21, }24· 

Manthei, Gunner Roman G., 263, 267. 

Marco Polo Bridge Incident (July 1937), 


'6. 
Mari ne Railway, dama8ed by USS PIJl1/gtr, 

2 ) 2-3. 
Marshall, General George c., 79. 
Martin, Maj. Gen. P. 1., ,.). 
Matlin.Bellinger Ordcr for Ddense of Pearl 

Harbor, ,." 77. 
M4,yl,."d (B6-46), ", u 6, 1}2- 3, I~,., 


I ", 141, IH. l )l-), 16., 16" 177, ; 18
27, }6" 362; 


damage, 192; 

hit by fragmentation bomb, I", 16,; 

hit by Japanese, 10,.; 

repair, 192 . 


SS 	 MlI.llarhUJtlls; ~ . Iso Oglala (CM- .>' 

24' · 


McClelland, Ens. Thomas A .. l Oa . 

McClung, Lt. M. L., 2, 2 . 

McConnell, Mr., 230. 

McDonald, Adm. David L., 290. 

McDonlid, Elec. R. V., 262 . 

McDowell, Comdr. Ralph S., 18 1. 

McGrath, Ens. Thomas P.• 309, 318. 

Mcilhenny, William, 183 . 
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McNalley, Lt. Comdr. Jam" It ., ng. 2P, 

239, 241 , lH; 


salvage of electric·drive ml(hin~, 


339-41. 

MtPlls. (AR-l), H. ,63; 


repair of T ",I/ru", '94. 

Merchant Skips, American, 


Ilfl Ck by GtTffi.ny. II, 30; 

bombing by j apan, 16, 31; 

prohibition Igain$t trade, 18. 


Midway Island, 43. 46; 

diversion of air strength to. ~o, H. 109, 


291. 

Milillry Anisl'Me by UnilM Stlt~ 
10 China, H , )); 
to Gre1t Brilain and Frlrw;:c, ,,-,. 

Military Buildup; ~ also Sde<livc SerVice 

. nd Training Act, and Pearl Harbor, 27-8, 

,6, n: 


airplane con§truccion, n; 

personnel in(rclSe, 36; 

Reserves . nd National Guard callup. :a8, 


Millet, ". Doris, MAt! :a /c , 129. 1)1. 

Miller, Ens. J. D., }O), ,08, 309. 

Miller, Ch. Elt<. R. W ., "'-7. 

Miller, S. It, CYN, )09-10. 


Minor, Carp. Warner M., 261 . 

M IIS()lIri (88-6,), 242, 293 . 

Milsche!, Capt. (Admiral) Marc, Ill , 122 . 

M Ol/alhal/ (DD-}H). )~, 101. 168, 36,. 

M Ol/tlomery (DM- I1 ), ", ~6~. 

Montgomery, A. F.• GM I/C. ~ J2 . 


Moore. Lt. Robert R., rH. 

Manis, It. (jg) L P., 161 . 

Mlillord (DD-}89). ~~, 1 6~, 361. 

Muller. 2nd Lt. Will iam G., J r., }OO. 

Munich Pact (Sept. 19}8), 10. 

Murfin, Rear Adm. Orin G., IS}. 

Mussolini. Beni to, 10, 1l-3, 19. 10, 11. 11. 


N 
Nagano. Adm. Durni ; Chief of Japl~ 

General Staff; 83, 8,. 

Nlgumo, Vice Adm. Chuichi, 8), 90, 96, 290. 

N",w,lul (55-,6,), ", }61. 

N"Jh,,;/I, (Cl-}2 ) , bombing of Tokyo, 122 . 

Nalional Industrial Recovery Act, 11, }6. 

N"",,;o (AT-64) , 'B, 316. 363. 

Naval Buildup: $ee abo National Industrial 


Recovery Act and Vinson-Trammel Act; 
divenion to Atlantic, ~o; 
Pacific Fleet. ,0-1, '4; 
patrol , 29, 3), H; 
ship construction, 11, }6-" ,0; 
Task Forces st rength, )2-3: 
training for hosti lities. )0, ) 1; 
transfer of ships 10 Allantic, p; 
Two-Ocean Navy, 31, ,2 . 

Naval Personnel. 
casualties, 108; 
on dUly II time of IttlCIi:, 10,. 

NnE·Miss Damage, 103, 162, 166, 169. 111. 

'91, 198, 10" 2]3, 22,. lH. 


Ntorh/J (AD- 13), ", 36,. 

Neutra!ity Acts of 19}' and 1937, 68: 


amendment to. H; 
repeal of trms embargo, 29. 


Neudorf. W . F., Jr. 5 I/C. 1,2. 

NtI,ad" (BB-36), ", 14 ' . , ,0-,. 1,6, 163, 


164, 169, 18 1, 103, 206, 222. 23\. }20, 

311, ,61; 


battle record, 221 ; 


bomb hiu, 1,0-1,2 11; 

counterflooding, Ill: 


damage. 212- 4, 116. no: 

fatalities during salvage, 1T8: 

gas hazard, 2'8, 271-8. B7, 348: 

grounding. "a, I~I, 113; 

hit on boat deck, IH : 

hit by Japlne:!t, 104; 

patc~ for torpedo hole. 183, 219: 

repa ir, 214, 121 : 

sah·age. 214. 121; 

torpedo hit, 1,0, lll , 113 ; 

window frame p.tch, 117. 


Newland. T / 5gt, 18,. 

New Mt,,;ro (BB-40). 61. 

"New Order ;" :!t'e .Is.o Triplrle Pact ; I}, 


18, 19, 70, 71. 

New Ode."s (CA-p ) . ". 16}, l<i7. }(,1 

N~ton. Rear Adm. J . H., H . 

"Nibble Theory," 9-- 10. 

Nightiogale, Cpl. E. C., 306-7. 

Nimit!. Adm. Chester W ., 211, 219. 2~6 . 


147, 284, 190. 

assumption of command al Commander·in· 


Chief Plcific Fleet. 118, 11 9: 

Jimi!~ offensive policy. 120--1. 


Nioe·Power Tre.ty of 1922: see also Wuh. 
ington Trnty for the Limitation of Naval 
Ann.ment; 14, ", 16. 

Ni:.:. J. P., S I /C, 3 12 . 
Nomura. AmbuSlidor Kichisaburo. 19. 6,. 

69· 
Nordquisl, 8osn. Arthur William. ~61. 
Norlh C''''olim, (BB-H ), construction. 36. 
Nye Committee. 26. 

o 
Oglala (CM-~ ) , H, n. 10), 1,0, 110--1. 


181 , 192, 20}. 24}, 24~, 141, 2,8, 262 . 

362: 


air pressure in SlI lvage attempt, 24~-~; 


battle record, 2'1; 

capSizing. 103, 171, 244: 

((Ilfe ldam, 248; 

damage. 1~~: 


http:GtTffi.ny
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OKIIli" (CM-4) --Conlinued 
~l«tric motor IIlvag~, 2)0; 

fi re during nlvag~, 2)0 ; 

history, 24~-4; 
n~ar·miss, 10};· 
rdioaling, ,~6-8, 149, 1)1; 
roinking, 249; 
righting, 246; 
Sllvag~ and r~plir, 2H-P. 

Oil·Skimming, 1}O, l }1, ~ ' 9, 319· 
OH"hoM" (BB-n), )), 109. 126, 132-6, 


14l, '43, IH-164, 16" 176, 177, 191,215, 

28~, 300-4, } I R, }19, }21, } H , Pl. 


31', ,61; 

abandon ship, lB. }OO; 

bomb hilS, IB; 

("lIpsi~ing. I B, In, 136, 143, IB, } .G, 


3,6; 

roff~ldlm, In; 

darnag~, lB, 1", 262. }57; 

d«ommiSJion~d, 26 .; 

dry·docking. 160-1; 

.,.plosion, '}" 

first attack, 161, }02; 


losl .1.1 sea, 161; 

r.,lIoating, 157-60; 

rCS<\l., parties, 177: 

righting, "4- 7, "7; 

53lvag., plan ,,6-61; 

511V18C and t~pajt, 1'3-61, 174, 279; 

sold for 5(tlp, 16.; 

to!pf"<io hiU, 10}, l B. I n. 1,6. 257, 


30 1 ; 

tnlppnl mm aboard. I }). I )), 176-8. 

0ldmdorf. Rur Adm. J. B., Ill. 
Oni)hi. R~1It Adm. Takijiro (Chid of Staff 

of Japanes~ Elevmth Air flet't), 8}. 

O"/"rio (AT-I}). 36}. 

Ordnance Materia l; see also Ammuni tion; 


removal. 163. 168; 

r«ov~ry. 186; 

salvage, 181, 186, 274-'; 

Jhortages. 274. 


Orloltln (ASR-), 219, 21 1, 248, lp. "9· 


p 

Pacific Bridge Company; see also Und~r· 


...·ater Concrete; 181, 192, 219. 288, ln, 

241 . 251, 114, 261, 28" 343. 314, 3'6, 

3n. ,,~. 361. 


Pacific Fleet. 41 -3, 44, 47-8, ,0-1, 60, 63, 

84; 


installation of radar, 48; 

Japanese esdmlle of damage, 96; 

Joution on D«~mber 7, 1941 , H - 6; 

at Pearl Harbor at end of war, 189; 

perSOllll~1 on board at time of attack, 


,06; 

u'storation of mor.l~. 120-2; 


Padfic Fl~t-Continued 
strength, ,1-4: 
warning to, 74-9. 

Paine, Capt. Ros~r W., 261. 

Painter, LI. Wilfr~d L. 224. 2}1-2, 241. 353. 


314· 

p"""J (PR- ), 16, 17, H, 67· 

Parker. Lt. Comdr. C. M, (MC), llo, 1", 


H7, 3}8. }48. 
Parktr, W . W., S l Ie. 138. 
Patching; see .lso "Windo.... Fra.mes" I nd 

Und~rw.tct COncret~; 183, 110, 114. 119, 

tu. 2}4, 13). 136. 137. 248, 1)7, 340, 

~H-4 . 

Patrol Wins TWO, 44, 4 ), 46, 100. 

P.fl rm'" (00-392), n, 362. 

Pearl Harbor, 


attack, I' , 4', 100- 1, 136, 182-6; 

alternatives to, 113: 

.ss~mbling of attack for(~, 8,; 

diredion of, 94; 

fffea on Amerio.n peopl~, 3-4, I I }, 


190: 
for~1 of, 66; 

J.panese estim.t~ of damage, 96; 

Japanese koowledse of damaSf, II ). 

likelihood of, )9. 66, 78, "3; 

not ifiution of hiSh J.pan~se officials, 


84; 
ortler fo r. 87 ; 
purpose of, h, 92: 
r.d" det«lion, 49: 
rumors of, 6); 
WH gaming, 84; 
warning of, 19. 20, 7), 76-7, 80,99· 

Naval Base, 109. 18 1, 19'. 198, 261, 

277. 	 28 1-2, 28,. 344. 354; 


air nlid drills, 4); 

.ir r«onn.tissanc~, 44-8; 

an ti ·.ircraft, 44 ; 

anli·.irc(::lft dd"~n5t, 76-7; 

op.bilitie, after attack, 109; 


cnmmendalion (or sa1v18e work, 

184 ; 

cooperation betwem Army and 
Navy, H; 

d'ffil.8~. '44 ; 
defenses. status of, 41-,6; 
d~"~lop~t IS na\'al base, 41 ; 
d«tlic motors, repair of, 282, ,,0; 
f.cilit ies, improvement of, ) 1; 
insiAnia, 180; 

Japanese inte\lisenee on, 6o, 6}-4; 

Japanese miJI.kes, 288, 191-2; 

}apan~se stral~gy, 83-4: 

naval Sl rC1lglh, ) 1-6; 

~.diness on D«C1llber 7, 1941, 46, 


H-6; 

,tltUS, )1: 
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Pearl Harbor-Contiuued 
N aval Bas~lllillued 

slalus after De<~ber 7, 194', 109; 
submarill~ nets, 44; 
suitability, 41. 

Pearl Harbor Repair and S;.Jvage Unit; see 
also Oeslroyer Repair Units I and n, and 
Lc. Comdr. K. F. Horne; 206, 2'0, 231, 
239, 3'4· 

Peli,,! (AS-14) , ~ " 1<'9, 363. 

p''IIIlI]Vallia (B8-3S). ", 61, 163, 16" 


IS3-4, 190, 191, 206, 210, 313, 362 ; 
bomb hits, 190; 
bomb through boat deck, ,65; 
damage and usu,hies, 166. 189--90; 
hit by Japanese, 104; 
repair, 189-90. 

Pur] (OMS-q), ", 363. 

Personal property of casual ties, handling of, 


11~ , lIS, 239, 180, 349, 360. 
P~=n, Lt. CA., 3 ' 4. 
··Petunia;" see also YG-r6; 179 . 
Plingstag, Lt. Comdr. Herbert, 176. 

Phelps (00-360 ) , n, 362. 

Phili ppines, 


air strength, increase in, 49-,0, 79: 

attack on, 109; 

defenses, improvement of, 43, 79: 

warning of Japanese attad:, 78.
,2"
Photni/C (CL- 46 ) , n, 166, 362. 

P/,lllgU (S5-J 79). 241, 353: 
repair, 2,2- 3. 

Pontoons, 
lifting, 3n--8; 
salvage, 146, 1'4, 160. 

Pr,ble (OM- l0), '5. 163, 363. 
Pre<autionary Measures. fot vessels dry 

docked in wat zone, 10<). 
Prepan~dness of United States, 4, 1~-38, 41; 

aircraft buildup. ;6-7; 
calling up Reserves lnd National G uard, 

18; 
indust rial mobi lizatinn, 36- 7: 
lack of, 116; 
mil itary capabilit ies, 36; 
military curla ilment, 26; 
plan for war with J apan, H, 113: 

··The Prune Barge;·· see also Caiifornilt; 111 . 
Price, S 2/(, ; 12 . 
Price, E. V., CEM, 3 17. 
P,inr, 0/ w.!..~ (British), 109. 
Pr"it/ (OM-ll ), n, 362. 
Puccio, SF 3/c , 299. 
'·Pudding,'· 128, 1,S. 
Puge( Sound, 

repair of Nef,ada, :1.21; 

working party, 23S. 
Pumps, 192, 204, 3I1, 31 ~ : 

Pump5--Continued 
cleaning with, 330-1; 
deep·wel l. 118, 2", 236, 139, 25S, 173, 

34 ~; 

mud, removal nf, 260; 

oil, removal of, 116, n8; 

shortage of, 189, 22 ', 173; 

submersible, 274; 

$uction, It ', 21 8, 239. 


Pu rdy, LI. Frederick W ., 316. 
··Purple·· Messages, 66-72, 79: 

mea ning of, f1 3: 
transmittal to Hawaii, 78--80. 

Pye, Vice Adm. W ill iam S., ,2, 144, 179 
180; 

$uCCCl'ds Adm. Kimmel. • '7-8. 
Py ro (AE-I), 36,. 

R 
Radar, 

air raid defense, 49: 
detect ion of Japanese attack, 49-50; 
effe<t iveneu, 49-}0; 
importance, 4S; 
installation of, 48; 
joint Army·Navy train ing, 49: 
operatinn scltedule, 49; 
wmrning service, 49. 

Radio, 
deceptiOn. 71- 4, 8 ,; 
silence, 74. s,; 
traffic, monitoring of, 72-4 . 

Rltil (AM-16), 169, 362. 

Rainbo,,' Plan, lSS. 

Rltl .. igh ( CL- 7). ' 5, 148. , 6" 178, 32~, 


362; 

bomb hi t. 196; 

damage, 19)-7; 

nu r.miss dRmage, 197: 

repairs, '97 ; 

torpedo hit, 103, 167. ,68, 19). 


Ralph Talbot (00-390), ~~• • 63, 361. 

Ramapo (AO-u), " , ,69, ,6:;. 

RltIflSll] (OM- I0 ) , ", 163, 363: 

Reanbn, Capt. C. E., 1)6-8. 

R~,Jbird (AMc-30), 363 . 

Reiley, Ens., 316. 

Reid (DD- 369) , ~~, 16;, 361 

Rep"lu (British), 109. 

Re"b"l1 Jam .. s (00-24), 12. 


Rhodes, Lt. Comdr. Charles W ., 241 , 2P, 33 5. 

Ribbentrop, Joachim von, 70, 7'. 

Ri cc. Mr. Bert , 241, 354 . 

Richardson, Adm. Joseph 0., 


long,"nge re<onnai.ssance, nCl'd for, 
46--8; 

presence of fleet at Pearl Harbor, 41-2. 
Ricketts, Lt. (Adm.) Oaude V., 126-9, t;r, 

199, 300. 
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Rickoye!, Comdr. Hyman G ., 230. 

Rigel (AR-6 ), 55, 15~, . 67, ' 69, 177, 3iS} . 

Roberts. Justice Owen; i!C'e abo Roberts Com

mission; TT~ . 

Roberts Commission, 60, 1I,-iS, 170; 
erroneous testimony before, ro~. 


Rodgers, Comdr. James H., 178, T81 . 

Rommel , Ens. H. F., .'OT. 


Rood, Capt. G . 5., r67. 

Roosevelt , President Frank[ in, 10, 1 3, 10, lI, 


28-31, 34-', <h, 69, 71, 1l3, uiS. 

Rountree, W. H.. F l/e, 318. 

Rucker, SF. I1S. 

Ruff, Lt. L. E., 1)1 . 


S 


Sabin, Comdr. Lorenzo, S., 3'9. 

Sabota!:e, 


a[erl, 101: 

Army prepuations against, '16: 

lack of, 10S"""9 . 


S"""tnmlo (PG-19 ), )). ;63· 

SI. Lo"h (CL- 49) , )), 167, 362. 

Salvage D i" is ion 2:6, 111, U 9, 131, 241 , 


277, lS r-4· 

Salvage Project Offic~ rs, 179, 181 . 

Salvage Uniform, 218, 230, 1 3~, lS,; 


litmus paper, u~ of, 278. 181 . 

S"" F,a"dJ(o (CA-38), )), 163, 168, 36 2. 

Scanland, Capt. F. W ., 1 )0. 


5rhle)" (DD-t03), n, 362. 

Scou. Robert, 3'7· 

Sedferry, R., CQM. 1)2. 

Se1usie, Emperor Hai[e, 12 . 


Se!ecti"e S<:rYice and Training Act (Sept. 

1940), 18, 37: 


extension of (Aug. '941), 37. 

St ll,idgt (OD-3n ), n, ; 61 . 

Senior. Pvt. A. E., 145-6. 

"Shangri·La," HZ. 


Shapley, Maj . Alan, 307 . 

Shaw (OO-.H3), )', 14 1. 163. 203. 362; 


bau[e record, 20~ : 

bomb hits , 10,; 

burning, 10 ) ; 


damage, 203-4; 

explosion, .6}, 203, 113; 


hit by Japanese, 104; 

installation of false bow, 104; 

.~a lvage and repair, 204- ) . 


SS ShaU"IIIIII ; S('C Oglala (CM- 4); 2044. 

Shelton, S l Ie , 312. 

Shimazaki , LI. Comdr., 88. 

Ship mo\"em~nts, Japanese r~poru on, iSo-}. 

Shol .. R .. (JaJlane~), 88. 

Short. Lt. G~n. WI[ter, 


policy on radar re.:on naissance, 49; 

relie\"ed of command, lq. 


Sira~J ( OM-H), )), 16}, ,6,. 
Siewart, A. A., CSM, 129. 
Simonsen, 2nd Lt., 306. 
Skillman. Comdr. Johll H ., 310. 
Sliding, Pre \"cnlion. 1)6, 3~8. 

Smith, Capt. Allan E., 180, 31). 

Smith, Bosn. ). c., 261 . 

Smith. Lt . (jg) Virgil, 26a. 

Smilh, BM 2/e, 30S. 
Smith, Rear Adm. W . W .. 77. 
Snow, Ens. R. H ., 262. 

SO/aU (AH- ). )), 138, 167, 186, 363 · 

Solar, A., BM . / e, Ip. 

"Sons of He;ayen,' · rr3. 

S"r}'/i (Jap~nC$e), 88. 89. 

SOloJomo (YTM""""9 ) ; 


li res. 206; 

fr~gmentation danuge, 106; 

,alvag~ and repair, 206. 


Spear. LI. Will iam R., 18,-4. 
Staff, W. F., MM 2/ {, 13)-6. 
Stark, Lt. (ig) H . B., 298--9. 
Stark, Adm. Haro[d R., 73, 79, 120. 

Steam Blanket, to prevcnt explosions du ring 


welding Or cutting, 2)4-" 279, 358. 

Steele, Comdr. J ames M .. 179. r8 I. 

Stel ter, Lt. Comdr. F. c., J r .. 181, 26,. 

StOne. Comdr. Earl E. , 143 . 

Stores, rcmov,[ from unwatered ships, 230, 


138, 28 1. 
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